
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/11
04/05/11
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-/0 

HA12 

12-0AA004 
IN ORANGE COUNTY IN ORANGE AT THE 

BATAVIA MAINTENANCE STATION AT 1808 

NORTH BATAVIA STREET 

INSTALL PHOTOVOLTAIC PANELS 

BEST ELECTRIC 

GARDENA CA 90247 

(310)354-9900 

15305 S. NORMANDIE AVENUE 

RAVANIPOUR, MOHAMMAD 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$202,899
 $192,754

 $0

03/22/10 
05/18/10 
03/15/11 

100%

 95%

12-ORA-0-/0 

HA12 

12-0AA024 
IN COSTA MESA AT THE COSTA MESA 

MAINTENANCE STATION AT 1090 SOUTH 

BRISTOL STREET 

INSTALLATION OF PHOTOVOLTAIC PANELS 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 E. GARTEN DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8550 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$212,061
 $148,443
 $148,443

02/25/10 
04/06/10 
03/22/11 

60%

 70%

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

GHAFOURI,MAHMOUD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $215,546
 $99,054

09/28/10 
10/18/10 
03/01/12 

22%

 88%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8702 

IRVINE, CA 92618 

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,791,270
 $45,005
 $45,005

12/20/10 
01/11/11 
12/07/11 

2%

 2%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$899,485
 $226,848
 $69,616

11/23/10 
12/16/10 
08/03/12 

12%

 25%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7 

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,828,487 
$133,469 
$121,782 

06/16/10 
08/06/10 
10/03/14 

46% 

7% 

HA25 SWPPP 
(949)279-8447



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-5-6.1/31.2 DICKSON, ERICIN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. $884,042 04/14/10 16%
12-0G7304 
SARR- 005-(943)E 

3347 MICHELSON DR, 

STE #100 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

2724 LANDCO DR $430,767
 $10,650

05/11/10 
07/10/14 

49%

 0-0529-(3E) 
IRVINE CA 92612REMOVE AND PRUNE TREES 

BAKERSFIELD CA 93308 

TEA4 

--() 

SWPPP 
(949)279-8447 

12-ORA-5-8.5/9.4 JAVAHERNESHAN, MAJIDIN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. $8,409,700 06/22/10 17%
12-0E5704 3251 1/4 UNIVERSITY 

DRIVE 

CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

26320 LESTER CIRCLE $42,600
 $5,700

07/13/10 
01/28/13 

1%

IRVINE CA 92612OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

HB4N SWPPP 
(949)509-5031WIDEN ROADWAY AND BRIDGES 

12-ORA-5-15.1/16.4 GHAFOURI, MAHMOUDIN ORANGE COUNTY IN LAGUNA HILLS AND ORTIZ ENETERPRISES $14,016,237 07/22/08 0%
12-0E0704 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

MISSION VIEJO FROM 0.2 MILE SOUTH OF 

OSO PARKWAY OVERCROSSING TO 0.7 MILE 

NORTH OF OSO PARKW 
IRVINE CA 92618 

6 CUSHING $12,311,230
 $228,483

07/29/08 
08/31/11 

0%

PLANT EST 

HB4N SWPPP 
WIDEN FREEWAY AND OVERHEAD SATIS 

12-ORA-5-22.2/28.5 DICKSON, ERICIN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. $1,280,639 08/22/07 0%
12-0A7304 15700 TUSTIN VILLAGE 

WAY 

FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

23052-H ALICIA PARKWAY STE385 $1,175,486
 $3,276

09/21/07 
01/02/12 

0%

TUSTIN CA 92780TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

PLANT EST 

HA25 SWPPP 
(949)279-8741PLANTING AND IRRIGATION SATIS 

12-ORA-5-24.9/30.3 CHAUDRY, MONASIN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC $449,925 06/16/10 27%
12-0K1504 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE $142,074
 $0

07/27/10 
07/27/11 

32%

HB4N WPCP 

12-ORA-5-27.6/28.2 UPDAHYAYA, NITAIN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL $3,102,912 03/08/11 0% 

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 
(949)558-4402

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$0 
$0 

03/22/11 
05/08/13 

0% 



 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 3 

Statement of Ongoing Contracts as of 03/20/11	
04/05/11 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE $604,120 02/07/11 0%

12-1016A4 $0 02/24/11
BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG
 0%


$0

ORANGETHORPE AVENUE OVERCROSSING TO
 

CLOVIS CA 93619

0.3 MILE NORTH OF THE LOS 


(559)322-2041

HIGHWAY PLANTING AND IRRIGATION
 

HB32 SWPPP
 

12-ORA-5-72.0/72.4	 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%


SAN CLEMENTE FROM 0.2 MILE SOUTH OF ROY ANTHONY
12-0C8704	 $1,146,606 07/23/08
15700 TUSTIN VILLAGE	 0%

$1,733 05/02/12


CRISTIANITOS ROAD OVERCROSSING TO EL 15086 LA PALMA DRIVE
 WAY
 
CAMINO REAL UNDERCROS TUSTIN CA 92780 PLANT EST


CHINO CA 91710

HIGHWAY PLANTING AND IRRIGATION (949)279-8741 SATIS


HA25 SWPPP
 

12-ORA-22-.3/0	 IN ORANGE COUNTY IN SEAL BEACH AT VICTORY ENGINEERS, INC. GHAFOURI,MAHMOUD $139,450 10/12/10 45%


EASTBOUND 22, NORTHBOUND 605 AND 10266 HIGHWAY #41 6521 MARINE WAY 79%

12-0K5504 $109,703 11/03/10
 

$0 06/15/11

NORTHBOUND 605 AND NORTHBOUND 405/22 IRVINE, CA 92618


MADERA, CA 93636

CONNECTOR SEPARATION	 (949)279-8702
 
BRIDGE DECK OVERLAY
 

HB1 WPCP
 

12-ORA-22-.6/.9	 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P BUI, KEN $102,716,345 10/12/10 4%


BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 1%

12-071634 $838,087 11/05/10
 
CMLN-6071-(071)N $432,935 07/10/15


405 AND 605	 PARKWAY, #375

607-1 07-()	 FOOTHILL RANCH CA 92610


RECONSTRUCT INTERCHANGE SEAL BEACH, CA 90740

--() (949)855-9755
 

(949)279-8643

HB5 HB5 SWPPP
 

12-ORA-22-.7/.9	 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $66,505,176 06/11/10 13%


WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY
12-071624	 $6,220,714 06/25/10
3020 OLD RANCH PKWY	 9%

ARRA-X059-(051)N	  $387,897 03/16/14


SUITE #250
 
X0-59 0-(1NC)M	 FOOTHILL RANCH, CA 92610
 

SEAL BEACH, CA 90740

6212- 013-()
 

(949)279-8595

HB5 HB5 SWPPP
 

12-ORA-22-3.6/3.8	 IN ORANGE COUNTY IN GARDEN GROVE, PETERSON CHASE GENERAL ZOKAI, FARID $1,475,929 04/13/10 99%
 

ORANGE AND SANTA ANA AT VARIOUS ENGINEERING CONSTRUCTION INC.
12-0J9604	 $1,467,495 04/23/10
15700 TUSTIN VILLAGE	 99%

$7,632 03/25/11


LOCATIONS	 1792 KAISER AVE.
 WAY #1
 
CONSTRUCT SOUNDWALLS
 TUSTIN CA 92807
 

IRVINE CA 92614
 
(949)279-8435


HB6 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-22-12.6/0
 
12-0K5804
 

HB4N WPCP
 

12-ORA-39-3.6/0
 
12-0K2604
 
ACHS-P039-(022)E
 

PHP0-39 0-(2E)
 

--()
 

HB1 WPCP
 

12-ORA-55-5.5/6.3
 
12-075604
 

HA25 SWPPP
 

12-ORA-55-5.5/12
 
12-0J7604
 

HB4N WPCP
 

12-ORA-55-7.0/7.9
 
12-0E2504
 

HB4N SWPPP
 

12-ORA-57-16.2/18.8
 
12-0F0314
 

HB4N SWPPP
 

HB4N
 

Description
Type Of Work 

IN ORANGE COUNTY IN ORANGE AT TUSTIN
 

STREET OVERCROSSING AND UNDERCROSSING
 

CONSTRUCT SIDEWALK
 

IN ORANGE COUNTY IN HUNTINGTON BEACH
 

AT TALBERT AVENUE
 

MODIFY SIGNAL
 

IN ORANGE COUNTY IN COSTA MESA,
 

SANTA ANA, AND IRVINE AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN ORANGE COUNTY IN COSTA MESA SANTA
 

ANA AND TUSTIN FROM PAULARINO AVENUE
 

TO 0.2 MILE NORTH OF 17TH STREET
 

REMOVE HOV BUFFER AND RESTRIPE
 

IN ORANGE COUNTY IN SANTA ANA FROM
 

0.1 MILE NORTH OF MACARTHUR BOULEVARD
 

UNDERCROSSING TO 0.2 MILE SOUTH OF
 

DYER ROAD UNDERCROSSIN
 

WIDEN ROADWAY
 

IN ORANGE COUNTY IN PLACENTIA AND
 

FULLERTON FROM 0.2 MILES SOUTH OF
 

ORANGETHORPE AVENUE TO 0.2 MILES
 

NORTH OF YORBA LINDA BOULEVAR
 

WIDEN FREEWAY AND BRIDGES
 

Contractor 

C T AND F, INC.
 

7228 SCOUT AVENUE
 

BELL GARDENS CA 90201
 

CALIFORNIA PROFESSIONAL
 

ELECTRICAL ENGINEERING, INC.
 

917 OTTERBEIN AVENUE, UNIT E
 

LA PUENTE CA 91748
 

DIVERSIFIED LANDSCAPE CO.
 

33801 WASHINGTON ST.
 

WINCHESTER CA 92596
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

BMC ENTERPRISES INC.
 

14510 JOANBRIDGE STREET
 

BALDWIN PARK CA 91706-1748
 

BEADOR CONSTRUCTION CO., INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

Resident
 
Engineer
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

CHAUDRY,MONAS
 

6533 MARINE WAY
 

IRVINE CA 92618
 

(949)279-8803
 

DICKSON, ERIC
 

15700 TUSTIN VILLAGE
 

WAY
 

TUSTIN CA 92780
 

(949)279-8741
 

JAVAHERNESHAN,MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5031
 

JAVAHERNESHAN, MAJID
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE CA 92612
 

(949)509-5031
 

LINDQUIST,KARL
 

3010 SATURN STREET,
 

SUITE 200
 

BREA, CA 92841
 

(949)279-8531


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$255,559

 $122,709

 $111,039


 $365,936

 $37,208

 $33,208


 $1,571,313

 $1,548,873


 $4,320


 $391,763

 $0

 $0


 $1,449,638

 $1,520,276


 $19,465


 $28,843,229
 
$685,609
 
$314,663
 

06/02/10 47%

07/20/10
 

48%

05/25/11
 

07/09/10 31%

07/22/10
 

10%

07/29/11
 

09/10/07 0%

10/11/07
 

0%

11/21/11
 

PLANT EST
 

SATIS
 

02/18/11
 
03/01/11
 
05/18/11
 

05/17/10
 
06/02/10
 
08/12/11
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

10/12/10 3%
 
10/26/10
 

2%

08/09/13
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,056,722 10/13/10 3%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$813,692
 $439,990

11/02/10 
11/20/13 

3%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $994,373 12/21/10 0%

HB1 

12-0K5404 
HSNH-P057-(056)E 

--()

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0
 $0

01/11/11 
05/19/11 

0%

SUSPENDED 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 13%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 
PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$184,380
 $2,224

05/24/10 
11/03/15 

53%

12-ORA-90-.5/2.8 IN ORANGE COUNTY IN LA HABRA AND R J NOBLE COMPANY ZOKAI, FARID $771,475 06/14/10 100%
12-0K2304 FULLERTON FROM BEACH BOULEVARD TO 0.3 

MILE EAST OF HARBOR BOULEVARD 

PLACE RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928569020 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN CA 92780 

$815,584
 $0

07/09/10 
04/08/11 

97%

HM1 WPCP 
(949)279-8435 

12-ORA-91-.2/11.5 IN ORANGE COUNTY AT VARIOUS LOCATIONS BLANCO CONSTRUCTION T.H. WANG $165,040 05/05/10 100%
12-0K3604 TREAT BRIDGE DECKS 

RIVERSIDE CA 92503-3023 

4435 CARLSON PLACE 15700 TUSTIN VILLAGE 

WAY,#2 

$148,842
 $0

05/24/10 
03/30/11 

88%

TUSTIN CA 92780 SUSPENDED 

HM3 WPCP 
(714)558-4109

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION $1,287,886 01/20/11 0% 
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

4070 NELSON AVE SUITE A 

$0 
$0 

02/08/11 
0% 

CONCORD CA 94520 

HB1 WPCP (925)288-1566 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

12District 

12-ORA-91-15.9/18.9 

Fed Aid 

HB4 HB4

Pgm Code 

12-0G0404 

Contract 

ARRA-P091-(127)E 

P0-91 1-(7E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE AND RIVERSIDE CO IN ANAHEIM 

AND YORBA LINDA NEAR CORONA FROM 1.0 

MI EAST OF ROUTE 91/241 SEPARATION 

AND VARIOUS LOCATION 

Description 

WIDEN FREEWAY AND BRIDGES 

Type Of Work 

BRUTOCO ENGINEERING AND 

CONSTRUCTION, INC. 

Contractor 

FONTANA CA 92331 

P O BOX 310189 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

22800 SAVI RANCH 

PKWY., SUITE 206 

YORBA LINDA CA 92887 

$37,083,433

Bid + CCOs

 $37,152,712

Comp To date

 $16,732

This Month 

08/28/09 

Awarded 

09/16/09 

Approved 

05/05/11 

Est Comp
Accepted 

68%

%Time

 98%

% Work 
Message 

HB4 

12-ORA-133-4.1/8.1 

HA22 

12-1072C4 

SWPPP 

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

SEPARATION 

PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP, 

INCJOHN RICHARDS 

CORONA CA 92877 

P O BOX 77038 

GHAFOURI, MAHMOUD 

(949)279-8702 

6521 MARINE WAY 

IRVINE, CA 92618 

$1,496,206
 $1,169,694

 $5,920

01/07/09 
02/04/09 
04/15/15 

33%

 78%

12-ORA-241-27.9/39 

HM1 

12-0K5904 
ACNH-P241-(001)E 

--() 

WPCP 

IN ORANGE COUNTY IN IRVINE AND IN AND 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA, CA 9287-2229 

P.O. BOX 2229 

UPADHYAYA,NITA 

(714)558-4402 

15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,760,861
 $2,804,598

 $0

06/14/10 
06/28/10 
05/05/11 

65%

 49%

SUSPENDED 

12-ORA-261-/6.2 

HB1 

12-0L5004 
HSST-P261-(001)E 

G P2-61 0-(1E) 

--() 

WPCP 

IN ORANGE COUNTY IN TUSTIN AND IRVINE 

AT VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

JAVAHERNESHAN, MAJID 

(949)509-5031 

12874 SAN FERNANDO ROAD 3251 1/4 UNIVERSITY 

DR. #2 

IRVINE, CA 92621 

$907,704
 $296,130
 $290,630

01/05/11 
01/24/11 
11/04/11 

11%

 33%

12-ORA-405-1.7/20.6 
12-0C5404 
OTS- -( )

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM ROUTE 405/133 SEPARATION TO 

BOLSA CHICA ROAD OVERCROSSING 

INSTALL CONCRETE BARRIERS 

USS CAL BUILDERS, INC. 

STANTON CA 90680 

8051 MAIN STREET 

JAVAHERNESHAN, MAJID 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$3,676,160
 $3,763,572

 $33,088

10/01/09 
10/20/09 
03/30/11 

97%

 97%

HB1 SWPPP 
(949)509-5031

12-ORA-405-8.7/12.6 
12-0K0604 

IN ORANGE COUNTY IN COSTA MESA FROM 

ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

MOORE ELECTRICAL CONTRACTING 

INC 

463 N SMITH AVENUE 

$585,021 
$0 
$0 

04/26/10 
05/24/10 

0% 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-9.0/10.8 IN ORANGE CO IN COSTA MESA ON ROUTE YAKAR GENERAL CONTRACTORS DICKSON, ERIC $326,602 06/15/09 0%
12-0J9904 73 0.4 MILE SOUTH OF ROUTE 73/405 

SEPARATION TO ROUTE 73/405 AND 

VARIOUS LOCATIONS 
SAN DIMAS CA 91773 

113 E. ARROW HWY. 3337 MICHELSON DR. 

STE.380 

IRVINE CA 92612-8894 

$333,888
 $0

07/14/09 
03/18/11 

0%

PLANT EST 
03/10/11 

HA25 SWPPP 
PLANTING AND IRRAGITION WORK (949)279-8755 SATIS 

12-ORA-405-9.5/17.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC $528,086 01/03/11 0%
12-0K5104 
IM-4052-(950)E 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 

P O BOX 11238 $0
 $0

01/25/11 
0%

--() SANTA ANA CA 927111238 

(714)769-7025 

HB1 WPCP 

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $256,868 06/29/10 36%

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017 

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$276,372
 $250

07/20/10 
12/22/11 

98%

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $4,857,914 06/14/10 90% 
12-0L0604 
ACIM-405 -(946)9 

--() 

MESA FROM ROUTE 5/405 SEPARATION TO 

HARBOR BOULEVARD UNDERCROSSING 

ASPHALT CONCRETE OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE CA 92612 

$3,692,533 
$107,427 

07/01/10 
03/21/11 

74% 

HM1 WPCP 
(949)509-5017

Totals: Authorized Final Amt: $327,929,998 Completed to Date: $80,213,498 Work This Month: $2,941,160



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0AA004 

12-ORA-0-/0 12-0AA024 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-15.1/16.4 12-0E0704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-22-.3/0 12-0K5504 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-3.6/3.8 12-0J9604 

12-ORA-22-12.6/0 12-0K5804 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-5.5/12 12-0J7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-7.0/7.9 12-0E2504 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-.5/2.8 12-0K2304 

12-ORA-91-.2/11.5 12-0K3604 

12-ORA-91-15.9/18.9 12-0G0404 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-27.9/39 12-0K5904 

12-ORA-261-/6.2 12-0L5004 

12-ORA-405-1.7/20.6 12-0C5404 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-9.0/10.8 12-0J9904 

12-ORA-405-9.5/17.7 12-0K5104 

12-ORA-405-13.6/0 12-0K6304 

12-ORA-405-/11.4 12-0L0604 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $10,574,267

-F- FEDERAL AID (PRIMARY) $5,760,861

-S- FEDERAL AID (SECONDARY) $344,848

-SH- STATE HIGHWAY $96,828,968

 $214,421,054

District Total: $327,929,998

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $326,602 

Work completed this Period:  $326,602 

Work Comp 

$4,102,374


 $2,804,598


 $184,380


 $24,382,957


 $48,739,190


 $80,213,498
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