
 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--()

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,993,062
 $598,831
 $201,802

12/03/14 
12/18/14 
01/12/16 

19%

 20%

HB1 
(949)279-8560 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

DAHN THAI 

(949)279-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$305,221
 $298,498

 $0

06/23/11 
07/14/11 
04/30/15 

99%

 97%

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $67,014

 $0

10/14/14 
11/05/14 
06/09/15 

32%

 2%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$49,789,933
 $609,104
 $356,204

11/25/14 
12/22/14 
11/08/17 

2%

 1%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,597,285
 $4,811,116
 $323,936

06/17/14 
07/03/14 
09/21/16 

17%

 11%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$397,469 
$0 
$0 

10/30/14 
11/18/14 
05/08/15 

0% 

0% 

HA42 
(949)279-8826



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 47%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$340,491
 $340,491

04/30/14 
06/01/15 

38%

TUSTIN, CA 92780 

HM3 
(714)558-4109 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,043,869 12/04/13 30%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$15,152,557
 $965,475

12/20/13 
03/24/16 

42%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 90%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$300,790
 $0

07/15/13 
04/30/15 

93%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$0
 $0

05/16/14 
04/30/15 

0%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,774,072 08/12/14 35%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$1,648,576
 $389,201

09/08/14 
11/09/18 

37%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 
12-1016A4 BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 

8406 N ARMSTRONG 3347 MICHELSON DR., 

STE. 100 

$827,200 
$900 

02/24/11 
04/29/15 

0% 

0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST 

HB32 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (949)279-8447 SATIS 



  

 

 

  

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER $1,899,061 02/24/15 0%
12-0L92U4 
NHPI-005 -(973)7 

--()

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

03/11/15 
0%

HB71 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $116,799,874 10/12/10 85%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 

FOOTHILL RANCH CA 92610 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$116,566,023
 $452,383

11/05/10 
03/23/15 
03/23/15 

98%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $72,065,578 06/11/10 100%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$73,209,473
 $0

06/25/10 
03/19/15 

99%

COMPLETED 
03/18/15 

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $1,982,845 10/17/13 81%
12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE, CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,067,980
 $43,400

11/06/13 
04/22/15 

96%

HB71 
(714)558-4109 

12-ORA-39-1.1/8.2 OC.IN HB,MIDWAY CITY,WESTMINSTER, ON V A P CONSTRUCTION INC NGUYEN,IRVIN $285,575 01/14/15 0%
12-0N2404 SR 39 PM 1.1 / 8.2 

REPAIR CURB/GUTTER/SW/DWY, HMA LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY 

$0
 $0

02/03/15 
06/18/15 

0%

TUSTIN, CA 92780 SUSPENDED 

HM2 
(949)279-8590 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES RAMADAN,KIFAH $616,035 12/13/13 100% 
12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$594,494 
$1,050 

01/06/14 
04/20/15 

95% 

OVER RUN 

HB1 
(949)509-5017



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

12District 

12-ORA-39-7.1/9.6 

Fed Aid 

HB1 

Pgm Code 

12-0L77U4 

Contract 

ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

Location 
Storm Water 
Plan 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

Description 

INSTALL ADDITIONAL SAFETY LIGHTING 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

Contractor 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

NAJM, ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$546,216

Bid + CCOs

 $551,689

Comp To date

 $0

This Month 

03/11/13 

Awarded 

04/22/13 

Approved 

03/02/15 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

03/02/15 

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,359,869
 $8,890,868
 $820,955

10/14/13 
11/06/13 
11/30/16 

34%

 58%

12-ORA-55-4.6/5.9 

HA25 

12-0H9004 
NH-P055-(056)E 

--() 

IN ORANGE COUNTY ON ROUTE 55 FROM. 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS 

WESTCOAST PUBLIC WORK INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

EMAM,KAMRAN 

(949)279-8487 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,074,520
 $540,227
 $422,243

09/02/14 
09/26/14 
05/28/15 

61%

 50%

12-ORA-55-7.6/9.9 
12-0J6404 
NHP-P055-(057)E 

--() 

IN ORANGE COUNTY, IN SANTA ANA AND 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

O'DONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

$903,795
 $0
 $0

01/05/15 
01/29/15 

0%

 0%

HA25 
EROSION CONTROL 

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,781,737
 $2,746,393

 $38,837

02/05/14 
02/21/14 
09/23/15 

64%

 98%

12-ORA-57-12.3/15.2 

HB4N 

12-0F0404 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

C. C. MYERS, INC. 

RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 

NGUYEN, IRVIN 

(949)279-8590

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTINA, CA 92780 

$19,140,261 
$20,055,314 

$40,774 

10/26/11 
11/17/11 
04/10/15 

100% 

98% 

OVER RUN 

HB4N 



 

 

 

  

  

  

  

  

  

  

  

  

District 12 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15
 

Resident 
EngineerContractor 

ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-73-10.0/24.5
 
12-0H4404
 
NH-P073-(104)E
 

--()
 

HA42
 

12-ORA-73-23.9/25
 
12-0M1104
 
HSNH-P073-(110)E
 

--()
 

12-ORA-73-25.7/28
 
12-0H0344
 
NHP-P073-(107)E
 

--()


HA22
 

12-ORA-74-13.3/16.6
 
12-043224
 
ACST-P074-(051)E
 

P0-74 0-(1E)


--()
 

HB1 SWPPP
 

12-ORA-74-/.2
 
12-0E3104
 

HE12 SWPPP
 

12-ORA-90-11.8/12.5
 
12-056224
 
ACST-P090-(012)E
 

P0-90 0-(2E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN VARIOUS LOCATIONS SR73 STORM
 

WATER MITIGATION AND SLOPE ST
 

STORM WATER MITIGATION & SLOPE STAB
 

IN ORA CO, IN THE CITIES OF IRVINE
 

AND NEWPORT BEACH, ON NB ROUTE 73
 

BETWEEN MARCARTHUR BLVD NB ON-RAMP
 

AND BIRCH ST NB OFF-RAMP (
 

WIDENING AND OVERLAY
 

IN COSTA MESA FROM CAMPUS DRIVE TO I­

405
 

NB/SB SLAB REPLACEMENT. ON/OFF
 

IN ORANGE COUNTY NEAR SAN JUAN HOT
 

SPRING FROM SAN JUAN CANYON BRIDGE TO
 

RIVERSIDE COUNTY LINE
 

ESTABLISH PLANTING AND INSTALL
 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.
 

REPLACE BRIDGE AND WIDEN RAMP
 

IN ORANGE COUNTY IN YORBA LINDA AND
 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE
 

EAST OF KELLOGG DRIVE UNDERCROSSING
 

TO LA PALMA AVENUE
 

HWY PLANTING INSTALL IRRIGATION SYS
 

6 CUSHING WAY SUITE 200
 

IRVINE CA 92618
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION, INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

PACIFIC RESTORATION GROUP INC
 

P.O. BOX 429
 

PERRIS, CA 92752
 

FLATIRON WEST INC
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS CA 90670
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA. 92612
 

(949)279-8447
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DR.
 

IRVINE, CA. 92612
 

(949)279-8636
 

SHIEH,PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)509-5023
 

DICKSON, ERIC
 

3337 MICHELSON DR.,
 

STE 100
 

IRVINE, CA 92612
 

(949)279-8755
 

RAVANIPOUR, MOHAMMAD
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8407
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)279-8447


 $11,677,909

 $9,872,153

 $291,453


 $1,545,164

 $0

 $0


 $2,496,864

 $0

 $0


 $344,848

 $314,229


 $2,224


 $25,557,571

 $18,166,380


 $307,153


 $737,806
 
$688,094
 

$3,243
 

10/30/13 0%

11/15/13
 

0%

05/15/18
 

PLANT EST
 

SATIS
 

02/10/15
 
02/27/15
 
02/09/16
 

09/12/14
 
09/30/14
 
12/15/15
 

04/29/10
 
05/24/10
 
11/03/15
 

0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

08/22/12 62%

09/18/12
 

70%

06/01/15
 

09/29/11 0%
 
10/25/11
 

0%

12/29/15
 

PLANT EST
 

SATIS
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.3/.3
 
12-0L7504
 
HSNH-P091-(138)E
 

--()
 

HB1
 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

Description

Type Of Work
 

IN ORANGE COUNTY IN LA PALMA AT
 

ORANGETHORPE UC
 

SHOULDER WIDENING, SIGNALS,PLANTING
 

IN FULLERTON AND ANAHEIM WB DIRECTION
 

FROM SR-57 TO I-5 PM .9/5.4
 

CONVERT WB AUXILIARY LANES AT
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY IN IRVINE FROM SAN
 

DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

C C MYERS INC
 

P O BOX 2948
 

RANCHO CORDOVA CA 957412948
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Y A K A R
 

689 E SAN BERNARDINO ROAD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

SHIEH, PETER
 

3251 1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA. 92612
 

(949)279-8636
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$652,975

 $611,093


 $462


 $32,701,193

 $16,565,498


 $689,491


 $19,573,318

 $11,774,626


 $597,989


 $2,006,001

 $1,679,031


 $18,313


 $300,973

 $207,743


 $4,510


 $847,602
 
$854,934
 

$1,190
 

08/08/13
 
08/27/13
 
06/29/15
 

01/09/13
 
02/06/13
 
11/25/15
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

78%


 93%


 69%


 51%


 35%


 60%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/13 0%

04/18/13
 

0%

05/16/17
 

PLANT EST
 

SATIS
 

06/14/13 0%
 
07/15/13
 

0%

09/18/17
 

PLANT EST
 

SATIS
 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 03/20/15

Page 7 

04/07/15 

District 12 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$476,516,433 
Contractor 

Completed to Date: $310,610,423

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $6,313,680

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.1/8.2 12-0N2404 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-7.6/9.9 12-0J6404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



District 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-405-6.4/7.4 12-0F5504 

Statement of Ongoing Contracts - Federal Aid 

12 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $4,774,072  $1,648,576

-F­ FEDERAL AID (PRIMARY) $15,931,635  $13,158,773



District 12 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category  Bid + CCO  Work Comp 

FEDERAL AID (SECONDARY) $5,130,762  $1,575,579

STATE HIGHWAY $136,425,407  $84,037,792

 $314,254,558  $210,189,702

 $476,516,433  $310,610,423 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $72,611,794 

Work completed this Period:  $72,611,794 
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