
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

12District 

12-ORA-0-7.8/9.9 

Fed Aid 

HB1 

Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

(949)279-8560 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $2,339,913

Comp To date

 $148,903

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

04/01/16 

Est Comp
Accepted 

96%

%Time

 77%

% Work 
Message 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$285,975
 $0
 $0

02/22/16 
03/09/16 

0%

 0%

HM 

12-ORA-1-25.8/29.9 

HA22 

12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

(949)509-5010 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,521,007
 $3,575,044

 $450

10/14/14 
11/05/14 
03/31/16 

100%

 97%

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,333,901
 $14,672,161
 $1,008,205

11/25/14 
12/22/14 
07/30/18 

27%

 29%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,037,943
 $22,897,298
 $2,126,261

06/17/14 
07/03/14 
11/04/16 

46%

 51%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

(949)279-8590

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$40,670,146 
$29,623,240 
$2,102,830 

12/04/13 
12/20/13 
03/08/17 

54% 

77% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $486,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$0
 $0

08/04/15 
05/02/16 

0%

VARIOUS LOCATION. IRVINE, CA 92618 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 0%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$0
 $0

01/25/16 
0%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,601,483
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC MATINPOUR, HAMID $875,946 06/22/15 11%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$274,664
 $113,100

07/13/15 
04/26/16 

31%

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 15%
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$989
 $989

01/14/16 
10/18/16 

0%

(949)279-8826

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC $9,214,614 03/08/16 0% 
12-0N78U4 
NHP-X059-(067)E

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. $0 
$0 

03/29/16 
0% 

--() 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 56%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,484,584
 $35,595

03/11/15 
07/29/16 

76%

HB71 
(949)279-8636 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 69%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,430,203
 $1,749

11/06/13 
01/03/17 

94%

HA22 
(949)509-5031 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 100%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$2,870,972
 $35,000

09/30/14 
12/04/18 

83%

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 

12-ORA-55-9.6/12 IN TUSTIN & SANTA ANA. I-5 & SR-55 HIGHLAND CONSTRUCTION, INC. MAHDAVI,SAEED $1,040,823 07/10/15 100%
12-0H8904 
NHP-X059-(060)E 

--() 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

ORANGE CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,006,462
 $0

07/31/15 
03/11/16 

100%

COMPLETED 
03/11/16 

HB1 
(949)279-8575 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 56%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$1,183,169
 $377,594

10/30/15 
05/31/16 

52%

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $3,095,479 11/06/15 0% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0 
$0 

12/01/15 
08/15/16 

0% 

SUSPENDED 

HM1 
(949)279-8560



  
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $975,342 09/08/15 2%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$6,110
 $6,110

09/22/15 
07/22/16 

1%

HB1 
(949)279-8397 

12-ORA-57-20.7/21.8 AT NORTH BOUND ROUTE 57 FROM LAMBERT HIGH LIGHT ELECTRIC, INC. THAI,DANH $366,508 06/30/15 100%
12-0N1304 
HSNH-P057-(059)E 

--() 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

RIVERSIDE CA 925137339 

P O BOX 7339 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$344,978
 $41,450

07/23/15 
03/31/16 

94%

OVER RUN 

HB1 
SAFETY LIGHTING. (949)279-8801 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
05/26/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,535,701
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,626,093 02/10/15 90%
12-0M1104 
HSNH-P073-(110)E

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,053,661
 $125,297

02/27/15 
04/18/16 

62%

SUSPENDED 
WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,271,010 08/22/12 80% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,613,586 
$76,425 

09/18/12 
11/30/16 

95% 

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407

HE12 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-74-/1.6 NADERI, ARSALANIN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. $818,022 09/22/15 8%
12-0E31A4 
NHP-IMP -( )X 

15700 TUSTIN VILLAGE 

WAY TR#4 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. $145,540
 $8,935

10/14/15 
07/23/19 

18%

9062- E -() 
TUSTIN, CA 92780 

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $33,647,605 01/09/13 100%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $32,118,604
 $895,785

02/06/13 
03/31/16 

94%

ANAHEIM, CA 92805 OVER RUN 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,806,582 10/11/13 65%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $18,783,978
 $790,853

11/01/13 
01/31/17 

94%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,882,706
 $4,050

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $221,063
 $810

04/18/13 
05/16/17 

0%

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-9.5/9.5 NANJAPPA, BENIN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC $15,014,626 01/05/16 0% 
12-0N1104 
NHP-X059-(064)E 

--() 
(949)279-8840

6521 MARINE WAY #1 

IRVINE, CA 92618 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET $0 
$0 

02/03/16 
0% 

HA23
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$871,274
 $1,190

07/15/13 
09/18/17 

0%

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 IN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. JOUBEEN, JAY $9,551,173 10/14/15 7%

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$988,058
 $239,892

10/30/15 
05/22/18 

10%

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC THAI, DANH $821,037 12/29/15 0% 
12-0N8214 
NHP-X059-(065)E

--() 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$0 
$0 

01/25/16 
0% 

(949)279-8803

Totals: Authorized Final Amt: $319,222,429 Completed to Date: $190,525,440 Work This Month: $8,189,087



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-23.9/25 12-0M1104 4
 

12-ORA-74-/.2 12-0E3104 4
 

12-ORA-74-/1.6 12-0E31A4 5
 

12-ORA-91-.9/5.4 12-0C5704 5
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-133-9.5/9.5 12-0N1104 5
 

12-ORA-405-6.4/7.4 12-0F5504 6
 

12-ORA-405-8.4/8.4 12-0N5404 6
 

12-ORA-999-/0 12-0N8214 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,946,256  $4,601,483


-F- FEDERAL AID (PRIMARY) $23,520,664  $12,706,928


-S- FEDERAL AID (SECONDARY) $3,821,980  $3,796,107


-SH- STATE HIGHWAY $81,221,565  $76,662,104


 $205,711,964  $92,758,817




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

12 

Category

 $319,222,429

 Bid + CCO

 $190,525,440 

Work Comp 

12 $1,040,823 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $1,040,823 


	12

