
 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$2,993,062

Bid + CCOs

 $1,123,451

Comp To date

 $318,212

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

01/19/16 

Est Comp
Accepted 

34%

%Time

 38%

% Work 
Message 

HB1 
(949)279-8560 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

THAI, DANH 

(949)279-8803 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$329,621
 $298,498

 $0

06/23/11 
07/14/11 
05/29/15 

99%

 97%

COMPLETED 
04/30/15 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 2912 

$3,441,914
 $2,328,680
 $2,261,666

10/14/14 
11/05/14 
06/09/15 

88%

 68%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$49,970,859
 $3,703,669
 $2,774,849

11/25/14 
12/22/14 
11/13/17 

7%

 7%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,646,801
 $7,646,284
 $716,278

06/17/14 
07/03/14 
09/26/16 

23%

 17%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$404,469 
$361,440 
$361,440 

10/30/14 
11/18/14 
06/30/15 

94% 

89% 

HA42 
(949)279-8826



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-5.0/34 OC. RTE 5 BETWEEN POSTMILE 5/34. AUTOBAHN CONSTRUCTION INC WANG, TH $894,040 04/10/14 82%
12-0M7304 METHACRYLATE SEAL BRIDGE DECKS 

SANTA ANA CA 92711 

P O BOX 11238 15700 TUSTIN VILLAGE 

WAY #2 

$657,821
 $63,890

04/30/14 
06/05/15 

74%

TUSTIN, CA 92780 

HM3 
(714)558-4109 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $36,133,869 12/04/13 36%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$17,388,690
 $932,966

12/20/13 
03/24/16 

48%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $339,606 06/05/13 100%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$335,143
 $0

07/15/13 
05/12/15 
05/12/15 

100%

IRVINE, CA 92618 COMPLETED 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $304,820 04/29/14 100%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$130,053
 $125,029

05/16/14 
06/30/15 

43%

IRVINE, CA 92618 OVER RUN 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,944,232 08/12/14 50%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$2,664,694
 $294,252

09/08/14 
11/09/18 

58%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 
12-1016A4 BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 

8406 N ARMSTRONG 3347 MICHELSON DR., 

STE. 100 

$827,200 
$0 

02/24/11 
04/29/15 

0% 

0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST 

HB32 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (949)279-8447 SATIS 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER $1,899,061 02/24/15 0%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN $0
 $0

03/11/15 
0%

HB71 

12-ORA-39-1.1/19.2 ON SR-39 FROM INDIANAPOLIS TO HIGHLAND CONSTRUCTION, INC. WANG,T H $2,012,845 10/17/13 81%
12-0L3804 
CSTP-P039-(025)E 

--() 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT ORANGE, CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,108,352
 $0

11/06/13 
06/18/15 

96%

COMPLETED 
05/04/15 

HB71 
(714)558-4109 

12-ORA-39-1.1/8.2 OC.IN HB,MIDWAY CITY,WESTMINSTER, ON V A P CONSTRUCTION INC NGUYEN,IRVIN $291,575 01/14/15 67%
12-0N2404 SR 39 PM 1.1 / 8.2 

REPAIR CURB/GUTTER/SW/DWY, HMA LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY 

$236,608
 $139,903

02/03/15 
06/18/15 

81%

TUSTIN, CA 92780 

HM2 
(949)279-8590 

12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOWN AVE (PM: TRAFFIC DEVELOPMENT SERVICES RAMADAN,KIFAH $621,555 12/13/13 100%
12-0L9704 
HSST-P039-(026)E 

--() 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

MODIFY SIGNAL AND LIGHTING AT VARIO 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$609,974
 $0

01/06/14 
05/20/15 

96%

OVER RUN 
05/05/15 

HB1 
(949)509-5017 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,359,869 10/14/13 39%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$11,536,109
 $1,747,831

11/06/13 
12/15/16 

74%

HA22 
(949)509-5031 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 48% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$255,813 
$249,788 

09/30/14 
12/04/18 

7% 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-4.6/5.9 IN ORANGE COUNTY ON ROUTE 55 FROM. WESTCOAST PUBLIC WORK INC. EMAM,KAMRAN $1,074,520 09/02/14 93%
12-0H9004 
NH-P055-(056)E 

--() 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS CHATSWORTH CA 91311 

10101 ETON AVE 15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$970,897
 $38,130

09/26/14 
05/28/15 

90%

HA25 
(949)279-8487 

12-ORA-55-7.6/9.9 IN ORANGE COUNTY, IN SANTA ANA AND O'DONNELL CONSTRUCTION, INC. EMAM, KAMRAN $903,795 01/05/15 53%
12-0J6404 
NHP-P055-(057)E 

--() 

TUSTIN FROM 0.2 MILE SOUTH OF DYER 

ROAD UNDERCROSSING TO 0.1 MILE SOUTH 

OF MCFADDEN AVE UNDERCR 

SAN DIMAS CA 91773 

559 W COVINA BLVD 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$458,678
 $121,710

01/29/15 
08/06/15 

51%

HA25 
EROSION CONTROL (949)279-8487 

12-ORA-55-17.0/17.7 IN THE CITIES OF ORANGE AND ANAHEIM CHUMO CONSTRUCTION INC YACOUB,MOHAMAD $2,806,737 02/05/14 75%
12-0H2084 
NH-P055-(053)E 

--() 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,754,124
 $2,500

02/21/14 
09/23/15 

97%

HA23 SWPPP 
FLATTEN THE SLOPE ABOVE THE (949)279-8433 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $19,787,013 10/26/11 100%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

OF RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 15700 TUSTIN VILLAGE 

WAY, #3 

TUSTINA, CA 92780 

$20,048,503
 $0

11/17/11 
04/21/15 

100%

COMPLETED 
04/21/15 

HB4N SWPPP 
WIDEN NB ROUTE 57 AND BRIDGES (949)279-8590 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,025,353
 $108,551

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-11.3/27.3 IN ORANGE COUNTY, IN LAGUNA NIGUEL, WESTERN STRUCTURES $763,157 04/28/15 0% 
12-0N3104 ALISO VIEJO, LAGUNA BEACH, NEWPORT 

BEACH AND COSTA MESA ON ROUTE 5 AT RIVERSIDE CA 92503 

6005 TYLER STREET $0 
$0 

05/19/15 
0% 

N5-N73 CONNECTOR AND ON 

METHACRYLATE AND POLYESTER CONCRETE 



 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-73-23.9/25 SHIEH, PETERIN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT $1,545,164 02/10/15 10%
12-0M1104 
HSNH-P073-(110)E 

3251 1/4 UNIVERSITY 

DR. 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP CORONA CA 92878 

PO BOX 2229 $884
 $884

02/27/15 
02/09/16 

0%

--() 
IRVINE, CA. 92612AND BIRCH ST NB OFF-RAMP ( 

(949)279-8636WIDENING AND OVERLAY 

12-ORA-73-25.7/28 SHIEH,PETERIN COSTA MESA FROM CAMPUS DRIVE TO I­ AUTOBAHN CONSTRUCTION, INC. $2,496,864 09/12/14 21%
12-0H0344 
NHP-P073-(107)E 

--()

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

405 

NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 

933 N. BATAVIA ST. $1,125
 $1,125

09/30/14 
12/15/15 

0%

HA22 
(949)509-5023 

12-ORA-74-13.3/16.6 DICKSON, ERICIN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC $344,848 04/29/10 0%
12-043224 
ACST-P074-(051)E 

3337 MICHELSON DR., 

STE 100 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE PERRIS, CA 92752 

P.O. BOX 429 $323,613
 $7,160

05/24/10 
11/03/15 

0%

HB1 

P0-74 0-(1E)

--() 

SWPPP 
(949)279-8755 

IRVINE, CA 92612ESTABLISH PLANTING AND INSTALL PLANT EST 

SATIS 

12-ORA-74-/.2 RAVANIPOUR, MOHAMMADON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC $25,605,771 08/22/12 67%
12-0E3104 6521 MARINE WAY #1 

IRVINE, CA 92618 

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $19,473,033
 $848,112

09/18/12 
06/01/15 

75%

(949)279-8407REPLACE BRIDGE AND WIDEN RAMP 

HE12 SWPPP 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $694,580
 $3,243

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 SHIEH, PETERIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $652,975 08/08/13 91% 
12-0L7504 
HSNH-P091-(138)E 

3251 1/4 UNIVERSITY 

DRIVE 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$613,617 
$2,062 

08/27/13 
06/30/15 

94% 

--() 
IRVINE, CA. 92612IRVINE CA 92614 

HB1 
(949)279-8636



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-.9/5.4
 
12-0C5704
 

HE13 SWPPP
 

HE13
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-405-6.4/7.4
 
12-0F5504
 

HB32
 

Description
Type Of Work Contractor 

IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC
 

FROM SR-57 TO I-5 PM .9/5.4 P O BOX 2948
 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUITE 310 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

LAKEVIEW AVE OC 

WIDEN RDWY AND BRIDGE 

IN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC
 

LINDA FROM 55/91 SEPARATION TO ROUTE P O BOX 429
 

241/91 SEPARATION PERRIS CA 92572
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC
 

MILE WEST TO 0.3 MILE EAST OF COAL 2098 SOUTH GRAND AVENUE STE A
 

CANYON ROAD UC_______________ SANTA ANA, CA 92705
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R
 

DIEGO CREEK TO VON KARMAN AVE 689 E SAN BERNARDINO ROAD
 

OVERCROSSING. COVINA, CA 91723
 

HIGHWAY PLANTING & IRRIGATION
 

Resident
 
Engineer
 

HONG, JOHN
 

200 N. HARBOR BLVD.,
 

#210
 

ANAHEIM, CA 92805
 

(949)279-8741
 

WU, ADRIAN
 

22800 SAVI RANCH
 

PKWY, STE.206
 

YORBA LINDA, CA 92887
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$32,701,193

 $19,986,069

 $2,196,536


 $19,624,622

 $12,979,805


 $480,964


 $2,006,001

 $1,687,831


 $4,050


 $300,973

 $210,563


 $810


 $847,602
 
$857,314
 

$1,190
 

01/09/13
 
02/06/13
 
11/25/15
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

77%


 61%


 40%


 66%


 0%


 0%


PLANT EST
 

SATIS 

03/04/13 0%
04/18/13 
05/16/17 

0%

PLANT EST
 

SATIS
 

06/14/13 0%
 
07/15/13
 

0%

09/18/17
 

PLANT EST
 

SATIS
 

Totals: Authorized Final Amt: $292,739,611 Completed to Date: $143,298,466 Work This Month: $13,803,130



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.1/8.2 12-0N2404 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-7.6/9.9 12-0J6404 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 
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Cnty Rt Pm 

12-ORA-73-10.0/24.5
 

12-ORA-73-11.3/27.3
 

12-ORA-73-23.9/25
 

12-ORA-73-25.7/28
 

12-ORA-74-13.3/16.6
 

12-ORA-74-/.2
 

12-ORA-90-11.8/12.5
 

12-ORA-91-.9/5.4
 

12-ORA-91-8.1/9.5
 

12-ORA-91-9.2/15.9
 

12-ORA-91-18.0/18
 

12-ORA-91-.3/.3
 

12-ORA-405-6.4/7.4
 

District 12 

Statement of Ongoing Contracts - Index 
Contract 

12-0H4404
 

12-0N3104
 

12-0M1104
 

12-0H0344
 

12-043224
 

12-0E3104
 

12-056224
 

12-0C5704
 

12-0C5604
 

12-0G3314
 

12-0K3304
 

12-0L7504
 

12-0F5504
 

Statement of Ongoing Contracts - Federal Aid 

Federal Aid Category

-I- FEDERAL AID (INTERSTATE) 

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

Bid + CCO  Work Comp 

$4,944,232  $2,664,694


 $15,963,635  $14,111,814


 $5,155,162  $3,855,934




Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-SH­ STATE HIGHWAY $138,030,820  $92,920,239

 $128,645,762  $29,745,786

District Total: $292,739,611  $143,298,466 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $23,090,641 

Work completed this Period:  $23,090,641 


	12

