
 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 67%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$894,862
 $893,522

04/13/12 
12/24/12 

78%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,228,329 11/30/11 100%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$469,890
 $157,361

12/21/11 
11/25/12 

38%

OVER RUN 

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,977,676 12/20/10 75%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,042,537
 $1,593

01/11/11 
05/24/13 

100%

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,997,204 02/24/12 25%

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$1,709,454
 $422,816

03/22/12 
03/18/14 

43%

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0% 
12-0F9204 
ACIM-005 -(944)7

--() 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 
SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,724,595 
$1,620 

08/06/10 
10/27/14 

0% 

PLANT EST 

HA25 SWPPP 
(949)279-8447 SATIS 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 58%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$827,463
 $2,295

05/11/10 
08/19/14 

90%

12-ORA-5-6.8/14.5 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $11,864,247 10/18/11 100%
12-0E0304 
ACIM-0052-(956)7 

--() 

0.30MILE SOUTH OF OSO CREEK BRIDGE 

RESTORE AND REHABILITATE PAVEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)279-8404 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$11,509,867
 $157,540

11/03/11 
12/30/12 

97%

OVER RUN 

HA22 WPCP 

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 64%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$7,984,497
 $250,325

07/13/10 
02/22/13 

86%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-17.1/17.8 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,434,479 11/30/11 100%
12-0K6204 
IM00-5295-(989)E 

--() 

LAGUNA HILLS AND MISSION VIEJO FROM 

0.4 MILE SOUTH OF ALICIA PARKWAY 

OVERCROSSING TO 0.3 MILE NOR 

GROOVE PAVEMENT, OVERLAY RAMPS AND 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(949)279-8407 

6521 MARINE WAY, #1 

IRVINE, CA 92618 

$1,430,910
 $38,266

12/21/11 
12/15/12 

97%

OVER RUN 

HB1 WPCP 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $614,425 06/16/10 97%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 91618 

$609,397
 $0

07/27/10 
12/21/12 

99%

COMPLETED 
11/16/12 

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,124,348 03/08/11 77% 

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,067,912 
$3,272 

03/22/11 
05/23/13 

97% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$724,930
 $1,260

02/24/11 
04/29/15 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $107,796,816 10/12/10 40%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$52,194,577
 $2,194,981

11/05/10 
09/09/14 

48%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,966,352 06/11/10 63%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$36,796,155
 $1,039,546

06/25/10 
03/28/14 

53%

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT T. H. WANG $3,349,067 05/17/12 89%

HM1 

12-0L6004 

WPCP 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,478,651
 $417,830

06/20/12 
12/04/12 

83%

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $388,283 06/30/11 100%
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588 

6533 MARINE WAY 

IRVINE, CA 92618 

$382,690
 $0

07/22/11 
12/30/12 

99%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $8,745,070 08/02/11 67% 

HB4N 

12-0G9604 
ACNH-P055-(052)E

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$8,431,473 
$915,030 

08/12/11 
05/17/13 

95% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,812,456
 $0

05/05/11 
01/31/13 

98%

SUSPENDED 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,160,566 10/26/11 36%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$3,651,945
 $233,170

11/17/11 
06/25/14 

21%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $252,695 06/11/12 0%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/05/12 
12/21/12 

0%

HB71 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$178,397
 $0

05/27/11 
12/21/12 

98%

SUSPENDED 
11/20/12 

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,619,446 10/12/10 68% 
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$16,619,427 
$294,571 

10/26/10 
09/30/13 

56% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8531

HB4N 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12
 

District 12 

12-ORA-57-18.8/21.1 

Fed Aid 

HB4N 

Pgm Code 

12-0F0324 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN FULLERTON AND 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

Description 

WIDEN LANES, RAMPS AND BRIDGES 

Type Of Work 

C C MYERS INC 

Contractor 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

LINDQUIST, KARL 

Resident 
Engineer 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$30,029,706

Bid + CCOs

 $21,366,852

Comp To date

 $906,789

This Month 

10/13/10 

Awarded 

11/02/10 

Approved 

12/06/13 

Est Comp
Accepted 

64%

%Time

 71%

% Work 
Message 

HB4N 

12-ORA-73-10.6/11 

HA23 

12-0M5504 
ACNH-P073-(100)E 

--()

WPCP 

OC. RTE-73 AT CROWN VALLEY PKWY. 

BUILD SHEAR PILE WALLS WITH 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

(949)231-7291 

RAVANIPOUR,MOHAMMAD 

(949)279-8407 

6 CUSHING STE 200 6521 MARINE WAY T#1 

IRVINE, CA 92618 

$12,452,324
 $11,483,074
 $1,822,048

07/09/12 
07/09/12 
09/20/13 

24%

 92%

12-ORA-74-13.3/16.6 

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PACIFIC RESTORATION GROUP INC 

PERRIS, CA 92752 

DICKSON, ERIC 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848
 $245,120

 $2,224

04/29/10 
05/24/10 
11/03/15 

44%

 71%

12-ORA-74-/1.1 

HA22 

12-0J4304 
STP-P074-(054)E 

--()

WPCP 

IN ORANGE COUNTY IN SAN JUAN 

CAPISTRANO AND COUNTY OF ORANGE ON 

ROUTE 74 FROM ROUTE 5 TO CALLE 

ENTRADERO AND 0.37 MILE EAST OF LA 

PAVEMENT REHABILITATION 

ALL AMERICAN ASPHALT 

CORONA CA 92878-2229 

(951)757-8028 

P O BOX 2229 

HAMIDI, FRED 

(949)279-8486 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$3,190,174
 $3,210,615
 $213,075

12/14/11 
01/05/12 
12/24/12 

99%

 97%

12-ORA-74-/.2 

HE12 

12-0E3104 

SWPPP 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,850,553
 $0
 $0

08/22/12 
09/18/12 
05/05/15 

0%

 0%

SUSPENDED 

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

DICKSON, ERIC 

(949)279-8447

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$737,806 
$526,444 
$103,106 

09/29/11 
10/25/11 
01/07/16 

90% 

85% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $433,164 06/11/12 51%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$79,873
 $37,555

07/05/12 
01/02/13 

18%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $50,780,079 05/03/11 48%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$47,556,371
 $2,027,803

05/27/11 
09/30/13 

92%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,221,080 03/26/12 27%

HA22 

12-0H0294 
ACNH-P091-(134)E 

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$4,814,538
 $1,009,440

04/27/12 
12/24/13 

28%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 61%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,285,874
 $3,700

02/04/09 
04/15/15 

85%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT AMUTH, KAUSI $1,650,246 12/14/11 100%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8688 

22800 SAVI RANCH 

PKWY, STE.206 

YORBA LINDA, CA 92887 

$1,480,248
 $4,046

01/05/12 
12/31/12 

90%

OVER RUN 

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $854,178 06/14/11 100% 
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$709,218 
$0 

07/01/11 
10/26/12 
11/06/12 

83% 

IRVINE CA 92614 
TUSTIN, CA 92705 OVER RUN 

HM1 WPCP (949)252-0441 
(714)558-4109
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC $297,685 06/07/12 0%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

16425 ILLUSION WAY $0
 $0

07/05/12 
0%

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

HB71 WPCP 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/25/12 
05/13/13 

0%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC $1,619,765 10/11/12 0%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 

ROAD OC TO CULVER DRIVE OC 

14510 JOANSBRIDGE STREET $0
 $0

11/06/12 
0%

WIDEN RAMP FOR DECELERATION LANE 
BALDWIN PARK CA 91706 

(626)813-1027 

HB4N SWPPP 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $610,586 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/24/10 
05/09/12 

0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $898,779 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$884,779 
$0 

08/23/11 
11/30/12 

98% 

OVER RUN 

WPCP 

Totals: Authorized Final Amt: $426,526,033 Completed to Date: $251,249,500 Work This Month: $13,154,785



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-13.4/14.8 12-0M1604 
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Cnty Rt Pm 

12-ORA-57-15.6/0 

12-ORA-57-16.2/18.8 

12-ORA-57-18.8/21.1 

12-ORA-73-10.6/11 

12-ORA-74-13.3/16.6 

12-ORA-74-/1.1 

12-ORA-74-/.2 

12-ORA-90-11.8/12.5 

12-ORA-91-9.1/15.6 

12-ORA-91-2.4/2.9 

12-ORA-91-/10.1 

12-ORA-133-4.1/8.1 

12-ORA-142-2.5/6.3 

12-ORA-241-21.0/33.7 

12-ORA-405-.3/7.8 

12-ORA-405-1.5/24.1 

12-ORA-405-5.0/5.6 

12-ORA-405-8.7/12.6 

12-ORA-405-12.6/8.7 

Statement of Ongoing Contracts - Index 
Contract Page 

12-0K6904 

12-0F0314 

12-0F0324 

12-0M5504 

12-043224 

12-0J4304 

12-0E3104 

12-056224 

12-0G3304 

12-0K5204 

12-0H0294 

12-1072C4 

12-0H0304 

12-0L1204 

12-0M1404 

12-0L7604 

12-0M1304 

12-0K0604 

12-0K06A4 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $20,924,286

-F­ FEDERAL AID (PRIMARY) $38,878,444

-S­ FEDERAL AID (SECONDARY) $6,536,378

-SH­ STATE HIGHWAY $179,428,744

 $180,758,182

District Total: $426,526,033

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,638,351 

Work completed this Period:  $1,638,351 

Work Comp 

$18,011,828


 $24,729,084


 $5,909,525


 $110,800,195


 $91,798,869


 $251,249,500
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