
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 12 

12-ORA-1-9.4/21.6 

Fed Aid 

HM2 

Pgm Code 

12-0L1404 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN OC. IN LAGUNA BEACH, NEWPORT 

BEACH ON SR-1 PM 9.4/21.6 AND ON SR­

133 PM 0.0/1.0 

Description 

REPAIR CURB SIDEWALK AND DRIVEWAY 

Type Of Work 

G B A ENGINEERING 

Contractor 

FULLERTON CA 92831 

(714)577-9441 

HAMIDI, FRED 

Resident 
Engineer 

(949)509-5017 

2536 EAST FENDER AVENUE STE C 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$226,123

Bid + CCOs

 $216,672

Comp To date

 $19,030

This Month 

04/07/11 

Awarded 

04/25/11 

Approved 

11/07/11 

Est Comp
Accepted 

75%

%Time

 96%

% Work 
Message 

12-ORA-1-11.5/0 
12-0K3704 

IN ORANGE COUNTY NEAR LAGUNA BEACH AT 

1.1 MILE SOUTH OF REEF POINT DRIVE 

BUILD SOLDIER PILE RETAINING WALLS 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

RAVANIPOUR,MOHAMMAD 

1792 KAISER AVENUE 
6521 MARINE WAY, 

TRAILER #1 

$233,848
 $245,127

 $3,765

09/28/10 
10/18/10 
03/01/12 

86%

 99%

HA23 WPCP 

IRVINE, CA 92614 
(949)279-8407 

IRVINE, CA 92618 

12-ORA-1-17.6/18.1 

HB4N 

12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

$221,021
 $0
 $0

06/23/11 
07/14/11 

0%

 0%

12-ORA-5-1.4/1.6 

HB311 

12-0G9404 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

HAMIDI, FRED 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$2,832,444
 $1,891,662
 $287,942

12/20/10 
01/11/11 
12/31/12 

32%

 66%

12-ORA-5-5.1/5.4 

HB311 

12-0G9304 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE FROM 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 

GRANSTROM CONSTRUCTION 

PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

UPADHYAYA, NITA 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$929,388
 $940,922
 $13,046

11/23/10 
12/16/10 
09/12/12 

46%

 99%

12-ORA-5-6.0/31.2 
12-0F9204 
ACIM-005 -(944)7

--() 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

SAN DIMAS, CA 91773 

113 E. ARROW HIGHWAY 

DICKSON,ERIC 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,828,487 
$1,368,697 

$89,869 

06/16/10 
08/06/10 
10/27/14 

100% 

75% 

HA25 SWPPP 
(949)279-8447



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $884,042 04/14/10 31%

TEA4 

12-0G7304 
SARR- 005-(943)E 

0-0529-(3E) 

--() 

SWPPP 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 
BAKERSFIELD CA 

2724 LANDCO DR 

93308 

(949)279-8447 

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$761,935
 $84,169

05/11/10 
08/19/14 

85%

12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $8,483,700 06/22/10 34%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 

CREEK ROAD UNDERCROSSING TO 0.5 MI N 

OF SAN JUAN CREEK BRIDGE 
CORONA CA 92883 

26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE CA 92612 

$2,921,928
 $1,007,528

07/13/10 
01/13/13 

34%

HB4N SWPPP 
WIDEN ROADWAY AND BRIDGES (949)509-5031 

12-ORA-5-22.2/28.5 IN ORANGE COUNTY IN IRVINE AND TUSTIN DIVERSIFIED LANDSCAPE MGMNT. DICKSON, ERIC $1,280,639 08/22/07 0%
12-0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 

OVERCROSSING TO 0.3 KM NORTH OF 

TUSTIN RANCH ROAD OVERCRO 
MISSION VIEJO CA 92692 

23052-H ALICIA PARKWAY STE385 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,282,278
 $3,276

09/21/07 
01/05/12 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION (949)279-8741 SATIS 

12-ORA-5-24.9/30.3 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $611,925 06/16/10 63%
12-0K1504 ANA FROM SAND CANYON AVENUE 

UNDERCROSSING TO ROUTE 5/55 

SEPARATION 

INSTALL FIBER OPTIC CABLES 

SAN DIMAS CA 91773 

(909)599-2201 

155 N EUCLA AVENUE 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 91618 

$486,187
 $0

07/27/10 
09/21/11 

79%

HB4N WPCP 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,107,912 03/08/11 26%

HB4N 

12-0G9904 
ACIM-0052-(952)9

--() 

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$1,134,985
 $93,611

03/22/11 
05/07/13 

37%

12-ORA-5-31.4/42.5 IN ORANGE COUNTY IN SANTA ANA, CHRISP COMPANY HAMIDI, FRED $503,891 05/02/11 82% 

HM4 

12-0L1104 

WPCP 

ORANGE, FULLERTON, ANAHEIM AND BUENA 

PARK FROM 0.4 MILE SOUTH OF GRAND 

AVENUE UNDERCROSSING TO 0.6 

REPLACE PAVEMENT DELINEATION. 

FREMONT CA 94539 

(510)656-2840 

43650 OSGOOD RD 

(949)509-5017

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$408,315 
$0 

05/12/11 
10/05/11 

81% 

COMPLETED 
10/04/11 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $604,120 02/07/11 51%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$329,242
 $16,116

02/24/11 
04/29/15 

58%

12-ORA-5-72.0/72.4 IN SAN DIEGO AND ORANGE COUNTIES IN AMERICA WEST LANDSCAPE, INC. DICKSON, ERIC $1,200,838 06/16/08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 MILE SOUTH OF 

CRISTIANITOS ROAD OVERCROSSING TO EL 

ROY ANTHONY 

15086 LA PALMA DRIVE 
15700 TUSTIN VILLAGE 

WAY 

$1,155,847
 $1,155

07/23/08 
05/02/12 

0%

HA25 SWPPP 

CAMINO REAL UNDERCROS 

HIGHWAY PLANTING AND IRRIGATION 
CHINO CA 91710 

(949)279-8741 

TUSTIN CA 92780 PLANT EST 

SATIS 

12-ORA-5-/0 IN ORANGE COUNTY IN IRVINE AT THE A A A SOLAR ELECTRIC INC IRAHOLA,JAIME $253,190 04/29/11 0%

HA12 

12-0AA014 TRANSPORTATION MANAGEMENT CENTER AT 

6681 MARINE WAY 

INSTALL PHOTOVOLTAIC PANELS 
ANAHEIM CA 92801 

(714)484-2711 

1182 N KNOLLWOOD CIRCLE 

(949)440-4461 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$0
 $0

06/09/11 
11/07/11 

0%

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $103,902,225 10/12/10 17%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$18,507,793
 $2,441,307

11/05/10 
07/18/15 

18%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $67,955,484 06/11/10 29%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$17,991,193
 $2,838,369

06/25/10 
03/28/14 

26%

12-ORA-22-8.8/9.1 IN ORANGE COUNTY IN GARDEN GROVE AT SOCAL ENGINEERS INC $331,765 06/27/11 0% 
12-0K8904 
ACNH-P022-(023)E

HASTER STREET OFF RAMP 

ADD A RIGHT TURN LANE, REPLACE RAMP 

17595 HARVARD STE C-2160 $0 
$0 

08/05/11 
0% 

--() IRVINE CA 92614 

(949)783-0796 

HB4N WPCP 



 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-39-3.6/0 IN ORANGE COUNTY IN HUNTINGTON BEACH CALIFORNIA PROFESSIONAL CHAUDRY,MONAS $368,694 07/09/10 100%
12-0K2604 
ACHS-P039-(022)E 

PHP0-39 0-(2E)

--() 

AT TALBERT AVENUE 

MODIFY SIGNAL 

ELECTRICAL ENGINEERING, INC. 

LA PUENTE CA 91748 

917 OTTERBEIN AVENUE, UNIT E 

(949)279-8803 

6533 MARINE WAY 

IRVINE CA 92618 

$359,660
 $0

07/22/10 
09/28/11 

100%

COMPLETED 
09/28/11 

HB1 WPCP (626)810-1338 

12-ORA-39-18.3/22.6 IN ORANGE COUNTY IN LA HABRA AT S A K CONSTRUCTION OF CA LP HAMIDI, FRED $537,643 05/18/11 56%

HM2 

12-0L1304 

WPCP 

VARIOUS LOCATIONS FROM 0.3 MILE 

SOUTH OF ROUTE 90 TO 0.1 MILE WEST OF 

HARBOR BOULEVARD 

INSTALL CURED IN PLACE PIPE LINERS 

OFALLON MO 63366 

(636)379-2350 

864 HOFF ROAD 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$16,659
 $16,659

06/08/11 
01/17/12 

3%

12-ORA-39-/3.2 IN ORANGE COUNTY IN HUNTINGTON BEACH R.J. NOBLE COMPANY MAI, FRANK $1,393,171 06/09/11 33%

HM1 

12-0L0804 
ACST-P039-(023)E 

P0-39 0-(3E)

--() 

WPCP 

FROM ROUTE 1 TO ELLIS AVENUE 

RUBBERIZED HOT MIX ASPHALT TYPE G 
ORANGE CA 928569020 

(714)637-1550 

P O BOX 620 

(949)279-8846 

19601 BEACH BLVD. 

HUNTINGTON BEACH, CA 

92648 

$83,483
 $83,483

06/24/11 
12/20/11 

6%

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING $353,453 06/30/11 0%
12-0L5504 
ACST-P055-(051)E 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/22/11 
0%

 P0-55 0-(1E) 

--() RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

12-ORA-55-5.5/6.3 IN ORANGE COUNTY IN COSTA MESA, DIVERSIFIED LANDSCAPE CO. DICKSON, ERIC $1,571,313 09/10/07 0%
12-075604 SANTA ANA, AND IRVINE AT VARIOUS 

LOCATIONS 

PLANTING AND IRRIGATION 
WINCHESTER CA 92596 

33801 WASHINGTON ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN CA 92780 

$1,579,115
 $4,320

10/11/07 
12/02/11 

0%

PLANT EST 

HA25 SWPPP 
(949)279-8741 SATIS 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,290,959 08/02/11 3% 

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$725,224 
$725,224 

08/12/11 
04/19/13 

10% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,389,517 04/15/11 88%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$29,348
 $29,348

05/05/11 
11/09/11 

2%

12-ORA-57-12.2/19.6 IN ORANGE COUNTY PETERSON CHASE GENERAL CHAUDRY,MONAS $727,187 04/15/11 100%
12-0L1604 DECK SEAL AND BARRIER RAIL REPAIR ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$532,973
 $7,232

04/27/11 
10/31/11 

73%

IRVINE, CA 92614 
(949)279-8826 OVER RUN 

HM3 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 0%
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

16425 ILLUSION WAY 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

05/27/11 
01/19/12 

0%

HB1 WPCP 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $28,929,229 10/12/10 30%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES 

NORTH OF YORBA LINDA BOULEVAR 
CORONA, CA 92883 

26320 LESTER CIRCLE 3010 SATURN STREET, 

SUITE 200 

BREA, CA 92841 

$7,674,147
 $609,154

10/26/10 
09/05/13 

27%

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8331 

HB4N 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,549,587 10/13/10 28%

HB4N 

12-0F0324 

SWPPP 

BREA FROM 0.1 MILE NORTH OF YORBA 

LINDA BOULEVARD OVERCROSSING TO 

LAMBERT ROAD UNDERCROSSING 

WIDEN LANES, RAMPS AND BRIDGES 

BREA, CA 92805 

(916)919-1809 

1822 SOUTH LEWIS STREET 

(949)279-8531 

3020 SATURN STREET 

#100 

BREA, CA 92821 

$8,083,344
 $1,073,213

11/02/10 
11/25/13 

27%

HB4N 

12-ORA-57-20.0/21.8 IN ORANGE COUNTY IN BREA FROM AUTOBAHN CONSTRUCTION INC WANG, T.H. $1,038,550 12/21/10 100% 

HB1 

12-0K5404 
HSNH-P057-(056)E 

--() 

WPCP 

IMPERIAL HIGHWAY OVERCROSSING TO 0.07 

SOUTH OF TONNER CANYON ROAD 

REPLACE METAL BEAM GUARD RAIL 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(714)558-4109

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,063,997 
$31,153 

01/11/11 
11/16/11 

98% 

OVER RUN 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

12District 

12-ORA-74-13.3/16.6 

Fed Aid 

HB1 

Pgm Code 

12-043224 

Contract 

ACST-P074-(051)E 

P0-74 0-(1E)

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY NEAR SAN JUAN HOT 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

Description 

ESTABLISH PLANTING AND INSTALL 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS, CA 92752 

DICKSON, ERIC 

Resident 
Engineer 

(949)279-8755 

P.O. BOX 429 3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$344,848

Bid + CCOs

 $200,948

Comp To date

 $2,224

This Month 

04/29/10 

Awarded 

05/24/10 

Approved 

11/03/15 

Est Comp
Accepted 

24%

%Time

 58%

% Work 
Message 

12-ORA-90-11.8/12.5 

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

IN ORANGE COUNTY IN YORBA LINDA AND 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

GRIFFITH COMPANY 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

$737,806
 $0
 $0

09/29/11 
10/25/11 

0%

 0%

12-ORA-91-1.7/2 

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

IN ORANGE COUNTY IN BUENA PARK AT 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 

SOCAL ENGINEERS INC 

IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

$306,465
 $0
 $0

08/24/11 
09/28/11 

0%

 0%

12-ORA-91-3.5/3.6 
12-0C9704 

IN ORANGE COUNTY IN FULLERTON AT 

VARIOUS LOCATIONS 

REPAIR BRIDGE WINGWALL 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

ZOKAI, FARID 

15700 TUSTIN VILLAGE 

WAY #1 

$671,702
 $694,326
 $319,336

04/15/11 
05/12/11 
10/31/11 

94%

 98%

HA21 WPCP 

CORONA CA 92883 

(951)674-7352 
(949)279-8435 

TUSTIN, CA 92780 

12-ORA-91-6.4/6.5 
12-0L1704 
ACBR-NHP0-(911)3

--() 

IN ORANGE COUNTY IN ANAHEIM AT LA 

PALMA AVENUE OVERCROSSING 

REMOVE EXISTING PAINT SYSTEM AND 

TECHNO COATINGS, INC. 

ANAHEIM, CA 92805 

1391 S. ALLEC STREET 

CHAUDRY,MONAS 

(949)279-8826 

6533 MARINE WAY 

IRVINE, CA 92618 

$724,975
 $117,749
 $16,455

06/23/11 
07/20/11 
12/28/11 

57%

 16%

HA21 WPCP 

12-ORA-91-9.1/15.6 

HB4 

12-0G3304 

SWPPP 

IN ORANGE COUNTY IN ANAHEIM AND 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

AMUTH, KAUSI 

(949)279-8741

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$45,371,493 
$4,911,068 
$3,378,828 

05/03/11 
05/27/11 
09/30/13 

8% 

11% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-9.2/15.9 IN ORANGE COUNTY IN ANAHEIM FROM PROFESSIONAL CONSTRUCTION WANG,TH $1,326,886 01/20/11 70%
12-0K6804 
HSNH-P091-(129)E 

--() 

ROUTE 55/91 SEPARATION TO ROUTE 

91/241 SEPARATION 

GRIND AND GROOVE EXIST CONCRETE 

SERVICES 

CONCORD CA 94520 

4070 NELSON AVE SUITE A 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$633,178
 $113,635

02/08/11 
12/09/11 

48%

HB1 WPCP (925)288-1566 
(714)558-4109 

12-ORA-133-.3/4.2 IN ORANGE COUNTY IN LAGUNA BEACH FROM ALL AMERICAN ASPHALT HAMIDI, FRED $1,219,600 05/27/11 64%

HM1 

12-0K4004 

WPCP 

FOREST AVENUE TO ROUTE 73/133 

SEPARATION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$1,070,264
 $1,070,264

06/15/11 
11/14/11 

86%

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 43%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,211,134
 $5,920

02/04/09 
04/15/15 

80%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-133-10.1/13.7 IN ORANGE COUNTY IN AND NEAR IRVINE R J NOBLE COMPANY UPADHYAYA, NITA $1,828,021 05/25/11 90%

HM1 

12-0K3904 
ACNH-P133-(013)E 

--() 

WPCP 

FROM MARINE WAY UNDERCROSSING TO 

ROUTE 133/241 JUNCTION 

OVERLAY RUBBERIZED HOT MIX ASPHALT 
ORANGE CA 928659020 

(714)637-1550 

P O BOX 620 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$1,760,736
 $0

06/09/11 
10/07/11 

95%

COMPLETED 
10/14/11 

12-ORA-133-/0 IN ORANGE COUNTY IN ORANGE AT THE RBT ELECTRIC $236,127 05/18/11 0%
12-0AA034 ORANGE MAINTENANCE STATION AT 691 

SOUTH TUSTIN AVENUE 

2230 W CHAPMAN AVE SUITE 106 $0
 $0

08/17/11 
0%

INSTALL PHOTOVOLTAIC PANELS 
ORANGE CA 92868 

(800)661-5006 

HA12 

12-ORA-241-15.5/39.1 IN ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON INC UPADHYAYA,NITA $2,787,952 08/24/11 0% 

HB1 

12-0G3704 
ACHS-P241-(002)E 

G P2-41 0-(2E) 

--() 

SWPPP 

ROUTE 241/91 SEPARATION 

REPLACE METAL BLOCKS WITH WOOD 
SYLMAR CA 91342 

(818)741-1146 

12874 SAN FERNANDO ROAD 

(714)558-4402

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$0 
$0 

09/07/11 
03/20/12 

0% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $795,016 06/14/11 0%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

07/01/11 
05/04/12 

0%

IRVINE CA 92614 
TUSTIN, CA 92705 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-241-27.9/39 IN ORANGE COUNTY IN IRVINE AND IN AND ALL AMERICAN ASPHALT UPADHYAYA,NITA $5,905,012 06/14/10 82%
12-0K5904 
ACNH-P241-(001)E 

--() 

NEAR ANAHEIM AND YORBA LINDA 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
CORONA, CA 9287-2229 

P.O. BOX 2229 15700 TUSTIN VILLAGE 

WAY, TRAILER #3 

TUSTIN, CA 92780 

$5,109,830
 $22,274

06/28/10 
10/30/11 

86%

HM1 WPCP 
(714)558-4402 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING $592,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 

$0
 $0

05/24/10 
0%

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

SUSPENDED 

HB4N WPCP (951)371-4202 

12-ORA-405-9.5/17.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC ZAKAI, FARID $619,183 01/03/11 100%

HB1 

12-0K5104 
IM-4052-(950)E 

--() 

WPCP 

FROM BRISTOL STREET TO BOLSA AVE 

PLACE HOT MIX ASPHALT CONCRETE 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$560,235
 $0

01/25/11 
09/29/11 

100%

COMPLETED 
09/29/11 

12-ORA-405-11.5/16.9 IN ORANGE COUNTY IN COSTA MESA, ALL AMERICAN ASPHALT ZOKAI, FARID $3,734,009 05/20/11 93%

HM1 

12-0L5404 
ACIM-4052-(953)E 

4- 9-(3E) 

--() 

WPCP 

FROUNTAIN VALLEY, WESTMINSTER AND 

HUNTINGTON BEACH FROM HABOR BOULEVARD 

UNDERCROSSING TO 0.1 MILE 

OVERLAY 0.1'RUBBERIZED HMA 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,637,036
 $406,026

06/10/11 
10/31/11 

96%

12-ORA-405-13.6/0 IN ORANGE COUNTY IN FOUNTAIN VALLEY R S B GROUP, INC. HAMIDI,FRED $259,868 06/29/10 82% 

HB1 

12-0K6304 
ACIM-0405-(947) 

CIM0-4052-(06E) 

--() 

WPCP 

AT BROOKHURST STREET 

RELOCATE METAL BEAM GUARD RAIL 
LAKE FOREST CA 92630 

22622 LAMBERT STREET, #304 

(949)509-5017

3251 1/4 INIVERSITY 

DRIVE 

IRVINE CA 92612 

$280,872 
$500 

07/20/10 
01/10/12 

100% 
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Statement of Ongoing Contracts as of 10/20/11
11/01/11
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-405-/11.4 IN ORANGE COUNTY IN IRVINE AND COSTA ALL AMERICAN ASPHALT HAMIDI, FRED $5,181,664 06/14/10 91%
 
12-0L0604 $4,626,540 07/01/10
MESA FROM ROUTE 5/405 SEPARATION TO P O BOX 2229 3251 1/4 UNIVERSITY 92%

ACIM-405 -(946)9 $206,680 11/14/11


HARBOR BOULEVARD UNDERCROSSING
 DR.
 
--() CORONA CA 92878


ASPHALT CONCRETE OVERLAY
 IRVINE CA 92612
 

(949)509-5017

HM1 WPCP
 

Totals: Authorized Final Amt: $342,848,949 Completed to Date: $94,604,649 Work This Month: $15,021,109



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-9.4/21.6 12-0L1404 

12-ORA-1-11.5/0 12-0K3704 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-22.2/28.5 12-0A7304 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-31.4/42.5 12-0L1104 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-5-72.0/72.4 12-0C8704 

12-ORA-5-/0 12-0AA014 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-22-8.8/9.1 12-0K8904 

12-ORA-39-3.6/0 12-0K2604 

12-ORA-39-18.3/22.6 12-0L1304 

12-ORA-39-/3.2 12-0L0804 

12-ORA-55-1.0/1.2 12-0L5504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-5.5/6.3 12-075604 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-12.2/19.6 12-0L1604 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-57-20.0/21.8 12-0K5404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-3.5/3.6 12-0C9704 

12-ORA-91-6.4/6.5 12-0L1704 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-9.2/15.9 12-0K6804 

12-ORA-133-.3/4.2 12-0K4004 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-133-10.1/13.7 12-0K3904 

12-ORA-133-/0 12-0AA034 

12-ORA-241-15.5/39.1 12-0G3704 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-241-27.9/39 12-0K5904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-8.7/12.6 12-0K0604 8
 

12-ORA-405-9.5/17.7 12-0K5104 8
 

12-ORA-405-11.5/16.9 12-0L5404 8
 

12-ORA-405-13.6/0 12-0K6304 8
 

12-ORA-405-/11.4 12-0L0604 9
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $14,731,124  $11,608,364


-F- FEDERAL AID (PRIMARY) $15,662,222  $7,595,790


-S- FEDERAL AID (SECONDARY) $3,050,299  $284,432


-SH- STATE HIGHWAY $130,416,497  $35,680,557


 $178,988,807  $39,435,506


District Total:  $342,848,949  $94,604,649 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $3,319,788
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $3,319,788 
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