
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/15
11/06/15
 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-0-7.8/9.9 
12-0M7204 
NHP-X059-(058)E 

--() 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

YII, JAMES 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062
 $1,652,603

 $0

12/03/14 
12/18/14 
01/28/16 

56%

 55%

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,471,007
 $2,484,027
 $143,420

10/14/14 
11/05/14 
11/30/15 

98%

 72%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHUAH, ANDREW 

(949)279-8496 

910 CALLE NEGOCIO 

SUITE 250 

SAN CLEMENTE, CA 92673 

$50,366,557
 $9,353,949
 $1,583,089

11/25/14 
12/22/14 
12/12/17 

18%

 19%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,869,018
 $15,114,776
 $1,478,320

06/17/14 
07/03/14 
10/05/16 

35%

 34%

12-ORA-5-4.4/44 
12-0M3704 
NH-X059-(054)E 

--() 

OC. RTE 5 AT POSTMILES 4.4 TO 44.0 

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE 

55 AT POSTMILES 2.6 TO 15.7 

UPGRADE AND RETROFIT CMS SIGNS WITH 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

NAJM,ELIE 

1792 KAISER AVENUE 
6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 2618 

$404,469
 $395,269

 $0

10/30/14 
11/18/14 
11/30/15 

94%

 98%

HA42 
(949)279-8826 

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$38,675,998 
$23,215,649 

$675,160 

12/04/13 
12/20/13 

47% 

59% 

(949)279-8590



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $479,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$0
 $0

08/04/15 
0%

VARIOUS LOCATION. IRVINE, CA 92618 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC NAJM,ELIE $365,728 04/29/14 100%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, 

TRAILER 2 

$358,728
 $0

05/16/14 
10/09/15 
10/09/15 

100%

IRVINE, CA 92618 OVER RUN 

HM4 
(949)279-8826 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,915,256 08/12/14 86%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,110,062
 $57,000

09/08/14 
11/09/18 

90%

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES $865,946 06/22/15 0%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET $0
 $0

07/13/15 
0%

WIDEN THE EXISTING ON-RAMP FROM 2 

HA4S 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 25%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$968,846
 $174,058

03/11/15 
07/13/16 

50%

HB71 
(949)279-8636 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $15,397,110 10/14/13 54% 
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,178,832 
$293,435 

11/06/13 
12/30/16 

89% 

HA22 
(949)509-5031



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

12District 

12-ORA-55-2.0/5.9 

Fed Aid 

HA25 

Pgm Code 

12-0H20U4 

Contract 

NHP-X059-(056)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

Description 

HIGHWAY PLANTING/IRRIGATION 

Type Of Work 

WESTCOAST PUBLIC WORK INC 

Contractor 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

Resident 
Engineer 

(949)724-2814 

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910

Bid + CCOs

 $2,013,082

Comp To date

 $220,606

This Month 

09/04/14 

Awarded 

09/30/14 

Approved 

12/04/18 

Est Comp
Accepted 

89%

%Time

 58%

% Work 
Message 

12-ORA-55-9.6/12 

HB1 

12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MAHDAVI,SAEED 

(949)279-8575 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,021,073
 $104,403
 $104,403

07/10/15 
07/31/15 
02/10/16 

38%

 10%

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,806,737
 $2,772,854

 $2,500

02/05/14 
02/21/14 
11/30/15 

100%

 98%

OVER RUN 

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

$2,266,582
 $0
 $0

10/06/15 
10/30/15 

0%

 0%

PROJECT CONSIST OFREPAIRING 

12-ORA-57-20.7/21.8 

HB1 

12-0N1304 
HSNH-P057-(059)E 

--()

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

SAFETY LIGHTING. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

THAI,DANH 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$337,878
 $0
 $0

06/30/15 
07/23/15 
01/20/16 

0%

 0%

12-ORA-57-20.7/20.7 
12-0N1404 
HSNH- P -(057)0 

E- -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$975,342 
$0 
$0 

09/08/15 
09/22/15 

0% 

0% 

HB1 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/15
11/06/15
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,331,221
 $32,726

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-11.3/27.3 IN ORANGE COUNTY, IN LAGUNA NIGUEL, WESTERN STRUCTURES RAVANIPOUR, MOHAMMAD $774,761 04/28/15 68%
12-0N3104 ALISO VIEJO, LAGUNA BEACH, NEWPORT 

BEACH AND COSTA MESA ON ROUTE 5 AT RIVERSIDE CA 92503 

6005 TYLER STREET 6521 MARINE WAY, #1 

IRVINE, CA 92618 

$480,336
 $93,930

05/19/15 
11/30/15 

61%

N5-N73 CONNECTOR AND ON (949)279-8407 
METHACRYLATE AND POLYESTER CONCRETE 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,567,964 02/10/15 51%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$716,829
 $223,656

02/27/15 
03/14/16 

45%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-73-25.7/28 IN COSTA MESA FROM CAMPUS DRIVE TO I­ AUTOBAHN CONSTRUCTION, INC. SHIEH,PETER $2,495,944 09/12/14 78%
12-0H0344 
NHP-P073-(107)E 

--() 

405 

NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,172,137
 $81,584

09/30/14 
12/18/15 

86%

HA22 
(949)509-5023 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,103,564 08/22/12 79%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$23,996,373
 $1,092,881

09/18/12 
11/30/15 

93%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. $818,022 09/22/15 0% 
12-0E31A4 
NHP-IMP -( )X 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. $0 
$0 

10/14/15 
0% 

9062- E -() 

HE12 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $733,217
 $25,666

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $33,198,485 01/09/13 89%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $25,967,383
 $1,413,517

02/06/13 
02/29/16 

78%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,653,471 10/11/13 53%
12-0C5604 22800 SAVI RANCH 

PKWY, STE.206 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $15,570,693
 $417,244

11/01/13 
01/31/17 

79%

YORBA LINDA, CA 92887LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,710,456
 $4,050

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $217,013
 $810

04/18/13 
05/16/17 

0%

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-4.2/8.3 EMAM,KAMRANIN ORANGE COUNTY, IN LAGUNA BEACH AND ALL AMERICAN ASPHALT $1,675,364 06/30/15 83% 
12-0K4104 
NHP-P133-(014)E

--() 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

IRVINE FROM ROUTE 73/133 SEPARATION 

TO ROUTE 133/405 SEPARATION 

RHMA TYPE G OVERLAY 

CORONA CA 92878 

PO BOX 2229 $1,203,293 
$1,203,293 

07/15/15 
11/30/15 

72% 

HM1 
(949)279-8487
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Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$865,324
 $1,250

07/15/13 
09/18/17 

0%

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 IN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. $9,391,173 10/14/15 0% 
12-0N5404 
BRNH-PI -( )4

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 $0 
$0 

10/30/15 
0% 

297-8 10-(E) 

--() 

HB1 

Totals: Authorized Final Amt: $285,968,717 Completed to Date: $160,687,353 Work This Month: $9,322,598



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-4.4/44 12-0M3704 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-11.3/27.3 12-0N3104 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-73-25.7/28 12-0H0344 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-74-/.2 12-0E3104 4
 

12-ORA-74-/1.6 12-0E31A4 4
 

12-ORA-90-11.8/12.5 12-056224 5
 

12-ORA-91-.9/5.4 12-0C5704 5
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-133-4.2/8.3 12-0K4104 5
 

12-ORA-405-6.4/7.4 12-0F5504 6
 

12-ORA-405-8.4/8.4 12-0N5404 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,915,256  $4,110,062


-F- FEDERAL AID (PRIMARY) $26,546,870  $13,499,344


-S- FEDERAL AID (SECONDARY) $4,509,786  $3,434,257


-SH- STATE HIGHWAY $81,289,401  $67,238,836


 $168,707,405  $72,404,855


District Total:  $285,968,717  $160,687,353 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $365,728
 

$365,728
Work completed this Period:


	12

