
  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

12District 

12-ORA-0-/0 

Fed Aid 

HB1 

Pgm Code 

12-0N0704 

Contract 

HSNH-P -( )X 

9072-E -()

Location 
Storm Water 
Plan 

IN LAGUNA HILLS, LAKE FOREST, IRVINE, 

COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

Description 

OGFC, GROOVE, HFST, POLYESTER 

Type Of Work 

CHUMO CONSTRUCTION INC. 

Contractor 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

Resident 
Engineer 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$2,322,778

Bid + CCOs

 $937,131

Comp To date

 $624,401

This Month 

06/30/16 

Awarded 

07/26/16 

Approved 

06/01/17 

Est Comp
Accepted 

25%

%Time

 39%

% Work 
Message 

12-ORA-1-19.8/33.7 

HM 

12-0P4704 
IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0

02/22/16 
03/09/16 
09/30/16 

60%

 89%

COMPLETED 
10/13/16 

12-ORA-5-1.2/2.2 

HB1 

12-0M4904 
HSNH-PI -( )0 

1- 63-(E) 

--() 

IN ORANGE COUNTY IN SAN CLEMENTE 0.1 

MI N OF AVE MENDOCINO OC TO 0.2 MI S 

OF AVE PRESIDIO UC 

ENHANCE CURVE/INSTALL OVERHEAD SIGN 

POWELL COINSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

$10,562,457
 $0
 $0

09/20/16 
10/13/16 

0%

 0%

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,402,666
 $29,085,849
 $1,418,801

11/25/14 
12/22/14 
07/30/18 

41%

 58%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$46,224,180
 $39,591,664
 $1,927,640

06/17/14 
07/03/14 
11/21/16 

64%

 85%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

(949)279-8590

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$41,570,584 
$34,120,531 

$214,246 

12/04/13 
12/20/13 
03/08/17 

65% 

84% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$509,033
 $0

08/04/15 
11/30/16 

96%

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,867,463 01/06/16 58%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$7,298,285
 $699,122

01/25/16 
03/24/17 

85%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,670,711
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $937,344 04/22/16 100%
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

(PM 2.2/2.9) 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$874,531
 $0

05/11/16 
09/30/16 

100%

COMPLETED 
09/30/16 

METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 46%
12-0N2204 
NHP-X059-(068)E

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$91,150
 $91,150

05/06/16 
03/10/20 

5%

SUSPENDED 

HB4N 
(949)297-8803

12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0% 
12-0P2604 WALNUT AVENUE 

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 

400 EAST 6TH STREET $0 
$0 

07/05/16 
0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 81%
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$1,386,295
 $680,473

05/24/16 
11/30/16 

81%

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,269,674 03/08/16 35%
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$1,690,690
 $827,731

03/29/16 
08/04/17 

18%

(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,710,067 12/18/15 64%
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$1,627,104
 $553,692

01/14/16 
01/30/17 

60%

(949)279-8826 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY GILCHRIST, WILLIAM $2,864,000 07/12/16 7%
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$26,395
 $26,395

07/29/16 
12/15/20 

1%

HB4 
HIGHWAY REPLACEMENT PLANTING (949)279-8438 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER AMERICA PACIFIC CONSTRUCTION PHAM,DAT $488,524 04/22/16 100%
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE EASTVALE, CA 92880 

7161 CITRUS VALLEY AVENUE 15700 TUSTIN VILLAGE 

WAY, #2 

$178,708
 $5,008

05/24/16 
10/30/16 

36%

TUSTIN, CA 92780 OVER RUN 
(949)279-8586 

12-ORA-39-11.6/12.6 IN ORANGE COUNTY ON ROUTE 39 FROM YAKAR THAI, DANH $647,819 08/29/16 0% 
12-0N5904 
ACHS-NHPP-(390)3 

--() 

BALL ROAD TO LINCOLN AVENUE 

INSTALL NEW TRAFFIC SIGNAL, CENTER COVINA CA 91723 

689 EAST SAN BERNARDINO RD 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$0 
$0 

09/28/16 
12/21/17 

0% 

HB1 
(949)936-3588



  

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,376,018
 $3,240

09/30/14 
12/04/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,760,571 11/06/15 71%
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,953,924
 $70,866

12/01/15 
11/10/16 

93%

HM1 
(949)279-8560 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 24%
12-0P4504 
NHP-P057-(063)E 

--()

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,141,371
 $25,500

06/24/16 
05/22/17 

29%

PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,031,248 09/08/15 83%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$966,237
 $20,089

09/22/15 
12/07/16 

93%

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,148,961 06/03/16 87%
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$816,278
 $0

06/20/16 
10/14/16 

73%

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 

12-ORA-72-11.9/0 IN ROUTE 72 AT VALLEY HOME AVENUE, IN CALIFORNIA PROFESSIONAL NAJM, ELIE $312,964 08/16/16 0% 
12-0N6804 
HSNH-P -( 

2003- E -() 

)P 
THE CITY OF LA HABRA 

MODIFY SIGNALS. ADD SAFETY 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE, UNIT E 
6533 MARINE WAY , 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

09/01/16 
07/06/17 

0% 

HB1 
(949)279-8826



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

12District 

12-ORA-73-8.7/12.6 

Fed Aid 

HB4N 

Pgm Code 

12-0H2254 

Contract 

NHP-P073-(115)E 

--() 

Location 
Storm Water 
Plan 

IN CITY OF COSTA MESA ROUTE 73 

Description 

INSTALL FIBER OPTIC CABLES & CCTVS 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

NAJM,ELIE 

Resident 
Engineer 

(949)279-8826 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$833,255

Bid + CCOs

 $411,950

Comp To date

 $0

This Month 

01/20/16 

Awarded 

02/11/16 

Approved 

03/03/17 

Est Comp
Accepted 

22%

%Time

 49%

% Work 
Message 

12-ORA-73-10.0/24.5 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

IN VARIOUS LOCATIONS SR73 STORM 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

DICKSON, ERIC 

(949)279-8447 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$11,897,909
 $10,845,136

 $40,896

10/30/13 
11/15/13 
05/15/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-73-16.4/16.6 

HB1 

12-0M3404 
HSNH-PG -( )P 

3114- E -() 

IN OC. COLLECTOR ROAD BETWEEN EL TORO 

ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

WU, ADRIAN 

(949)279-8488 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,279,115
 $47,860
 $47,860

03/29/16 
04/18/16 
08/01/17 

15%

 2%

12-ORA-74-2.9/5 

HB1 

12-0L7204 
HSST-P -( )P 

4 06-2 E -() 

SR-74 BETWEEN EAST OF ANTONIA PKWY/ 

LA PATA RD. (PM 2.93) AND EAST OF 

CONROCK ENTRANCE (PM 5.06) 

CONSTRUCT 4-FOOT RIGHT SHOULDER, 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIGE STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY, 

TRAILER #1 

IRVINE, CA 92618 

$4,406,407
 $0
 $0 

09/06/16 
09/28/16 
11/28/18 

0%

 0%

12-ORA-74-/.2 
12-0E3104 

ON RTE 74 FROM 0.1 MILE WEST OF I­

5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

RAVANIPOUR, MOHAMMAD 

(949)279-8407 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$25,626,464
 $25,004,948

-$145,785

08/22/12 
09/18/12 
11/30/16 

80%

 95%

HE12 SWPPP 

12-ORA-74-/1.6 

HE12 

12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

IN SAN JUAN CAPISTRANO FROM I-5/ EAST 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

NADERI, ARSALAN 

(949)279-8447

15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$818,022 
$634,685 
$17,932 

09/22/15 
10/14/15 
07/23/19 

21% 

77% 



  

 
  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-1.0/5.4
 
12-0N3604
 
HSNH-P -( )P
 

1144-E -()
 

HB1
 

12-ORA-91-7.5/18.9
 
12-0N0404
 

HB4N
 

12-ORA-91-8.1/9.5
 
12-0C5604
 

HB4N
 

HB4N
 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN ORANGE COUNTY ROUTE 91 AT VALLEY
 

VIEW STREET EASTBOUND ON-RAMP
 

OVERLAY WITH OGAC/MBGR,LIGHTING
 

IN ORANGE AND RIVERSIDE COUNTIES ON
 

RTE 55 FROM LINCOLN AVENUE 0.7 M S OF
 

LINCOLN AVENUE UC IN ORANGE CO ON RTE
 

91 FROM 0.3 MILE E
 

COLD PLANE/GRIND EXIST PVMT/CMS SYS
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 

MILE WEST OF TUSTIN AVENUE OC TO 0.3
 

MILE E OF 91/55 SEPARATION AND AT
 

LAKEVIEW AVE OC
 

WIDEN RDWY AND BRIDGE
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

Contractor 

ODONNELL CONSTRUCTION, INC.
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

R.J. NOBLE COMPANY
 

15505 EAST LINCOLN AVE
 

ORANGE CA 92865
 

OHL USA INC
 

1920 MAIN STREET SUITE 310
 

IRVINE CA 92614
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Resident
 
Engineer
 

HONG, JOHN
 

15700 TUSTIN VILLAGE
 

WAY #3
 

TUSTIN,CA 92780
 

(949)279-8741
 

WU, ADRIAN
 

3251-1/4 UNIVERSITY
 

DRIVE
 

IRVINE, CA 92612
 

(949)279-8688
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DREAMBUILDER CONSTRUCTION CORPGILCHRIST, WILLIAM
 

1324 E. LAWSON LANE
 15700 TUSTIN VILLAGE
 
PLACENTIA CA 92870
 WAY #4
 

TUSTIN, CA 92780
 

(949)279-8438


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,241,742

 $0

 $0


 $12,287,219

 $7,363,195

 $4,368,712


 $20,007,647

 $20,073,561


 $7,744


 $2,006,001

 $1,911,056


 $4,050


 $300,973

 $232,869


 $1,610


 $645,496
 
$190,878
 
$58,656
 

06/30/16
 
07/21/16
 

05/27/16
 
06/20/16
 
05/22/17
 

10/11/13
 
11/01/13
 
01/31/17
 

10/03/13
 
11/01/13
 
01/10/18
 

%Time
% Work 

Message 

0%


 0%


 44%


 60%


 83%


 99%


 0%


 0%


PLANT EST
 

SATIS
 

03/04/13 0%

04/18/13
 

0%

05/16/17
 

PLANT EST
 

SATIS
 

05/06/16 49%
 
05/26/16
 

30%

03/06/17
 



 

 

  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-91-/2.8 FR LOS ANGELES COUNTY LINE TO STANTON YAKAR THAI, DAN $1,673,845 06/15/16 0%
12-0H2434 
NHP-000C-( 

E- -() 

)4 
AVE UNDERCROSSING IN OC 

INSTALL FIBER OPTICS & CCTV COVINA CA 91723 

689 EAST SAN BERNARDINO RD 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$0
 $0

07/15/16 
05/23/17 

0%

HB4N 
(949)297-8803 

12-ORA-133-9.5/9.5 IN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC MATINPOUR,HAMID $15,124,342 01/05/16 16%
12-0N1104 
NHP-X059-(064)E 

--()

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$3,516,781
 $1,233,492

02/03/16 
01/09/18 

23%

HA23 

12-ORA-241-14.5/32.5 IN ORANGE COUNTY IN IRVINE, LAKE LANDSCAPE SUPPORT SERVICES $1,946,325 08/25/16 0%
12-0J6604 FOREST, MISSION VIEJO, AND RANCH 

SANTA MARGARITA FROM OSO PARKWAY TO SANTA CLARITA CA 91390 

143000 DAVENPORT ROAD $0
 $0

09/19/16 
0%

SANTIAGO CANYON ROAD OVERCRO 

REVEGETATION OF EXPOSED SLOPES FOR 
HA25 

12-ORA-261-/6.2 IN ORANGE COUNTY - FROM WALNUT AVE TO ORTIZ ENTERPRISES, INC. GILCHRIST,BILL $1,588,934 06/17/16 7%
12-0J6504 
NHP-P261-( 

E- -() 

)0
ROUTE 241 

REVEGETATION OF EXPOSED SLOPES FOR IRVINE CA 92618 

6 CUSHING SUITE 200 15700 TUSTIN VILLAGE 

WAY, T-4 

TUSTIN, CA 92780 

$277,281
 $230,281

07/05/16 
08/31/18 

17%

HA25 
(949)279-8438 

12-ORA-405-3.7/3.9 IN IRVINE ON SB RTE 405 AT THE BMC ENTERPRISES INC $899,228 05/17/16 0%
12-0P2504 UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET $0
 $0

06/13/16 
0%

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0% 
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$879,604 
$1,190 

07/15/13 
09/18/17 

0% 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 
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10/20/16Statement of Ongoing Contracts as of 

Page 8 

11/01/16 

District 12 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $5,628,229
 $1,058,348

10/14/15 
10/30/15 
05/29/18 

32%

 59%

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 
05/18/17 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$839,712 
$0 
$0 

12/29/15 
01/25/16 
05/17/17 

0% 

0% 

(949)279-8803

Totals: Authorized Final Amt: $314,695,096 Completed to Date: $208,628,035 Work This Month: $14,120,061



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-5-1.2/2.2 12-0M4904 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-24.9/24.9 12-0P2604 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-39-11.6/12.6 12-0N5904 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-20.7/20.7 12-0N1404 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-/0 12-0P4904 

12-ORA-72-11.9/0 12-0N6804 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-2.9/5 12-0L7204 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0H2434 

12-ORA-91-1.0/5.4 12-0N3604 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-241-14.5/32.5 12-0J6604 

12-ORA-261-/6.2 12-0J6504 

12-ORA-405-3.7/3.9 12-0P2504 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.4/8.4 12-0N5404 

12-ORA-405-13.7/22.5 12-0N2504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-999-/0 12-0N8214 8 

Statement of Ongoing Contracts - Federal Aid 

12
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,946,256


FEDERAL AID (PRIMARY) $21,464,957


FEDERAL AID (SECONDARY) $300,973


STATE HIGHWAY $67,681,110


 $220,301,800


 $314,695,096


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,238,819 

$1,238,819
Work completed this Period:

 Work Comp 

$4,670,711


 $16,473,364


 $232,869


 $57,354,253


 $129,896,839


 $208,628,035
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