
 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
12-0L2604 
ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

MODIFY SIGNALS AND LIGHTING AND 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)279-8801 

6533 MARINE WAY 

IRVINE, CA 92618 

$64,408
 $0

07/14/11 
07/23/12 

29%

SUSPENDED 

HB4N WPCP (951)710-1000 

12-ORA-1-23.7/25.9 OC. IN HUNTINGTON BEACH FROM BEACH ALL AMERICAN ASPHALT HAMIDI, FRED $1,154,057 03/14/12 0%
12-0L6404 BLVD TO GOLDEN WEST AVE. 

RHMA-TYPE G OVERLAY 
CORONA CA 92878 

P O BOX 2229 3251 1/4 UNIVERSITY 

DR. 

$0
 $0

04/13/12 
12/28/12 

0%

HM1 WPCP 

(951)736-7600 
(949)279-8486 

IRVINE, CA 92612 

12-ORA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,228,329 11/30/11 79%
12-0H2324 
HSST-X059-(053)E 

G X0-59 0-(3E) 

--() 

INSTALL CHANGEABLE MS AND MBGR COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(949)936-3586 

6533 MARINE WAY 

IRVINE, CA 92618 

$158,151
 $33,059

12/21/11 
11/25/12 

13%

HB4N WPCP (714)578-9600 

12-ORA-5-1.4/1.6 IN ORANGE COUNTY IN SAN CLEMENTE FROM POWELL CONSTRUCTORS INC HAMIDI, FRED $2,972,676 12/20/10 63%

HB311 

12-0G9404 

SWPPP 

0.2 MILE NORTH OF AVENIDA MENDOCINO 

OVERCROSSING TO 0.6 MILE SOUTH OF 

AVENIDA PRESDIO UNDERC 

CONSTRUCT SOUNDWALLS AND WIDEN 

FONTANA, CA 92335 

(909)356-8880 

8555 BANANA AVENUE 

(949)509-5017 

3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA 92612 

$3,040,044
 $0

01/11/11 
05/24/13 

100%

12-ORA-5-5.1/5.4 IN ORANGE COUNTY IN SAN CLEMENTE FROM GRANSTROM CONSTRUCTION UPADHYAYA, NITA $926,988 11/23/10 100%

HB311 

12-0G9304 

SWPPP 

0.0 MILE TO 0.3 MILE NORTH OF AVENIDA 

VAQUERO UNDERCROSSING 

CONSTRUCT SOUND WALLS 
PASO ROBLES CA 93446 

(805)237-0412 

179 NIBLICK ROAD NO 230 

(949)279-8708 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$946,172
 $0

12/16/10 
08/28/12 

100%

COMPLETED 
08/28/12 

12-ORA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY NITA UPDADHYAYA $3,997,204 02/24/12 17% 

HB4N 

12-0F0604 
ACIM-0052-(960)7

--() 

SWPPP 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(949)558-4402

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$965,236 
$222,746 

03/22/12 
03/11/14 

24% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12
 

District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

12-ORA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%

12-0F9204 $1,719,291 08/06/10
FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, 0%

ACIM-005 -(944)7 $4,565 10/27/14


TO FOURTH STREET OVERCROSSING
 SUITE 100
 
--()	 SAN DIMAS, CA 91773


PLANTING AND IRRIGATION	 IRVINE, CA 92612 PLANT EST
 
(949)279-8447	 UNSAT


HA25 SWPPP
 

12-ORA-5-6.1/31.2	 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $899,042 04/14/10 54%


FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, 90%

12-0G7304 $813,728 05/11/10
 
SARR- 005-(943)E $2,295 08/19/14


TO FOURTH STREET OVERCROSSING
 STE #100
 
0-0529-(3E)	 BAKERSFIELD CA 93308


REMOVE AND PRUNE TREES
 IRVINE CA 92612
 
--()
 

(949)279-8447

TEA4 SWPPP
 

12-ORA-5-6.8/14.5	 IN ORANGE COUNTY IN DANA POINT TO GRANITE CONSTRUCTION COMPANY RAVANIPOUR,MOHAMMAD $10,144,199 10/18/11 100%


0.30MILE SOUTH OF OSO CREEK BRIDGE P O BOX 50085 6521 MARINE WAY, #1 83%

12-0E0304 $9,779,774 11/03/11
 
ACIM-0052-(956)7 $2,262,291 10/30/12


RESTORE AND REHABILITATE PAVEMENT IRVINE, CA 92618

--() WATSONVILLE CA 950775085
 

(949)279-8404	 OVER RUN

(831)724-1011
 

HA22 WPCP
 

12-ORA-5-8.5/9.4	 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,100,589 06/22/10 60%


CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY 82%

12-0E5704 $7,604,079 07/13/10
 

$459,463 02/14/13

CREEK ROAD UNDERCROSSING TO 0.5 MI N
 DRIVE
 

CORONA CA 92883

OF SAN JUAN CREEK BRIDGE
 IRVINE CA 92612
 
WIDEN ROADWAY AND BRIDGES (949)509-5031


HB4N SWPPP
 

12-ORA-5-17.1/17.8	 IN ORANGE COUNTY IN LAKE FOREST, GRANITE CONSTRUCTION COMPANY RAVANIPOUR, MOHAMMAD $1,434,479 11/30/11 71%


LAGUNA HILLS AND MISSION VIEJO FROM P O BOX 50085 6521 MARINE WAY, #1 73%

12-0K6204 $1,036,231 12/21/11
 
IM00-5295-(989)E $92,222 10/25/12


0.4 MILE SOUTH OF ALICIA PARKWAY IRVINE, CA 92618

--() WATSONVILLE CA 95077


OVERCROSSING TO 0.3 MILE NOR (949)279-8407

(831)724-1011


GROOVE PAVEMENT, OVERLAY RAMPS AND
 
HB1 WPCP
 

12-ORA-5-24.9/30.3	 IN ORANGE COUNTY IN IRVINE AND SANTA CHRISTOPHER R MORALES INC CHAUDRY, MONAS $616,925 06/16/10 97%
 

ANA FROM SAND CANYON AVENUE 155 N EUCLA AVENUE
12-0K1504	 $609,397 07/27/10
6533 MARINE WAY	 99%

$0 12/21/12


UNDERCROSSING TO ROUTE 5/55 IRVINE, CA 91618

SAN DIMAS CA 91773


SEPARATION	 (949)936-3594

(909)599-2201


INSTALL FIBER OPTIC CABLES
 
HB4N WPCP
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-27.6/28.2 IN ORANGE COUNTY IN IRVINE AND TUSTIN PETERSON CHASE GENERAL UPDAHYAYA, NITA $3,128,643 03/08/11 64%

HB4N 

12-0G9904 
ACIM-0052-(952)9 

--()

SWPPP 

FROM JAMBOREE ROAD UNDERCROSSING TO 

0.1 MILE SOUTH OF TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN AND CONSTRUCT RETAINING WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(949)558-4402 

15700 TUSTIN VILLAGE 

WAY, #3 

TUSTIN, CA 92780 

$3,054,459
 $0

03/22/11 
05/20/13 

97%

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%

HB32 

12-1016A4 

SWPPP 

BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO 

0.3 MILE NORTH OF THE LOS 

HIGHWAY PLANTING AND IRRIGATION 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG 

(949)279-8447 

3347 MICHELSON DR., 

STE. 100 

IRVINE, CA 92612 

$721,650
 $1,260

02/24/11 
09/20/12 

0%

PLANT EST 

SATIS 

12-ORA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $107,505,442 10/12/10 38%

HB5 HB5 

12-071634 
CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

RECONSTRUCT INTERCHANGE 
FOOTHILL RANCH CA 92610 

(949)855-9755 
(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$47,661,372
 $3,026,238

11/05/10 
07/18/15 

44%

12-ORA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $68,983,699 06/11/10 56%

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M

6212- 013-() 

SWPPP 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$34,294,680
 $1,119,465

06/25/10 
03/28/14 

50%

12-ORA-39-8.8/12.4 IN ORANGE COUNTY IN ANAHEIM AND ALL AMERICAN ASPHALT T. H. WANG $3,349,067 05/17/12 47%

HM1 

12-0L6004 

WPCP 

STANTON FROM ACACIA AVE. TO LINCOLN 

AVE. 

COLD PLANE, RUBBERIZED HMA 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$1,380,536
 $1,369,499

06/20/12 
11/14/12 

41%

12-ORA-55-1.0/1.2 IN ORANGE COUNTY IN COSTA MESA FROM P T M GENERAL ENGINEERING CHAUDRY, MONAS $383,283 06/30/11 100% 
12-0L5504 
ACST-P055-(051)E 

P0-55 0-(1E) 

--() 

INDUSTRIAL WAY TO 16TH STREET 

UPGRADING TRAFFIC SIGNALS. 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

(949)936-3588

6533 MARINE WAY 

IRVINE, CA 92618 

$252,002 
$0 

07/22/11 
09/04/12 

70% 

SUSPENDED 

HB4N WPCP (951)710-1000 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 
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Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-55-7.8/9.4 IN ORANGE COUNTY IN SANTA ANA FROM ORTIZ ENTERPRISES INCORPORATEDJAVAHERNESHAN,MAJID $7,934,831 08/02/11 58%

HB4N 

12-0G9604 
ACNH-P055-(052)E 

--() 

SWPPP 

0.2 MILE SOUTH OF DYER ROAD CROSSING 

TO EDINGER AVENUE UNDERCROSSING 

WIDEN FREEWAY AND BRIDGE 
IRVINE CA 92618 

(949)753-1414 

6 CUSHING WAY SUITE 200 

(949)509-5031 

3251 1/4 UNIVERSITY 

DRIVE, #3 

IRVINE, CA 92612 

$7,279,559
 $180,651

08/12/11 
05/16/13 

90%

12-ORA-57-11.0/22.5 IN OC.IN ORANGE ANAHEIM, PLACENTIA O'DONNELL CONSTRUCTION, INC. ZOKAI,FARID $1,661,017 04/15/11 100%

HM1 

12-0L1504 

WPCP 

AND BREA FR. 0.2 MILE NORTH OF I-5 TO 

ORA/LA CO. LINE ON SB DIRECTION ONLY 

REPLACE CONCRETE PAVEMENT 
SAN DIMAS CA 91773 

(909)394-4510 

599 W COVINA BLVD 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$1,812,456
 $33,000

05/05/11 
10/26/12 

98%

SUSPENDED 

12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $207,275 06/11/12 0%
12-0M2204 
ACNH-P057-(058)E 

--() 

ORANGEWOOD AVE OC AND AT KATELLA AVE 

OC 

ADA IMPROVEMENTS ON ROUTE 57. 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/03/12 
01/30/13 

0%

HB71 WPCP 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,149,641 10/26/11 28%

HB4N 

12-0F0404 

SWPPP 

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH 

LINCOLN AVENUE OVERCROSSING 

WIDEN NB ROUTE 57 AND BRIDGES 

OF 
RANCHO CORDOVA CA 957412948 

(916)635-9370 

3286 FITZGERALD ROAD 

(949)279-8531 

3020 SATURN STREET 

SUITE 100 

BREA, CALIFORNIA 92821 

$3,023,093
 $306,443

11/17/11 
02/14/14 

18%

HB4N 

12-ORA-57-13.4/14.8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $252,695 06/11/12 0%
12-0M1604 
ACNH-P057-(057)E 

--() 

RD OC AND AT LINCOLN AVE OC 

ADA IMPROVEMENTS 
LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

(949)936-3594 

6533 MARINE WAY 

IRVINE, CA 92618 

$0
 $0

07/05/12 
12/21/12 

0%

HB71 WPCP 

12-ORA-57-15.6/0 IN ORANGE COUNTY IN ANAHEIM V A P CONSTRUCTION CHAUDRY,MONAS $169,749 05/11/11 100% 
12-0K6904 OVERLAY CONNECTOR 

LA MIRADA, CA 90001 

(714)253-3270 

16425 ILLUSION WAY 

(949)279-8826

6533 MARINE WAY 

IRVINE, CA 92618 

$178,397 
$57,650 

05/27/11 
09/28/12 

98% 

OVER RUN 

HB1 WPCP 
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District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. LINDQUIST,KARL $29,439,168 10/12/10 62%

12-0F0314 $15,716,783 10/26/10
FULLERTON FROM 0.2 MILES SOUTH OF 26320 LESTER CIRCLE 3010 SATURN STREET, 53%


$550,020 09/30/13

ORANGETHORPE AVENUE TO 0.2 MILES
 SUITE 200
 

CORONA, CA 92883

NORTH OF YORBA LINDA BOULEVAR BREA, CA 92841
 
WIDEN FREEWAY AND BRIDGES (949)279-8531


HB4N SWPPP
 

HB4N
 

12-ORA-57-18.8/21.1 IN ORANGE COUNTY IN FULLERTON AND C C MYERS INC LINDQUIST, KARL $29,884,837 10/13/10 59%

12-0F0324 $19,773,213 11/02/10
BREA FROM 0.1 MILE NORTH OF YORBA 1822 SOUTH LEWIS STREET 3020 SATURN STREET 66%


$704,792 12/06/13

LINDA BOULEVARD OVERCROSSING TO
 #100
 

BREA, CA 92805

LAMBERT ROAD UNDERCROSSING BREA, CA 92821


(916)919-1809

WIDEN LANES, RAMPS AND BRIDGES (949)279-8531


HB4N SWPPP
 

HB4N
 

12-ORA-73-10.6/11 OC. RTE-73 AT CROWN VALLEY PKWY. ORTIZ ENTERPRISES INCORPORATEDRAVANIPOUR,MOHAMMAD $12,192,324 07/09/12 13%

12-0M5504 $5,717,242 07/09/12
BUILD SHEAR PILE WALLS WITH 6 CUSHING STE 200
 6521 MARINE WAY T#1 47%

ACNH-P073-(100)E $2,629,218 09/20/13


IRVINE, CA 92618

--() IRVINE CA 92618
 

(949)279-8407

(949)231-7291
 

HA23 WPCP
 

12-ORA-74-1.1/2 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $238,921 05/14/12 100%

12-0M2404 $273,416 06/07/12
CAPISTRANO FROM CALLE ENTRADERO RD TO PO BOX 2229 3251 1/4 UNIVERSITY 100%


$0 09/13/12

SAN JUAN CAPISTRANO CITY LIMITS
 DR.
 09/13/12
CORONA, CA 928782229

REMOVE/REPLACE AC IRVINE, CA 92612 COMPLETED


(951)736-7600
 
(949)509-5017


HM1 WPCP
 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 41%

12-043224 $240,672 05/24/10
SPRING FROM SAN JUAN CANYON BRIDGE TO P.O. BOX 429 3337 MICHELSON DR.,
 70%

ACST-P074-(051)E $2,224 11/03/15


RIVERSIDE COUNTY LINE
 STE 100
 
P0-74 0-(1E) PERRIS, CA 92752


ESTABLISH PLANTING AND INSTALL IRVINE, CA 92612

--()
 

(949)279-8755

HB1 SWPPP
 

12-ORA-74-/1.1 IN ORANGE COUNTY IN SAN JUAN ALL AMERICAN ASPHALT HAMIDI, FRED $3,120,900 12/14/11 72%
 
12-0J4304 $2,851,177 01/05/12
CAPISTRANO AND COUNTY OF ORANGE ON P O BOX 2229 3251 1/4 UNIVERSITY 87%

STP-P074-(054)E $1,198,589 10/26/12


ROUTE 74 FROM ROUTE 5 TO CALLE
 DRIVE
 
--() CORONA CA 92878-2229


ENTRADERO AND 0.37 MILE EAST OF LA IRVINE, CA 92612

(951)757-8028


PAVEMENT REHABILITATION (949)279-8486

HA22 WPCP
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12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC $24,850,553 08/22/12 0%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. 

REPLACE BRIDGE AND WIDEN RAMP 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $0
 $0

09/18/12 
0%

(760)916-9100 

HE12 SWPPP 

12-ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 74%

HB4N 

12-056224 
ACST-P090-(012)E 

P0-90 0-(2E) 

--() 

SWPPP 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING 

TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 

SANTA FE SPRINGS CA 90670 

(562)929-1128 

12200 BLOOMFIELD AVENUE 

(949)279-8447 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$264,161
 $115,955

10/25/11 
01/05/16 

43%

12-ORA-91-1.7/2 IN ORANGE COUNTY IN BUENA PARK AT SOCAL ENGINEERS INC CHAUDRY, MONAS $318,965 08/24/11 100%

HB4N 

12-0L4704 
ACNH-P091-(132)E 

--() 

WPCP 

KNOTT AVENUE UNDERCROSSING 

REALIGN CURB RAMP & MODIFY TRAFFIC 
IRVINE CA 92614 

(949)783-0796 

17595 HARVARD STE C 2160 

(949)936-3594 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$312,965
 $0

09/28/11 
08/23/12 

100%

COMPLETED 
08/23/12 

12-ORA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $420,264 06/11/12 0%

HB1 

12-0K5204 
ACHS-P091-(135)E 

- -( ) 

WPCP 

BLVD UNDERCROSSING TO STANTON AVE 

UNDERCROSSING 

OGAC OVERLAY, UPGRADE ADA GUARDRAIL 
SAN CLEMENTE CA 92673 

(619)341-9515 

940 CALLE NEGOCIO STE 200 

(949)279-8688 

22800 SAVI RANCH 

PKWY. STE.206 

YORBA LINDA, CA 92887 

$0
 $0

07/05/12 
12/03/12 

0%

12-ORA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $50,248,001 05/03/11 42%

HB4 

12-0G3304 

SWPPP 

YORBA LINDA FROM ROUTE 55/91 

SEPARATION TO ROUTE 91/241 SEPARATION 

WIDEN FREEWAY AND BRIDGES 
LAKE FOREST CA 92630 

(949)407-0500 

6 ORCHARD, STE 150 

(949)279-8741 

22800 SAVI RANCH PRWY 

#206 

ANAHEIN, CA 92887 

$43,627,016
 $3,694,768

05/27/11 
09/30/13 

86%

12-ORA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $15,642,930 03/26/12 20% 

HA22 

12-0H0294 
ACNH-P091-(134)E

--() 

WPCP 

PARK, FULLERTON AND ANAHEIM FROM LOS 

ANGELES COUNTY LINE TO LAKEVIEW 

AVENUE OVERCROSSING 

REPLACE CONCRETE PAVEMENT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(949)279-8435

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$3,035,539 
$1,306,517 

04/27/12 
10/02/13 

19% 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD $1,496,206 01/07/09 58%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION 

TO 0.5 KM SOUTH OF ROUTE 405/133 

INCJOHN RICHARDS 

P O BOX 77038 
6521 MARINE WAY 

IRVINE, CA 92618 

$1,276,254
 $5,920

02/04/09 
04/15/15 

85%

SEPARATION 

PLANTING AND IRRIGATION 
CORONA CA 92877 

(949)279-8407 

HA22 SWPPP 

12-ORA-142-2.5/6.3 IN ORANGE COUNTY IN BREA FROM BREA ALL AMERICAN ASPHALT ZOKAI, FARID $1,626,596 12/14/11 100%

HA22 

12-0H0304 
STP-P142-(015)E 

--() 

WPCP 

HILLS AVENUE TO SAN BERNARDINONTY 

COUNTY LINE. 

CAPITAL PREVENTIVE MAINTENANCE 
CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(949)279-8435 

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$1,399,360
 $24,653

01/05/12 
10/31/12 

86%

12-ORA-241-21.0/33.7 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON CHASE GENERAL WANG, T.H. $846,178 06/14/11 100%
12-0L1204 REHABILITATE BRIDGE DECK ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$648,074
 $13,718

07/01/11 
09/26/12 

76%

IRVINE CA 92614 
TUSTIN, CA 92705 OVER RUN 

HM1 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-.3/7.8 IN ORANGE COUNTY IN IRVINE AT VARIOUS V A P CONSTRUCTION INC $297,685 06/07/12 0%
12-0M1404 LOCATIONS FROM IRVINE CTR DRIVE OC TO 

MACARTHUR BLVD OC 

16425 ILLUSION WAY $0
 $0

07/05/12 
0%

ADA UPGRADES. 
LA MIRADA CA 90638 

(714)253-3270 

HB71 WPCP 

12-ORA-405-1.5/24.1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,447,065 04/05/12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

$0
 $0

04/25/12 
05/13/13 

0%

IRVINE CA 92614 
TUSTIN, CA 92780 

HM3 WPCP (949)252-0441 
(714)558-4109 

12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0% 
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INC 

463 N SMITH AVENUE 
6533 MARINE WAY 

IRVINE, CA 92618 

$0 
$0 

05/24/10 
05/09/12 

0% 

INSTALL FIBER OPTIC CABLE AND CCTV 
CORONA CA 92880 

(949)936-3586 SUSPENDED 

HB4N WPCP (951)371-4202 
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Statement of Ongoing Contracts as of 09/20/12
10/01/12 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-12.6/8.7 IN ORANGE COUNTY IN COSTA MESA FROM COMPETITIVE EDGE ELECTRIC CHAUDRY MONAS $845,469 08/18/11 100% 
12-0K06A4 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID 

STREET UNDERCROSSING 

INSTALL FIBER OPTIC CABLE, CCTV & 

EQUIP. 

HIGHLAND, CA 92346 

(909)693-8510 

PO BOX 1001 

(949)936-3594

6533 MARINE WAY 

IRVINE, CA 92618 

$831,469 
$0 

08/23/11 
09/30/12 

98% 

OVER RUN 

WPCP 

Totals: Authorized Final Amt: $420,684,623 Completed to Date: $222,362,057 Work This Month: $19,417,220



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-1-23.7/25.9 12-0L6404 

12-ORA-5-.3/0 12-0H2324 

12-ORA-5-1.4/1.6 12-0G9404 

12-ORA-5-5.1/5.4 12-0G9304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.8/14.5 12-0E0304 

12-ORA-5-8.5/9.4 12-0E5704 

12-ORA-5-17.1/17.8 12-0K6204 

12-ORA-5-24.9/30.3 12-0K1504 

12-ORA-5-27.6/28.2 12-0G9904 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-8.8/12.4 12-0L6004 

12-ORA-55-1.0/1.2 12-0L5504 

12-ORA-55-7.8/9.4 12-0G9604 

12-ORA-57-11.0/22.5 12-0L1504 

12-ORA-57-11.8/13.4 12-0M2204 

12-ORA-57-12.3/15.2 12-0F0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-13.4/14.8 12-0M1604 

12-ORA-57-15.6/0 12-0K6904 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-57-18.8/21.1 12-0F0324 

12-ORA-73-10.6/11 12-0M5504 

12-ORA-74-1.1/2 12-0M2404 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/1.1 12-0J4304 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-9.1/15.6 12-0G3304 

12-ORA-91-1.7/2 12-0L4704 

12-ORA-91-2.4/2.9 12-0K5204 

12-ORA-91-/10.1 12-0H0294 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-142-2.5/6.3 12-0H0304 

12-ORA-241-21.0/33.7 12-0L1204 

12-ORA-405-.3/7.8 12-0M1404 

12-ORA-405-1.5/24.1 12-0L7604 

12-ORA-405-8.7/12.6 12-0K0604 

12-ORA-405-12.6/8.7 12-0K06A4 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $19,208,533

-F- FEDERAL AID (PRIMARY) $36,549,020

-S- FEDERAL AID (SECONDARY) $6,438,454

-SH- STATE HIGHWAY $178,017,363

 $180,471,254

District Total: $420,684,623

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $1,484,874 

Work completed this Period:  $1,484,874 

Work Comp 

$15,518,760


 $16,345,305


 $5,071,781


 $101,462,050


 $83,964,163


 $222,362,057
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