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Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-1-17.6/18.1 IN ORANGE COUNTY IN NEWPORT BEACH PTM GENERAL ENGINEERING CHAUDRY, MONAS $225,021 06/23/11 76%
iggg&gggi-(ss7)5 FROM 0.1 MILE NORTH OF BAYSIDE DRIVE SERVICES INC 6533 MARINE WAY $64'4§§ 8;;;3;1; 20%
P0-01 5-(76) TO 0.1 MILE SOUTH OF PROMONTORY P 0 BOX 7745 IRVINE, CA 92618
T DRIVE. (949)279-8801 SUSPENDED
-0 MODIFY SIGNALS AND LIGHTING AND RIVERSIDE CA 925137745
HB4N WPCP (951)710-1000
12-ORA-1-/1.1 IN ORANGE COUNTY IN DANA POINT AND  ALL AMERICAN ASPHALT HAMIDI , FRED $898,396 02/14/13 0%
12-0M2904 SAN JUAN CAPISTRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNIVERSITY 28 03/11/13 o%
CAMINO LAS RAMBLAS OFF-RAMP TO SAN DRIVE
JUAN CREEK BRIDGE CORONA CA 928782229 IRVINE. CA 92612
" REMOVE & REPLACE RHMA TYPE G. (951)736-7600 (949)509-5017
12-0RA-5-.3/0 IN ORANGE COUNTY AT VARIOUS LOCATION SULLY-MILLER CONTRACTING CHAUDRY, MONAS $1,222,057 11/30/11  100%
ﬁg;?figgg_ 0530 E INSTALL CHANGEABLE MS AND MBGR COMPANY 6533 MARINE WAY $1,§22=g;8 ig;g;jié 100%
G X059 0O ESE)) 135 S STATE COLLEGE BLVD 400 JRVINE, CA 92618 .
-0 BREA CA 92821 (949)936-3586 OVER RUN
HB4N WPCP (714)578-9600
12-0RA-5-5.6/6.6 IN ORANGE COUNTY IN SAN CLEMENTE AND GRANITE CONSTRUCTION COMPANY MERKWAN, KRYSTAL $4,145,230 02/24/12 62%
ig;ﬁfgggg_(960)7 DANA POINT FROM 0.1 MILE SOUTH OF P O BOX 50085 15700 TUSTIN VILLAGE $4,ggi,ggf 03722712 94%
CAMINO DE ESTRELLA OVERCROSSING TO WAY #3 ’
-0 0.2 MILES SOUTH OF VIA C \I(\lg;igg\zl:lLigliA 950775085 TUSTIN, CA 92780
WIDEN ROAD AND BRIDGE, PLACE HMA - -
HB4N SWPPP (949)558-4402
12-0RA-5-6.0/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS YAKAR DICKSON,ERIC $1,938,487 06/16/10 0%
ig;ﬁfggg4_ 0447 FROM CAMINO DE ESTRELLA OVERCROSSING 113 E. ARROW HIGHWAY 3337 MICHELSON DRIVE, $1,7gg=ggg gg;ggjig 0%
(944) TO FOURTH STREET OVERCROSSING SUITE 100 ;
-0 PLANTING AND IRRIGATION SAN DIMAS, CA 91773 IRVINE, CA 92612 PLANT EST
HA25 SWPPP (949)279-8447 SATIS
12-0RA-5-6.1/31.2 IN ORANGE COUNTY AT VARIOUS LOCATIONS ROCK BOTTOM INC. DICKSON, ERIC $919,042 04/14/10 78%
éiﬁg?7ggg-(943)5 FROM CAMINO DE ESTRELLA OVERCROSSING 2724 LANDCO DR 3347 MICHELSON DR, $Sgg,ggg ggjiéjig 93%
TO FOURTH STREET OVERCROSSING STE #100 ’
(2—0529—(3E) REMOVE AND PRUNE TREES BAKERSFIELD CA 93308 IRVINE CA 92612
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Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-5-8.5/9.4 IN ORANGE COUNTY IN SAN JUAN BEADOR CONSTRUCTION CO. INC. JAVAHERNESHAN, MAJID $9,343,627 06/22/10 85%
12-0E5704 CAPISTRANO FROM 0.5 MI S OF SAN JUAN 26320 LESTER CIRCLE 3251 1/4 UNIVERSITY $9’6§§'2éf 82;;3;12 98%
CREEK ROAD UNDERCROSSING TO 0.5 MI N DRIVE ;
OF SAN JUAN CREEK BRIDGE CORONA CA 92883 IRVINE CA 92612
WIDEN ROADWAY AND BRIDGES -
HBAN SWPPP (949)509-5031
12-0RA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC CHAUDRY , MONAS $319,368 06/05/13 0%
12-0N0304 LOCATIONS. 8257 COMPTON AVENUE 6533 MARINE WAY 28 8;;;2;12 0%
MODIFTY LIGHTING & ELECTRIC SERVICE
LOS ANGELES, CA 90001 ';Z;Ngé662532618
(323)581-4400 (949)936-
HM4
12-0RA-5-19.5/19.5 IN ORANGE COUNTY IN LAKE FOREST, DREAMBULDER CHAUDRY , MONAS $400,061 02/21/13 0%
éf&853324_ 06a)E IRVINE AND LAGUNA HILLS FROM 1324 E LAWSON LANE 6533 MARINE WAY, 28 ggjig;ig 0%
(964) ROCKFIELD BLVD TO AVENIDA DE LA TRAILER #2
-0 PLACENTIA CA 92870
CARLOTA 7146463697 IRVINE, CA 92618
51 MODIFY TRAFFIC SIGNALS & EXTEND (714)646- (949)279-8801
12-0RA-5-42.1/44 .4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA MIRADA FROM 8406 N ARMSTRONG 3347 MICHELSON DR., $7gz,ggg gijgg;ié 0%
ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 STE. 100 ’
0.3 MILE NORTH OF THE LOS (559)322-.2041 IRVINE, CA 92612 PLANT EST
HIGHWAY PLANTING AND IRRIGATION - -
HB32 SWPPP (949)279-8447 SATIS
12-0RA-22-.6/.9 IN ORANGE COUNTY IN SEAL BEACH, LONG ATKINSON CONTRACTORS L P GILCHRIST,WILLIAM $110,559,766 10/12/10 56%
12-071634 BEACH AND LOS ALAMITOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $72,767,931 11/05/10 66%
CMLN-6071-(071)N 405 AND 605 DARKIAY . #375 $2,265,452 10/27/14
607-1 07-Q) RECONSTRUCT INTERCHANGE FOOTHILL RANCH CA 92610 SEAL BEACH. CA 90740
-0 (949)855-9755 9492798438
HB5 HB5 SWPPP (949)279-
12-0RA-22-.7/.9 IN ORANGE COUNTY AT VARIOUS LOCATIONS ATKINSON CONSTRUCTION PIRZADEH, BEHROOZ $70,403,155 06/11/10 77%
12-071624 WIDEN FREEWAY AND CONSTRUCT BRIDGES 27422 PORTOLA PKWY $50,577,857 06/25/10 g
ARRA-X059-(051)N zgngo;ZSEANCH PKWY $1.568.234 08/09/14 (2%
X0-59 0-(INCOM FOOTHILL RANCH, CA 92610

SEAL BEACH, CA 90740

6212- 013-Q)
(949)279-8595

HB5 HB5  SWPPP
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Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-22-1.1/13.2 IN ORANGE COUNTY IN WEST MINISTER,  ACME CONCRETE PAVING INC HAMIDI , FRED $3,700,000 04/17/13 72%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM 4124 E BROADWAY AVE 3251 1/4 UNIVERSITY $1,741,487 05/06/13 47%
NHESOZZ—(024)E VALLEY VIEW STREET To RTE 55 oK 1A 50202 DRIVE $1,166,912 11/08/13
- DIAMOND GRINDING
(509)242-1234 IRVINE, A 92612
HM1 WPCP (949)509-
12-0RA-39-7.1/9.6 ON SR-39 @ HAZARD AVE, LAMPSON AVE  CALIFORNIA PROFESSIONAL CHAUDRY , MONAS $498,903 03/11/13 0%
12-0L77U4 INSTALL ADDITIONAL SAFETY LIGHTING  ELECTRIC ENGINEERING 6533 MARINE WAY $0 04/22/13 0%
ACHS-P039-(024)E 929 OTTERBEIN AVE UNIT E IRVINE. CA 92618 $0 07/01/14
PFPO-39 0-(48) 949)936-3594
-0 LA PUENTE CA 91748 (949)936-
HB1 (626)810-1338
12-0RA-39-20.7/22.7 IN ORANGE COUNTY IN IRVINE AND LA RAKAN INC T H WANG $202,882 04/09/13  100%
12-0M4504 HABRA AT VARIOUS LOCATIONS 2312 PARK AVE SUITE 116 15700 TUSTIN VILLAGE $170,1§g 82;2?;12 100%
REPAIR SIDEWALK, CURB & GUTTER
TUSTIN CA 92782 ﬁC;Tfﬁ CA 92780 08721713
(949)698-9872 Shor20- 840 COMPLETED
HM2 (949)279-
12-0RA-57-11.0/15.6 IN OC - ANAHEIM, COSTA MESA, IRVINE , AUTOBAHN CONSTRUCTION INC $1,056,655 06/11/13 0%
12-0M9304 ORANGE, PLACENTIA, & SANTA ANA ON RTEP O BOX 11238 $0 07/08/13 0%
5, 55, 57, 91 & 405 AT VARIOUS $0
LOCATIONS. SANTA ANA CA 927111238
REMOVE & REPLACE CRASH CUSHIONA (714)769-7025
HM4
12-ORA-57-11.8/13.4 IN ORANGE COUNTY IN ANAHEIM AT V A P CONSTRUCTION INC CHAUDRY, MONAS $251,720 06/11/12  100%
12-0M2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 ILLUSION WAY $198,758 07/03/12
ACNH-PO57-(058)E 6533 MARINE WAY $0 10/30/13 6%
O oc LA MIRADA CA 90638 IRVINE, CA 92618
- ADA IMPROVEMENTS ON ROUTE 57. _
(714)253-3270 (949)936-3594 OVER RUN
HB71 WPCP

12-0RA-57-11.9/12.9
12-0M3804

HM3

State of California Department of Transportation

IN ORANGE COUNTY AT VARIOUS LOCATIONS AUTOBAHN CONSTRUCTION INC
TREAT BRIDGE DECK W METHACRYLATE P O BOX 11238

SANTA ANA, CA 927111238
(714)769-7025

TH WANG
15700 TUSTIN VILLAGE
WAY #2

TUSTIN, CA. 92780
(714)558-4109

$1,275,186 06/03/13
$664,401 06/27/13
$382,024 12/05/13

50%
52%
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Statement of Ongoing Contractsasof 09/20/13 10/01/13

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-0RA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. LINDQUIST, KARL $17,540,193 10/26/11 63%
12-0F0404 MILE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $7,824,422 11§17§11 45%

UNDERCROSSING TO 0.3 MILE NORTH oF RANCHO CORDOVA CA 95741- SUITE 100 $556,051 09/05/14

LINCOLN AVENUE OVERCROSSING igi§)635 9370 BREA, CALIFORNIA 92821

WIDEN NB ROUTE 57 AND BRIDGES - _
HBAN SWPPP (949)279-8531
HB4N
12-0RA-57-13.4/14._8 IN ORANGE COUNTY IN ANAHEIM AT BALL VAP CONSTRUCTION INC CHAUDRY, MONAS $333,037 06/11/12  100%
12-0M1604 RD OC AND AT LINCOLN AVE OC 16425 ILLUSION WAY 6533 MARINE WAY $318,025 07/05/12 924
ACNH-P057-(057)E $0 10/30/13

ADA IMPROVEMENTS IRVINE, CA 92618
-0 LA MIRADA CA 90638 94999363586

(714)253-3270 (949936~ OVER RUN

HB71 WPCP

12-0ORA-57-16.2/18.8
12-0F0314

HB4N
HB4N

12-0RA-57-18.8/21.1
12-0F0324

SWPPP

HBAN SWPPP
HBAN
12-0RA-73-10.6/11
12-0M5504
ACNH-P073-(100)E
-0

HA23 WPCP

12-ORA-74-13.3/16.6
12-043224
ACST-P074-(051)E

PO-74 0-(1E)
-0
HB1 SWPPP

State of California Department of Transportation

IN ORANGE COUNTY IN PLACENTIA AND
FULLERTON FROM 0.2 MILES SOUTH OF
ORANGETHORPE AVENUE TO 0.2 MILES
NORTH OF YORBA LINDA BOULEVAR
WIDEN FREEWAY AND BRIDGES

IN ORANGE COUNTY IN FULLERTON AND
BREA FROM 0.1 MILE NORTH OF YORBA
LINDA BOULEVARD OVERCROSSING TO
LAMBERT ROAD UNDERCROSSING

WIDEN LANES, RAMPS AND BRIDGES

OC. RTE-73 AT CROWN VALLEY PKWY.
BUILD SHEAR PILE WALLS WITH

IN ORANGE COUNTY NEAR SAN JUAN HOT

RIVERSIDE COUNTY LINE
ESTABLISH PLANTING AND INSTALL

BEADOR CONSTRUCTION CO., INC.

26320 LESTER CIRCLE

CORONA, CA 92883

C C MYERS INC
1822 SOUTH LEWIS STREET

BREA, CA 92805
(916)919-1809

LINDQUIST, KARL
3010 SATURN STREET,
SUITE 200

BREA, CA 92841
(949)279-8531

LINDQUIST, KARL
3020 SATURN STREET
#100

BREA, CA 92821
(949)279-8531

ORTI1Z ENTERPRISES INCORPORATEDRAVANIPOUR, MOHAMMAD

6 CUSHING STE 200

IRVINE CA 92618
(949)231-7291

6521 MARINE WAY T#1
IRVINE, CA 92618
(949)279-8407

PACIFIC RESTORATION GROUP INC DICKSON, ERIC
SPRING FROM SAN JUAN CANYON BRIDGE TOP.O. BOX 429

PERRIS, CA 92752

3337 MICHELSON DR.,
STE 100

IRVINE, CA 92612
(949)279-8755

$29,705,102 10/12/10
$23,656,644 10/26/10
$906,863 12/31/13
$30,878,672 10/13/10
$29,156,327 11/02/10
$503,644 02/07/14
$13,092,111 07/09/12
$12,992,292 07/09/12
$7,062 11/26/13
$344,848 04/29/10
$268,787 05/24/10
$2,224 11/03/15

90%
79%

88%
93%

56%
99%

60%
78%
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Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I- FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,023,125 08/22/12 18%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I- 1770 LA COSTA MEADOWS DRIVE 521 MARINE WAY #1 $3ég§$-§ff 82;32;15 15%
5/SR-74 1C. SAN MARCOS CA 92078 IRVINE, CA 92618 ’
REPLACE BRIDGE AND WIDEN RAMP -
(760)916-9100 (949)279-8407
HE12 SWPPP
12-0RA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY DICKSON, ERIC $737,806 09/29/11 0%
ig;gfgggg_(012)E ANAHEIM ON ROUTE 90 FROM 0.6 MILE 12200 BLOOMFIELD AVENUE 3337 MICHELSON DR. $6§;,;ig é?;é?;ié 0%
EAST OF KELLOGG DRIVE UNDERCROSSING STE. 100 ’
PO-90 0-(2E) T0 LA PALMA AVENUE SANTA FE SPRINGS CA 90670
O (562)920-1128 IRVINE, CA 92612 PLANT EST
HWY PLANTING INSTALL IRRIGATION SYS -
HBAN SwPPP (949)279-8447 SATIS
12-0RA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC AMUTH, KAUSI $32,145,755 01/09/13 14%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 P O BOX 2948 200 N. HARBOR BLVD., ii,égi,ggi ggjgg;ig 10%
CONVERT WB AUXILIARY LANES AT #210 A
RANCHO CORDOVA CA 957412948 '\ o ooooc
(916)635-9370 949)279-8741
HE13 SWPPP (949)279-
HE13
12-0RA-91-2.4/2.9 IN ORANGE COUNTY IN BUENA PARK FROM LATCO CONSTRUCTION INC AMUTH, KAUSI $446,424 06/11/12  100%
12-0K5204 BLVD UNDERCROSSING TO STANTON AVE 940 CALLE NEGOCIO STE 200 22800 SAVI RANCH $450,407 07/05/12 99%
ACHS-P091-(135)E $128,120 09/30/13
UNDERCROSSING PKWY . STE.206
- -O) OGAC OVERLAY, UPGRADE ADA GUARDRAIL ingg;ETEg;ESCA 92673 YORBA LINDA, CA 92887 OVER RUN
HB1 WPCP (949)279-8688
12-0RA-91-3.1/4.2 IN OC, CITY OF ANAHEIM. WB 91 FROM  CHUMO CONSTRUCTION INC AMUTH, KAUSI $2,219,106 01/07/13  100%
12-0K5304 1,955,294 01/24/13
HaNHePo91-(136) EAST ST. TO EUCLID AVE. 14425 JOANBRIDGE STREET 22800 SAVI RANCH $ 00 hrs oaysans 99%
RHMA AND POLYESTER CONCRETE OVERLAY PKWY. STE.206 ’
-0 BALDWIN PARK CA 91706 VORBA LINDA. CA 92887
(626)960-9502 o170 560 OVER RUN
HB1 WPCP (949)279-
12-0RA-91-9.1/15.6 IN ORANGE COUNTY IN ANAHEIM AND SEMA CONSTRUCTION INC AMUTH, KAUSI $52,609,673 05/03/11 72%
12-0G3304 YORBA LINDA FROM ROUTE 55/91 320 GODDARD WAY, SUITE 150 22800 SAVI RANCH PRWY $52§§§3’§8§ ggjgzjié 100%
SEPARATION TO ROUTE 91/241 SEPARATIONIRVINE A 92618 #206 ’
WIDEN FREEWAY AND BRIDGES ’
(949)407-0500 AgigEggé g¢422887
HB4 SWPPP (949)279-

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-91-18.0/18 IN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC DICKSON, ERIC $300,973 03/04/13 39%
12-0K3304 MILE WEST TO 0.3 MILE EAST OF COAL 1526 BROOKHOLLOW DR SUITE 76 3337 MICHELSON DR. $765 04/18/13 o%
STPE-P091-(137) CANYON ROAD UC $765 05/12/17
-- SANTA ANA CA 92705 STE. 100
O INSTALL VEGETATION & IRRIGATION SYS IRVINE, CA 92612
(714)641-4730 949)724-2814
TEA4 (949)724-
12-0RA-91-/10.1 IN ORANGE COUNTY IN LA PALMA, BUENA ALL AMERICAN ASPHALT ZOKAI, FARID $17,588,886 03/26/12 73%
ig&ﬂﬁgggi_(134)5 PARK, FULLERTON AND ANAHEIM FROM LOS P O BOX 2229 15700 TUSTIN VILLAGE $é§,2é§,égg ggjggjii 71%
ANGELES COUNTY LINE TO LAKEVIEW WAY #1 »O0 0
-0 AVENUE OVERCROSSING 23?2??32A72§§782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVEMENT - -
HA2D WPCP (949)279-8435
12-0RA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND PACIFIC RESTORATION GROUP, RAVANIPOUR , MOHAMMAD $1,496,206 01/07/09 82%
12-1072C4 IRVINE FROM ROUTE 73/133 SEPARATION INCJOHN RICHARDS 6521 MARINE WAY $1,3§§,§gg 82;22;22 88%
TO 0.5 KM SOUTH OF ROUTE 405/133 P O BOX 77038 IRVINE, CA 92618 ’
SEPARATION (949)279-8407
PLANTING AND IRRIGATION CORONA CA 92877
HA22 SWPPP
12-0RA-241-32.5/39 IN ORANGE COUNTY - FROM SANTIAGO BEADOR CONSTRUCTION COMPANY  DICKSON, ERIC $753,300 03/19/13  100%
12-0J6704 658,041 04/11/13
ACNH-P241-(003)E CANYON ROAD TO RTE 91 INC 3337 MICHELSON DR. 2218 700 10731713 81%
o REVEGETATION OF EXPOSED SLOPES FOR 26320 LESTER CIRCLE STE. 100 ;
CORONA CA 92883 'SZ;N55462823612 OVER RUN
HA25 WPCP (951)674-7352 (949)724-
12-0RA-405-1.5/24 .1 IN ORANGE COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL WANG, T H $1,500,544 04/05/12  100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENGINEERING CONSTRUCTION INC 15700 TUSTIN VILLAGE $1,§fg=ifg ggjgg;ig 85%
1792 KAISER AVENUE WAY #2 ’
IRVINE CA 92614 T:i1|§é8c2135780 OVER RUN
HM3 WPCP (949)252-0441 (714)558-
12-0RA-405-5.0/5.6 IN ORANGE COUNTY IN IRVINE FROM 0.1 BMC ENTERPRISES INC MERKWAN, KRYSTAL $1,624,765 10/11/12 34%
12-0M1304 MILE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRIDGE STREET 15700 TUSTIN VILLAGE $1§§§§’§§§ éé;gg;ii 72%
ROAD OC TO CULVER DRIVE OC WAY, #3 ;
WIDEN RAMP FOR DECELERATION LANE BALDWIN PARK CA 91706 TUSTIN, CA 92780

(626)813-1027
HBAN SwPPP (949)279-8708



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 09/20/13 10/01/13
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN YAKAR DICKSON, ERIC $847,602 06/14/13 2%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 113 E ARROW HWY 3337 MICHELSON DR. $18,875 07/15/13 20
$18,875 09/18/17
OVERCROSSING . STE. 100
HIGHWAY PLANTING & IRRIGATION SAN DIMAS CA 91773 IRVINE, CA 92612
(909)599-1612 949)724-2814
HB32 (949)724-
12-ORA-405-8.7/12.6 IN ORANGE COUNTY IN COSTA MESA FROM MOORE ELECTRICAL CONTRACTING CHAUDRY MONAS $585,021 04/26/10 0%
12-0K0604 ROUTE 55 TO 0.4 MILE NORTH OF EUCLID INC 6533 MARINE WAY 28 ggjgg;ig 0%
STREET UNDERCROSSING 463 N SMITH AVENUE IRVINE, CA 92618
INSTALL FIBER OPTIC CABLE AND CCTV _
CORONA CA 92880 (949)936-3586 SUSPENDED
HB4N WPCP (951)371-4202
12-0RA-405-17.9/0 OC. CITY OF WESTMINSTER AT SB 1-405 RAKAN INC $260,658 02/22/13 0%
12-0L3004 ON/OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUITE 116 $0 04/11/13 0%
UPDGRADE TRAFFIC SIGNAL SYSTEMS $0
TUSTIN CA 92782
(949)698-9872
HB4N

Totals: Authorized Final Amt: $438,130,913 Completed to Date: $298,467,015  Work ThisMonth: $12,315,341
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12-0RA-1-17.6/18.1
12-0ORA-1-/1.1
12-0RA-5-.3/0
12-0RA-5-5.6/6.6
12-0RA-5-6.0/31.2
12-0RA-5-6.1/31.2
12-0RA-5-8.5/9.4
12-0RA-5-13.5/34
12-0RA-5-19.5/19.5
12-0RA-5-42.1/44_4
12-0RA-22-.6/.9
12-0RA-22-.7/.9
12-0RA-22-1.1/13.2
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12-0RA-39-20.7/22.
12-0RA-57-11.0/15.
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12-0RA-57-18.8/21.
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12-0M1604
12-0F0314
12-0F0324
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District

Cnty Rt Pm
12-0RA-73-10.6/11
12-0RA-74-13.3/16.6
12-0RA-74-/.2
12-0RA-90-11.8/12.5
12-0RA-91-.9/5.4
12-0RA-91-3.1/4.2
12-0RA-91-9.1/15.6
12-0RA-91-18.0/18
12-0RA-91-2.4/2.9
12-0RA-91-/10.1
12-0RA-133-4.1/8.1
12-0RA-241-32.5/39
12-0RA-405-1.5/24_1
12-0RA-405-5.0/5.6
12-0RA-405-6.4/7.4
12-0RA-405-8.7/12.6
12-0RA-405-17.9/0

12

Statement of Ongoing Contracts - Index

Contract
12-0M5504
12-043224
12-0E3104
12-056224
12-0C5704
12-0K5304
12-0G3304
12-0K3304
12-0K5204
12-0H0294
12-1072C4
12-0J6704
12-0L7604
12-0M1304
12-0F5504
12-0K0604
12-0L3004

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Bid + CCO
$6,083,717
$35,719,054
$1,608,648
$208,050,980
$186,668,514
$438,130,913

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio
$202,882

$202,882

Work Comp
$5,805,827
$28,423,732
$961,685
$135,430,491
$127,845,279
$298,467,015
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