
 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

12District 

12-ORA-1-17.6/18.1 

Fed Aid 

HB4N 

Pgm Code 

12-0L2604 

Contract 

ACST-P001-(557)E 

P0-01 5-(7E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.1 MILE NORTH OF BAYSIDE DRIVE 

TO 0.1 MILE SOUTH OF PROMONTORY 

DRIVE. 

Description 

MODIFY SIGNALS AND LIGHTING AND 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 925137745 

P O BOX 7745 

DAHN THAI 

Resident 
Engineer 

(949)279-8801 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$303,426

Bid + CCOs

 $163,266

Comp To date

 $0

This Month 

06/23/11 

Awarded 

07/14/11 

Approved 

10/31/14 

Est Comp
Accepted 

71%

%Time

 53%

% Work 
Message 

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

$44,312,578
 $0
 $0

06/17/14 
07/03/14 

0%

 0%

12-ORA-5-5.0/34 
12-0M7304 

OC. RTE 5 BETWEEN POSTMILE 5/34. 

METHACRYLATE SEAL BRIDGE DECKS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

P O BOX 11238 

T H WANG 

15700 TUSTIN VILLAGE 

WAY #2 

$894,040
 $0
 $0

04/10/14 
04/30/14 
11/06/14 

0%

 0%

HM3 
(714)558-4109 

TUSTIN, CA 92780 SUSPENDED 

12-ORA-5-5.6/6.6 

HB4N 

12-0F0604 
ACIM-0052-(960)7 

--() 

SWPPP 

IN ORANGE COUNTY IN SAN CLEMENTE AND 

DANA POINT FROM 0.1 MILE SOUTH OF 

CAMINO DE ESTRELLA OVERCROSSING TO 

0.2 MILES SOUTH OF VIA C 

WIDEN ROAD AND BRIDGE, PLACE HMA 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

P O BOX 50085 

KINALY, STEVE 

(949)279-8800 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$4,277,098
 $4,350,159

 $22,770

02/24/12 
03/22/12 
10/31/14 

100%

 97%

SUSPENDED 

12-ORA-5-6.0/31.2 

HA25 

12-0F9204 
ACIM-005 -(944)7 

--()

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

PLANTING AND IRRIGATION 

YAKAR 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 

DICKSON,ERIC 

(949)279-8447 

3337 MICHELSON DRIVE, 

SUITE 100 

IRVINE, CA 92612 

$1,938,487
 $1,780,786

 $1,620

06/16/10 
08/06/10 
11/19/14 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-6.1/31.2 

TEA4 

12-0G7304 
SARR- 005-(943)E

 0-0529-(3E) 

--() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

FROM CAMINO DE ESTRELLA OVERCROSSING 

TO FOURTH STREET OVERCROSSING 

REMOVE AND PRUNE TREES 

ROCK BOTTOM INC. 

BAKERSFIELD CA 93308 

2724 LANDCO DR 

DICKSON, ERIC 

(949)279-8447

3347 MICHELSON DR, 

STE #100 

IRVINE CA 92612 

$919,042 
$898,700 

$0 

04/14/10 
05/11/10 
08/22/14 

100% 

100% 

COMPLETED 
08/22/14 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY MAHDAVI, SAEED $35,748,869 12/04/13 17%
12-0F96E4 TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

16481 SCIENTIFIC WAY 
3251 1/4 UNIVERSITY 

DRIVE #2 

$7,606,007
 $607,014

12/20/13 
03/04/16 

21%

IRVINE CA 92618 IRVINE, CA 92612 

(949)509-5023 

12-ORA-5-12.8/32.5 ON RTE 5, PM: 12.8/32.5 ON RTE 57 PM: R J NOBLE COMPANY WANG, TH $964,355 05/05/14 48%
12-0N2904 13.2/19.9 ON RTE 261 AT PM: 0.05 

REMOVE & REPLACE RUBBERIZED HMA ORANGE CA 92856 

P O BOX 620 15700 TUSTIN VILLAGE 

WAY, #2 

$749,442
 $749,442

05/23/14 
11/04/14 

78%

TUSTIN, CA 92780 

HM1 
(714)558-4109 

12-ORA-5-13.5/34 IN ORANGE COUNTY AT VARIOUS JFL ELECTRIC INC NAJM, ELIE $324,368 06/05/13 90%
12-0N0304 LOCATIONS. 

MODIFTY LIGHTING & ELECTRIC SERVICE LOS ANGELES, CA 90001 

8257 COMPTON AVENUE 6533 MARINE WAY, 

TRAILER #2 

$300,790
 $0

07/15/13 
10/31/14 

93%

IRVINE, CA 92618 

HM4 
(949)279-8826 

12-ORA-5-16.5/42 OC. IN MISSION VIEJO, ANAHIEM AND STEINY AND COMPANY INC ELI NAJM $304,820 04/29/14 0%
12-0M8404 ORANGE. 

MODIFY LIGHTING & SIGNAL & CCTV BALDWIN PARK CA 91706 

PO BOX 8100 6533 MARINE WAY, T2 

IRVINE, CA 92618 

$0
 $0

05/16/14 
0%

(949)279-8826 

HM4 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC $4,759,072 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A $0
 $0

09/08/14 
0%

--() 
IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 
HA25 

12-ORA-5-42.1/44.4 IN ORANGE AND LOS ANGELES COUNTIES IN CLEAN CUT LANDSCAPE DICKSON, ERIC $737,551 02/07/11 0% 
12-1016A4 BUENA PARK AND LA MIRADA FROM 

ORANGETHORPE AVENUE OVERCROSSING TO CLOVIS CA 93619 

8406 N ARMSTRONG 3347 MICHELSON DR., 

STE. 100 

$820,000 
$1,260 

02/24/11 
04/29/15 

0% 

0.3 MILE NORTH OF THE LOS IRVINE, CA 92612 PLANT EST 

HB32 SWPPP 
HIGHWAY PLANTING AND IRRIGATION (949)279-8447 SATIS 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

12District 

12-ORA-22-.6/.9 

Fed Aid 

HB5 HB5 

Pgm Code 

12-071634 

Contract 

CMLN-6071-(071)N 

607-1 07-()

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY IN SEAL BEACH, LONG 

BEACH AND LOS ALAMITOS ON ROUTES 22, 

405 AND 605 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

ATKINSON CONTRACTORS L P 

Contractor 

FOOTHILL RANCH CA 92610 

GILCHRIST,WILLIAM 

Resident 
Engineer 

(949)279-8438 

27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH 

PARKWAY, #375 

SEAL BEACH, CA 90740 

$115,779,728

Bid + CCOs

 $108,600,431

Comp To date

 $0

This Month 

10/12/10 

Awarded 

11/05/10 

Approved 

12/01/14 

Est Comp
Accepted 

75%

%Time

 92%

% Work 
Message 

12-ORA-22-.7/.9 

HB5 HB5 

12-071624 
ARRA-X059-(051)N 

X0-59 0-(1NC)M 

6212- 013-() 

SWPPP 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND CONSTRUCT BRIDGES 

ATKINSON CONSTRUCTION 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PKWY 

PIRZADEH, BEHROOZ 

(949)279-8595 

3020 OLD RANCH PKWY 

SUITE #250 

SEAL BEACH, CA 90740 

$71,126,679
 $69,590,378
 $1,037,626

06/11/10 
06/25/10 
11/09/14 

97%

 95%

12-ORA-22-1.9/12.3 
12-0M7404 

IN ORANGE COUNTY AT VARIOUS LOCATIONS 

SEAL DECKS AND REPLACE JOINT SEALS 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER ST 

HAMIDI,FRED 

3251 1/4 UNIVERSITY 

DRIVE 

$1,226,128
 $1,173,957
 $407,313

04/07/14 
04/30/14 
10/21/14 

73%

 93%

HM1 
(949)509-5017 

IRVINE, CA. 92612 

12-ORA-39-.7/1.1 

HA22 

12-0M5804 
STP-P039-(027)E 

--() 

OC. IN THE CITY OF HUNTINGTON BEACH 

FROM 550' N OF ATLANTA AVE. TO 

INDIANAPOLIS AVE. 

DRAINAGE IMPROVEMENT, INSTALL 

FUTURE DB INTERNATIONAL INC 

IRVINE CA 92618 

8707 RESEARCH DR 

RAMADAN,KIFAH 

(949)279-8625 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$806,707
 $572,532
 $125,780

05/02/14 
05/29/14 
11/04/14 

69%

 70%

12-ORA-39-1.1/19.2 

HB71 

12-0L3804 
CSTP-P039-(025)E

--() 

ON SR-39 FROM INDIANAPOLIS TO 

IMPERIAL HWY. 

INSTALL NEW & UPGRADE CURB RAMPS AT 

HIGHLAND CONSTRUCTION, INC. 

ORANGE, CA 92868 

133 N. PIXLEY STREET 

WANG,T H 

(714)558-4109 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$1,944,251
 $1,636,404

 $67,697

10/17/13 
11/06/13 
02/18/15 

45%

 81%

12-ORA-39-1.6/3.2 

HM2 

12-0M8804 
IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM ADAMS AVENUE TO 0.1 MILE NORTH 

OF MAIN STREET/ELLIS AVENUE 

CULVERT CLEANING AND LINING 

SOUTHWEST PIPELINE & 

TRENCHLESS CORP 

TORRANCE CA 90502 

22118 S VERMONT AVE 

SHIEH, PETER 

(949)279-8636

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$247,913 
$176,490 
$137,072 

04/03/14 
04/22/14 
09/29/14 

90% 

45% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

12District 

12-ORA-39-2.1/6.1 

Fed Aid 

HB1 

Pgm Code 

12-0L9704 

Contract 

HSST-P039-(026)E 

--() 

Location 
Storm Water 
Plan 

OC. ON SR-39 AT YORKTOWN AVE (PM: 

2.1), MAIN/ELLIS ST. (PM: 3.1) 

MCFADDEN AVE (PM:6.1). 

Description 

MODIFY SIGNAL AND LIGHTING AT VARIO 

Type Of Work 

TRAFFIC DEVELOPMENT SERVICES 

Contractor 

MOORPARK CA 93021 

207 W LOS ANGELES AVE 

HAMIDI, FRED 

Resident 
Engineer 

(949)509-5017 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$605,220

Bid + CCOs

 $21,592

Comp To date

 $20,092

This Month 

12/13/13 

Awarded 

01/06/14 

Approved 

10/14/14 

Est Comp
Accepted 

77%

%Time

 4%

% Work 
Message 

12-ORA-39-7.1/9.6 

HB1 

12-0L77U4 
ACHS-P039-(024)E 

PFP0-39 0-(4E) 

--() 

ON SR-39 @ HAZARD AVE, LAMPSON AVE 

INSTALL ADDITIONAL SAFETY LIGHTING 

CALIFORNIA PROFESSIONAL 

ELECTRIC ENGINEERING 

LA PUENTE CA 91748 

929 OTTERBEIN AVE UNIT E 

NAJM, ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$528,216
 $446,548

 $6,448

03/11/13 
04/22/13 
10/31/14 

98%

 85%

12-ORA-55-2.0/11.8 

HA22 

12-0L74U4 
HSNH-P055-(054)E 

--() 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$15,283,678
 $3,388,340
 $796,834

10/14/13 
11/06/13 
10/14/16 

20%

 22%

12-ORA-55-2.0/5.9 
12-0H20U4 
NHP-X059-(056)E 

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WEST COAST PUBLIC WORKS INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

$3,536,910
 $0
 $0

09/04/14 
09/30/14 

0%

 0%

HA25 
HIGHWAY PLANTING/IRRIGATION 

12-ORA-55-4.6/5.9 
12-0H9004 
NH-P055-(056)E 

--() 

IN ORANGE COUNTY ON ROUTE 55 FROM. 

BRISTOL ST. TO ROUTE 405 

IMPROVE OF PAVEMENT ACCESS 

WESTCOAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

$1,065,520
 $0
 $0

09/02/14 
09/26/14 

0%

 0%

HA25 

12-ORA-55-17.0/17.7 

HA23 

12-0H2084 
NH-P055-(053)E 

--() 

SWPPP 

IN THE CITIES OF ORANGE AND ANAHEIM 

AT SANTIAGO BLVD AND NOHL RANCH 

ROAD... REGRADE SLOPE AND INSTALL 

DRAINAGE SYSTEM 

FLATTEN THE SLOPE ABOVE THE 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

YACOUB,MOHAMAD 

(949)279-8433

15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$2,746,987 
$2,423,806 
$159,917 

02/05/14 
02/21/14 
09/14/15 

35% 

89% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-12.3/15.2 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 C. C. MYERS, INC. NGUYEN, IRVIN $18,089,950 10/26/11 85%
12-0F0404 MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.3 MILE NORTH OF RANCHO CORDOVA CA 95741-2948 

PO BOX 2948 3020 SATURN STREET 

SUITE 100 

$16,730,203
 $834,720

11/17/11 
10/08/14 

98%

LINCOLN AVENUE OVERCROSSING BREA, CALIFORNIA 92821 

HB4N SWPPP 
WIDEN NB ROUTE 57 AND BRIDGES (949)279-8531 

HB4N 

12-ORA-57-16.2/18.8 IN ORANGE COUNTY IN PLACENTIA AND BEADOR CONSTRUCTION CO., INC. WU, ADRIAN $30,127,718 10/12/10 100%
12-0F0314 FULLERTON FROM 0.2 MILES SOUTH OF 

ORANGETHORPE AVENUE TO 0.2 MILES CORONA, CA 92883 

26320 LESTER CIRCLE 2020 SATURN STREET, 

SUITE 100 

$29,565,627
 $0

10/26/10 
10/31/14 

99%

NORTH OF YORBA LINDA BOULEVAR BREA, CA 92841 OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGES (949)279-8488 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,397,909 10/30/13 48%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$5,847,109
 $850,810

11/15/13 
05/15/18 

58%

HA42 
(949)279-8447 

12-ORA-73-25.7/28 IN COSTA MESA FROM CAMPUS DRIVE TO I­ AUTOBAHN CONSTRUCTION, INC. RAMADAN, KIFAH $2,496,864 09/12/14 0%
12-0H0344 
NHP-P073-(107)E 

--()

405 

NB/SB SLAB REPLACEMENT. ON/OFF ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

09/30/14 
12/15/15 

0%

HA22 
(949)279-8625 

12-ORA-74-13.3/16.6 IN ORANGE COUNTY NEAR SAN JUAN HOT PACIFIC RESTORATION GROUP INC DICKSON, ERIC $344,848 04/29/10 0%

HB1 

12-043224 
ACST-P074-(051)E 

P0-74 0-(1E) 

--() 

SWPPP 

SPRING FROM SAN JUAN CANYON BRIDGE TO 

RIVERSIDE COUNTY LINE 

ESTABLISH PLANTING AND INSTALL 

PERRIS, CA 92752 

P.O. BOX 429 

(949)279-8755 

3337 MICHELSON DR., 

STE 100 

IRVINE, CA 92612 

$295,475
 $2,224

05/24/10 
11/03/15 

0%

PLANT EST 

SATIS 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,291,102 08/22/12 47% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$12,400,087 
$1,065,417 

09/18/12 
06/01/15 

49% 

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407

HE12 SWPPP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-90-11.8/12.5 DICKSON, ERICIN ORANGE COUNTY IN YORBA LINDA AND GRIFFITH COMPANY $737,806 09/29/11 0%
12-056224 
ACST-P090-(012)E 

3337 MICHELSON DR. 

STE. 100 

ANAHEIM ON ROUTE 90 FROM 0.6 MILE 

EAST OF KELLOGG DRIVE UNDERCROSSING SANTA FE SPRINGS CA 90670 

12200 BLOOMFIELD AVENUE $668,638
 $3,243

10/25/11 
12/29/15 

0%

HB4N 

P0-90 0-(2E) 

--() 

SWPPP 
(949)279-8447 

IRVINE, CA 92612TO LA PALMA AVENUE 

HWY PLANTING INSTALL IRRIGATION SYS 
PLANT EST 

SATIS 

12-ORA-91-.3/.3 SHIEH, PETERIN ORANGE COUNTY IN LA PALMA AT PETERSON-CHASE GENERAL $652,975 08/08/13 38%
12-0L7504 
HSNH-P091-(138)E 

3251 1/4 UNIVERSITY 

DRIVE 

ORANGETHORPE UC 

SHOULDER WIDENING, SIGNALS,PLANTING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$602,111
 $990

08/27/13 
06/29/15 

92%

--() 
IRVINE, CA. 92612IRVINE CA 92614 

HB1 
(949)279-8636 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $32,475,492 01/09/13 52%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $11,907,016
 $798,382

02/06/13 
11/13/15 

37%

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,412,249 10/11/13 22%
12-0C5604 22800 SAVI RANCH 

PKWY, STE.206 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $7,681,582
 $1,212,406

11/01/13 
01/31/17 

40%

YORBA LINDA, CA 92887LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 24%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,196,920
 $31,068

11/01/13 
01/10/18 

64%

HA25 
(949)279-8755 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0% 
12-0K3304 
STPE-P091-(137)

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $197,683 
$2,310 

04/18/13 
05/16/17 

0% 

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 
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Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

District 12 
Location 
Contract Storm WaterFed Aid Description
Pgm Code Plan Type Of Work 

12-ORA-133-4.1/8.1 IN ORANGE COUNTY IN LAGUNA BEACH AND
 
12-1072C4
 IRVINE FROM ROUTE 73/133 SEPARATION
 

TO 0.5 KM SOUTH OF ROUTE 405/133
 

SEPARATION
 

PLANTING AND IRRIGATION
 
HA22 SWPPP
 

12-ORA-241-17.3/25 OC. IN MISSION VIEJO, LAKE FOREST &
 
12-0M7104
 IRVINE FROM PORTOLA PKWY TO ANTONIO
 
NH-P241-(004)E
 

PKWY.
 
--()
 

0.1' RHMA TYPE O.
 

HM1
 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN
 
12-0F5504
 DIEGO CREEK TO VON KARMAN AVE
 

OVERCROSSING.
 

HIGHWAY PLANTING & IRRIGATION
 

HB32
 

12-ORA-405-/12.9 OC. ON RTE 405 FROM I-5 TO NB EUCLID
 
12-0M3004
 ON-RAMP.
 

REMOVE & REPLACE RHMA TYPE G.
 

HM1
 

Totals: Authorized Final Amt: $462,290,014 

Awarded 
Bid + CCOs Approved %TimeResident Comp To date Est Comp % WorkEngineerContractor	 This Month Accepted Message 

PACIFIC RESTORATION GROUP, RAVANIPOUR,MOHAMMAD	 $1,496,206 01/07/09 97%

 $1,390,471 02/04/09
INCJOHN RICHARDS
 6521 MARINE WAY	 92%


$3,700 04/15/15

P O BOX 77038 IRVINE, CA 92618
 
CORONA CA 92877 (949)279-8407
 

ALL AMERICAN ASPHALT SHIEH, PETER $4,016,826 06/05/14 55%

 $59,146 06/18/14
P O BOX 2229 3251 1/4 UNIVERSITY	 1%

$43,668 11/25/14


CORONA CA 92878
 DRIVE
 

IRVINE, CA 92612
 

(949)279-8636
 

Y A K A R DICKSON, ERIC $847,602 06/14/13 0%


689 E SAN BERNARDINO ROAD
 $838,019 07/15/13
3337 MICHELSON DR.	 0%

$1,190 09/18/17


COVINA, CA 91723 STE. 100
 

IRVINE, CA 92612	 PLANT EST
 
(949)724-2814	 SATIS
 

ALL AMERICAN ASPHALT PHAM,DAT	 $2,213,851 04/04/14 93%
 
$2,123,423 04/17/14
P O BOX 2229 3251 1/4 UNIVERSITY	 96%

$842,312 09/25/14


CORONA CA 92878
 DRIVE
 

IRVINE, CA 92612
 

(949)509-5010


Completed to Date: $296,203,138 Work This Month: $9,833,323



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-1-17.6/18.1 12-0L2604 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-5.0/34 12-0M7304 

12-ORA-5-5.6/6.6 12-0F0604 

12-ORA-5-6.0/31.2 12-0F9204 

12-ORA-5-6.1/31.2 12-0G7304 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-12.8/32.5 12-0N2904 

12-ORA-5-13.5/34 12-0N0304 

12-ORA-5-16.5/42 12-0M8404 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-42.1/44.4 12-1016A4 

12-ORA-22-.6/.9 12-071634 

12-ORA-22-1.9/12.3 12-0M7404 

12-ORA-22-.7/.9 12-071624 

12-ORA-39-.7/1.1 12-0M5804 

12-ORA-39-1.1/19.2 12-0L3804 

12-ORA-39-1.6/3.2 12-0M8804 

12-ORA-39-2.1/6.1 12-0L9704 

12-ORA-39-7.1/9.6 12-0L77U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-2.0/5.9 12-0H20U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-55-4.6/5.9 12-0H9004 

12-ORA-55-17.0/17.7 12-0H2084 

12-ORA-57-12.3/15.2 12-0F0404 

12-ORA-57-16.2/18.8 12-0F0314 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-25.7/28 12-0H0344 

12-ORA-74-13.3/16.6 12-043224 

12-ORA-74-/.2 12-0E3104 

12-ORA-90-11.8/12.5 12-056224 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-.3/.3 12-0L7504 

12-ORA-133-4.1/8.1 12-1072C4 

12-ORA-241-17.3/25 12-0M7104 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-/12.9 12-0M3004 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $10,974,657

-F­ FEDERAL AID (PRIMARY) $19,227,242

-S­ FEDERAL AID (SECONDARY) $2,493,759

-SH­ STATE HIGHWAY $170,402,213

 $259,192,143

District Total: $462,290,014

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $919,042 

Work completed this Period:  $919,042 

Work Comp 

$6,130,944


 $8,330,061


 $1,897,595


 $93,463,113


 $186,381,425


 $296,203,138
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