
  

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-0-/0 IN LAGUNA HILLS, LAKE FOREST, IRVINE, CHUMO CONSTRUCTION INC. HONG, JOHN $2,288,678 06/30/16 15% 
12-0N0704 
HSNH-P -( 

9072-E -() 

)X 
COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

OGFC, GROOVE, HFST, POLYESTER 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$312,730
 $312,730 

07/26/16 
06/01/17 

14% 

HB1 
(949)279-8741 

12-ORA-1-19.8/33.7 IN NEWPORT BEACH, HUNTINGTON BEACH V A P CONSTRUCTION INC YACOUB,MOHAMAD $301,475 02/22/16 60% 
12-0P4704 AND SEAL BEACH AT VARIOUS 

ROUTE 39, PM 0.0/1.1 

LOCATIONS. 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 15700 TUSTIN VILLAGE 

WAY, #1 

$268,100
 $0 

03/09/16 
09/30/16 

89% 

REPAIR SIDEWALKS ON VARIOUS TUSTIN, CA 92780 

HM 
(949)279-8433 

12-ORA-5-3.0/3.7 OC. I-5 FROM SOUTH OF AVENIDA PICO TO FLATIRON WEST, INC. PIRZADEH, BEHROOZ $50,392,666 11/25/14 39% 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$27,667,047
 $1,484,734 

12/22/14 
07/30/18 

55% 

12-ORA-5-3.7/6.2 OC. I-5 FROM SOUTH OF AVENIDA VISTA FLATIRON WEST INC KINALY,STEVE $46,124,180 06/17/14 61% 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$37,664,024
 $1,945,258 

07/03/14 
11/21/16 

81% 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY NGUYEN, IRVIN $42,160,584 12/04/13 63% 
12-0F96E4 
CMLN-6212-(014) 

--() 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$33,906,285
 $730,673 

12/20/13 
03/08/17 

83% 

(949)279-8590 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100% 
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$509,033 
$29,258 

08/04/15 
10/31/16 

96% 

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 


District 12 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,867,463 01/06/16 50%
 
12-0N3304 $6,599,163 01/25/16
GORE POINT (PM 12.8) TO I-5/405 13170 TELFAIR AVE 15700 TUSTIN VILLAGE 
 77%

NHPI-005 -( )2 $447,814 03/24/17


SEPARATION (PM 21.6). ROUTE 5/405 SYLMAR CA 91342 WAY #1 

980- E -() 


SEPARATION TUSTIN, CA 92780 

REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487


HA22 


12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
 
12-0J61U4 $4,663,991 09/08/14
FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SUITE A 
 15700 TUSTIN VILLAGE 0%

IM-X059-(055)E $6,720 11/09/18


405 FROM RTE 5 TO 0.2M NORTH OF SANTA ANA CA 92705 WAS, #1

--() 


IRVINE CENTER DRIVE TUSTIN, CA 92780 PLANT EST 

HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS


HA25 


12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $937,344 04/22/16 57%
 
12-0N9604 $874,531 05/11/16
(PM 10.1) ON RTE 91 (PM R16.3/18.0) ENGINEERING CONSTRUCTION, INC.6521 MARINE WAY, 
 92%


$30,372 11/23/16

ON RTE 241 (PM 18.7/28.7) ON RTE 405 16351 CONSTRUCTION CIRCLE WES TRAILER #1 

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 

METHACRYLATE TREATMENT AND JOINT (949)279-8468 


12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0%
 
12-0N2204 $0 05/06/16
D12, TMC 16751 KNOTT AVENUE 6533 MARINE WAY, 0%

NHP-X059-(068)E $0


UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 
 TRAILER #2 

--() 


IRVINE, CA 92618 SUSPENDED 

(949)297-8803


HB4N 


12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0%
 
12-0P2604 $0 07/05/16
WALNUT AVENUE 400 EAST 6TH STREET 
 0%


$0

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 


12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 67% 
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$705,822 
$593,727 

05/24/16 
11/30/16 

41% 

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,239,614 03/08/16 28% 
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$862,959
 $51,895 

03/29/16 
08/04/17 

9% 

(949)279-8826 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,980,161 02/24/15 100% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,750,617
 $0 

03/11/15 
08/31/16 

100% 

COMPLETED 
08/31/16 

HB71 
(949)279-8636 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 52% 
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$1,073,412
 $696,783 

01/14/16 
02/01/17 

40% 

(949)279-8826 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY GILCHRIST, WILLIAM $2,864,000 07/12/16 0% 
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$0
 $0 

07/29/16 
12/15/20 

0% 

HB4 
HIGHWAY REPLACEMENT PLANTING (949)279-8438 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER AMERICA PACIFIC CONSTRUCTION PHAM,DAT $413,522 04/22/16 100% 
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE EASTVALE, CA 92880 

7161 CITRUS VALLEY AVENUE 15700 TUSTIN VILLAGE 

WAY, #2 

$173,700
 $173,700 

05/24/16 
10/30/16 

42% 

TUSTIN, CA 92780 OVER RUN 
(949)279-8586 

12-ORA-39-11.6/12.6 IN ORANGE COUNTY ON ROUTE 39 FROM YAKAR $647,819 08/29/16 0% 
12-0N5904 
ACHS-NHPP-(390)3 

BALL ROAD TO LINCOLN AVENUE 

INSTALL NEW TRAFFIC SIGNAL, CENTER COVINA CA 91723 

689 EAST SAN BERNARDINO RD $0 
$0 

09/28/16 
0% 

--() 

HB1 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0% 
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,372,778
 $3,240 

09/30/14 
12/04/18 

0% 

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 85% 
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,568,312
 $1,705 

11/06/13 
01/03/17 

94% 

COMPLETED 
09/20/16 

HA22 
(949)509-5031 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 9% 
12-0P4504 
NHP-P057-(063)E 

--() 

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$515,300
 $515,300 

06/24/16 
05/27/17 

13% 

PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,730,571 11/06/15 82% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,883,058
 $165,483 

12/01/15 
11/10/16 

92% 

HM1 
(949)279-8560 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,031,248 09/08/15 71% 
12-0N1404 
HSNH- P -(057)0 

E­ -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$946,148
 $1,213 

09/22/15 
12/07/16 

91% 

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,111,005 06/03/16 87% 
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$816,278 
$800,653 

06/20/16 
09/30/16 

73% 

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 



  

 

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 


12District 

12-ORA-72-11.9/0 

Fed Aid 

HB1 

Pgm Code 

12-0N6804 

Contract 

HSNH-P -( )P 

2003- E -() 

Location 
Storm Water 
Plan 

IN ROUTE 72 AT VALLEY HOME AVENUE, IN 

THE CITY OF LA HABRA 

Description 

MODIFY SIGNALS. ADD SAFETY 

Type Of Work 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

Contractor 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE, UNIT E 

NAJM, ELIE 

Resident 
Engineer 

(949)279-8826 

6533 MARINE WAY , 

TRAILER #2 

IRVINE, CA 92618 

$312,964 

Bid + CCOs

 $0 

Comp To date

 $0 

This Month 

08/16/16 

Awarded 

09/01/16 

Approved 

07/06/17 

Est Comp
Accepted 

0% 

%Time

 0% 

% Work 
Message 

12-ORA-73-8.7/12.6 

HB4N 

12-0H2254 
NHP-P073-(115)E 

--() 

IN CITY OF COSTA MESA ROUTE 73 

INSTALL FIBER OPTIC CABLES & CCTVS 

SMART TECH GROUP INC 

IRVINE CA 92606 

NAJM,ELIE 

(949)279-8826 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$833,255
 $411,950
 $411,950 

01/20/16 
02/11/16 
03/03/17 

22%

 49% 

12-ORA-73-10.0/24.5 

HA42 

12-0H4404 
NH-P073-(104)E 

--() 

IN VARIOUS LOCATIONS SR73 STORM 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB 

ORTIZ ENTERPRISES INCORPORATED 

IRVINE CA 92618 

DICKSON, ERIC 

(949)279-8447 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$11,897,909
 $10,804,240

 $42,896 

10/30/13 
11/15/13 
05/15/18 

0%

 0% 

PLANT EST 

SATIS 

12-ORA-73-16.4/16.6 

HB1 

12-0M3404 
HSNH-PG -( )P 

3114­ E -() 

IN OC. COLLECTOR ROAD BETWEEN EL TORO 

ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA­

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

WU, ADRIAN 

(949)279-8488 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$2,279,115
 $0
 $0 

03/29/16 
04/18/16 
08/01/17 

6%

 0% 

12-ORA-74-2.9/5 
12-0L7204 
HSST-P -( )P 

4 06-2 E -() 

SR-74 BETWEEN EAST OF ANTONIA PKWY/ 

LA PATA RD. (PM 2.93) AND EAST OF 

CONROCK ENTRANCE (PM 5.06) 

CONSTRUCT 4-FOOT RIGHT SHOULDER, 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIGE STREET 

$4,406,407
 $0
 $0 

09/06/16 
09/28/16 

0%

 0% 

HB1 

12-ORA-74-/1.6 

HE12 

12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

IN SAN JUAN CAPISTRANO FROM I-5/ EAST 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING 

STL LANDSCAPE, INC. 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

NADERI, ARSALAN 

(949)279-8447 

15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$818,022 
$616,753 
$70,678 

09/22/15 
10/14/15 
07/23/19 

19% 

75% 



  

 
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 12 
Location Awarded 
Contract 
Fed Aid 
Pgm Code 

Storm Water 
Plan Description


Type Of Work
 Contractor 

Resident

Engineer


Bid + CCOs 
Comp To date 

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-74-/.2
 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC
 RAVANIPOUR, MOHAMMAD
 $25,483,958
 08/22/12
 80%

12-0E3104
 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC.


1770 LA COSTA MEADOWS DRIVE


SAN MARCOS CA 92078

6521 MARINE WAY #1


IRVINE, CA 92618


$24,964,277

 $26,100


09/18/12

11/30/16


95%


REPLACE BRIDGE AND WIDEN RAMP
 (949)279-8407


HE12 SWPPP


12-ORA-91-1.0/5.4
 IN ORANGE COUNTY ROUTE 91 AT VALLEY
 ODONNELL CONSTRUCTION, INC.
 $1,241,742
 06/30/16
 0%

12-0N3604

HSNH-P -( 

1144-E -()


)P

VIEW STREET EASTBOUND ON-RAMP


OVERLAY WITH OGAC/MBGR,LIGHTING


559 W COVINA BLVD


SAN DIMAS CA 91773


$0

 $0


07/21/16

0%


HB1


12-ORA-91-7.5/18.9
 IN ORANGE AND RIVERSIDE COUNTIES ON
 R.J. NOBLE COMPANY
 HONG, JOHN
 $12,287,219
 05/27/16
 33%

12-0N0404
 RTE 55 FROM LINCOLN AVENUE 0.7 M S OF


LINCOLN AVENUE UC IN ORANGE CO ON RTE


15505 EAST LINCOLN AVE


ORANGE CA 92865

15700 TUSTIN VILLAGE


WAY #3


$2,994,483

 $2,226,901


06/20/16

05/21/17


24%


91 FROM 0.3 MILE E
 TUSTIN,CA 92780


HB4N

COLD PLANE/GRIND EXIST PVMT/CMS SYS
 (949)279-8741


12-ORA-91-8.1/9.5
 IN ORANGE COUNTY IN ANAHEIM FROM 0.3
 OHL USA INC
 WU, ADRIAN
 $19,971,879
 10/11/13
 81%

12-0C5604
 MILE WEST OF TUSTIN AVENUE OC TO 0.3


MILE E OF 91/55 SEPARATION AND AT


1920 MAIN STREET SUITE 310


IRVINE CA 92614

3251-1/4 UNIVERSITY


DRIVE


$20,065,817

 $83,341


11/01/13

01/31/17


99%


LAKEVIEW AVE OC
 IRVINE, CA 92612


HB4N

WIDEN RDWY AND BRIDGE
 (949)279-8688


HB4N


12-ORA-91-9.2/15.9
 IN OC. CITIES OF ANAHEIM & YORBA
 PACIFIC RESTORATION GROUP INC
DICKSON,ERIC
 $2,006,001
 10/03/13
 0%

12-0G3314

CNHP-P091-(139)E


--()


LINDA FROM 55/91 SEPARATION TO ROUTE


241/91 SEPARATION


HIGHWAY REPLACEMENT PLANTING


P O BOX 429


PERRIS CA 92572

3337 MICHELSON DRIVE,


#100


IRVINE, CA 92612


$1,907,006

 $4,050


11/01/13

01/10/18


0%
 

PLANT EST


HA25

(949)279-8755
 SATIS


12-ORA-91-18.0/18
 IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 ACCU CONSTRUCTION INC
 DICKSON, ERIC
 $300,973
 03/04/13 0%

12-0K3304

STPE-P091-(137)


--()


MILE WEST TO 0.3 MILE EAST OF COAL


CANYON ROAD UC_______________


INSTALL VEGETATION & IRRIGATION SYS


2098 SOUTH GRAND AVENUE STE A


SANTA ANA, CA 92705

3337 MICHELSON DR.


STE. 100


IRVINE, CA 92612


$231,259

$1,610


04/18/13

0%


05/16/17


PLANT EST


TEA4

(949)724-2814
 SATIS
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16



12District 

12-ORA-91-/2.8 

Fed Aid 

HA23 

Pgm Code 

12-0M4004 

Contract 

NHP-P091-(143)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY OC. IN LA PALMA & 

BUENA PARK ON RTE 91 FROM THE LOS 

ANGELES CO. LINE TO TO STANTON AVE. 

Description 

IMPROVE MAINTENANCE ACCESS & PAVING 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

GILCHRIST, WILLIAM 

Resident 
Engineer 

(949)279-8438 

1324 E. LAWSON LANE 15700 TUSTIN VILLAGE 

WAY #4 

TUSTIN, CA 92780 

$645,496 

Bid + CCOs

 $132,223 

Comp To date

 $64,973 

This Month 

05/06/16 

Awarded 

05/26/16 

Approved 

03/06/17 

Est Comp
Accepted 

42% 

%Time

 20% 

% Work 
Message 

12-ORA-91-/2.8 

HB4N 

12-0H2434 
NHP-000C-( )4 

E­ -() 

FR LOS ANGELES COUNTY LINE TO STANTON 

AVE UNDERCROSSING IN OC 

INSTALL FIBER OPTICS & CCTV 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

THAI, DAN 

(949)297-8803 

6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$1,673,845
 $0
 $0 

06/15/16 
07/15/16 
05/23/17 

0%

 0% 

12-ORA-133-9.5/9.5 
12-0N1104 
NHP-X059-(064)E 

--() 

IN ORANGE COUNTY IN IRVINE AT ROUTE 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. 

USS CAL BUILDERS INC 

STANTON CA 90680 

8051 MAIN STREET 

MATINPOUR,HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$15,124,342
 $2,283,289
 $935,993 

01/05/16 
02/03/16 
01/09/18 

12%

 15% 

HA23 

12-ORA-241-14.5/32.5 
12-0J6604 

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO, AND RANCH 

SANTA MARGARITA FROM OSO PARKWAY TO 

LANDSCAPE SUPPORT SERVICES 

SANTA CLARITA CA 91390 

143000 DAVENPORT ROAD 

$1,946,325
 $0
 $0 

08/25/16 
09/19/16 

0%

 0% 

SANTIAGO CANYON ROAD OVERCRO 

HA25 
REVEGETATION OF EXPOSED SLOPES FOR 

12-ORA-261-/6.2 

HA25 

12-0J6504 
NHP-P261-( )0 

E­ -() 

IN ORANGE COUNTY - FROM WALNUT AVE TO 

ROUTE 241 

REVEGETATION OF EXPOSED SLOPES FOR 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GILCHRIST,BILL 

(949)279-8438 

15700 TUSTIN VILLAGE 

WAY, T-4 

TUSTIN, CA 92780 

$1,568,934
 $47,000
 $47,000 

06/17/16 
07/05/16 
08/31/18 

3%

 3% 

12-ORA-405-3.7/3.9 
12-0P2504 

IN IRVINE ON SB RTE 405 AT THE 

UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

$899,228 
$0 
$0 

05/17/16 
06/13/16 

0% 

0% 
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Statement of Ongoing Contracts as of 09/20/16 
10/03/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs 
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time 
% Work 

Message 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0% 
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$878,414
 $1,190 

07/15/13 
09/18/17 

0% 

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 IN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. JOUBEEN, JAY $9,567,048 10/14/15 28% 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$4,569,881
 $0 

10/30/15 
05/29/18 

48% 

12-ORA-405-13.7/22.5 IN IRVINE, FOUNTAIN VALLEY AND SEAL CHUMO CONSTRUCTION INC HONG, JOHN $935,564 04/13/16 0% 
12-0N2504 
HSNH-P -( 

9071­ E -() 

)X 
BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$0
 $0 

05/02/16 
05/18/17 

0% 

HB1 
OVERLAY AND WIDEN RAMPS WITH OPEN (949)279-8741 

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC THAI, DANH $839,712 12/29/15 0% 
12-0N8214 
NHP-X059-(065)E 

--() 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$0 
$0 

01/25/16 
0% 

(949)279-8803 

Totals: Authorized Final Amt: $321,037,415 Completed to Date: $210,039,877 Work This Month: $11,907,936 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-24.9/24.9 12-0P2604 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-39-11.6/12.6 12-0N5904 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-11.0/22.5 12-0L0904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-72-11.9/0 12-0N6804 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-2.9/5 12-0L7204 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-74-/.2 12-0E3104 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0H2434 

12-ORA-91-1.0/5.4 12-0N3604 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-241-14.5/32.5 12-0J6604 

12-ORA-261-/6.2 12-0J6504 

12-ORA-405-3.7/3.9 12-0P2504 

12-ORA-405-6.4/7.4 12-0F5504 

12-ORA-405-8.4/8.4 12-0N5404 
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District 

Federal Aid 

-I­


-F­


-S­


-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-13.7/22.5 12-0N2504 8



12-ORA-999-/0 12-0N8214 8



Statement of Ongoing Contracts - Federal Aid 
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Category  Bid + CCO 

FEDERAL AID (INTERSTATE) $4,946,256
 

FEDERAL AID (PRIMARY) $21,464,957
 

FEDERAL AID (SECONDARY) $300,973
 

STATE HIGHWAY $67,389,878


 $226,935,351


 $321,037,415


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio 

12 $16,842,697



$16,842,697
Work completed this Period:

 Work Comp 

$4,663,991


 $15,374,120


 $231,259


 $52,250,455


 $137,520,053


 $210,039,877
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