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01 DN 199 27.0/27.5 40960 Curve realignment SHOPP CE ND 4/8/2004 ASR, 
HRER

3/1/2004 4/1/2004 2/1/2004 3/1/2004 Kendall 
Schinke

916-274-
0581

01 HUM 0 xx XXXXX Waterfront Drive New Roadway 
Extension

TCRP FONSI EIR 12/25/2003 HRER,
 
HPSR,
 HASR

12/25/200
3

12/25/2003 Jan 
Bulinski

707-445-
6399

01 HUM 101 57.0/58.8 29030 Alton Interchange FONSI ND 1/1/2005 HPSR,
 HASR

7/13/2005 11/1/2005 Barry 
Douglas

8-538-
6417

Asking that OHP concurrs that the 18 buildings 
are noneligible.

01 HUM 101 89.1/90.8030127A 29610 Mad River Bridge 
Replacement

FONSI ND 8/1/2005 HASR,
 HPSR

12/2/2002 7/21/2003 2002-12-
02

2003-07-21 12/2/2002 Sara 
Atchley

707-441-
3983

2/26/03: SHPO has questions on archaeology; 
additional info submitted 4/24/03.  SHPO had 
additional questions, mor info given-SHPO 
concurred 7/21/03

01 LAK 0 0 XXXXX Merritt Road 
Lowwater Crossing

CE CE 6/1/2005 HRER,
 
HPSR,
 HASR

12/25/200
3

12/25/2003 Darron 
Hill

707-441-
3977

01 LAK 20 432600 SR 20 Safety 
Project

shoulder widening Safety CE CE 10/1/2004 10/1/2004 Jeff 
Haney

(530)  
741-7114

01 LAK 20 17.20-
17.82

42970 CURE Safety 
Project, culvert 
preplacement

Safety EIS EIR 12/25/2003 Full 
HPSR

11/17/200
3

1/1/2004 10/3/2003 11/17/2003 1/1/2004 Scott 
Williams

530-741-
4282

01 LAK 20 38.5/42.5 36380 Grizzly 
Rehabilition and 
Safety Project 
(SHOPP HA22)

Road Rehabilitation.  
Overlaps with 
4146UO - a Safety 
Project (PM 40.1/41.0)

SHOPP CE ND 3/1/2004 ASR/H
RER,H
PSR

5/26/2004 6/26/2004 6/16/2004 Kendall 
Schinke

916-274-
0851

Section 106 complete

01 LAK 20 40.1/41.0 4146U Grizzly Curve 
Realignment 
Project (SHOPP 
HB 1)

Project proposes to 
straighten out curves 
(overlaps with 01-
363800 - a 
rehabilitation project.

SHOPP FONSI ND 11/1/2004 ASR/H
RER, 
HPSR

5/26/2004 6/26/2004 6/16/2004 Kendall 
Schinke

(916) 
274-0581

Section 106 is complete

01 LAK 29 27.9/31.1030113A xxxxx Burger Creek 
Bridge

EIS EIR 1/1/2004 HRER,
 HPSR

1/10/2003 4/16/2003 Barry 
Douglas

707-441-
6417

01 LAK 29 27.9/31.1030421A 2981U LAK 29 Four Lane 
Expressway

EIS EIR 12/25/2003 HRER,
 ASR, 
HPSR

4/14/2003 6/27/2003 3/10/2003 4/14/2003 6/27/2003 Jeff 
Haney

530-741-
7114

Phased; SHPO consultatio needed on 
identification and evaluatio once preferred 
alternative is selected.  Received concurrence 
6/27/03 for built resources and level of effort; 
archaeology evaluations can begin once an 
alternative is selected-July 2004.

01 MEN 0 xx xxxxx Covelo Sidewalks CE CE 11/1/2004 HASR 8/1/2004 9/1/2004 Jo Braden 707-441-
5770

01 MEN 0 xx xxxxx Train Depot 
Rehab Willits

CE CE 10/1/2004 HASR 2/27/2004 4/15/2004 Jo Braden 707-441-
5770

project complete

01 MEN 0 xx030127D xxxxx Train Depot 
Rehab Ukiah

CE 8/1/2003 HASR 1/23/2003 4/17/2003 10/1/2002 1/23/2003 4/17/2003 Darron 
Hill

707-441-
3977

7/7/04:Project complete
2/25/03: SHPO could not comply with expedited 
review request. 4/17/03 SHPO informally 
requests mor info. Info not provided. Formal 
letter sent 6/12/03. City will sent add'l info by 
7/31/03.

01 MEN 1 69.4/70.1N/A 38570 10-Mile river 
Bridge Seismic 
Replacement

Seismic CE CE 12/25/2003 Full 
HPSR

4/1/2004 6/1/2004 4/1/2004 Sara 
Atchley

707-441-
3983

01 MEN 1/20/10
1

various 36430 Replacement of 
76 culverts in 
Mendocino Countyt

FONSI ND 1/2/2004 ASR 9/1/2003 10/1/2003 Sara 
Atchley

707-441-
3983
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01 MEN 101 45.9/46.2 42690 Holly Street 
Signalization

CE CE 11/1/2002 HPSR,
 HASR

7/3/2002 9/2/2002 Sara 
Atchley

707-441-
3983

01 MEN 101 98.5/100.3 39751 Confusion Hill 
Bypass

EIS EIR 12/25/2003 HRER,
 ASR

6/1/2004 10/1/2004 Sara 
Atchley

707-441-
3983

Large, emergency, fast-track project.

01 MEN 20 0.3/2.4 29200 Continuous 
TWLTL 
Safety/Widening 
Project

Safety FONSI ND 1/1/2001 NASR,
 
Positiv
e 
HRER/
HPSR

11/6/2003 12/6/2003 10/23/2003 11/6/2003 Sarah M. 
Allred

916-274-
0578

01 MEN 20 37.9/43.0 31640 Rehab of 
roadway; drainage 
system, bridge 
deck repair

CE CE 12/25/2003 PHPS
R

12/25/200
3

12/25/2003 Rich 
Olson

916-274-
0606

7 previously recorded sties in APE.  Survey to 
be conducted 3/9-3/11.

01 MEN PTA xx xxxxx Port Arena, Port 
St. Bikeway

STIP CE CE 9/1/2004 HASR 12/20/200
3

2/27/2004 AE 5/17/2004 6/23/2004 5/17/2004 Jo Braden 707-441-
5770

HPRS and APE submitted for review currently.  
FOE, Data Recovery Plan and MOA are being 
worked on by City and will be submitted 
separately.

01 TEH 99 8.4P45829 25147 Toomes Creek 
Bridge 
replacement

FONSI ND 10/1/2003 DRP, 
FOE, 
MOA

5/21/2003 8/21/2003 2003-07-
01

7/1/2003 7/1/2003 Wayne 
Wiant

530-225-
3405

Waiting for SHPO to sign off on MOA; no 
apparent problems.

02 LAS 395 4.6/11.8 35940 Hallelujah Rehab; 
widen shoulders

CE CE 9/1/2004 ASR, 
XPI

7/1/2004 8/1/2004 2004-07-
01

Wayne 
Wiant

530-225-
3405

02 SHA 0 xx 918248 L Buzzards Roost 
Rd at Cedar 
Creek Bridge 
Replacement

Bridge Replacement 
#06C-0238; road 
realignment

CE ND 12/1/2004 ASR, 
HPSR,
 XPI, 
Phase 
II 
evalua
tion, 
HRER

12/1/2004 3/1/2005 Blossom 
Hamusek

530-225-
3148

XP1 indicated subsurface deposit (prehistoric 
and portion of historic townsite) within APE and 
ADI.  Phase II proposal prepared by consultant 
(CFE/FARWG). Requested addn' work on 
historical research/field methods.  Submitted by 
FARWG and J. Costello.  Und

02 SHA 0 xx030113B 1A120 Cypress Ave at 
Sacramento River 
Bridges 
Replacement, 
Redding, Shasta 
Co.

Bridge Nos. 06C-
0108L and 06C-
0108R

FONSI EIR 8/1/2004 HPSR,
 ASR, 
HRER

12/23/200
2

3/1/2004 2/24/2004 2004-2-24 Blossom 
Hamusek

530-225-
3148

10/1/03: City is gathering additional info for 
response.  11/14/03: City's response to FHWA 
for transmittal to SHPO.  SHPO concurred with 
NHP Affected but requested development of 
discovery plan due to extreme sensitivity of 
area, FHWA aggreed. Discovery 

02 SHA 89 26.6/30.4 32560 Lake Britton 
Bridge 
Replacement and 
Highway 
Rehabilitation 
Project

Replace failing 
structure, realign and 
update roadway to 
current safety 
standards

SHOPP EIS 7/1/2006 EIR 7/1/2006 7/1/2006 HPSR 12/1/2004 1/1/2005 Dan 
McGann

530-225-
3333

02 SHA 89 30.0/43.6020530C 31040 Rehab/Bridge 
Replacement

CE CE 1/1/2003 HPSR,
 FAE, 
MOA

6/5/2002 9/5/2002 2002-06-
01

2002-10-22 Jeff 
Hanley

230-741-
7114

SHPO review completed, MOA executed, taks 
order for mitiagion signed, but project delayed 
indefinitely

02 SIS 161 18.7/19.3 311200 Lost River Bridge 
Replacement

Bridge No. 02-0059 Scour CE 2/1/2005 CE 2/1/2005 2/1/2005 ASR, 
HPSR,
 
Phase 
2

12/1/2004 1/1/2005 Blossom 
Hamusek

530 225-
3148

Survey revealed site with some evidence of 
subsurface component. XP1 revealed 
subsurface. Consultant to begin Phase 2 mid 
July 2004 in ADI only since no permits to do 
outside of ADI. Remainder of site within APE to 
be ESA and assumed eligible for purposes

02 TEH 0 xx 453954L Bowman Rd at SF 
Cottonwood Creek 
Bridge 
Replacement

Bridge #08C-0009 CE ND 12/1/2004 ASR,H
PSR, 
XP1/P
hase II

9/1/2004 10/1/2004 Blossom 
Hamusek

530-225-
3148

Final documents not received by our office.

02 TEH 0 xx 454004L Jelly's Ferry Rd at 
Sacramento River 
Bridge 
Replacement

Bridge #08C-0043 CE ND 9/1/2004 ASR, 
HRER,
 HPSR

10/1/2004 11/1/2004 Blossom 
Hamusek

530-225-
3148

APE signed 6/15/04
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02 TRI 0 xx 454194 West Connector 
New Road Project

Major realignment 
with multiple 
alternatives

STIP EIS EIR 3/1/2005 ASR,H
RER,H
PSR

1/1/2005 3/1/2005 TBD Blossom 
Hamusek

530-225-
3148

Received draft ASR/HPSR but major flaws. 
Requested revisions from county.  Still waiting 
for APE map to be developed.

02 TRI 299 36.1/36.4 37500 Pigeon Point 
Curve correction.

EIS EIR 7/1/2004 HPSR,
 HRER

11/1/2003 5/1/2004 11/1/2003 2/1/2004 Russell 
Adamson

530-225-
2743

02 TRI 3 6.5030605K 36410 Hayfork Creek 
Bridge 
replacement

CE CE 9/1/2003 DOE, 
FOA, 
MOA

4/3/2003 9/4/2003 2003-04-
21

2003-04-01 4/21/2003 5/21/2003 9/4/2003 Wayne 
Wiant

530-223-
3405

SHPO is currently reviewing MOA.  No 
comments so far.

03 BUT 32 1.28/1.80 0C340 River Rd. Realign CE CE 12/25/2003 HRER 12/15/200
3

1/1/2004 Daryl 
Noble

560-741-
4573

03 COL 0 xx021231B 96510 Wilbur Springs 
Bridge

CE CE 1/1/2004 HPSR 8/4/2003 10/1/2003 2/13/2003 Daryl 
Noble

530-741-
4573

3/19/03:FHWA transmit SHPO letter to CT; 
SHPO request more info re: archaeo 2/13; 
FHWA submits info 6/6/03.

03 COL 20 0.0/0.0 1A97V0 Realignment and 
shoulders

CE CE 12/25/2003 SuppH
PSR

3/30/2004 12/25/2003 Jeff 
Haney

530-741-
7114

Colusa and Sutter counties. Effect finding: 
TBD.  Project changed back to include 
additional areas after SHPO concurrence; 
additionally, work at the western end of project 
area was separated into different project.

03 COL 20 33.1/39.4; 
0.0/2.5

030205A 1A97U Widen & Rehab, 
Add Passing Lane

CE CE 9/1/2002 HPSR 2/10/2003 3/3/2003 Jeff 
Haney

530-741-
7114

3/3/03: SHPO has questions about archaeo.  
SHPO concurrence date ????

03 ED 193 xx 3C660 Left turn lane CE CE 9/1/2003 ASR, 
HPSR

9/1/2003 12/25/2003 Kendall 
Schinke

916-274-
0581

Unknown eligibility, unknown effect.

03 NEV 20 13.6/14.7 41240 Dorsey Drive 
Interchange

Construction of an 
interchange and the 
addition of auxilary 
lanes.

SHOPP FONSI ND 7/1/2006 ASR/H
RER, 
HPSR

1/1/2006 2/1/2006 Kendall 
Schinke

(916) 
274-0581

03 NEV 89 16.65/16.7
4

4C250 Masonry Walls 
Replace

CE 12/25/2003 MOA, 
HPSR

12/23/200
3

1/23/2004 12/23/2003 12/23/2003 Daryl 
Noble

530-741-
4573

Masonry walls previously determined eligible 
1986.

03 NEV Donner 
memori
al 
State 
Park

xxx 965100 3ENVR Transportation 
Museum

Construct 
museum/visitor center 
building, parking area

CE ND 12/1/2006 HPSR,
 ASR, 
FOE

12/1/2006 2/1/2007 Daryl 
Noble

(530) 74-
4573

03 PLA 28 0.8/9.4&10.
2/11.0

FHWA04
0217C

2A940 Road Rehab and 
storm water runoff 
treatment on SR 
28 from Tahoe 
City to Calif/Nev 
state line

EIS EIR 6/1/2004 HPSR,
 FOE, 
ASR, 
HRER

2/11/2004 4/3/2004 2/27/2004 NAE 8/1/2004 Erick Wulf 916-274-
0563

Concured on eligibility of 2000 N. Lake 
Boulevard, Criteria C.

03 PLA 80 66.3/69.2 0C770 Rainbow Road 
Rehab

Pavement and 
Drainage Rehab, 
upgrade lighting and 
MBGR, widen 
shoulder

SHOPP FONSI ND 9/1/2004 ASR, 
HRER,
 HPSR

11/1/2003 2/28/2003 Kendall 
Schinke

916-274-
0581

Unknown eligiblity, unknown properties

03 PLA 80 7.1/7.8011220C 34990 Sierra College 
Blvd/Interchange 
Improvement

CE CE 11/1/2003 HPSR 6/6/2003 10/1/2003 7/1/2002 6/6/2003 11/25/2002 Jeff 
Haney

530-741-
7114

11/25/2002: SHPO requested additional 
documentation regarding 5 properties; 
Received concurrence 8/27/03; finished.

03 PLA 89 0.0/13.7 2A920 Road Rehab and 
storm water runoff 
treatment on SR 
89 through Tahoe 
City

FONSI ND 9/1/2003 HPSR 3/1/2004 4/1/2004 Rich 
Olson

916-274-
0606

Two EA numbers: 2A9200 and 2A9201. Drilling 
sites cleared 4/04; remainer of project due 
12/04. Effect finding and Eligibility To Be 
Determined.

03 SAC 0 xx030124Z 0C970 Tower Bridge 
Bike/Ped 
Improvement

FONSI EIR 12/25/2003 HPSR,
 , 
HRER,
 ASR

2/1/2004 12/25/2003 Gail St. 
John

916-274-
0574

9/23/03: consultant preparing revised FNAE 
against advice of CT and FHWA.  11/4/03: 
consultant has agreed to prepare FAE 
according to the advice of CT and FHWA
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03 SAC 0 xx 96510 City of 
Sacramento South 
Midtown Area 
Revitalization and 
Transportation 
(SMART) Plan

EIS EIR 12/25/2003 HRER 6/1/2003 9/1/2003 Susan 
Wolfe

274-0570 Project will be constructed using City funds 
only; CT oversight no longer required.

03 SAC 0 xx031015A 965100 City of Elk Grove-
Elk Grove Blvd. 
Improvement 
Project

CE ND 12/25/2003 ASR, 
HRER,
 HPSR

10/31/200
3

11/18/2003 10/31/2003 11/13/2003 Sarah  M. 
Allred

916-274-
0578

SHPO concurrence 11-13-03. Project complete.

03 SAC 0 xx 96510 Freeport Shores 
Bike Trail

CE CE 1/3/2003 12/25/200
3

4/1/2004 Daryl 
Noble

530741-
4573

03 SAC 5 14.9 1C520 I-5 Consumnes 
River Blvd 
Extension from 
Franklin Blvd to 
Freeport

Extending 
Consumnes River 
Blvd from Franklin 
Blvd to the town of 
Freeport.

EIS EIR 11/1/2004 HPSR,
 ASR, 
HRER

6/15/2004 7/15/2004 Erick Wulf 916-274-
0563

The HPSR was sent to SHPO in June 2004 for 
processing under the PA.  The HPSR was sent 
to FHWA in Nov. of 2003.  Subsequently 
returned for revisions and is now being 
processed under the PA. No Historic 
Properties, No Historic Properties Affected.

03 SAC 50 15.8 36510 Hazel Avenue 
Rehabilitation

EIS EIR 11/1/2004 HPSR,
 ASR, 
HRER

6/15/2004 7/15/2004 Erick Wulf 916-274-
0563

03 SAC 80 2.1 4c440 I-80 
Pedestrian/Bicycle 
overcrossing.

FONSI ND 11/1/2005 HPSR,
 ASR, 
HRER

9/1/2004 10/1/2004 Erick Wulf (916) 
274-0563

03 SAC 99 0.85 3c630 Galt Interchange 
Project

New interchange on 
highway 99 in the city 
of Galt

FONSI ND 11/1/2005 HPSR,
 
HRER,
 ASR

11/1/2004 12/1/2004 Erick Wulf (916) 
274-0563

03 SAC E. 
Bidwell 
Street

xxx 965100 3ENVR East Bidwell 
Bicycle/Pedestrian 
Overcrossing

Construct 
bicycle/pedestrian 
overcrossing of East 
Bidwell Street in 
Folsom

CE Stat. 
Exem
pt

12/1/2004 ASR, 
HRER,
 HPSR

7/4/2004 8/4/2004 Daryl 
Noble

(530) 
741-4573

The survey and background research for this 
project indicate to Caltrans/FHWA that the site 
Humbug-1 is not eligible for the NRHP as a 
contributor to the Natoma Dredge Field should 
that property ever be determined eligible for the 
NRHP.

03 SAC Greenb
ack 
Lane

Sac-Greenback 
Lane

Rainbow Bridge 
Widening

Addition of bicycle 
lanes to bridge.

FONSI ND 6/1/2005 ASR, 
HRER,
 HPSR

1/1/2005 3/1/2005 Daryl 
Noble

(530) 
741-4573

Rainbow Bridge

03 SAC Orange
val Ave.

xxx 965100 3ENVR Orangevale  Ave. 
Bridge 
Replacement

CE CE 12/1/2005 ASR, 
HRER,
 HPSR

10/1/2004 12/1/2004 Daryl 
Noble

(530) 
741-4573

03 SIE Gold 
Lake 
Road

xxx 965100 3ENVR Howard Creek 
Bridge 
Replacement

Bridge repalcement CE CE 12/1/2004 HPSR,
 ASR, 
FOE

8/1/2004 9/1/2004 No 
Adverse 
Effect w/ 
Standard 
Condition
s

Daryl 
Noble

(530) 
741-4573

03 SUT Garmire
 Road

xx 965100 3envr Bridge 
Replacement on 
Garmire Road

Replace bridge, 
construct new 
approach

CE ND 12/1/2004 HPSR,
 
HRER,
 FOE, 
MOA

8/26/2003 11/1/200311/12/2003 Adverse 5/10/2005 5/18/2005 Daryl 
Noble

530-741-
4573

SHPO has questions about eligibility of district. 
Questions resolved. Effect/MOA being 
reviewed at SHPO.

03 YOL 16 25.1/25.7&
27.6/28.3

4C650 Route 16 Traffic 
Calming Project 
through Capay & 
Esparto

CE CE 12/25/2003 NASR,
 
HRER,
HPSR

4/12/2004 5/24/2004 Sarah M. 
Allred

916-274-
0578

03 YOL County 
Road 
92

xx 965100 3envr Bretonia Creek 
Bridge 
Replacement,

Replace bridge CE CE 1/1/2004 HPSR,
 ASR

12/25/200
3

2/4/200410/29/2003 No 
Historic 
Properties
 Affected

2003-10-29 Daryl 
Noble

530-741-
4573

03 YOL County 
Road 
95

xx xxxxx Bridge 
Replacement

County Road 95 CE CE 12/1/2005 HPSR 1/1/2004 2/1/2004 Daryl 
Noble

530-741-
4573
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04 ALA 0 xx 96510 Parkstreet 
landscape

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Local assistance; transmit expected by 4/30/04.

04 ALA 238/580
/880

xx020425A 24900 Widening FONSI ND 3/31/2004 FOE 8/22/2003 12/25/1800 Seana 
Gause

510-286-
6336

SHPO phone call (informal concurrence) on 
9/5/03.

04 ALA 24 0.0/0.0 29490 Caldecott Tunnel CE CE 12/25/1800 ASR, 
FOE, 
HRER,
 HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

transmit expected by 7/1/04.

04 ALA 260 xx971210A 44540 Posey CE CE 12/25/1800 ???? 3/7/2003 3/13/2003 Johnston 123-456-
7890

letter report NAE re:106 and 5024.

04 ALA 580 xx 17130 Isable I/C CE CE 6/1/2003 FOE, 
HPSR

10/16/200
1

11/15/2001 Krase/Fitz
gerald

510-286-
5612

ID and Effects done, MOA in progress; project 
scope may change

04 ALA 580 xx 23810 Vasco Rd. CE CE 12/25/1800 FOE 12/25/180
0

12/25/1800 Scantlebu
ry/Fitzger
ald

510-286-
5616

Project changes required revising APE, HPSR, 
new ASR by consultant. 7/2/02: FHWA awaiting 
conceptual design approval; expect to tranmit 
revised report 8/03.

04 ALA 61 xx 2R200 San Leandro Bay 
Bridge

CE CE 12/25/1900 HPSR,
 
NASR,
 
bridge 
evalua
tion

9/1/2003 3/19/2004 Kilroy 098-765-
4321

Project description changed: potential biology 
issues may requiere revising APE, ASR: 
awaiting info. ASR pending, anticipate SHPO 
transmit 3/19/2004.

04 ALA 680 xx020805D 28600 Sunol NB FONSI ND 1/1/2004 ASR, 
FOE, 
HPSR,
 
SuppH
PSR

8/2/2002 12/20/2002 3/19/2003 Langford 123-456-
7890

6/03: New project changes requre survey 
(biology mitigation sites, new TCEs for 
soundwalls), supp HPSR; PAED may be 
delayed. FNHPA anticipate transmit 3/15/04.

04 ALA 80 xx 25620 Ashby Avenue CE CE 4/1/2003 FNAE 9/23/2002 11/12/2002 Scantlebu
ry/Fitzger
ald

510-286-
5616

11/12/02: SHPO letter concure bldgs elig & 
FOE; query archaeol effects; LM responded 
11/3/02 to SHPO

04 ALA 84 0.0/0.0 17440 Curve Correction 
(Niles Canyon)

FONSI ND 7/1/2004 HRER,
 
HPSR,
 NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Reports in prep, anticipate transmit 7/1/04

04 ALA 84 20.6/23.0 17240 Pleasanton 
Realign & Widen

CE CE 2/3/2002 HPSR 3/10/2003 12/25/1800 Jeff 
Haney

530-741-
7114

04 ALA 880 0.0/0.0 19027 Cypress 
Replacement 
Project

CE CE 12/25/1800 Draft 
Synthe
tic 
report 
on 
histori
cal 
arch

12/25/180
0

5/1/2004 Kilroy 123-456-
789

Anticipate transmittal April 1, 2004 no 
foolin'...want SHPO comments by 5/1/04 due to 
contract termination limiting future revisions.

04 ALA 880 xx 11353 Eden Landing CE CE 12/25/1800 FNAE,
 HPSR

6/15/2001 7/18/2002 Elizabeth 
Krase

510-286-
5612

On hold for ACOE signature on monitoring 
agreement, 12/21/02; COE responded, 
10/19/01: Returned from SHPO with 
identification questions

04 ALA 880 xx 26000 Broadway Jackson CE CE 12/25/1800 FNAE 5/17/2002 8/19/2002 8/23/2002 Langford 123-456-
7890

SHPO logged in 8/23/02 SHPO has Qs on 
archaeo; SHPO has Qs on signs

04 CC 4 0.0/0.0 22850 Widening 
(Loveridge)

FONSI ND 3/1/2005 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

transmit date uncertain

04 CC 680/4 0.0/0.0 22910 modify interchange FONSI ND 12/1/2004 FOE, 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

transmit expected by 7/1/04.
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04 CC 80 0.0/0.0 013091 Carquinez Bridge 
Replacement

CE CE 12/25/1800 MOA 
adden
dum

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

waiting to here[sic] from SHPO on MOA 
ammendment which was transmitted in 
9/03...completion of alternative documentation 
of Wanda St. house per MOA pending, 
anticipate,

04 CCO 0 xx 96510 Garrad Blvd 
Tunnel

CE CE 12/25/1800 local 
assista
nce

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

FNAE w/standard conditions, transmit expected 
by 4/30/04.

04 CCO 0 xx 96510 SS Red Oak 
Victory

CE CE 12/25/1800 local 
assista
nce

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

FOE transmit expected by 4/30/04.

04 MRN 1 8.1/10.97020930A 1S022 Storm Damage 
Repair

CE CE 12/25/1800 HPSR 10/1/2002 11/3/2003 Japtej Gill 916-274-
0557

04 NAP 0 xx 96510 Oakville Cross 
Road on Napa 
River

CE CE 12/25/1800 local 
assista
nce

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

04 NAP 12/121 0.0/0.0 44420 Duhig Road EIS CE 7/1/2004 HRER,
 HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

04 NAP 12/121/
221

0.0/0.0 28120 Soscal Flyover FONSI ND 7/1/2006 NHPS
R, 
NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Reports in prep, anticipate transmit 7/1/04.

04 NAP 29 29.3/32.8020328A 12847 York to Bale CE CE 12/25/1800 HPSR,
 FOE, 
ASR, 
SuppH
PSR

12/25/180
0

12/25/1800 Jennifer 
Darcangel
o

510-286-
5618

SHPO queries resolved by 11/20/02 letter; 
12/9/02: inconsistene language in SHPO letter 
to be investigated by Lissa; supplemental 
reports for biology mitigation site pending, 
anticipate 3/25/04 transmit

04 SCI 85/101
S

xx 43830 Unknown CE CE 12/25/1800 HPSR 8/8/2001 12/25/1800 Ramos 123-456-
7890

N/A; Defederalize 1/14/02.

04 SCL 87 0.3/6.3 43960/43961 oversight FONSI ND 1/1/2004 ASR, 
HPSR,
 HASR

7/29/2003 12/25/1900 Kilroy 123-456-
7890

DED-5/3/03,10/1/03; FED-6/1/03. Post review 
discovery plan in pre, anticipatge sending to 
FHWA.

04 SF 101 xx 16370 Doyle Drive CE CE 12/25/1801 HPSR 10/31/200
2

12/25/1800 Fitz/Ramo
s/Scantle
bury

510-286-
5616

FOE revisions in prep, anticipate transmit 
9/30/04

04 SF 101 xx970410A 29100 Central Freeway CE CE 12/25/1900 ???? 1/31/2003 12/25/1900 Kilroy 123-456-
7890

6/03: Focused TP will be submitted to FHWA to 
resolve SHPO comments made 3/20/03, 
Archaeological work must be completed befor 
construction begins 2/04; revised research 
design submitted 7/9/03.  Archaeological 
mitigation report in prep, anticipate complet

04 SF 80 0.0/0.0 44101 Bayshore viaduct 
retrofit

CE CE 12/25/1800 draft 
data 
recove
ry 
report

12/25/180
0

5/31/2004 Kilroy 123-456-
7890

anticipate transmittal April 30, 2004...want 
SHPO comments by 5/31/04 due to contract 
termination limiting future revisions.

04 SF TTT xx 98602 SF Transbay 
Transit Terminal 
transfer to City of 
SF & Joint Powers 
Authority

EIS EIR 12/25/1800 ???? 10/17/200
2

11/25/2002 Meg 
Scantlebu
ry

510-286-
5616

PRC 5024.5 consultation ongoing. Cultural 
document: letter report No Sig Impact re:5024

04 SM 1 xx 1123 E 1 Devil's Slide CE CE 12/25/1800 SuppH
PSR, 
HRER,
 NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

post-PAED cultural resources review of biology 
mitigation site. addend docs anticipate transmit 
7/1/04.

04 SM 101 xx 26420 3rd to Millbrae CE CE 4/1/2002 FNHP
A, 
HPSF
R

8/6/2002 9/26/2002 Meg 
Scantlebu
ry

510-286-
5616

Lissa responded.
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04 SM 84 xx 15113 Ravenswood CE CE 12/25/1800 Late 
discov
ery 
Treat

6/27/2002 12/25/1800 Fitzgerald
 & Ramos

123-456-
7890

Discovery/mitigaion report in prep, anticipate 
transmit 6/04. 

04 SOL 0 xx 96510 Suisun Valley 
Road at Suisun 
Creek

CE CE 12/25/1800 local 
assista
nce

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

transmit expedt by 4/30/04.

04 SOL 12 1.2/2.8 0A0400 Truck Climbing 
Lane

FONSI ND 7/1/2004 NHPS
R, 
NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

04 SOL 12 14.7/20.3 0T090 Road Rehab 
Denverton to 
Currie

CE CE 10/1/2004 NHPS
R, 
NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

04 SOL 12 7.9/14.7 0T1010 Road Rehab 
Roundhill School

CE CE 10/1/2004 NHPS
R, 
NASR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

04 SOL 680 1.5/13.1 25870 Rehabilitation of 
Roadway between 
Fairfield and 
Benicia

CE CE 10/1/2003 HPSR,
 
NASR 
with 
memo

8/15/2003 9/30/2003 Jody 
Brown

913-274-
0580

04 SOL 80 0.0/0.0 0A520 North Connector CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

transmit expected by 6/1/04.

04 SOL 80 30.7/40.9 0T200 Gap Closure CE CE 12/25/1900 HPSR 12/1/2002 12/25/1900 Japtej Gill 916-274-
0557

04 SOL 80 xx 44310 Nut Tree 
Interchange/KP 
28.36 oversight

CE CE 12/1/2003 revise
d 
HPSR,
 FNAE

9/1/2003 12/25/1900 Kilroy 123-456-
7890

Consultants revising HPSR, preparing FNAE 
per FHWA; funding will be lost if SHPO 
concurrence delayed past late October.

04 SOL 80 xx030618C 4C080 Ulatis Creek CE ND 10/1/2003 HPSR,
ASR, 
Bridge
 
evalua
tion, 
FNHP
A

6/16/2003 7/16/2003 Kilroy 123-456-
7890

DED-7/1/03; FED-01/01/04. 05/03: Returned by 
FHWA for corrections. 7/16/03: SHPO has 
questions rfe: archaeo. 8/11/03: Letter reply 
sent

04 SON 1 15.5 4S200 Gleason Beach-
Director's Order 
slide repair

CE CE 10/1/2003 FOE, 
ASR, 
HPSR

9/10/2003 12/25/1900 Kilroy 123-456-
7890

DIRECTOR'S ORDER (landslied into ocean) 
Need SHPO concurrence by Sept. 30.

04 SON 1 9.7 1S300 Bodega Bay 
Storm Damage 
Retaining Wall

CE CE 12/25/1800 ASR,H
PSR

9/12/2002 10/15/2002 Jennifer 
Darcangel
o

510-286-
5618

04 SON 101 0.0/0.0 129-650 Wilfred Ave. CE CE 12/25/1800 SuppH
PSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Supplemental HPSR or possible negative 
memo to file.

04 SON 101 xx 24540/26390 HOV lanes SR12 
to Steele

FONSI EIR 12/1/2003 FOE 9/12/2003 12/25/1800 Seana 
Gause

510-286-
6336

DED 4/1/03, 6/30/03; FED 10/03.  DED circ 
w/SHPO concurrence on NAE on bldgs pending 
future indentification of eligible archaeo sites; 
revised treatment plan in preparation 10/31/02 
SHPO logged in 11/4/02; As of 2/24/03 SHPO 
staff working on review; lette

04 SON 116 0.0/0.0 28380 Stage Gulch CE ND 6/30/2005 ASR, 
HRER,
 HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

safety project...anticipate transmittal 4/30/04.

04 SON 116 7.0 1S3001 Retaining wall CE CE 12/25/2003 HPSR 9/12/2003 12/25/2003 Jeff 
Haney

530-741-
7114

04 SON 12 34.7/34.8 xxxxx Culvert 
replacement 
Pequeno Creek

CE CE 12/25/1800 HPSR,
 NASR

3/6/2003 12/25/1800 Kilroy 123-456-
7890

2 hist NELIG
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04 SON 12 xx030127K 29910 Streetlights CE CE 12/25/1800 HPSR 1/27/2003 2/24/2003 Seana 
Gause

510-286-
6336

04 SON 128 16.2/21.7 20990 Bridge 
Replacement at 
Maacama and 
Redwood Creeks

FONSI ND 6/1/2003 HPSR 5/21/2003 12/25/1900 5/28/2003 Kilroy 123-456-
7890

FED 5/3/2003; DED 6/1/2003; No Historic 
Properties Affected.

05 MON 0 0.0 xxxxx Lighthouse 
Corridor 
Improvements-
Phase 1B

CE CE 6/1/2004 FOE, 
MOA, 
HPSR

5/1/2004 6/1/2004 5/1/2004 Gary 
Ruggeron
e

805-549-
3182

SHPO already concurred with HPSR.

05 MON 0 xx020903A xxxxx Foam and Drake 
Signal Project

CE CE 12/25/1800 FOE 5/4/2004 6/4/2004 Gary 
Ruggeron
e

805-549-
3182

Archaelogical sites CA-MNT-103/H and CA-
MNT-386 eligible for NRHP

05 MON 0 xx030317D xxxxx First Street Bridge 
Replacement

CE CE 8/1/2003 HPSR 6/18/2003 7/1/2003 10/27/2003 Gary 
Ruggeron
e

805-549-
3182

4/17/03: SHPO request additional info; 6/18/03: 
add'l info sent to SHPO; 10/21/03: SHPO 
request add'l identification efforts. 5/5/04: 
FHWA/Caltrans respond that project has little 
potential for impacting historic properties

05 MON 0 xx040223A xxxxx Larkin Street 
Bridge Retrofit

CE CE 4/1/2004 HPSR 1/1/2004 3/1/2004 3/24/2004 3/24/2004 Gary 
Ruggeron
e

805-549-
3182

05 MON 0 xx xxxxx Harkins/Hatton 
Spreckels Bike 
Path

CE CE 1/4/2004 HPSR 10/20/200
3

12/30/2003 4/8/2004 Gary 
Ruggeron
e

805-549-
3182

05 MON 0 xx xxxxx Crescent Ave 
Widening

CE CE 7/1/2004 HPSR 5/1/2004 6/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 MON 101 100/101.3 31580 San Juan 
Interchange

CE CE 7/1/2006 HPSR 12/25/180
0

12/25/1800 Valeria 
Levulett

805-549-
3669

This project is on hold due to budget shortfall

05 MON 101 91.2/100.4 0161X Prunedale 
Freeway Project

EIS EIR 7/1/2008 HPSR 2/8/2002 7/30/2003 11/21/2003 Valerie 
Levulett

808-549-
3669

Section 106 Complete

05 MON 68 3.8/4.4040330A 44800 Holman Highway 
Widening Project

CE CE 12/25/1800 ???? 12/25/180
0

4/22/2004 4/22/2004 Kilroy 123-456-
7890

SHPO concurrence April 2004; Section 106 
complete

05 SB 0 xx xxxxx Santa Maria 
Valley Railroad 
Bike Path

CE CE 7/1/2004 HPSR 5/1/2004 6/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SB 101 10.8/12.8000605A 44780 Milpas St. to Hot 
Springs/Cabrilo 
Operational 
Improvement

CE CE 1/1/1800 HPSR 2/26/2004 3/4/2004 Kilroy 123-456-
7890

Section 106 complete

05 SB 101 2.2/3.3 44820 Linden to Casitas CE CE 8/1/2005 SuppH
PSR

8/15/2004 9/15/2004 Valerie 
Levulett

805-549-
3669

Will submit uner PA.  FOE/MOA will be 
submitted after selection of Alternative.

05 SB 101 39.4/40.1 40260 Arroyo Quemado CE CE 12/25/1800 HPSR 1/1/2002 3/1/2002 4/2/2003 Valeria 
Levulett

805-549-
3669

SHPO commented on HPSR 5/7/02 requesting 
more information. Caltrans responded to SHPO 
9/12/02. SHPO concurred on phased approach 
to indentification to be handled during data 
recovery. Project is on hold.

05 SB 101 39.4/40.1 48540 Arroyo Quemado CE CE 12/25/1800 HPSR 1/1/2002 1/1/2002 Valerie 
Levulett

805-549-
3669

Project is on hold.  SHPO commented on HPSR 
5/7/02 requesting more info. Caltrans 
responded to SHPO 9/12/02.  SHPO concurred 
with Phased approach to identification to be 
handled during data recovery.  

05 SBA 0 xx xxxxx NW Corner El 
Presido Visitors 
Center

CE CE 5/1/2004 HPSR 4/1/2004 5/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SBT 156/152 13.2/18.4; 
0.0/0.60; 
21.0/23.0

0C700 Hwy. 156/152 
Road Widening

EIS EIR 1/1/2004 HPSR 12/25/180
0

12/25/1800 Valerie 
Levulett

805-549-
3669

This project is on hold.

Tuesday, August 24, 2004 Page 8 of 17
Number of Projects Up to This Page: 128



District Co Rte PMSHPO
ID

EA Local Assistance 
Number

Project Name Project Description Project 
Type

NEPA
 Doc 
Type

NEPA 
Final 
Date

CEQA
 Doc 
Type

CEQA 
Final 
Date

PA/ED 
Date

Doc 
Type

HPSR 
Transmit
tal Date

HPSR 
Target 

Response 
Date

HPSR 
Response 

Date

Effect 
Finding

Effect  
Con- 

currence

FOE 
Date to 
FHWA

FOE Date 
from 

FHWA to 
SHPO

FOE 
SHPO 

Response 
Date

MOA Date 
to FHWA

MOA Date 
from 

FHWA to 
SHPO

MOA 
SHPO 

Response 
Date

Caltrans 
Contact 

Name

Caltrans 
Contact 
Phone

Status Comments Status 106 
Compliance 

or PRC 
5024

05 SBT 25/101 51.5/50.1; 
0/4.1; 
2.2/4.2

48540 Hollister to Gilroy 
4-lane Interchange

WIDEN FROM 2C TO 
4E & MODIFY THE 
25/101 
INTERCHANGE

FONSI ND 9/1/2007 HPSR 7/1/2005 8/1/2005 Valerie 
Levulett

805-459-
3669

ASR and HRER complete.  

05 SCR 0 xx040315K xxxxx Graham Hill Road 
Improvements

CE CE 5/1/2004 HPSR 3/11/2004 4/15/2004 Gary 
Ruggeron
e

805-549-
3182

05 SCR 9 20.83 0A700 Waterman Gap CE CE 5/1/2004 HPSR 1/29/2004 3/15/2004 Valerie 
Levulett

805-549-
669

Section 106 complete.

05 SLO 0 xx xxxxx Halcyon/Highway 
1 Realignment

CE CE 11/1/2004 HPSR 9/1/2004 10/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx San Miguel 
Mission Street 
Improvement

CE CE 10/1/2004 HPSR 8/1/2004 9/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx Turri Road Bridge 
Replacement

CE CE 6/1/2004 HPSR 5/1/2004 6/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx Price Canyon 
Widening

CE CE 9/1/2004 HPSR 8/1/2004 9/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx Moonstone Drive 
Bridge 
Replacement

CE CE 11/1/2004 HPSR 9/1/2004 10/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx Hollister Road 
Bridge 
Replacement

CE CE 11/1/2004 HPSR 8/1/2004 9/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 0 xx xxxxx Main Street Bridge 
Replacement

CE CE 12/1/2004 HPSR 9/1/2004 10/1/2004 Gary 
Ruggeron
e

805-549-
3182

05 SLO 1 71.34/74.3
2

0H9301 Big Sur Culvert 
Replacement 
Project

EIS ND 1/1/2004 HRCR 9/1/2004 10/1/2004 Aileen 
Loe

805-549-
3103

05 SLO 101 16/16.3 38840 Pismo/Price St. 
Extension

CE CE 7/1/2004 FOE, 
MOA

1/15/2004 5/1/2004 2003-12-
01

2004-03-16 12/1/2003 1/15/2004 3/16/2004 2/1/2003 1/15/2004 3/16/2004 Valerie 
Levulett

805-549-
3669

Have received SHPO concurrence on inventory 
and eligibity evaluation.

05 SLO 46 32.2/56.0010723A 3307U/33080 SLO-46 CE CE 2/5/2004 FOE 1/11/2002 4/3/2002 4/3/2002 Valerie 
Levulett

805-549-
3669

10/2/02: HPSR has already been concurred 
upon by SHPO; Section 106 complete.

06 ??? 198 xx040325A 00000 Three Rivers 
Visitor's Center, 
SR 198

CE CE 12/25/1800 PA 3/19/2004 4/21/2004 Kilroy 123-456-
7890

06 FRE 0 L5716 44400 Mendota 
Maintenance 
Station

CE CE 10/1/2006 HPSR 12/25/180
0

12/25/1800 Gail Miller 559-243-
8222

06 FRE 0 xx030428A xxxxx Mill Creek Bridge, 
Miramonte, 
Fresno Co.

CE CE 12/25/1800 Uknow
n

4/24/2003 6/12/2003 6/12/2003 Kilroy 123-456-
7890

SHPO concur

06 FRE 0 xx021107B xxxxx Friant Cove Rest 
Stop

CE CE 12/25/1800 Unkno
wn

2/25/2003 12/25/1800 Gail Miller 559-243-
8222

San Joaquin Conservancy is lead agency; 
2/12/03: FHWA transmittal of concurrence to 
CT.

06 FRE 180 200.16/208
.9

040112B 00000 Kings Highway 
Improvements

CE CE 12/25/1800 Unkno
wn

12/25/180
0

3/24/2004 Kilroy 123-456-
7890

06 FRE 180 R9/R23.4 45140 Westside 
Expressway

CE CE 10/1/2004 HPSR 12/16/200
3

4/1/2004 Bryan 
Apper

559-243-
8156

06 FRE 180 T0/T17.9031218K 00000 Nees Avenue 
Upgrade

CE CE 12/25/1800 Unkno
wn

12/25/180
0

3/24/2004 Kilroy 123-456-
7890
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06 FRE 41 0.0/7.1 44240 Excelsior 
Expressway

Widen to four lane 
expressway

STIP FONSI 4/1/2005 ND 4/1/2005 HPSR 7/19/2004 8/21/2004 No HP Af 7/19/2004 Lynn 
Faraone

559-243-
8223

Anticipate submittal of HPSR and No Historic 
Properties Affected by July 19, 2004.

06 KER 0 xx030404A xxxxx 7th Standard 
Road 
Improvements

CE CE 12/25/1800 Unkno
wn

4/4/2003 5/6/2003 Kilroy 123-456-
7890

06 KER 00 BKD040315A 48780 Westside Parkway CE CE 12/25/1800 PA 3/9/2004 4/9/2004 Kilroy 123-456-
7890

4/9/04: SHPO refused submittal under PA rules

06 KER 184 L0/L4.1030625A 42480 Weedpatch widen 
to 4-Lanes

FONSI ND 10/1/2004 HPSR 5/28/2003 9/15/2003 9/15/2003 NAE 2004-5-4 4/29/2004 Lynn 
Faraone

559-243-
8223

Consultation complete.
9/5/03-Admin. Building of Mountain View High 
School eligible under Criterion C.

06 KIN 33 0.0/7.8 43050 Devil's Den Rehab FONSI ND 10/1/2003 HPSR 1/28/2003 4/2/2003 No H.P. 2003-5-20 Lynn 
Faraone

559-243-
8223

Complete

06 MAD 0 xx020304C 00000 Cottonwood Creek 
Bridge

CE CE 12/25/1800 MOA 6/13/2003 6/13/2003 Gail Miller 559-243-
8222

06 MAD 0 xx xxxxx Corrine Lake 
Overflow Bridge 
Replacement

CE CE 10/30/2003 Unkno
wn

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

06 MAD 41 xx030404Z 00000 Friant-Madera 
Canal Bridge 
Rehab

CE CE 12/25/1800 Unkno
wn

4/4/2003 12/25/1800 Kilroy 123-456-
7890

06 TUL 0 xx040223C 00000 Terra Bella 
Expressway 
Project, Tulare 
County

CE CE 12/25/1800 PA 3/19/2004 4/14/2004 Kilroy 123-456-
7890

06 TUL 99 41.3/53.9-
0.0/1.3

32450 Goshen to 
Kingsburg

Widen to Six Lanes STIP FONSI 10/1/2004 ND 10/1/2004 HPSR 4/1/2004 4/1/2004 Lynn 
Faraone

559-243-
8223

07 ?? 0 xx 23700 College Ave 
Bridge 
Replacement 
Project

CE CE 12/25/1800 ???? 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

PSR just completed

07 ?? 0 xx 96512 Fletcher Drive 
Seismic Retrofit

CE CE 12/25/1800 Positiv
e 
HPSR,
 MOA, 
FAE

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 ?? 0 xx 96512 Strathern/Aliso 
Creek

CE CE 12/25/1800 Negati
ve 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 ?? 0 xx 96512 Riverside Dr at 
Elysian Park 
Replacement & 
Bike Path

CE CE 12/25/1800 Negati
ve 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 na 96512 Plaza Substation 
TEA project

CE CE 12/25/1800 Positiv
e 
HPSR,
 FNAE

6/27/2003 12/25/1800 Kilroy 123-456-
7890

SHPO approved

07 LA 0 na 96512 Broadway Sidehill 
Viaduct Widening 
& Seismic Retrofit

Widen raodway and 
bridge structure

CE CE 1/1/2005 Positiv
e 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 965120 Watts Depot 
Rehab & Parking 
Facility

CE CE 12/25/1800 HSR 5/24/2004 12/25/1800 Kelly 
Ewing-
Toledo

123-456-
7890

07 LA 0 xx 24010K Glenarm Ramp CE CE 12/25/1800 FOE, 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Consultant prepared, J. English

07 LA 0 xx 23380K Fair Oaks Ramps CE CE 12/25/1800 FOE 12/25/180
0

12/25/1800 kilroy 123-456-
7890

Alternative is stil being chosenso 106 document 
unclear.
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07 LA 0 xx 965120 Sepulveda Blvd. 
Tunnel Reversible 
Lane and Bike 
Lanes project

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kelly 
Ewing-
Toledo

123-456-
7890

07 LA 0 xx 965120 Arroyo Seco Bike 
Path

CE CE 12/25/1800 HPSR 4/20/2004 12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 96510 Santa Monica Pier 
Access 
Improvement

EIS EIR 12/25/1800 FOE, 
HPSR

12/25/180
0

12/25/1800 Kelly 
Ewing

123-456-
7890

07 LA 0 xx 96512 N. Main Street 
Seismic Retrofit

CE CE 12/25/1800 Positiv
e 
HPSR,
 FNAE

12/9/2003 12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 96512 Foothill Blvd over 
Tujunga Wash 
53C-2033

CE CE 12/25/1800 HRER 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 98790 Arroyo Seco 
Parkway

CE CE 12/25/1800 Positiv
e 
HPSR,
 PA, 
CMP

7/8/2003 12/25/1800 Kilroy 123-456-
7890

National Register nomination

07 LA 0 xx 965120 Monrovia Depot 
Rehabilitation 
Project

CE CE 12/25/1800 FOE, 
HPSR

12/25/180
0

12/25/1800 Kelly 
Ewing-
Toledo

123-456-
7890

07 LA 0 xx 96512 La Loma, City of 
Pasadena

CE CE 12/25/1800 Positiv
e 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 96512 Riverside Drive 
over L.A. River 
Bridge 53C-1298

FONSI ND 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx xxxxx North Spring 
Street Widening

EIS ND 12/25/1800 ASR, 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Project on hold. Effect finding - Positive

07 LA 0 xx 96512 North Broadway 
53C-1705

PCE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Alex 
Kirkish

123-456-
7890

This project currently "on hold" according to 
Alex Kirkish.

07 LA 0 xx 96512 York Blvd. over 
Arroyo Seco 53C-
1874

FONSI ND 12/25/1800 FOE, 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx 96510 1st Street Bridge 
Widening

EIS EIR 12/25/1800 FOE, 
MOA

12/25/180
0

12/25/1800 Carlos 
Montez

123-456-
7890

07 LA 0 xx xxxxx Glendale 
Hyperion Bridge 
Widening

EIS ND 12/25/1800 ASR, 
HPSR

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

Effect Finding - Positive

07 LA 0 xx 96512 Beverly Blvd. 
Bridge 
Replacement

EIS ND 10/1/2003 ASR, 
HRER,
 HPSR

7/10/2003 12/25/1800 Claudia 
Harbert

123-456-
7890

SHPO approved

07 LA 0 xx 96512 Ave. 26 over 
Arroyo Seco 53C-
1875

FONSI ND 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 0 xx xxxxx Cesar Chavez 
Overcrossing 
Widening

CE CE 12/25/1800 PSR, 
HPSR

12/25/180
0

12/25/1800 Claudia 
Harbert

123-456-
7890

Consultant prepared document

07 LA 101 na 23700 Barham Bridge 
Widening

CE CE 12/25/1800 Positiv
e 
HPSR,
 MOA

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

07 LA 138 xx 127261 SR-138 Widening CE CE 12/25/1800 ???? 12/25/180
0

12/25/1800 Alex 
Kirkish

123-456-
7890

Status of SHPO work unknown until evaluation 
is complete
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07 LA 405/101 31.5/42.4 19961 Realignment of 
S/B I-405 
connector to N/B 
and S/B US-101

EIS 4/1/2006 EIR 7/1/2006 HRER,
 HPSR

12/25/180
0

12/25/1800 Kelly 
Ewing

123-456-
7890

Project on hold

07 LA 47 3.5/4.3030424A 19990 Heim Bridge & SR 
47; Truck 
Expressway

Bridge replacement Seismic EIS EIR 1/1/2006 HPSR,
 MOA

12/25/180
0

12/25/1800 Kilroy 123-456-
7890

6/18/03: SHPO requested more information on 
archaeo

07 LOS 405/101 31.5/42.4 19961 Realignment of 
S/B I-405 
connector to N/B 
and S/B US-101

EIS EIR 7/1/2006 HRER,
 HPSR

12/25/180
0

12/25/1800 Kelly 
Ewing

123-456-
7890

07 VEN 0 xx xxxxx Fillmore Depot 
TEA Project

CE CE 12/25/1800 HPSR,
 
NASR,
 
HASR,

2/24/2003 12/25/1800 Kilroy 123-456-
7890

07 VEN 0 xx 96512 Rancho Camulos 
Visitor Center TEA 
Project

CE CE 12/25/1800 Positiv
e 
HPSR,
 NAE

5/14/2003 9/5/2003 Kelly 
Ewing-
Toledo, 
Liz Suh

123-456-
7890

Awaiting County's response to SHPO's 
questions, sent memo to Cty 12-04-03.

07 VEN 101 30.15 21070 California Street 
Offramp

CE CE 12/25/1800 HPSR 5/1/2003 6/1/2003 Alex 
Kirkish

123-456-
7890

Project dropped (unfunded)

08 RIV 0 MRTA xxxxx Construct Ivy St. 
Bridge

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Barbara 
Tejada

909-383-
5950

To be prepared and processed under PA 
(4/1/04).

08 RIV 0 Per xxxxx Rehab Santa Fe 
Depot

CE CE 12/25/1800 FOE, 
HPSR

3/12/2004 12/25/1800 4/22/2004 NAE Yes 3/12/2003 4/22/2004 Eugene 
Heck

909-388-
7061

Processed under PA (4/1/04).

08 RIV 0 Per xxxxx Replace Case Rd. 
Bridges

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Karen 
Swope

909-383-
4042

To be processed under PA (4/1/04.

08 RIV 0 PSP xxxxx Construct Belardo 
Rd. Bridge

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Barbara 
Tejada

909-383-
5950

To be prepared and processed under PA 
(4/1/04).

08 RIV 0 xx xxxxx Victoria Ave. 
Streetscape 
(Riverside)

CE CE 12/25/1800 FOE, 
HPSR

6/14/2004 7/14/2004 Christie 
Hammond

909-383-
6933

08 RIV 0 xx xxxxx University Avenue 
Streetscape 
(Riverside)

CE CE 12/25/1800 FOE, 
HPSR

6/1/2004 6/1/2004 Eugene 
Heck

909-383-
7061

08 RIV 0 xx031107A 965120 Clinton St./Miles 
Ave Widening and 
Bridge Project

CE CE 12/25/1800 HPSR 10/14/200
3

12/12/2003 Kilroy 123-456-
7890

12/12/2003: 38 properties qualify for treatment-
Caltrans Interim Policy for Treatment of post-
1957 buildings.

08 RIV 0 xx XXXXX CETAP EIS EIR 12/25/1800 HPSR 12/25/180
0

12/25/1800 David 
Bricker

909-383-
6495

08 RIV 60 6.8/7.6031201A 46350 Reconstruct 
Valley Way IC

FONSI ND 12/25/1800 HPSR 11/3/2003 2/26/2004 2/26/2004 Steve 
Hammond

909-383-
5914

08 RIV 91 13.6/14.5 203200 Modify Van Buren 
Blvd. IC

CE CE 12/25/1800 HPSR 7/1/2004 7/1/2007 Christie 
Hammond

909-383-
6933

To be processed under PA (4/1/04).

08 RIV 91 17.4/21.7 448400 HOV Lanes and 
Modify ICs

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Eugene 
Heck

909-383-
7061

To be processed under PA (4/1/04).

08 RIV 95 6.2/11.0030424B 43681 Widen Shoulders FONSI ND 12/25/1800 HPSR 6/26/2003 6/26/2003 Steve 
Hammond

909-383-
5914

Modified APE following conference call to OHP. 
HPSR to be sent to Native Americans.  SHPO 
comments (6/18/03); D-8 response to 
comments (6/26/03).

08 RIV CR xx030731C xxxxx Replace Van 
Buren Blvd. 
Bridge (Riv Co.)

CE CE 12/25/1800 HPSR 7/30/2003 10/29/2003 Michelle 
Campbell

909-383-
6333

08 RIV O COR xxxxx Widen Lincoln 
Ave. (Corona)

CE CE 7/31/2003 HPSR 4/15/2003 12/25/1800 Barbara 
Tejada

909-383-
5950

Project scope revised; Neg HPSR.
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08 SBD 0 CR xxxxx Widen Fort Irwin 
Road

FONSI ND 12/25/1800 HPSR 3/12/2003 5/12/2003 9/16/2003 Karen 
Swope

909-383-
4042

6/10/03-FHWA revise its determinations for the 
properties to indicate tht the agency determines 
that the portions of the roads in the 
undertaking's APE would not contribute to the 
eligibility of the respective roads, as wholes, 
should those properties eve

08 SBD 0 FNA xxxxx Widen 
Sierra/Baseline 
(Fontana)

FONSI ND 12/25/1800 HPSR 4/15/2003 12/25/1800 Eugene 
Heck

909-388-
7061

Project on Hold.  Project Cancelled (4/1/04)

08 SBD 0 TNP xxxxx Pave Two Mile 
Road

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Karen 
Swope

909-383-
4042

To be prepared and processed under PA 
(4/1/04).

08 SBD 0 xx xxxxx Widen National 
Trails Highway

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Christie 
Hammond

909-383-
6933

To be prepared and processed under PA 
(4/1/04)

08 SBD 0 xx xxxxx PE Inland Empire 
Trail (Rancho 
Cucamonga)

CE CE 12/25/1800 FOE, 
HPSR

12/25/180
0

12/25/1800 Christie 
Hammond

909-383-
6933

08 SBD 0 xx030806A xxxxx Pave and widen 
Larrea Rd. (SBd 
Co.)

CE CE 12/25/1800 HPSR 8/5/2003 10/29/200310/29/2003 Steve 
Hammond

909-383-
5914

08 SBD 0 xx xxxxx Replace Mt. 
Vernon Ave. 
Bridge (San 
Bernadino)

FONSI ND 12/25/1800 FOE 7/1/2004 12/25/1800 Christie 
Hammond

909-383-
6933

08 SBD 0 xx 48290 Demolish Old 
District Office

CE CE 12/25/1800 HRCR 4/8/2003 5/10/2003 Karen 
Swope

909-383-
4042

08 SBD 0 xx 368600 CVEF CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Karen 
Swope

909-383-
4042

To be processed under PA (4/1/04).

08 SBD 0 xx xxxxx Rim of the World 
Trail (USFS)

EIS EIR 12/25/1800 HPSR 12/25/180
0

12/25/1800 Karen 
Swope

909-383-
4042

08 SBD 0 xx xxxxx Fifth St. Widening FONSI ND 12/25/1800 HPSR 8/1/2004 8/1/2004 Christie 
Hammond

909-383-
6933

To be prepared and processed under PA 
(4/1/04).

08 SBD 0 xx xxxxx Crestline Park & 
Ride

CE CE 12/25/1800 HPSR 7/1/2004 7/1/2004 Christie 
Hammond

909-383-
6933

To be processed under PA (4/1/04)

08 SBD 10 11.49/15.1
8

46800 Modify Cherry 
Ave. IC

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Eugene 
Heck

909-383-
7061

To be processed under PA (4/1/04).

08 SBD 10 15.2 46810 Citrus Ave., 
Modify IC

CE CE 12/25/1800 HPSR 12/25/180
0

7/31/2002 Kilroy 123-456-
7890

08 SBD 10 15.7 46770 Construct Grade 
Separation @ 
Cypress Ave.

EIS ND 12/25/1800 HPSR 10/22/200
1

3/3/2003 Christie 
Hammond

909-383-
6933

08 SBD 10 17.8/19.3 1A8300 Modify Cedar Ave. 
IC

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Christie 
Hammond

909-383-
6933

To be prepared and processed under PA 
(4/1/04).

08 SBD 138 0.0/15.2 34011 Widen 4 Lanes FONSI ND 12/25/1800 HPSR 1/1/2003 12/25/1800 Karen 
Swope

909-383-
4042

Project suspended (4/1/04).

08 SBD 15 169.9/182.
1

4393U NB TDL & Rehabe FONSI ND 12/25/1800 HPSR 4/1/2003 12/25/1800 Karen 
Swope

909-383-
4042

08 SBD 15 177.8/185.
1

36850 JPOE FONSI ND 12/25/1800 HPSR 5/1/2004 12/25/1800 Karen 
Swope

909-383-
4042

08 SBD 15 38.2/39.4 0A4500 Construct La 
Mesa/Nisquali rd. 
IC

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Christie 
Hammond

909-383-
6933

To be prepared and processed under PA 
(4/1/04)

08 SBD 18 17.8/21.7 xxxxx Emergency 
Opening Project 
SR-18

CE CE 12/25/1800 unkno
wn

2/27/2004 3/1/2004 2004-03-01 kilroy 123-456-
7890

2/27/04: details of proposed work, list of design 
modifications to minimize effects on historic 
property, measures to mitigate effects on 
historic property sent to SHPO.
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08 SBD 18 18.2/21.4030127Y 44821 Improve Roadside 
Barrier

CE CE 12/25/1800 FOE 1/21/2003 4/29/2003 Christie 
Hammond

909-383-
6933

Hans K will talk to SHPO reviewer (3/03)

08 SBD 18 44.2/44.7 22700 Replace Big Bear 
Lake Bridge

EIS EIR 12/25/1800 Draft 
MOA

12/25/180
0

12/25/1800 Christie 
Hammond

909-383-
6933

08 SBD 18 6.4/67.1 94700 Replace 
Cushenbury Creek 
Bridge

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Barbara 
Tejada

909-383-
5950

To be prepared and processed under PA 
(4/1/04).

08 SBD 18 L5723 xxxxx Panorama 
maintenance 
Station

CE CE 12/25/1800 HPSR 11/17/200
3

11/19/2003 David 
Bricker

909-383-
6495

Caltrans requests concurrence that station is 
not NRHP eligible; damaged during Old Fire 
(10/25/2003).

08 SBD 2 0.6/2.5 0C0200 Widen Highway CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Barbara 
Tejada

909-383-
5950

To be prepared and processed under PA 
(4/1/04).

08 SBD 210 6.4/8.3 44331 Construct Foothill 
Freeway Segment 
4

CE CE 12/25/1800 MOA, 
ROD

5/1/2004 12/25/1800 Christie 
Hammond

909-383-
6933

08 SBD 210 R9.7/R10.7 20432 Construct Foothill 
Freeway

CE CE 12/25/1800 MOA, 
ROD

12/1/2003 12/25/1800 Christie 
Hammond

909-383-
6933

08 SBD 38 3.0/3.1040409A xxxxx SR-38 at Wabash 
Ave. Intersection 
Improvements 
Projects

CE CE 12/25/1800 HPSR 4/7/2004 5/18/2004 David 
Bricker

909-383-
6495

08 SBD 58 21.8/31.0 04351 Realign & Widen 
to 4-Lane 
Expressway

FONSI ND 12/25/1800 SuppH
PSR

12/25/180
0

12/25/1800 Steve 
Hammond

909-383-
5914

08 SBD 62 142.3/142.
9

37870 Replace Colorado 
River Bridge

FONSI ND 12/25/1800 HPSR 6/1/2004 12/25/1800 Eugene 
Heck

909-388-
7061

08 SBD 62 17.1/17.8030826A 47680 Minor Widening 
between Sunny 
Vista and Hallee

CE CE 8/4/2003 HPSR 8/22/2003 10/29/2003 Barbara 
Tejada

909-383-
5950

10/29/2003: 4 properties qualify for treatment-
Caltrans Interim Policy for Post-1957 Buildings.

08 SBD 66 10.8/13.1 31792 Widen, etc. FONSI ND 12/25/1800 HPSR 5/1/2003 12/25/1800 Christie 
Hammond

909-383-
6933

Project on Hold.  Project cancelled (4/1/04).

08 SBD 66 10.9/17.1 0C540 Relinquish to 
Fontana

CE CE 12/25/1800 HRCR 1/27/2004 1/30/2004 Christie 
Hammond

909-383-
6933

1/27/04: SR 66 (PM 13.08/13.96), Malaga 
Underpass Bridge and Pumping Station (PM 
13.70) eligible-Criterion A. 

08 SBD 83 0.9/1.0030327A 44970 Replace Chino 
Creek Bridge

FONSI ND 12/25/1800 HPSR 3/24/2003 4/3/2003 Michelle 
Campbell

909-383-
6333

Review placed on hold due to project scope 
change (12/13/02). 4/3/03-Chino Creek Bridge 
not eligible.

09 INY 395 117.8/122.
4

040401B 25800 Ed Powers  Rehab CE CE 9/1/2004 HPSR 1/1/2004 5/11/2004 Tom 
Dayak

760-872-
4361

5/11/04: 3 sites, 1 property not eligible; 6 sites 
eligible under Criterion A or D.

09 INY 395 129.5/130.
2

030206A 26900 Sherwin Summit 
Rehab

FONSI CE 11/1/2004 FOE, 
HPSR,
 MOA

2/3/2003 7/2/2003 Lynn 
Faraone

559-243-
8223

09 INY 395 30.8/41.8040408A 21340 Olancha/Cartago 
Construct 4 lane

EIS ND 8/1/2005 ASR, 
HPSR,
 AE, 
MOA, 
HASR,
 HSR,

4/1/2004 5/27/2004 Lynn 
Faraone

559-243-
8223

09 INY 395 64.2/R71.2020118A 21440 Manzanar 4-Lane FONSI CE 1/1/2004 FOE, 
MOA

6/1/2003 2/13/2004 Tom 
Dayak

760-872-
4361

2/13/04-SHPO concurs that Draft Treatment 
Plan would partly mitigate adverse effect on 3 
archaeological sites (CA-Iny-4658/h, CA-Iny-
5883, CA-Iny-5888). 4/29/04: FHWA notified 
ACHP of adverse effect on historic properties

09 INY 395 70.3/76.1 21480 Independence 4 
Lane

FONSI CE 10/1/2003 FOE, 
MOA

6/1/2003 3/3/2004 Tom 
Dayak

760-872-
4361

8/19/03: Letter to ACHp: Adverse affect on 
historic properties.
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09 INY 395 77.3/91.6010814A 21460 Aberdeen-
Blackrock 4-Lane

FONSI CE 1/1/2004 FOE, 
MOA

5/1/2003 5/1/2003 Lynn 
Faraone

559-243-
8223

Revisions to the HPTP and MOA submitted 
3/04.

09 MNO 395 r0.0/r10.3 26900 Sherwin Summit 
Rehab

AC Overlay, Shldr. 
Widening

SHOPP FONSI 11/1/2004 ND 11/1/2004 HPSR,
 MOA, 
FOE

2/3/2003 7/2/2003 7/15/2004 AE 2004-07-15 6/15/2004 6/25/2004 7/15/2004 6/15/2004 6/25/2004 Sarah 
Gassner/L
ynn 
Faraone

559-243-
8243

7/15/04 SHPO comment letter received on 
7/26/04.  Revising document to address 
comments.
Awaiting concurrence on FOE and signature on 
MOA

09 MNO CR xx xxxxx Meridian 
Reconstruction 
Project & Airport 
Access Rd. Project

CE CE 12/25/1800 ???? 12/25/180
0

12/25/1800 Tom 
Dayak

760-872-
4361

10/23/2003-APE map submitted.  12/4/03-APE 
map returned, insufficient info.

10 ??? 0 xx040419B xxxxx Hammatt 
Lateral/Bird Rd 
Bridge 
Replacement, 
Livingston, CA

CE CE 12/25/1800 ???? 12/25/180
0

5/6/2004 5/6/2004 Kilroy 123-456-
7890

10 AMA 0 xx 46130 Jackson Rehab 
and shoulder 
widening

CE CE 12/25/1800 HRER 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

4/29/03: HRER to District.

10 AMA 124 8.5 xxxxx Dry Creek Bridge 
rehabilitation

CE CE 12/25/1800 HPSR 12/10/200
3

3/9/2004 3/9/2004 Kilroy 123-456-
7890

10 AMA 49 8.30105117
B

0A6601 Sutter Creek 
Bridge 
Replacement 
Project

CE CE 12/25/1800 HPSR 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

10 CAL 4 ??030709A 0A0100 Pool Station Road 
Curve Correction

CE CE 12/25/1800 HPSR 7/9/2003 4/13/2004 4/13/2004 Kilroy 123-456-
7890

1/14/2003: SHPO awaiting information on 
adequacy of historic property identification 
effort. 4/13/04: SHPO concurs

10 MER ? 12.37 363101 Henry Street 
Widening

CE CE 12/25/1800 ???? 12/25/180
0

3/4/2004 3/4/2004 Kilroy 123-456-
7890

10 MER 0 xx030403A xxxxx Landar Ave and 
August Rd.

CE CE 12/25/1800 ???? 12/25/180
0

4/17/2003 Kilroy 123-456-
7890

10 MER 0 xx020109A xxxxx Campus Parkway 
Improvements

CE CE 12/25/1800 ???? 3/17/2003 7/31/2003 7/31/2003 Kilroy 123-456-
7890

10 MER 165 11.7/26.9 27980 Wolfsen Rehab CE CE 7/1/2003 HPSR 4/1/2003 12/25/1800 Jeanne 
Binning

559-243-
8219

10 MER 165 34.4030403A 0C570 Hilmar-August 
Traffic Signals

CE CE 6/1/2003 HPSR 4/3/2003 4/17/2003 Jeanne 
Binning

559-243-
8219

10 MER 59 15/19 0E590 16th St./Olive Ave. 
Widening

CE CE 4/1/2004 HPSR 12/25/180
0

12/25/1800 Jeanne 
Binning

559-243-
8219

10 MER 99 0.0/10.6 xxxxx ????? CE CE 12/25/1800 ???? 8/16/2002 8/16/2002 Jeanne 
Binning

559-243-
8219

10 SJ 0 xx040419E 96510 Pershing Ave & 
Harding Way, 
Stockton

CE CE 12/25/1800 HRER 12/25/180
0

5/10/2004 5/10/2004 Kilroy 123-456-
7890

5/10/04: SHPO responds 1401 and 1501 North 
Pershing Ave eligible under Criterion C.

10 SJ 00 xx 3965100 Fairchild Lane 
Improvement 
Project

CE CE 12/25/1800 HRER 12/25/180
0

12/25/1800 Kilroy 123-456-
7890

10 SJ 132 5.8/7.1 0A510 Vernalis #2 (1st 
construction 
segment)

CE 7/1/2004 CE 7/1/2004 7/1/2004 HPSR 4/1/2003 4/1/2003 Jeanne 
Binning

559-243-
8219

10 SJ 132 5.8/7.1 0A510 Venalis #1 
(corridor study) 
[STA 132, 0.0/13.4

CE 7/1/2004 CE 7/1/2004 7/1/2004 HPSR 4/1/2003 4/1/2003 Jeanne 
Binning

559-243-
8219

10 SJ 26 15.3/15.9 49900 Bellota Curve 
Correction

CE CE 6/1/2004 HPSR 10/9/2003 11/9/2003 2/3/2004 Jeanne 
Binning

559-243-
8219

2 eligible Archaeo sites treat as eligible for 
purposes of this project
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10 SJ 26 17.9/20.1 0E380 Wimer Curve 
Correction #2

CE CE 10/1/2004 HPSR 12/25/180
0

12/25/1800 Jeanne 
Binning

559-243-
8219

10 SJ 5 R13.9/R15.
6

FHWA03
0402A

3A120 MOSSDALE 
WIDENING

WIDEN NORTH 
BOUND OVER 
RIVER AND BRIDGE

STIP FONSI 6/1/2004 ND 6/1/2004 6/30/2004 MOA 
AND 
RESE
ARCH 
DESIG
N.

3/27/2003 6/27/2003 12/4/2003 ADVERS
E

12/04/03 8/29/2003 8/29/2003 12/4/2003 8/29/2003 8/29/2003 KIM 
TANKSLE
Y

559-243-
8209

NEED CONCURRENCE ON MOA AND 
RESEARCH DESIGN.

10 STA 0 xx040414A xxxxx Lester Rd.,Glenn 
Ave, Maud Ave 
School Sidewalk 
Project

CE CE 12/25/1800 HPSR 12/25/180
0

5/11/2004 5/11/2004 Kilroy 123-456-
7890

Project sites are: Lester Rd. in Denair, Maud 
Ave in Keyes, Glenn Ave near Modesto

10 STA 132 10.0/14.7 403500 Franklin Ave to 
Dakota Ave, four-
lane project

CE CE 12/25/1800 HRER,
 
HPSR,
 HSR

8/27/2003 12/25/1800 Kilroy 123-456-
7890

10 STA 132 xx010725A xxxxx Widening from 
Riverside Dr/'A' St 
to 
Franzine/Condoni 
Rd., Modesto

CE CE 12/25/1800 SuppH
PSR

7/15/2003 8/4/2003 8/4/2003 Kilroy 123-456-
7890

10 TUO 49 20.8 0H620 Shaws Flat Rd. 
Shrub and Rock 
Removal

CE CE 3/1/2002 HPSR
?

3/1/2003 12/25/1800 Jeanne 
Binning

559-243-
8219

11 IMP 98 30.8/32.3030826C 08020 Widen Highway CE CE 12/25/1800 FOE, 
HPSR

9/18/2003 10/28/2003 Karen 
Crafts

8-688-
6013

8/25/03- Canal 7 drain appear to contribute to 
potential historic district, bridge does not.  
9/18/03-APE re-delineated to include CA-IMP-
8050

11 SD 0 xx 965120 Torrey Pines Rd. 
Bridge Seismic 
Retrofit or 
Replacement

EIS EIR 12/25/1800 FAE,M
OA

6/14/2004 7/19/2004 Martin D. 
Rosen

8-761-
6615

New statewide PA

11 SD 0 xx 965120 CA. Dept. of Fish 
& Game 
Rutherford Ranch 
TEA Acquisition

CE CE 12/25/1800 PA/HP
SR/Ma
nagem
ent 
Plan

2/17/2004 3/22/2004 Martin D. 
Rosen

8-734-
6615

New statewide PA.

11 SD 125 0.0/9.6 23230 125-South, Bio-
Mitigation Parcels

CE CE 12/25/1800 HPSR 5/5/2004 6/4/2004 Martin D. 
Rosen

8-734-
6615

11 SD 52 16.2/17.7 01062 Construct freeway 
extension on new 
alignment

EIS EIR 12/25/1800 FOE, 
HPSR

2/27/2004 3/29/2004 Karen 
Crafts

8-622-
6013

11 SD 94/125 10.0/11.8 14665 Lane 
widening/const. 
Frwy connectors

EIS EIR 7/1/2005 FOE, 
HPSR

12/25/180
0

12/25/1800 Debra 
Dominici

8-688-
6961

12 ORA 0 0 XXXXX Mision San Juan 
Capistrano Stone 
Church

CE CE 7/1/2004 FOE 9/25/2002 12/25/2002 NAE NAE 1/29/2003 2/7/2003 3/28/2003 Philippe 
Lapin

(949) 
724-2245

 

12 ORA 0 0 XXXXX Marina Drive CE 9/1/2003 HPSR,
 
NASR,
 HRER

6/27/2003 8/6/2003 Glenn 
Gmoser

916-651-
8167

SHPO concur with No historic properties  

12 ORA 0 0 XXXXX Vereda Bikeway CE CE 12/25/2003 HPSR 12/25/200
3

12/25/200310/29/2003 Glenn 
Gmoser

916-651-
8167

 

12 ORA 0 0 XXXXX OC Gateway EIS 12/25/2003 HPSR 12/25/200
3

12/25/2003 Kevin 
Hovey

858-616-
6638

Locals decided to scale back the project and 
revise technical studies (10-2003)

 

12 ORA 0 0 XXXXX Culver Drive FONSI 12/25/2003 HPSR,
 NASR

5/7/2003 12/25/2003 Glenn 
Gmoser

916-651-
8167
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12 ORA 0 0 XXXXX Fairview Widening0 FONSI ND 12/25/2003 HPSR 12/25/200
3

12/25/2003 Glenn 
Gmoser

916-651-
8167

 

12 ORA 0 0 xxxxx Victoria/Maple, 
Costa Mesa

CE CE 12/25/1800 N/A 12/25/180
0

12/25/1800 Glenn 
Gmoser

916-651-
8167

FHWA signed off on HPSR 4/22/03; HPSR did 
not go to SHPO; 106 complete.

12 ORA 0 xx xxxxx San Juan 
Capistrano 
Historic Route 
Project (this may 
be on hold)

CE CE 12/25/1800 Unkno
wn

12/25/180
0

12/25/1800 Phillippe 
Lapin

510-622-
1697

Caltrans was informed by the city on 9/18/2003 
that the city will not proceed any further with 
this project.

12 ORA 0 xx xxxxx San Clemente 
Beach Trail

CE CE 12/25/1800 HPSR 12/25/180
0

1/12/2004 Cheryl 
Sinopoli

949-724-
2855

SHPO responded on 1/12/2004: need more info 
before concluding on Effects Finding; info 
forwarded to locals.

12 ORA 0 xx xxxxx Tustin Branch 
Trail, Orange

FONSI ND 12/25/1800 HPSR 8/13/2003 12/25/1800 Cheryl 
Sinopoli

949-724-
2855

FHEA lost original HPSR: Locals will resubmit 
HPSR in near future.

12 ORA 01 22.7/28.0 0C660 PCH 
Relingquishment 
(Corona Del Mar)

CE CE 12/25/1800 HRCR,
 
HRER,
 NASR

12/25/180
0

12/25/1800 Cheryl 
Sinopoli

949-724-
2855

CEQA only project: HQ approved 10/1/03

12 ORA 05 67.9/71.4 xxxxx I-5 Interim HOV 
Lane

EIS ND 12/25/1800 FOE 12/25/180
0

12/25/1800 Claudia 
Harbert

213-897-
0415

Waiting concurrence on eligibility

12 ORA 1 12.1-13.4 0C380 Crystal Cove 
Cease and Desist 
Order

Redirect drainages 
between Muddy 
Creek and Los 
Trancos Creek

CE CE 1/1/2004 HPSR 10/13/200
3

11/12/2003 Charles 
Baker

949-724-
2252

Original HPSR submitted on 6/26/2003 was 
withdrawn and revised, resubmitted on 10-13-
2003.

12 ORA 133 xx 1072U SR-133 Widening 
Discovery

FONSI EIR 12/25/1800 SuppH
PSR

1/23/2003 3/10/2003 Cheryl 
Sinopoli

949-724-
2855

Late re-discovery during construction of 
previously identified archaeo sit (site not re-
located during initial surveys; Phase II surveys 
showed site was ineligible.

12 ORA 261 xx 11102 SOCTIIP EIS EIR 12/25/1800 HRER,
 HPSR

12/25/180
0

12/25/1800 Cheryl 
Sinopoli

949-724-
2855

Cultural studies in progress; MOA currently 
being drafted.

12 ORA 55 xx 09840 SR-55/Newport 
Blvd Widening

FONSI ND 12/25/1800 HPSR 12/25/180
0

12/25/1800 Cheryl 
Sinopoli

949-724-
2855

Caltrans currently reviewing, will submit HPSR 
to SHPO in near future.

12 ORA 74 13.3-16.6 04320 Upper Ortega Widening FONSI ND 1/1/2005 HRER,
 HPSR

1/6/2004 2/19/2004 Cheryl 
Sinopoli

949-724-
2855

Submitted under new PA regs.

12 ORA 74 xx 08690 SR-74 Widening 
(Lower)

FONSI ND 12/25/1800 ASR, 
HPSR,
 HRER

12/25/180
0

12/25/1800 Cheryl 
Sinopoli

949-724-
2855

HPSR not yet completed.

12 ORA 90 xx 05620 SR 90 Grade 
Separation

FONSI ND 12/25/2003 MOA 12/25/200
3

12/25/2003 Adverse 5/16/2003 Charles 
Baker

(949) 
724-2252

Need to conduct Phase III excavations  
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