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MEMORANDUMMEMORANDUM

June 19, 1998

From: Bill Whittenberg, RBF, Irvine
To: Steve Borroum, Caltrans, Headquarters

Subj: Pilot Project Activities for the Week Ending June 19, 1998

CRITICAL ACTIVITIES THIS WEEKCRITICAL ACTIVITIES THIS WEEK
PS&E Designs:PS&E Designs: During the first decision point meeting (11 June) it was decided that all the PS&E projects (both D7 and D11) can
proceed to construction.  The total number of  projects to be constructed  are six ( three in D11 and three in D7).  D7 packages are with
the D7 OE and transmittal of the packages is planned for Monday 15 June.  The D11 package is on the Caltrans list for advertising on
Monday 22 June. It was also noted that D11 will perform all of the construction management activities for the BMPs in D11.  The
consultant will provide only oversight and Record of Experience functions as well as weekly status reporting to HQ.  A  call was placed
to D7 to determine their role in the construction.  An answer is expected on Monday 15, June.  The trapping catch basins were moved
from a PS&E project to a Procurement project.

 The Montgomery Watson PS&E designs are at District 7.  D7 reports that they will be making final minor changes to the plans over
the weekend and then transmit the files to Sacramento on Monday 15 June.

Brown and Caldwell revised their cost estimate for the D7 projects.  The Current estimate is $201,042.  D7 OE now requires a
registered landscape architect signature for the irrigation designs.  BC will provide a signature not later than 15 June.  District 7 reports
that they will transmit the PS&E designs on Monday 15 June.

RBF/AEI-CASC packages are on the bid list.  District 11 reports that they plan to bid the projects on Monday 22 June.  Additionally,
the consultant was advised on Thursday that District 11 will perform all the construction management activities for the PS&E
construction and that the consultant will provide only general oversight etc.

Procurement Designs:Procurement Designs:   The procurement designs have received their final reviews by Caltrans.  No additional submittals are
required.   MW provided additional sets of plans and specs for encroachment permit use.  Estimated permit issue date is Friday 19
June.  BC expects final plans to be submitted for encroachment permits on Friday 19 June.  BC is working with contractors and internal
staff to reduce costs.  Estimate remains between $2.5 and $2.7 million.

MW received approval  to use MW Constructors as their general contractor who will award a contract to the low bidder of three pre-
qualified bidders.

BC is still waiting the soils reports for the MCTT sites.  However, they are working directly LKR to complete their designs with as much
data as possible before the final soils reports are provided. 

Minor revisions were made to the D11 specifications and the final documents will be delivered to D11 Monday 15 June with
encroachment permits expected late Monday or the morning of Tuesday 16 June.

Design Reports:Design Reports:  Procurement design reports have been reviewed and are with the Plaintiffs for review.  Comments on the reports and
guidelines for “Record of Experience” documentation are expected within two weeks.  The procurement design reports are expected to
RBF from MW and BC on 15 and 17 June respectively.

OM&M Plan:OM&M Plan:  Prepared response to comments for the Plaintiffs.  The response included a restructuring and modifications of the plan
outlines.  The modifications and reorganization also included recommendations from the consultants as well.  Work continued on the
various chapters with the work about 50% complete on Vol I .  The construction inspection section has been accelerated so that it can be
completed and ready before the construction packages are bid.

KLI was directed to work with the other consultants to develop a model site-specific OM&M plan for one site which can be used as an
approved template for preparing the remaining 32 site-specific plans.  The model document was requested by Friday 19 June.  A progress
meeting and Vol I meeting is planned during the week of 22 June to provide Vol I guidance and to kick-off the development of Vol II site-
specific plans.



Retrofit Pilot Program
District 11 Sites

6/15/98

PROJECT No.  District 7 DESCRIPTION LOCATION B&C CONSTRUCTION ENGINEER'S
(District 11 Program) Stipulation Site COST COST

ESTIMATE ESTIMATE

1 Extended Detention Basins and Biofilter
X Site 1: Extended Detention BasinI-15/SR78 Interchange 251,000 498,000

Site 2: Extended Detention Basin*I-5 NB at Manchester Avenue 251,000 287,900
X Site 3: Biofiltration Swale I-5 SB at Palomar Airport Road 64,000 152,300

SUBTOTAL 566,000 938,200

2 Infiltration Trench and Biofilters
X Site 1: Infiltration Trench Carlsbad Maintenance Station 32,000  
X Site 2: Biofiltration Strip Carlsbad Maintenance Station 64,000 202,100
X Site 3: Biofiltration Swale SR 78 EB at Melrose Place 64,000 108,800

SUBTOTAL 160,000 310,900

3 Extended Detention/Infiltration Basins
Site 1: Extended Detention BasinI-5/SR 56 251,000 373,500

X Site 2: Infiltration Basin I-5 SB at La Costa Blvd. 242,000 373,500
SUBTOTAL 493,000 747,000

4 Wet Basin
Site 1: Wet Basin* I-5 SB at Manchester Avenue 242,000 232,500

SUBTOTAL 242,000 232,500

5 Media Filters
X Site 1: Media Sand Filter Escondido Maintenance Station 133,000 328,400
X Site 2: Media Sand Filter I-5 SB/SR 78 Park & Ride 133,000 304,000

Site 3: Media Sand Filter I-5 NB at La Costa Blvd. Park & Ride 133,000 277,200
X Site 4: Compost Filter Kearny Mesa Maintenance Station 200,000 246,000

SUBTOTAL 599,000 1,155,600

TOTAL PACKAGE COST 2,060,000 3,384,200
TOTAL PACKAGE COST (no concrete lining at SR78)  3,199,200

Total without wet basin and detention basin 2,863,800
Total without wet basin and Manchester detention basin  and no concrete lining at SR78 2,678,800

* Wet Basin and Manchester detention basin are on hold.  
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UCR prepared a draft background vector monitoring plan along with draft encroachment permit applications.  RBF is preparing the
remaining portion of the plan.  Candidates for authors on the rat and cockroach chapters have been identified and selection process is
underway.

Construction Activities:Construction Activities:  The PS&E projects for D11 are planned to be advertised on Monday 22 June.  D11 decided that they will do
all the construction management for the PS&E projects with only oversight, weekly reporting, and Record of Experience activities performed
by the consultant. The PS&E plans for D7 are expected to be transmitted to Sacramento on Monday 15 June and should be on the RTL
within a week.  District 7 was asked if they wanted a similar arrangement for their PS&E projects.  An answer is expected Monday 15 June.

RBF continues to pre-qualify bidders and expects to go to bid shortly after the encroachment permits are issued.  All of the consultants are
working on the Construction Management task orders with drafts due on Monday 15 June.  No other construction activity was reported by
BC or MW.

COST ESTIMATES THIS WEEKCOST ESTIMATES THIS WEEK

Site SetSite Set Total all sitesTotal all sites Total All sitesTotal All sites
  w/o concrete linerw/o concrete liner

Stipulation 6,937,400 6,729,300
Savings 208,100

District 11 2,821,700 2,636,700
Savings 185,000

PLANNED ACTIONS NEXT WEEKPLANNED ACTIONS NEXT WEEK
PS&E Designs:PS&E Designs:  Caltrans expects to transmit the plans and specifications to Sacramento on Monday 15 June.  The routine Caltrans
acquisition process should proceed from that point.

Procurement Designs:Procurement Designs:   MW anticipates receiving encroachment permits for all procurement projects except the trapping catch basins.
 The trapping catch basins will be submitted to D7 for separate encroachment permits.  BC plans to submit final plans for encroachment
permits on Friday 19 June. The BC encroachment permits are expected for D11 not later than Tuesday 15 June.

Design Reports:Design Reports:  Plaintiff comments on PS&E reports are pending and no date has been set for their submittal.  Procurement are in
preparation and are expected to RBF  from MW and BC on 15 and 17 June respectively.  The D11 procurement design report has been
submitted the plaintiffs for review.  The plaintiffs are reviewing the report and comments are expected in about two weeks.

OM&M Plans:  OM&M Plans:  Review of draft Vol I sections (1, 4 and portions of sections 2 and 5) will be performed and comments will given to the
authors.  Coordination continues for the development of the Vector Control Section.  The mosquito and midge background monitoring
plan will be completed and submitted to Caltrans.   The model site-specific plan is expected not later than Friday 19 June.  Coordination
for the progress meeting and a meeting date and time will be completed.

Construction Activities:Construction Activities:  No consultant activity is planned for the PS&E projects. All consultants are to submit draft CM task orders on
Monday 15 June.  The scope of CM service for D7 PS&E need to be resolved.  Response to the level of service question from D7 is
expected early Monday.  RBF plans to have its final pre-qualified bidders list with possible advertisement by the end of the week.  MW plans
to initiate the pre-qualification of bidders.  BC reports no additional construction related activity.

OTHER ISSUES THIS WEEK:OTHER ISSUES THIS WEEK:  The decision was made to proceed with the construction of the PS&E projects.  A quarterly status
meeting date was established for 14 July at D7 between 9 a.m. and 3 p.m.  A status report is to be prepared by RBF for distribution
approximately two weeks before the meeting.  All plaintiffs and consultants are expected to attend.  A vector control meeting was set for 29
June with a time and place to be determined.  This weekly report is to be expanded to cover the Pilot Studies Program (and major sub-
projects), the Long Term Strategy Program ( and major sub-projects) and the D11 Retrofit Study Program (and major sub-projects).
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PROJECT CONSULTANT DESCRIPTION LOCATION B&C CONSTRUCTION ENGINEER'S
COST COST

ESTIMATE ESTIMATE

1 MW   -   PS&E Site 3: Infiltration Basin I-605 NB/SR 91 WB Connector 242,000 537,300
 PROJECT 1 SUBTOTALS 242,000 537,300

Extended Detention Basins
Site 1: Extended Detention Basin I-5/I-605 Interchange, between I-5 SB and 251,000  

I-5 SB/I-605 SB connector ramps
Site 2: Extended Detention Basin I-605/SR 91 Interchange, between I-605 SB and 251,000  

SR 91EB /I-605 SB connector ramp
2 B&C    -   PS&E PROJECT 2 SUBTOTALS 502,000 201,000
 

Infiltration Trench, Biofilters, and Catchbasin Inserts
Site 1: Infiltration Trench Altadena Maintenance Station 32,000 234,100
Site 2: Biofiltration Strip Altadena Maintenance Station 84,000 80,600
Site 3: Biofiltration Strip I-605 NB, south of SR 91 WB Connector 84,000 125,900
Site 4: Biofiltration Swale Cerritos Maintenance Station 64,000 53,500

3 MW  -  Procurement Site 5: Biofiltration Swale I-605 NB/SR 91 WB Connector 64,000 63,300
 Site 6: Biofiltration Swale I-5 SB/I-605 SB Onramp 64,000 139,000

Site 7: Biofiltration Swale I-605 SB between Carson St. and Del Amo Blvd. 64,000 131,500
Site 8: Catchbasin Inserts Foothill Maintenance Station 13,000 38,800
Site 9: Catchbasin Inserts Las Flores Maintenance Station 13,000 83,300
Site 10: Catchbasin Inserts Rosemead Maintenance Station 13,000 55,200

PROJECT 3 SUBTOTALS 495,000 1,005,200

4 B&C    -  Procurement Media Filters,Oil/Water Separator, MCTTs
Site 1: Media Filter Eastern Regional Maintenance Station 133,000 153,800
Site 2: Media Filter Foothill Maintenance Station 133,000 533,700
Site 3: Media Filter Termination Park & Ride ( I-105/I-605 Interchange) 133,000 436,500
Site 4: Media Filter Paxton Park & Ride (I-210/SR118) 133,000 159,200
Site 5: Oil/Water Separator Alameda Maintenance Station 65,000 125,300

 Site 6: I MCTT (substitution for infiltration trench) Lakewood Park & Ride (I-5 & Lakewood) 32,000 369,900
Site7: I MCTT (substitution for infiltration trench) Metro Maintenance Station 32,000 477,900
Site 8: I MCTT (substitution for infiltration trench) Via Verde Park & Ride (I-210 & Via Verde) 32,000 287,300
Oil/Water Separator unsited 65,000 0
Oil/Water Separator unsited 65,000 0
Oil/Water Separator unsited 65,000 0

PROJECT 4 SUBTOTALS 693,000 2,543,600

5 MW  -  Procurement Trapping Catchbasins and Infiltration Basin
Site 1: Trapping Catchbasins I-210 E&W, west of Orcas Ave. 305,000  

I-210 W, east of Orcas Ave.  
Site 2: Trapping Catchbasins I-210 E&W, east of Filmore St. 305,000  

I-210 E&W, east of Van Nuys Blvd.  
PROJECT 5 SUBTOTAL 610,000 554,000

 
TOTAL District 7 Sites 2,542,000 4,841,100
TOTAL District 7 Sites (no concrete lining) 4,818,000

SD RBF -  PS&E  Detention Basin (substitution for infiltration basin) I-15/SR78 Interchange 242,000 498,000
 AEI - Procurement  Biofiltration Swale I-5 SB at Palomar Airport Road 64,000 153,300
 AEI - Procurement  Infiltration Trench Carlsbad Maintenance Station 32,000  
 AEI - Procurement  Biofiltration Strip Carlsbad Maintenance Station 84,000 202,100
 AEI - Procurement  Biofiltration Swale SR 78 EB at Melrose Place 64,000 108,800
 RBF -  PS&E  Infiltration Basin I-5 SB at La Costa Blvd. 242,000 373,500

AEI - Procurement  Media Sand Filter Escondido Maintenance Station 133,000 328,400
AEI - Procurement  Media Sand Filter I-5 SB/SR 78 Park & Ride 133,000 304,000
AEI - Procurement  Compost Filter (substitution for infiltration trench) Kearny Mesa Maintenance Station 32,000 246,000

San Diego Sites 1,026,000 2,214,100
San Diego Sites (no concrete lining) 2,029,100

TOTAL STIPULATION 3,568,000 7,055,200
TOTAL STIPULATION (no concrete lining) 6,847,100




