
MEMORANDUM

June 26, 1998

From: Bill Whittenberg, RBF, Irvine
To: Steve Borroum, Caltrans, Headquarters

Subj: BMP Retrofit Pilot Project Activities for the Week Ending June 26, 1998

CRITICAL ACTIVITIES THIS WEEK
PS&E Designs:   MW designs were sent to Sacramento on Friday 19 June.  They were returned to D7 on
Friday June 26 for minor corrections.  D7 plans to coordinate changes with MW, make the changes and
return the plans on Monday 29 June.  The BC designs are at HQOE awaiting assignment to the RTL.  Both
sets are anticipated to go on the RTL about 6 Jul and advertise on 3 Aug.  That’s about 5 weeks behind
schedule.

The D11 PS&E Plans went to bid on 6/22 with bids requested on 7/16.

Procurement Designs: MW  packages are being reviewed prior to release for bid.  MW received
encroachment permits for the main bid package on Monday 22 June.  Permits were issued for the Trapping
Catch Basin supplemental package on Wednesday 24 June.  BC is performing internal reviews for cost
reduction and they are  making structural changes to the MCTTs based on the latest soils data.  RBF
reviewed the drawings to confirm that D7 comments had been incorporated into the final design package. 
They were.  The final design packages are projected to go to D7 on Monday 29 June.  Encroachment permits
are anticipated about Monday 6 July.

Decision Point 1B meeting was held by conference call on Monday 22 June.  Some changes were requested
by the Plaintiffs to the Kearny Mesa, I-5/Palomar Airport Road, and SR78/I-5 Park and Ride sites. 
Otherwise all the sites were approved for construction.  The encroachment permit for D11 was issued
Tuesday 23 June.

Design Reports: The PS&E design reports were submitted Monday 1 June and all consultants are awaiting
comments.

MW’s procurement design report was submitted on Tuesday 23 June to RBF and Caltrans for simultaneous
reviews.  BC  procurement design report was submitted on Wednesday 24 June to Caltrans.

D11 procurement design report was submitted on Wednesday 10 June.  AEI-CASC  updated the  biofilter
calculations and resubmitted to RBF  and Caltrans on Thursday, 25 July.  As the calcs are accepted the report
will finalized and resubmitted.

OM&M Plan: Vol I preparation continues.  Review of the partial draft sections is underway.  A draft model site-
specific plan was sent by KLI on Friday 19 June.  Law/Crandall and BC are reviewing the draft and are to provide
KLI comments by Friday 26 June.  KLI is to have a second draft for presentation to the consultants on
Wednesday 1 July.  A mid-course meeting is scheduled in the RBF offices on Wednesday 1 July at 10 a.m.

Construction Activities:  D7 PS&E projects are with the HQOE.  Following revisions to the MW PS&E plan
set, it is anticipated that that both sets will go to the RTL with advertisement due on Monday 3 Aug.  D7
procurement construction is awaiting action by MW and BC. 



District 7 and 11 Retrofit Pilot Program
PS&E Project Schedule

For Week Ending 26 Jun 98

DISTRICT 7 DISTRICT 7 DISTRICT 11
PROJECT 1 PROJECT 2 PACKAGE 1

Montgomery Watson Brown & Caldwell RBF

Schedule Actual/Notes Schedule Actual/Notes Schedule Actual/Notes

PS&E SUBMITTAL TO DISTRICT (MEETING) 3/18/1998 3/25/1998 3/18/1998 3/25/1998 3/16/1998 3/16/1998

DISTRICT COMMENTS TO CONSULTANTS (MEETING) 4/8/1998 4/8/1998 4/8/1998 4/8/1998 3/31/1998 3/31/1998

REVISED PS&E TO DISTRICT OFFICE ENGINEER, NRDC, and EPA (D 11) 4/15/1998 4/15/1998 4/15/1998 4/15/1998 4/7/1998 4/7/1998

NRDC and EPA COMMENTS TO CALTRANS 4/22/1998 4/22/1998 4/22/1998 4/22/1998 4/14/1998 4/15/1998
     Response to Comments to NRDC 4/29/1998 4/29/1998 4/29/1998 4/29/1998 4/20/1998 4/20/1998
     Response to Comments Meeting with Plaintiffs 4/30/1998 4/30/1998 4/30/1998 4/30/1998 4/30/1998 4/30/1998

DISTRICT OE COMMENTS TO CONSULTANTS 4/29/1998 4/29/1998 4/29/1998 5/6/1998 4/21/1998 4/21/1998

100% DESIGN TO DISTRICT OFFICE ENGINEER 5/6/1998 5/7/1998 5/6/1998 5/6/1998 4/28/1998 4/28/1998
     Return Designs to Consultant   5/13/98  5/11/1998
     Resubmit Designs to Caltrans 5/18/1998 5/15/1998
     OE Final Review 5/19/1998 5/18/1998
     Electronic files of the Final PS&E Design Package submitted 5/22/1998 5/21/1998
     Resubmit to OE Final Review 6/3/1998 5/29/1998

PS&E DESIGNS TO SACRAMENTO (HQOE) 5/13/1998 6/19/1998 5/13/1998 6/15/1998 5/5/1998 5/8/1998

READY TO LIST (RTL)  5/18/98 6/30/1998  5/18/98 6/30/1998 5/11/1998 5/15/1998

DESIGN REPORTS - Complete Design Assumptions Submitted to NRDC 6/1/1998 6/1/1998 6/1/1998 6/1/1998 6/1/1998 6/1/1998
     Draft DESIGN REPORTS to Caltrans 5/18/1998 5/26/1998 5/18/1998 5/20/1998 5/18/1998 5/18/1998

1st DECISION POINT (Post Design - Pre-Construction) 6/10/1998 6/11/1998 6/10/1998 6/11/1998 6/10/1998 6/11/1998

CONSTRUCT PROJECTS
     Advertise (ADV) 6/29/1998 8/3/98 (est) 6/29/1998 8/3/98 (est) 6/22/1998 6/22/1998
     Bid Opening (BO) 7/23/1998 7/23/1998 7/16/1998 7/16/98 (est)
     Award (AW) 8/13/1998 8/13/1998 8/6/1998
     Execute Contract (EX) 8/20/1998 8/20/1998 8/13/1998
     Begin Construction (BC) 8/25/1998 9/21/98 (est) 8/25/1998 9/21/98 (est) 8/18/1998 8/18/98 (est)
     End Construction 11/30/1998 12/1/98 (est) 11/30/1998 12/1/98 (est) 11/30/1998 12/1/98 (esr)
SUPPLEMENTAL REPORT - Construction Status and Problems Submitted to 
NRDC 11/11/1998 11/11/1998 11/11/1998

2nd DECISION POINT (Pre-Monitoring) 11/18/1998 11/18/1998 11/18/1998

START STORMWATER MONITORING 12/1/1998 12/1/1998 12/1/1998
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District 7 and 11 Retrofit Pilot Program
Procurement Project Schedule

For Week Ending 26 June 98

DISTRICT 7 DISTRICT 7 DISTRICT 11
PROJECT 3 PROJECT 4 PACKAGE 2

Montgomery Watson Brown and Caldwell AEI-CASC
Schedule Actual/Notes Schedule Actual/Notes Schedule Actual/Notes

SUBMITTAL TO DISTRICT (MEETING) 4/8/1998 4/8/1998 4/8/1998 4/8/1998 3/16/1998 3/16/1998

DISTRICT COMMENTS TO CONSULTANTS (MEETING) 4/22/1998 4/22/1998 4/22/1998 4/22/1998 3/31/1998 3/31/1998

REVISED SUBMITTAL TO DISTRICT, NRDC, and EPA (District 11) 4/29/1998 4/29/1998 4/29/1998 4/29/1998 4/7/1998 4/7/1998

NRDC and EPA COMMENTS TO CALTRANS 5/22/1998 5/22/1998 5/22/1998 5/22/1998 5/1/1998 5/1/1998
     Response to Comments to NRDC 5/29/1998 5/29/1998 5/8/1998 5/8/1998
     Response to Comments Meeting with Plaintiffs TBD TBD TBD

FINAL CALTRANS COMMENTS TO CONSULTANTS 5/22/1998 5/19/1998 5/22/1998 5/15/1998 5/15/1998 5/22/98 & 5/26/98

DESIGN COMPLETE/PACKAGE TO ENCROACHMENT PERMITS 5/29/1998 5/29/1998 5/29/1998 7/1/98 (est) 5/8/1998 5/27/1998
     MW Trapping Catch Basin Package

CONSTRUCTION ENCROACHMENT PERMITS ISSUED 6/8/1998 6/22/1998 6/8/1998 7/6/98 (est) 5/15/1998 6/23/1998
     MW Trapping Catch Basin Package 6/24/1998

DESIGN REPORTS - Complete Design Assumptions Submitted to NRDC 6/30/1998 6/30/1998 6/10/1998 6/10/1998
     Draft to Caltrans for Review 6/23/1998 6/24/1998 6/23/1998 6/24/1998 6/3/1998 6/3/1998
     Draft to RBF for Review 6/8/1998 6/23/1998 6/8/1998 6/18/1998 5/27/1998 6/1/1998

1st DECISION POINT (Post Design - Pre-Construction)  6/30/98 7/14/98 (est)  6/30/98 7/14/98 (est) 6/20/1998 6/22/1998

CONSTRUCT PROJECTS
     Prequalification/IFB 6/12/1998 6/12/98 (est) 6/1/1998 6/1/1998
     Advertise 6/19/1998 6/19/98 (est) N/A 6/15/1998 6/25/1998
     Pre-Proposal Conference 6/26/1998 6/26/98 (est) N/A 6/22/1998 6/30/1998
     Bid Opening 7/27/1998 7/27/98 (est) 7/15/1998 7/10/1998 7/21/98 (est)
     Consultant Review Award 7/24/1998 7/24/98 (est) 7/29/1998 7/18/1998 7/27/98 (est)
     Caltrans Review Award 7/31/1998 7/31/98 (est) 8/5/1998 7/25/1998 7/30/98 (est)
     Contractor Submits Bonds and Executed Contract 8/5/98 (est)
     Notice to Proceed 8/3/1998 8/03/98 (est) 8/11/1998 7/27/1998 8/10/98 (est)
     Begin Construction 8/1/1998 8/10/98 (est) 8/15/1998 8/15/98 (est) 8/3/1998 8/12/98 (est)
     End Construction 11/30/1998 11/30/98 (est) 11/30/1998 11/30/98 (est) 11/30/1998 11/19/98 (est)

SUPPLEMENTAL REPORT - Construction Status and Problems Submitted to 
NRDC 11/11/1998 11/11/1998 11/11/1998

2nd DECISION POINT (Pre-Monitoring) 11/18/1998 11/18/1998 11/18/1998

START STORM WATER MONITORING 12/1/1998 12/1/1998 12/1/1998
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Weekly Status Report
BMP Retrofit Pilot Study
Week Ending June 26, 1998
Page 2 of 3

Both D11 PS&E and Procurement projects were let for bid on Monday 22 June.  A Procurement pre-bid
conference is scheduled for Tuesday 30 June and bids are due Tuesday 21 July.

Biofilter SOD Research:   Current research indicates that sod can be grown using a winter rye grass as the main
sod ingredient.  The seed mixture recommended by Martha Blane will be added to the winter rye.  The result
should be a dense winter rye sod with the ultimate seed mix built-in.  The winter rye will dye back in the spring
allowing time for the Blane mixture to germinate and become well established.  Final consultation with Martha
Blane is scheduled for next week.  We can proceed with the sod contract shortly thereafter.

Vector Control Activities:  The Background Vector study plans received final comments,  Comments will be
incorporated by RBF and distributed to all parties (including DHS and the VCDs) on Wednesday 1 July.  Dr.
 Walton visited all the BMP sites and identified trap locations on all sites.  That information will included in the
plans by 1 July.  The encroachment permit application was submitted to D7 on Thursday 25 July.  It will be
shepherded by Pete Van Riper for rapid approval.  The work in D11 is covered by an existing RBF permit.

A kickoff meeting for rodent monitoring was held on Thursday 25 July.  A BMP orientation briefing is set for
Monday 29 June in the RBF Irvine office.

Bill Walton submitted his draft for the vector section of Vol I of the OM&M Plan.  Some sections were delayed
to secure appropriate authors.  Those requirements will be settled between RBF, Caltrans, and LWA early next
week.

Coordination LWA on the vector control meeting set for Tuesday 14 July.  A draft agenda was sent to Caltrans
on Friday 26 June by RBF.

Jurisdictional Issues:  It was clarified that  a  separate VCD MOU will be written by RBF.  With a draft MOU
set for the Vector Control/Quarterly Status meeting on Tuesday 14 July.

PLANNED ACTIONS NEXT WEEK.
PS&E Designs:  D7 plans to make final revisions and resubmit to HQOE on Monday.  No activity is planned
by the consultants.

Response to contractors during the bidding process is anticipated.  No specific activity is planned for the week.

Procurement Designs:   MW plans to make any final modifications prior to Request for Bids.  BC plans to
submit final plans on Monday 29 June.  Encroachment permit review and issue in 5 days by D7 is anticipated.

D11 pre-bid conference is planned for Tuesday 30 June.

OM&M Plans:   Vol I preparation and editorial review continues.  Consultants will provide detailed comments
on the model site-specific plan.  KLI will develop a second draft based on their comments.  A mid-course meeting
to discuss Vol I guidance and development of the site-specific plans is scheduled for Wednesday 1 July at 10 a.m.



Weekly Status Report
BMP Retrofit Pilot Study
Week Ending June 26, 1998
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Construction Activities:  No activities are planned for D7.  Both the D11 PS&E and Procurement projects are
out for bids.  A pre-bid meeting for the D11 Procurement project is scheduled for Tuesday 30 June.

Biofilter Sod Research:  Final consultation with Martha Blane is scheduled to discuss the proposed sod
opportunity.  If consensus is achieved then sod contract development will proceed.

Vector Control Activities:  The Background Vector Study encroachment  permit will be shepherded through
the system by Pete Van Riper.  The intent is to obtain the permit as soon as possible.  Purchase of additional
safety equipment, traps and other research materials will continue. Research in the  installation of gates at four
BMP sites will continue.  The gates are needed to provide a safer entry into the sites.

The Background Vector Study plans will be finalized and distributed to the VCDs, DHS, and all Consultants.

A briefing will be given to Ruben Junkert, Jim Beams, and Richard Wightman is scheduled for Monday 29 June
at 9:00 a.m.

Jurisdictional Issues:  Work on the draft VCD MOU will continue by RBF.

OTHER ISSUES THIS WEEK:  A draft of the Quarterly Status Report was prepared and will be delivered
to Caltrans for review on Monday 29 June.  It is intended to mail both the Agendas and Quarterly Status Report
to the attendees by 1 July.




