
MEMORANDUM

August 9, 1998

From: Bill Whittenberg, RBF, Irvine
To: Steve Borroum, Caltrans, Headquarters

Subj: BMP Retrofit Pilot Project Activities for the Week Ending August 3, 1998

CRITICAL ACTIVITIES THIS WEEK
PS&E Designs:  All D7 PS&E designs are on the RTL and are slated to go to bid on August 10.  No activity
reported by BC, MW, or RBF.

Procurement Designs. BC received four encroachment permits but still waiting for six others.  BC is still
working onshoring calculations for D7.  BC is still working with D7 OE to evaluate the effect of construction on
bridge piers and foundations at Metro Maintenance stations.

Design Reports:  PS&E reports wererevised per Plaintiff comments.  All consultants were notified that revised
procurement design reports are due to RBF by July 31 for review with target resubmittal to the Plaintiffs by Aug
7.  No reports on whether the reports went out or not.

OM&M Plans: Revisions to Vol I continue in coordination with Caltrans.  Vicki Kramer prepared a short
paragraph on the governing rules and regulations.  It mostly presented an outline of the code and a printout of
the VCD powers.  The Cockroach authors were started on their work.

Vol II preparation continues with a draft of Vol II due August 6.

Construction Activities: Both D7 PS&E packages are set to bid on Aug 10 with bid opening on Sep 3.  Start of
construction is about Oct 19.  End of construction is projected to be approximately Dec 16 for the BC projects and
Dec 22 for the MW projects.  This is about three weeks later than planned. 

BC did not report any activity for this week for D7.  MW distributed bid addenda to prospective bidders.  An
additional bid package was sent to a third potentina bidder.

D11 Procurement projects have no activity.  Awaiting State budget.

Biofilter Sod Activities:   It was decided that saltgrass sod will be grown for rapid deployment of the biofilter plant
mix.  It was determined, by the vegetation consultant that no additional seeds or plants will be included due to the
extremely time between planting and expected date that the BMPs will be put into service.

Vector Control Activities:  The Vector Background Monitoring Study continues.  Mosquito captures are higher
than expected.

Jurisdictional Issues:  RBF is working to establish a meeting with the Corps, EPA, U.S. Fish and Wildlife, Caltrans,
and RBF to refine the list of sites to be visited prior to a field visit.  The purpose of this meeting is to present the
project and strive to limit the number of  sites which actually need to be visited during the Site Field Trip needed for
prospective letters issued by the Corps identifying that the BMP sites are non-jurisdictional.. 

PLANNED ACTIONS NEXT WEEK.
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Design Reports:  The PS&E design reports are currently being revised and are due to be completed by July 31
and resubmitted.  The revised Procurement reports are due to RBF by July 31 for review and resubmittal on Aug
7.
PS&E Designs:  No action required.

Procurement Designs:   No action required.

OM&M Plans:   Comments on the Vol I for D11 are expected and revisions will be resubmitted not later than July
31.  Comments on Vol I for D7 are expected as well.  The revisions will be resubmitted as soon as possible.  It is
planned to submit the Draft Vol I for D7 and D11 on August 12 to the Plaintiffs.

DHS completed their section for the Vector Monitoring and Abatement chapter.  Efforts to contact Mike Rust (UCR,
invertebrate specialist) to schedule his write ups have been fruitless but will continue.

A meeting will between all the consultants to discuss the uniformity of formatting and progress is scheduled during
the week.

Construction Activities: A meeting is scheduled for July 31 at the RBF offices to discuss which BMPs will be
constructed.

Biofilter Sod Activities:  A contract with a sod grower is planned.

Vector Control Activities:  A meeting with the County of San Diego is scheduled for July 28 to discuss comments
on the VCD MOU and to collect an agreement format that the County prefers.  Based on the comments received
to date and discussions with the County the MOU will be revised and redistributed on July 31.

Background study anticipates full time trapping to begin on Tuesday-Wednesday in D7 and Thursday-Friday in D11.
 D7 will be advised of the schedule.  This is the schedule that the study plans to adhere to for the remainder of the
Background Study.

Jurisdictional Issues: Coordination to continue for the meeting schedule for Aug 7.



District 7 and 11 Retrofit Pilot Program
PS&E Project Schedule

For Week Ending August 7, 1998

DISTRICT 7 DISTRICT 7 DISTRICT 11
PROJECT 1 PROJECT 2 PACKAGE 1

Montgomery Watson Brown & Caldwell RBF

Schedule Actual/Notes Schedule Actual/Notes Schedule Actual/Notes

PS&E SUBMITTAL TO DISTRICT (MEETING) 3/18/1998 3/25/1998 3/18/1998 3/25/1998 3/16/1998 3/16/1998

DISTRICT COMMENTS TO CONSULTANTS (MEETING) 4/8/1998 4/8/1998 4/8/1998 4/8/1998 3/31/1998 3/31/1998

REVISED PS&E TO DISTRICT OFFICE ENGINEER, NRDC, and EPA (D 11) 4/15/1998 4/15/1998 4/15/1998 4/15/1998 4/7/1998 4/7/1998

NRDC and EPA COMMENTS TO CALTRANS 4/22/1998 4/22/1998 4/22/1998 4/22/1998 4/14/1998 4/15/1998
     Response to Comments to NRDC 4/29/1998 4/29/1998 4/29/1998 4/29/1998 4/20/1998 4/20/1998
     Response to Comments Meeting with Plaintiffs 4/30/1998 4/30/1998 4/30/1998 4/30/1998 4/30/1998 4/30/1998

DISTRICT OE COMMENTS TO CONSULTANTS 4/29/1998 4/29/1998 4/29/1998 5/6/1998 4/21/1998 4/21/1998

100% DESIGN TO DISTRICT OFFICE ENGINEER 5/6/1998 5/7/1998 5/6/1998 5/6/1998 4/28/1998 4/28/1998

PS&E DESIGNS TO SACRAMENTO (HQOE) 5/13/1998 6/19/1998 5/13/1998 6/15/1998 5/5/1998 5/8/1998

READY TO LIST (RTL)  5/18/98 6/30/1998  5/18/98 6/30/1998 5/11/1998 5/15/1998

DESIGN REPORTS - Complete Design Assumptions Submitted to NRDC 6/1/1998 6/1/1998 6/1/1998 6/1/1998 6/1/1998 6/1/1998
     Draft DESIGN REPORTS to Caltrans 5/18/1998 5/26/1998 5/18/1998 5/20/1998 5/18/1998 5/18/1998

1st DECISION POINT (Post Design - Pre-Construction) 6/10/1998 6/11/1998 6/10/1998 6/11/1998 6/10/1998 6/11/1998

CONSTRUCT PROJECTS
     Advertise (ADV) 6/29/1998 8/10/98 (est) 6/29/1998 8/10/98 (est) 6/22/1998 6/22/1998
     Bid Opening (BO) 7/23/1998 9/3/98 (est) 7/23/1998 9/3/98 (est) 7/16/1998 7/16/1998

     Award (AW) 8/13/1998 9/24/98 (est) 8/13/1998 9/24/98 (est) 8/6/1998
8/6/98 (est) Awaiting 

State Budget
     Execute Contract (EX) 8/20/1998 10/6/98 (est) 8/20/1998 10/6/98 (est) 8/13/1998 8/13/98 (est)
     Begin Construction (BC) 8/25/1998 10/19/98 (est) 8/25/1998 10/21/98 (est) 8/18/1998 8/18/98 (est)
     End Construction 11/30/1998 12/22/98 (est) 11/30/1998 12/16/98 (est) 11/30/1998 12/1/98 (esr)
SUPPLEMENTAL REPORT - Construction Status and Problems Submitted to 
NRDC 11/11/1998 11/11/1998 11/11/1998

2nd DECISION POINT (Pre-Monitoring) 11/18/1998 11/18/1998 11/18/1998

START STORMWATER MONITORING 12/1/1998 1/2/99 (est) 12/1/1998 1/2/99 (est) 12/1/1998 12/2/98 (est)
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District 7 and 11 Retrofit Pilot Program
Procurement Project Schedule

For Week Ending August 7, 1998

DISTRICT 7 DISTRICT 7 DISTRICT 11
PROJECT 3 PROJECT 4 PACKAGE 2

Montgomery Watson Brown and Caldwell AEI-CASC
Schedule Actual/Notes Schedule Actual/Notes Schedule Actual/Notes

SUBMITTAL TO DISTRICT (MEETING) 4/8/1998 4/8/1998 4/8/1998 4/8/1998 3/16/1998 3/16/1998

DISTRICT COMMENTS TO CONSULTANTS (MEETING) 4/22/1998 4/22/1998 4/22/1998 4/22/1998 3/31/1998 3/31/1998

REVISED SUBMITTAL TO DISTRICT, NRDC, and EPA (District 11) 4/29/1998 4/29/1998 4/29/1998 4/29/1998 4/7/1998 4/7/1998

NRDC and EPA COMMENTS TO CALTRANS 5/22/1998 5/22/1998 5/22/1998 5/22/1998 5/1/1998 5/1/1998
     Response to Comments to NRDC 5/29/1998 5/29/1998 5/8/1998 5/8/1998
     Response to Comments Meeting with Plaintiffs TBD TBD TBD

FINAL CALTRANS COMMENTS TO CONSULTANTS 5/22/1998 5/19/1998 5/22/1998 5/15/1998 5/15/1998 5/22/98 & 5/26/98

DESIGN COMPLETE/PACKAGE TO ENCROACHMENT PERMITS 5/29/1998 5/29/1998 5/29/1998 7/1/98 (est) 5/8/1998 5/27/1998
     MW Trapping Catch Basin Package

CONSTRUCTION ENCROACHMENT PERMITS ISSUED 6/8/1998 6/22/1998 6/8/1998 7/6/98 (est) 5/15/1998 6/23/1998
     MW Trapping Catch Basin Package 6/24/1998

DESIGN REPORTS - Complete Design Assumptions Submitted to NRDC 6/30/1998 6/30/1998 6/10/1998 6/10/1998
     Draft to Caltrans for Review 6/23/1998 6/24/1998 6/23/1998 6/24/1998 6/3/1998 6/3/1998
     Draft to RBF for Review 6/8/1998 6/23/1998 6/8/1998 6/18/1998 5/27/1998 6/1/1998

1st DECISION POINT (Post Design - Pre-Construction)  6/30/98 7/14/1998  6/30/98 7/14/1998 6/20/1998 6/22/1998

CONSTRUCT PROJECTS
     Prequalification/IFB 6/12/1998 6/12/1998 N/A N/A 6/1/1998 6/1/1998
     Advertise 6/19/1998 07/20/98 N/A N/A 6/15/1998 6/25/1998
     Pre-Proposal Conference 6/26/1998 N/A N/A N/A 6/22/1998 6/30/1998
     Bid Opening 7/27/1998 8/13/98 (est) 7/15/1998 7/23/1998 7/10/1998 7/21/1998
     Consultant Review Bids 7/24/1998 8/14/98 (est) 7/29/1998 7/23/1998 7/18/1998 7/23/1998

     Caltrans Review Consultant Recommendation 7/31/1998 8/21/98 (est) 8/5/1998
8/5/98 (est) Awaiting 

State Budget 7/25/1998
7/30/98 (est) Awaiting 

State Budget
     Contractor Submits Bonds and Executed Contract N/A N/A N/A N/A 8/5/98 (est)
     Notice to Proceed 8/3/1998 9/01/98 (est) 8/11/1998 8/11/98 (est) 7/27/1998 8/10/98 (est)
     Begin Construction 8/1/1998 9/03/98 (est) 8/15/1998 8/15/98 (est) 8/3/1998 8/12/98 (est)
     End Construction 11/30/1998 11/30/98 (est) 11/30/1998 12/15/98 (est) 11/30/1998 11/19/98 (est)

SUPPLEMENTAL REPORT - Construction Status and Problems Submitted to 
NRDC 11/11/1998 11/11/1998 11/11/1998

2nd DECISION POINT (Pre-Monitoring) 11/18/1998 11/18/1998 11/18/1998

START STORM WATER MONITORING 12/1/1998 12/1/98 (est) 12/1/1998 12/16/98 (est) 12/1/1998 12/1/98 (est)
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