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MEMORANDUM
October 2, 1998

From: Anna Lantin, RBF, Irvine
To: Steve Borroum, Caltrans, Headquarters

Subj: Pilot Project Activities for the Week Ending October 2,  1998

CRITICAL ACTIVITIES THIS WEEK

Design Reports:  Revised Design Reports  and Procurement Reports have been re-submitted to the Plaintiff.
Consultants are awaiting further comments prior to finalizing the Design Reports.

OM&M Plans: Comments on Vol I were received from Plaintiff (Horner -NRDC) on Sept. 28.  DHS/VCDs
indicate that they may submit their comments late Friday Oct. 2.  Comments are currently incorporated into
Vol I, where applicable.  Vol I will be re-submitted on  Oct. 9.  Comments on Vol II are due back on Oct 9. 
See attached OMM schedule for due dates on Vol I and Vol II.

Construction Activities: (See attached Construction Schedule for Location Designation and Description)

D11 PS&E: Construction is proceeding.  Construction Field Memos will be provided to Dan Juarez on a
regular basis for plan clarifications and CCO submittals.  The following Field Memos have been prepared: 

Field Memo No. 5 -  Response to Excel Commercial Constructors RFI (9/24)
Field Memo No. 6 -  Headwall Construction at Location 1, Drainage System 3.0, Unit C (9/24)
Field Memo No. 7 -  Meeting Minutes – Drainage Structure Review with Excel Constructors (9/24)
Field Memo No. 8 -  Miscellaneous Iron and Steel Fabrication Shop Drawing Review (9/28)
Field Memo No. 9 -  Clearing and Grubbing Limits Clarification for Location No. 3 (9/28
Field Memo No. 10 - Drainage System No. 50 Realignment at Location No. 3 (9/30)

Site Activity
I5 SR 56 Location 1 Construction of RCP and structures continue.
SR78&I15 Location 2 • Continue to remove man made materials at force account.

• Approximately 70% of Excavation is complete. 
• Excavation and grading to continue through next week.

I5 La Costa Location 3 • 600 mm RCP construction continues

D11 Procurement:

Site Activity
La Costa P&R
(Location 3)

• Excavation for pipeline and manholes is complete. 
• Buried concrete and asphalt was uncovered during excavation, removing on force account.

SR-78 / I-5 P&R
(Location 4)

• Coordination with CT RE Harold Lantis regarding an existing construction contract on that
site that is in plant establishment period. 
• Coordination continues.

Carlsbad Maintenance station
(Location 7)

• Grading is complete for paving areas at East and West end of site. 
• Wet material encountered, additional excavation and increased structural section required.
• The construction schedule is out of phase on this site at the request of the CT yard personnel
to satisfy parking needs.

I-5 Palomar Airport Road
(Location 6)

• At this location a construction contract with Peterson-Chase
• General Engineering Construction is active. 
• Caltrans RE Harold Lantis is preparing a change order to construct the Bio Strip.  RBF will
coordinate delivery of salt grass with the RE.

Escondido Maintenance Station
(Location2)

• Removal limits marked. 
• CT relocating yard material
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D7 PS&E: Contract funds are enroute from Sacramento to District 7.  Contract has been award.

D7  Procurement:

Montgomery Watson Site Activity
Rosemead Maintenance Station (Package 1) • A preconstruction meeting was held on Sept 30. 

• The Maintenance Area Superintendent requested that the electrical conduit be
placed two feet below grade.
• Staking will occur next week.

Las Flores Maintenance Station (Package 1) • The Caltrans Permit Inspector does not require a preconstruction meeting, but
said to go ahead with one if the maintenance station superintendent wants one. 
• The superintendent is reviewing the plans and will inform
• MW if a meeting is necessary. 
• Staking will occur next week.

Foothills Maintenance Station (Package 1) • Preconstruction meeting will be held on Oct. 2.  Staking will occur next week.

Work Package 2 • A bid was received from Sully-Miller.  The total bid for work Package 2 is
$592,260 (compared to $627,664 from Banshee).

Work Package 3 • MW is still awaiting bid from Sully-Miller.

Brown and Caldwell Site Activity
Alameda Maintenance Station (Site 1) • No activity planned
Eastern Maintenance Station (Site 2) • Complete electrical, phone, and sewer relocation

• Continue installation of shoring
• Excavate and prepare site for filter box

Foothill Maintenance Station (Site 3) • Remove forms from storage bind slab and backfill
• Install forms for storage bind walls
• Pour storage bin walls (Wed)

Termination Park and Ride (Site 4) • Complete drilling for shoring (Tues)
• Begin installation of shoring

Via Verde Park and Ride (Site 6) • Install public notification signs
• Meet with permit Inspector to discuss intermediate parking arrangements

Lakewood Park and Ride (Site 7) • Install public notification signs
• Meet with permit Inspector to discuss intermediate parking arrangements

Biofilter SOD:   The sod was visited on Sep 23.  It appears to be growing well and the grower indicates
that, if the weather stays warm,  the flats should easily be ready on Nov 1 for installation. 

Vector Control Activities:   Background Monitoring Program is progressing as planned. However, an
incident has occurred at site 4, Pacoima, where all traps and batteries were stolen (sometime Sept 29-30). 
The existing gate does not provide security and may need to be repaired.  No traps or additional equipment
will be placed at the location next week until an assessment of the security has been performed.

RBF spoke with the San Gabriel Valley Vector Control District (SGVVCD) regarding the review of the
“vector related” sections of Volume 1 of the OM&M Plan.  The Vector Control Districts indicated that they
had significant revisions to the text and would revise electronically.  Staff at SGVVCD took the first cut at
the redraft and has forwarded this version on to the other VCDs.  Once they agree with the revisions, the text
will be forwarded to RBF.

Additional revisions to the MOU have been incorporated and forwarded to Caltrans.  On Oct. 1 Caltrans
indicated that the document was complete and authorized RBF to forward MOU to DHS and the VCDs.

Jurisdictional Issues:  No activity to report.  RBF has had no response from regulatory agencies.
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PLANNED ACTIONS NEXT WEEK

PS&E Designs:  No action required.

Procurement Designs:  No action required.

Design Reports:  Reports will be finalized upon receipt of additional comments from Plaintiff.

OM&M Plans: Comments from NRDC will be incorporated, as appropriate, to Vol I.  DHS/VCD rewrite of
Chapter 3 is expected.  It will be reviewed, edited and incorporated. Re-submittal of Vol is scheduled for
Oct. 9. Vol II comments are due Oct 9. Comments received Plaintiffs and DHS/VCDs will be incorporated as
appropriate.  Re-submittal of Vol II is also scheduled for Nov 5.

Construction Activities:  (See attached Construction Schedule)

D11 PS&E and Procurement D11 projects:  Construction activities will continue.  Field memos will be
prepared for the following: Location 1 – modify confluence structure at DS30b, and relocate concrete
monitoring pad; Location 2 – Realign DS41b to connect to MH at DS42a; Locations 1 and 2 – monitoring
flume and canal gate specifications.

D7 Procurement: (MW)  Staking and construction will begin for Work Package 1 sites.  Bid from Sully-
Miller will be received and evaluated for Work Package 3.  (BC) Sites 2, 3, 4, 6, 7 -  Work continues.

D7PS&E (MW):  Execution of contract will continue.

Biofilter SOD Research: Sod delivery is anticipated for Nov 1. Monitoring sod progress by contractor will
continue.

Vector Control Activities: RBF will forward the MOU to the Vector Control Districts for their review.

Jurisdictional Issues: RBF will follow-up with phone calls to the Corps representatives to see if the letters
to EPA have been drafted.

OTHER ISSUES THIS WEEK: 

• A third status meeting has been changed to Dec 8 and 9.  It is anticipated that Dr. Horner will provide
Empirical Observation training during the afternoon of Dec 7 for the OM&M field personnel.   The two-day
meeting is intended to provide a half-day status meeting  and a half-day tour to the D11 sites and full day tour
of the D7 sites.

• RBF is coordinating a Caltrans Safety Training Session as well as a classroom Consistency Training Session
for the Sampling Team members.  These sessions are tentatively scheduled for mid-November.

• A meeting is scheduled for Oct 6 to provide orientation and construction status for all new Caltrans
personnel and others who have recently joined the Pilot Study team.

•  Attachments to the Weekly Status Report Memorandum include:  OMM Schedule, Pilot Program
Schedule (will be discontinued next week and replaced by construction schedule), and BMP Construction
Schedule (Table and Chart).




