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MEMORANDUM
October 26, 1998

From: Anna Lantin, RBF, Irvine
To: Steve Borroum, Caltrans, Headquarters

Subj: Pilot Project Activities for the Week Ending October 23, 1998

CRITICAL ACTIVITIES THIS WEEK

Procurement Design:  The schedule for the Wet Basin design is attached.  Acceptance with minor
comments were received from EPA on the siting study.  The design criteria report was accepted by the
Plaintiffs.  RBF is currently performing the environmental tasks on the wet basin (see “Environmental
Issues”).   Aerial surveys and field geotech was completed.  Final survey is due Oct 30.  And, draft geotech
reports are due Nov 6.

Design Reports:  Revised Design Reports  and Procurement Reports have been re-submitted to the Plaintiff.
Consultants are awaiting further comments prior to finalizing the Design Reports.

OM&M Plans: Vol II - RBF has prepared response letters addressing comments received from the Plaintiffs
and sent them to Caltrans for review.  Caltrans authorized the EPA response letter to EPA to be sent on
October 26.  Response letters to NRDC and San Diego Baykeeper will be submitted as soon as comments
are received from Caltrans.  A meeting was held between the consultants at the BC SDO office to discuss the
Vol II revisions.  A teleconference was held between Rich Horner, Marcelo Peinado, Scott Taylor and Bill
Whittenberg. The format of the plans and some technical issues were discussed with concurrence resulting on
all issues. Vol II is being revised and due for re-submittal on Nov. 6.  See attached OMM schedule for due
dates on Vol I and Vol II. 

Construction Activities: (See attached Construction Schedule for Location Designation, Description, and
Percent Completion on on-going Construction Projects)

D11 PS&E: Construction is proceeding.  Contract Change Orders (CCOs) cost estimates for D11 projects
will be included in next week’s report.

Construction Field Memos will be provided to Dan Juarez on a regular basis for plan clarifications and CCO
submittals.  The following Field Memos were prepared this week: 

• Field Memo No. 14 -  Location No. 2 (I-5/SR-78 Extended Detention Basin).  Due to differing field
conditions, Drainage System No. 40, Unit “b” was modified to maintain adequate slope in the pipe.  Units
“b”,”d”, and “f” were modified to a 0.24% slope.

• Field Memo No. 15 -  Location No.1 (I5/SR-56 Extended Detention Basin) and Location No. 2 (I5/SR-
56 Extended Detention Basin) – Flume specifications forwarded to Dan Juarez.

RBF is continuing close engineering construction support and coordinating directly with RBF surveyors to
facilitate the fast track construction of the basins.
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District 11 PSE activities are briefly described below.

Location Site Activity
1 I5 SR 56 • Waiting For SDGE Relocation.

• Additional Import Material Is Required To Complete Grading.  CCO#7 Will
Be Issued To Contractor.

Project Is 40% Complete.
2 SR78&I15 • Grading Is 95% Complete.

• Pipe Installation Is Complete, Boxes Are Complete. Installing Risers
Project Is 80% Complete.

3 I5 La Costa • Next Week: Excavation For Pipeline Along Shoulder.
Project Is 25% Complete.

D11 Procurement:   Activities are briefly described below.  Change Order cost estimates will be included in
next week’s status report.

Location Site Activity
1 Kearny Mesa Maintenance

Station
• Site Is Clear For Construction.

2 Escondido Maintenance Station •      Site Is Clear For Construction.
3 La Costa P&R • Concrete Forming For Sand Filter.

Project Is 25% Complete.
4 SR-78 / I-5 P&R • Shoring Plan Is Completed.

• Traffic Control In Place (K-Rail).
•      Excavation For Vault To Begin Next Week

5 Melrose Ave./SR-78 •      Rough Grading Nearly Complete For Biofilter Swale.
Project Is 35% Complete.

6 I-5 Palomar Airport Road •      Coordination Regarding Existing Tree Locations.
• Exhibits Prepared For Environmental Review Concerning Trees In Swale

Area.

7 Carlsbad Maintenance station •      Excavation For Infiltration Trench.
Project Is 40% Complete.

D7 PS&E:  Activities are briefly described below.  There are no change orders at this time for D7 PSE
projects.

Location / Designer Site Activity
1 / MW I-605/SR-91 • Coordination meeting 10/21/98.

Project Is 0% Complete.
1 / BC I-5/I-605 • Coordination meeting 10/21/98.

• Pre Construction Meeting scheduled for 10/28/98 at 1:00 pm.
Project Is 0% Complete.

2 / BC I-605/SR-91 • Coordination meeting 10/21/98.
• Pre Construction Meeting scheduled for 10/28/98 at 1:00 pm.
Project Is 0% Complete.

D7  Procurement:   Activities are briefly described below.  There are no change orders at this time for D7
Procurement projects.

Montgomery Watson Sites Activity
Rosemead Maintenance Station (Package 1) • Construction layout has been completed.

• Precast concrete vaults are being constructed. (est. completion 10/27/98)
• Flumes are being constructed.
Project is 5% complete.

Las Flores Maintenance Station (Package 1) • Construction layout  has been completed.
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• Precast concrete vaults are being constructed. (est. completion 10/27/98)
• Flumes are being constructed.
Project is 5%  complete.

Foothill Maintenance Station (Package 1) • Construction layout has been completed.
• Precast concrete vaults are being constructed. (est. completion 10/27/98)
• Flumes are being constructed.
Project is 10% complete.

Altadena Maintenance Station (Package 1) • Gary Friedman (MW) had a meeting with Bob Wu and Rex Rasmussen (RBF) on
site regarding a possible change order to relocate a street light.  Bob declined the
request for the change order due to the light was plainly shown on the plans.  RBF
pointed out that it is the contractor’s responsibility to protect all facilities within the
working site. 
• Roland L. Hartley crew closing up storage bin walls 10/22
Project is 15% complete.

Work Package 2 • Sully-Miller and R.L. Hartley have submitted revised bids, and they are under
review.  Work package should be awarded next week.

Work Package 3 • The need for the two retaining walls at Site 4 (I-210 East of Van Nuys Blvd) was
reviewed by MW and Caltrans, and it was determined that they are not essential for
either monitoring or maintenance activities.  Therefore, it was agreed that they would
be removed from the work package and a revised set of plans and specifications
would be developed.

Brown and Caldwell Sites Activity
Alameda Maintenance Station (Site 1) • No activity
Eastern Maintenance Station (Site 2) • Media filter basin slab placed 10/19

• Andrew Thornley Construction crew is currently building basin wall forms 10/22. 
Rebar for walls are being installed.
• Bob Wu talked to BC about the next pit to be dug to try and trim the dirt from the
walls to the center of the steel “H” shoring and install the steel plate against the dirt to
prevent the earth from caving in as it did on this site.  Bob Wu requests the parking
lot to stay clean.
• Project is 30% complete.

Foothill Maintenance Station (Site 3) • Nielson Construction crew started demolishing the old storage bins 10/20 and
finished 10/22.
• Project is 10% complete.

Termination Park and Ride (Site 4) • Excavation and shoring complete 10/22 
• Installing final shoring plates and leveling gravel in bottom of excavation.
• BC to provide revised construction schedule for this site ASAP to Bob Wu and
RBF per Tele conference 10/23/98.  The schedule should reflect the completion date
of no later than 2/2/99.
• Project 15% complete.

Via Verde Park and Ride (Site 6) • Site conflicts with recently installed electric vehicle charging stations. 
• Site constraints still in re-design.
• Revised layout submitted to Caltrans (10/9)

Lakewood Park and Ride (Site 8) • Meeting was held at the site on 10/20 between RBF, Caltrans RE, SCE, and BC. 
Site was laid out on the asphalt and the construction fence location was approved  by
Caltrans Jim Fowler. 
• Pre construction meeting is scheduled for next week.
• BC to provide revised construction schedule for this site ASAP to Bob Wu and  
RBF per Tele conference 10/23/98. The schedule should reflect the completion date
of no later than 2/2/99.

Biofilter SOD:   No new activity reported.

Vector Control Activities:   Background Monitoring Program is proceeding as scheduled.  Traps have been
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set up at Site Number 4 – Pacoima site (previous trap setup was stolen).

Clarifications to scopes of work have been requested.  It was decided that in D7 that the consultants who
have responsibility for monitoring and maintenance will contract directly with the VCD’s to conduct the
vector management, including data management.  Dr. Walton will provide consultation during the program. 
The State Biologist will provide activity oversite.  In D11, the consultant will have full responsibility for the
vector program.  At this point the consultant will conduct the routine and follow-up sampling and make the
abatement call and manage the data.  Analysis will be performed by a third party (probably the San Diego
Natural History Museum).  Abatement will be conducted by a specialist (probably Agricultural Pest Control
Specialists).  The consultant is investigating the possibility of AGPS of conduction other aspects of the vector
management program.

MOU:  For BMP sites located in D11- RBF spoke with the County of San Diego representative and she has
indicated that it will be determined this week whether the attorneys have any comments on the Agreement.  A
reminder will be sent out to D7 to forward any comments on the MOU. RBF will send out direction to the
other consultants to contact the appropriate VCDs for their sites and begin the process of establishing a
contractual agreement with VCDs (with Caltrans authorization).

Jurisdictional Issues: No activities to report.

Environmental Issues: Wet Basin site – A biological assessment of the site will be submitted to RBF Oct.
26.  This information will be placed into Categorical Exemption.  Preliminary findings indicate that there are
no significant biological issues.  It has been determined that there are known cultural resources within the site
boundaries.  It will be determined by D11 whether documentation will be prepared by D11 or if RBF will be
directed to provide the necessary assessment to support the Categorical Exemption.

PLANNED ACTIONS NEXT WEEK

Procurement Designs:  Detailed survey is due to be completed.  Geotechnical reports will be in
development for delivery on Nov 30..  The environmental work will continue.

Design Reports:  Reports will be finalized upon receipt of additional comments from Plaintiff.

OM&M Plans: The final draft of Vol I remains with the plaintiffs.  Revision of Vol II continues next week. 
Re-submittal of Vol II is also scheduled for Nov 6.

Construction Activities:  (See attached Construction Schedule)

D11 PS&E and Procurement D11 projects:  Construction activities will continue

D7 Procurement: (MW)  Construction activities will continue for Package 1 sites. 

D7 Procurement (BC)  Construction continues at Sites 2, 3, and 4.  Site 6 work is on hold until location and
space problems are resolved. Site 8 – public will be notified of upcoming work. 

D7PS&E (MW)(BC):  Preconstruction meeting scheduled for Oct 28.  Construction is scheduled to begin on
Nov. 2.

Biofilter SOD Research:  A determination of the required delivery dates will be made.
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Vector Control Activities: Monitoring continues as scheduled.

Jurisdictional Issues:  No activities planned. 

Environmental Issues:  RBF will follow-up on environmental issues at the Wet Basin site.

OTHER ISSUES THIS WEEK: 

• RBF is coordinating a Caltrans Safety Training Session as well as a classroom Consistency Training Session
for the Sampling Team members.  These sessions are scheduled for November 18 and 19 at RBF.  November
20 is Field Simulation.  Rich Horner will brief on Empirical Observation on Dec. 7. 

• Law/Crandall and RBF will meet on Wednesday Oct 28 to discuss database issues.
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Caltrans BMP Pilot Program Estimate of Project Completion
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Caltrans Stormwater Retrofit Pilot Studies
Operation, Maintenance, and Monitoring Plan Development Schedule

District 7 ad 11

Task Name
Working 

Days Start Finish Actual  Finish Notes

Kick Off Meeting 0 01-May-98 01-May-98 1-May-98
Mid-Course Meeting 0 01-Jul-98 01-Jul-98 1-Jul-98

DISTRICTS 7 and  11 147 04-May-98 30-Nov-98

DRAFT OUTLINES 27 04-May-98 10-Jun-98
Prepare Draft Vol I & II Outline 6 04-May-98 11-May-98
Caltrans  Review 5 12-May-98 18-May-98
Consultant Review 5 12-May-98 18-May-98
Comments to RBF 0 19-May-98 19-May-98
Revise Draft Outline 2 19-May-98 20-May-98
Plaintiff Review and Comment 5 21-May-98 28-May-98
Comments to Caltrans 0 28-May-98 28-May-98
Response to Comments 5 29-May-98 04-Jun-98
Finalize Outline/Table of Contents 3 08-Jun-98 10-Jun-98 22-Jun-98

PREPARE VOLUME I 61 18-May-98 12-Aug-98
Prepare Draft Vol I 43 18-May-98 17-Jul-98
Caltrans Review 8 20-Jul-98 29-Jul-98
100% Draft 10 30-Jul-98 12-Aug-98 12-Aug-98

VOL I PLAINTIFF REVIEW 52 12-Aug-98 26-Oct-98 Projected to be 61 days
Plaintiff Review 15 13-Aug-98 02-Sep-98 29-Sep-98 2 Sep:   SD BayKeeper,             

10 Sep:   EPA,                        
29 Sep:   NRDC,                     
7 Oct:   DHS/VCD

Response to Plaintiff  Comments 7 03-Sep-98 14-Sep-98 7-Oct-98 11 Sep:  SD BayKeeper               
15 Sep: EPA                                                                  
7 Oct:  NRDC                          
7 Oct:  DHS/VCD 

Revise Vol I per Comments 10 15-Sep-98 28-Sep-98 9-Oct-98 Vector Mgmt chapter 
estimated out on 27 Oct

Plaintiff Final Review 10 29-Sep-98 12-Oct-98 23-Oct-98 No Comments received.
Final Vol I Revisions 10 13-Oct-98 26-Oct-98 6-Nov-98 Estimate

PREPARE VOLUME II 63 22-Jun-98 18-Sep-98
Prepare Draft Vol II 35 22-Jun-98 07-Aug-98 10-Aug-98
Caltrans Review 12 11-Aug-98 20-Aug-98 26-Aug-98 Finish date extended by 

Caltrans
100% Draft 14 27-Aug-98 16-Sep-98 16-Sep-98
Caltrans 100% Draft Review 2 17-Sep-98 18-Sep-98 18-Sep-98 Sent to Plaintiff and 

DHS/VCDs on 18 Sep

VOL II PLAINTIFF REVIEW 47 21-Sep-98 24-Nov-98
Plaintiff Review 15 21-Sep-98 9-Oct-98 13-Oct-98 9 Oct:  NRDC                             

12 Oct:  SD BayKeeper                     
13 Oct:  EPA

Response to Plaintiff  Comments 7 12-Oct-98 20-Oct-98 20-Oct-98 EPA response sent 26 Oct.  
Caltrans reviewing 
remaining letters.

Revise Vol II per Comments 13 21-Oct-98 5-Nov-98 6-Nov-98 Estimate
Plaintiff Final Review 5 6-Nov-98 12-Nov-98 13-Nov-98 Estimate
Final Vol II Revisions 8 13-Nov-98 24-Nov-98 25-Nov-98 Estimate

FINAL DOCUMENT 3 25-Nov-98 30-Nov-98
Final Edit and Publication 3 25-Nov-98 30-Nov-98

Note:  
(1)  Working days do not include weekends or holidays

4/10/2002



Caltrans Storm Water Retrofit Pilot Studies
Caltrans D11

Wet Basin Implementation Schedule

Task Name Working 
Days

Start Finish Actual Notes

BMP SITING/INVESTIGATION 29 1-Sep-98 9-Oct-98
Site Selection 15 1-Sep-98 21-Sep-98 21-Sep-98
Siting Report 5 22-Sep-98 28-Sep-98 28-Sep-98
Caltrans Review 1 29-Sep-98 29-Sep-98 2-Oct-98
Revise Report 1 30-Sep-98 30-Sep-98 5-Oct-98
Plaintiff Review 5 1-Oct-98 7-Oct-98 13-Oct-98
Finalize Report 2 8-Oct-98 9-Oct-98 14-Oct-98

DESIGN REP0RT 26 1-Oct-98 5-Nov-98
Design Criteria Report 10 1-Oct-98 14-Oct-98 8-Oct-98
Plaintiff Review 10 15-Oct-98 28-Oct-98 26-Oct-98
Hydrology Map 6 1-Oct-98 8-Oct-98 29-Oct-98 Draft Complete
Prepare Draft  Report 20 9-Oct-98 5-Nov-98 13-Nov-98 Estimate

DESIGN 71 8-Oct-98 22-Jan-99
Survey 6 8-Oct-98 15-Oct-98 30-Oct-98 Estimate. Aerial 

Complete

Geotech Investigation 10 16-Oct-98 29-Oct-98 6-Nov-98 Estimate. Field 
work complete.

Draft Design 30 16-Oct-98 30-Nov-98
Draft Specifications 10 1-Dec-98 14-Dec-98
Caltrans Review 5 15-Dec-98 21-Dec-98
Revise Design/Specs 5 22-Dec-98 30-Dec-98
Plaintiff Review 10 4-Jan-99 15-Jan-99
Finalize Design/Specs 5 18-Jan-99 22-Jan-99

ENVIRONMENTAL 70 15-Oct-98 28-Jan-99
CEQA Process 20 15-Oct-98 11-Nov-98 25-Nov-98 Estimate
Coastal Zone Permit Process 50 12-Nov-98 28-Jan-99 28-Jan-99 Estimate

CONSTRUCTION 103 11-Jan-99 4-Jun-99
Encroachment Permit 20 11-Jan-99 5-Feb-99
Advertise 0 28-Jan-99 28-Jan-99
Bid 20 29-Jan-99 26-Feb-99
Ct Notice to Proceed 5 1-Mar-99 5-Mar-99
Award 1 8-Mar-99 8-Mar-99
Execute contract 3 9-Mar-99 11-Mar-99
Construction 60 12-Mar-99 4-Jun-99

OMM PLAN 82 4-Jan-99 28-Apr-99
Draft Vol I Addendendum (RBF) 15 4-Jan-99 22-Jan-99
Caltrans Review 5 25-Jan-99 29-Jan-99
Final Draft 2 1-Feb-99 2-Feb-99
Plaintiff Review 10 3-Feb-99 17-Feb-99
Finalize Vol I Addendum 5 18-Feb-99 24-Feb-99
Draft Vol II Addendum (KLI) 15 25-Feb-99 17-Mar-99
Caltrans Review 5 18-Mar-99 24-Mar-99
Final Draft Vol II 5 25-Mar-99 31-Mar-99
Plaintiff Review 10 1-Apr-99 14-Apr-99
Final Vol II 10 15-Apr-99 28-Apr-99

Note:
Working Days do not include weekends or holidays
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