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CONSTRUCTION ACTIVITIES 

District 7 BMP Pilot Projects 
Construction Activities, Schedule, Issues / Solutions, Financial 
Review, Photographs 

PS&E Pilot Projects 

Location 1 (MW) I-605/SR-91 Contract No. 07-191204 Infiltration Basin 

Construction Activities 

 Excessive mulch was removed.  This material was placed on the existing slope banks.  
Redesign was performed on the elevation of the access road to make the site dirt 
balance. 

Schedule 

 First working day per contract is November 6,1998.  Site construction on schedule.   

Issues / Solutions 

Excess surface mulch. / Deposit on surrounding slopes. 

Additional import required due to larger mulch quantity. / Lower access road elevation   
0.94 m at NE corner, 0.63m at NW corner, 0.35 m at SE corner and 0.12m at SW 
corner to generate additional excavation. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
1  I-605/SR-91 11-6-98 1-13-99 N/A $255,646 $1,000 St light conduit $256,646 
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Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin 

Construction Activities 

 Clear and grubbed site.  

Schedule 

 First working day per contract is November 4, 1998.  Site construction on schedule. 

Issues / Solutions 

 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
1  I-5/I-605 11-4-98 1-6-99 N/A $119,511 N/A $119,511 

  

Location 2 (BC) I-605/SR-91 Contract No. 07-191104 Extended Detention Basin 

Construction Activities 

 Surveyors staking has been completed 

Schedule 

 First working day per contract is November 4, 1998.  Site construction on schedule. 

Issues / Solutions 

 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
2  I-605/SR-91 11-4-98 1-6-99 N/A $ 119,511 N/A $119,511 
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 Procurement Pilot Projects 

Brown and Caldwell Sites 

Location 1 Alameda Maintenance Station Oil/Water Separator 

Construction Activities 

 N/A 

Schedule 

 First working day scheduled for December 18,1998. 

Issues / Solutions 

 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
1  Alameda MS 12-18-98 1-27-99 N/A $172,049 N/A $172,049 

 

Location 2 Eastern Maintenance Station Media Filter 

Construction Activities 

Wall forms are being removed.  Schedule to patch snap tie holes week of 11/23/98 

Schedule 

 First working day September 25,1998.  Site construction on schedule. 

Issues / Solutions 

None this week. 

 

 

Financial Review 
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Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
2  Eastern MS 9-25-98 12-8-98 N/A $267,570 N/A $267,570 

 

 

Location 3 Foothill Maintenance Station Media Filter 

Construction Activities 

Placed concrete in Media Filter basin slab area 11/19/98. 

Schedule 

 First working day October 1,1998.  Site construction on schedule. 

Issues / Solutions 

N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
3  Foothill MS 10-1-98 1-4-99 N/A $400,648  N/A $400,468 

 

 

Location 4 Termination Park and Ride Media Filter 

Construction Activities 

All rebar has been installed in wall area and the interior forms are being installed to 
button up forms.  Scheduled to place concrete in the walls 11/25/98. 

Schedule 

 First working day October 1,1998.  Site construction on schedule. 

 

Issues / Solutions 
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N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
4  Termination                     
Park & Ride 

10-1-98 12-21-98 N/A $372,982  N/A $372,982 

 

Location 6 Via Verde Park and Ride Multi Chamber Treatment Train 

Construction Activities 

Drilling rig finished drilling the holes for the “H” beams, excavation started on 
11/19/98, there are large boulders encountered to approximately seven feet depth.   

Schedule 

 First working day October 8,1998.  Site construction on schedule. 

Issues / Solutions 

None this week. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
6  Via Verde Park 
& Ride 

10-8-98 1-15-99 N/A $309,633 $10,000 core boulders $319,633 

 

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train 

Construction Activities 

Surveyors are scheduled for staking the site during the first week of December. 

Schedule 

 First working day December 4,1998. 

Issues / Solutions 
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 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
8  Lakewood 
Park & Ride 

12-4-98 2-4-99 N/A $388,038 N/A $388,038 

 

Montgomery Watson Sites 

Location 1 Package 1 Altadena  Maintenance Station Bio-Strip and Infiltration 
Trench 

Construction Activities 

 On 11/19/98, concrete was placed in the slab area of the second set of new storage 
bins.  Approval for the new shoring at the revised filter system is scheduled for 
11/23/98. 

Schedule 

 First working day October 5,1998.  Site construction on schedule. 

Issues / Solutions 

None this week. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
1  Package 1 10-5-98 12-18-98 N/A $197,574 N/A $197,574  (1292sf) 

  

 

 

 

Location 6 Package 1 Foothill Maintenance Station Catch Basin Insert 
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Construction Activities 

Layout is being changed to miss some electrical and exiting racks.  

Schedule 

 First working day October 5,1998.  Site construction on schedule. 

Issues / Solutions 

 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
6  Package 1 10-5-98 12-18-98 N/A $67,730 N/A $67,730 

 

Location 7 Package 1 Las Flores Maintenance Station Catch Basin Insert 

Construction Activities 

 Placed concrete in flumes and installed the covers on 11/19/98. 

Schedule 

 First working day October 5,1998.  Site construction on schedule. 

Issues / Solutions 

 N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
7  Package 1 10-5-98 12-18-98 N/A $81,431 N/A $81,431 

 

 

Location 8 Package 1 Rosemead Maintenance Station Catch Basin Insert 
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Construction Activities 

 Started digging drainage system #12 and installing the flume form. 

Schedule 

 First working day October 5,1998.  Site construction on schedule. 

Issues / Solutions 

  The existing discharge pipe was found to be under two gas line and an electrical line 
and there is no room to set the inlet box./ There will be some reconfiguration to make 
the system work.   Change order information not available at this time. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
8  Package 1                10-5-98 12-18-98 N/A $60,727 N/A $60,727 

 

 

Location 2 Package 2 I-605/SR-91 Interchange Bio Strip & Swale 

Construction Activities 

 Staked project. 

Schedule 

 First working day November 30,1998. 

Issues / Solutions 

                  N/A  

 

 

 

Financial Review 
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Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
2  Package 2       
I-605/SR-91               

11/30/98 1-22-99 N/A $166,715 N/A $188,675 (7320 sf) 

 

 

Location 3 package 2 Cerritos Maintenance Station Bio Swale 

Construction Activities 

 Staked project. 

Schedule 

 First working day November 30,1998. 

Issues / Solutions 

         N/A 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
3  Package 2  
Cerritos MS               

11-30-98 1-22-99 N/A $57,727 N/A $59,020 (431 sf) 

 

Location 4 package 2 I-5/I-605 Bio Swale 

Construction Activities 

 N/A 

Schedule 

 First working day November 30,1998. 

 

Issues / Solutions 
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                                                    N/A 

       Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
4  Package 2        
I-5/I-605                              

11-30-98 1-22-99 N/A $124,575 N/A $132,324 (2583 sf) 

 

 

Location 5 package 2 I-605/Del Amo Bio Swale 

Construction Activities 

 Staked project. 

Schedule 

 First working day November 30,1998.   

Issues / Solutions 

                  N/A  

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
5  Package 2        
I –605/ Del Amo               

11-30-98 1-22-99 N/A $119,895 N/A $124,416 (1507 sf) 

The following projects are in the bid process; 

Location 1 package 3 I-210 West of Orcas Ave Trapping Catch Basin.  

Location 2 package 3 I-210 East of Orcas Ave Trapping Catch Basin.  

Location 3 package 3 I-210 East of Filmore Trapping Catch Basin.  

Location 4 package 3 I-270 East of Van Nuys Trapping Catch Basin. 
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San Diego County BMP Pilot Projects 
Construction Activities, Schedule, Issues / Solutions, Financial 
Review 

PS&E Pilot Projects 

Location 1 I-5/SR-56 Extended Detention Basin 

Construction Activities 

Earthwork has been completed.  Installation of ditch liner, fence, concrete risers will 
begin next week. 

Schedule 

 First working day per contract is September 14,1998.  Project required an additional 5 
days for utility relocation. 

 Issues / Solutions 

   None this week. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders         

Estimated Final Cost Including 
CCO and State Furnished 

Materials 
1  I-5/SR-56 9-14-98 12-23-98 N/A $130,739 $10,000 Spillway excavation 

$1,300 access road 

$7,100 Import borrow 

$1,500 Flume 
Total  $19,900 

$150,639 

 

Location 2 SR-78/I-15 Extended Detention Basin 

Construction Activities 

Minor construction. Activity this week. 

Schedule 



  Caltrans BMP Pilot Studies 
  Weekly Status Report  
  November 20, 1998 
     

H:\PDATA\34123\WKLYRPTS\11-20-98\WEEK1120.DOC 12

 First working day per contract is September 14,1998. Project required an additional 5 
days for removal of man made materials. 

Issues / Solutions  

 None this week. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders         

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
2  I-15/SR-78 9-14-98 12-23-98 N/A $657,342             ($240,500) Concrete lining deletion 

$600,000 Removal man made buried objects 

$1,500 Flume 
Total $361,000 

$1,018,342 

 

Location 3 I-5/La Costa Infiltration Basin 

Construction Activities 

Pipeline placement and backfill.  Consultation regarding percolation issue.   

Schedule 

 First working day per contract is September 14,1998.   

Issues / Solutions 

 Field Memorandum (FM 19) was issued 11/11/98.  RBF provided Caltrans with 
Group Delta’s (formerly LKR) geotechnical recommendations to improve infiltration 
at the invert of the basin. Caltran’s geotech is evaluating the recommendations and 
coordinating with the Group Delta to develop alternatives.  The final decision will be 
documented in an FM. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders         

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
3  I-5/La Costa 9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material 

$2,000 Removal of unsuitable material 

$400 Flagging 

Total $31,800 

$240,021 
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Procurement Pilot Projects 

Location 1 Kearny Mesa Maintenance Station Media Filter (Compost) 

Construction Activities 

Site is clear for construction.  Off-site fabrication of pre-cast vaults.. 

Schedule 

 First working day per contract is November 10,1998.  Project requires an additional 20 
days for shop drawing submittal from supplier.  

Issues / Solutions 

None this week.   

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
1  Kearney Mesa 
MS 

11-10-98 12-17-98 N/A $298,797 ($20,000) Substitution with aluminum 
$6,300 Additional canisters 

Total  ($13,700) 

$285,097 

 

Location 2 Escondido Maintenance Station Media Filter (Sand) 

Construction Activities 

Concrete forming for type II sand filter.  Pour concrete for footing.  Pipeline 
construction.  

Schedule 

 First working day per contract is November 2,1998.  Project requires an additional 10 
days for site delays.   

Issues / Solutions 

None this week. 
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Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

2  Escondido MS 11-2-98 12-23-98 1-6-99 $490,405 ($46,000) Substitution with epoxy coated 

$5,000 add guard posts 

Total  ($41,000) 

$449,405 

 

Location 3 La Costa Park and Ride Media Filter (Sand) 

Construction Activities 

Backfill around vault. Grading for concrete ditches. 

Schedule 

First working day per contract is September 16,1998.  Schedule delayed 10 days due 
to unforeseen manmade objects unsuitable material and additional reinforced concrete 
pipe installation. 

Issues / Solutions 

 None this week. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
3  La Costa Park 
& Ride 

9-16-98 11-2-98 12-17-98 $ 208,955 $8,000 Storm drain extension 

$20,000 Unsuitable materials excavation 
   ($16,000) Delete electrical conduit  

Total  $12,000 

$220,955 

 

Location 4 SR-78/I-5 Park and Ride Media Filter (Sand) 

Construction Activities 

 Concrete forming for type I sand filter.  Pour vault footing/slab. 
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Schedule 

First working day per contract is September 23,1998.  Project rescheduled due to Cal 
Trans contractor late completing prior improvements.  New start October 26, 1998 
with a completion of January 13, 1998.  BMP contractor proceeded to location 5. 

Issues / Solutions 

None this week. 

Financial Review  

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

4 SR-78/I-5                      
Park & Ride 

9-23-98 11-16-98 1-13-99 $ 224,502 $5,000 plant establishment 

$4,000 Safety railing  

($14,000) Revised vault location 
                     Total  ($5,000) 

$219,502 

 

 

Location 5 Melrose Ave/SR-78 Bio Swale 

Construction Activities 

 Concrete forming for flume. 

Schedule 

First working day per contract is October 21,1998.  Project ahead of schedule.  
Rescheduled for start of October 7,1998 and completion November 19,1998. 

Issues / Solutions 

None this week. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
5  Melrose 
Ave/SR-78 

10-7-98 11-19-98 12-30-98 87,038 $5,000 Unsuitable material 

$14,000 Sod installation 

($2,000) Delete seed 
$11,000 Plant establishment 

Total  $28,000 

$130,860 (5274 sf) 
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Location 6 I-5 Palomar Airport Road Bio Strip 

Construction Activities 

Coordination with Caltrans on environmental issues.     

Schedule 

 Schedule will depend upon resolution and approval of environmental issues. 

Issues / Solutions 

 Environmental issues pending on site RE is coordinating. / Proceed with findings. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
6  I-5 Palomar 
Airport Road 

N/A 12-23-98 N/A $129,361 ($129,361) ($129,361) 

6  I-5 Palomar 
Airport Road 

Est 1-4-98  Est 2-15-98 N/A $93,138 
$30,000 Additional work 

$129,273 (2045 sf) 

Location 7 Carlsbad Maintenance Station Bio Strip Infiltration Trench 

Construction Activities 

Concrete work for curbs and flumes. 

Schedule 

First working day per contract is October 12,1998. Project begins September 30,1998 
due to location 4 not available to begin construction. 

Issues / Solutions 

None this week. 

Financial Review 

 Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change Orders Estimated Final Cost 
Including CCO and State 

Furnished Materials 
7  Carlsbad MS 10-12-98 11-19-98 N/A $157,800 $10,000 Unsuitable subgrade 

$5,000 Additional paving 

$7,000 Install salt grass 

($2,000) delete seed 
Total  $20,000 

$188,132 (3444 sf) 
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DISTRICT 11 SUMMARY 
 
 
 

Location First 
Working Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

1 I-5/SR-56 

 
 

9-14-98 11-18-98 N/A $130,739 $10,000 Spillway excavation 

$7,100 Import borrow 
$1,300 Access road 

$1,500 Flume 

Total  $19,900 

$150,639 

2  I-15/SR-78 9-14-98 11-18-98 N/A $657,342             ($240,500) Concrete lining deletion 
$600,000 Removal man made buried objects 

$1,500 Flume 

Total $361,000 

$1,018,342 

3  I-5/La 
Costa 

9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material 

$2,000 Removal of unsuitable material 

$400 Flagging 
Total $31,800 

$240,021 

1  Kearney 
Mesa MS 

11-10-98 12-17-98 N/A $298,797 ($20,000) Substitution with aluminum 

$6,300 Additional canisters 

Total  ($13,700) 

$285,097 

2  Escondido 
MS 

11-2-98 12-23-98 1-13-99 $490,405 ($46,000) Substitution with epoxy coated 

$5,000 add guard posts 

Total  ($41,000) 

$449,405 

3  La Costa 
Park & Ride 

9-16-98 11-2-98 11-30-98 $ 208,955 $8,000 Storm drain extension 
$20,000 Unsuitable materials excavation 

   ($16,000) Delete electrical conduit  
Total  $12,000 

$220,955 

4 SR-78/I-5          
Park & Ride 

9-23-98 11-16-98 1-13-99 $ 224,502 $5,000 plant establishment 

$4,000 Safety railing  

($14,000) Revised vault location 
                     Total  ($5,000) 

$219,502 

5  Melrose 
Ave/SR-78 

10-7-98 11-19-98  87,038 $5,000 Unsuitable material 

$14,000 Salt grass installation 
($2,000) Delete seed 

$11,000 Plant establishment 

Total  $28,000 

$130,860 

6  I-5 Palomar 
Airport Road 

N/A 12-23-98 N/A $129,361 ($129,361) ($129,361) 

6  I-5 Palomar 
Airport Road 

  N/A N/A $93,138 

$30,000 Additional work 
$129,273 

$129,273 

7  Carlsbad 
MS 

10-12-98 11-19-98 N/A $157,800 $10,000 Unsuitable subgrade 

$5,000 Additional paving 

$7,000 Install salt grass 
($2,000) Delete seed 

Total  $20,000 

$188,132 

TOTAL    2,593,160  2,902,865 
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DISTRICT 7 SUMMARY 
 

Location First 
Working Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated 
Contract 
Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

1  I-605/SR-91 11-6-98 1-13-99 N/A $255,646 $1,000 St light $256,646 

1  I-5/I-605 11-4-98 1-6-99 N/A $119,511 N/A $119,511 

2  I-605/SR-91 11-4-98 1-6-99 N/A $ 119,511 N/A $119,511 

1  Alameda MS 12-18-98 1-27-99 N/A $172,049 N/A $172,049 

2  Eastern MS 9-25-98 12-8-98 N/A $267,570 N/A $267,570 

3  Foothill MS 10-1-98 1-4-99 N/A $400,648  N/A $400,468 

4  Termination                     
Park & Ride 

10-1-98 12-21-98 N/A $372,982  N/A $372,982 

6  Via Verde Park & Ride 10-8-98 1-15-99 N/A $309,633 $10,000 Boulder 
coring 

$319,633 

8  Lakewood Park & Ride 12-4-98 2-4-99 N/A $388,038 N/A $388,038 

1  Package 1 Altadena 10-5-98 12-18-98 N/A $197,574 N/A $197,574 

6  Package 1    Foothill 10-5-98 12-18-98 N/A $67,730 N/A $67,730 

7  Package 1LasFlores 10-5-98 12-18-98 N/A $81,431 N/A $81,431 

8  Package1 Rosemead                10-5-98 12-18-98 N/A $60,727 N/A $60,727 

2 Package 2  I-605/SR-91 11-30-98 1-22-99 N/A $166,715 N/A $188,675 

3 Package 2  Cerritos MS 11-30-98 1-22-99 N/A $57,727 N/A $59,020 

4 Package 2  I-5/I-605 11-30-98 1-22-99 N/A $124,515 N/A $132,324 

5 Package 2  I-605/ Del 
Amo 

11-30-98 1-22-99 N/A $119,895 N/A $124,416 

Total 3,281,902 Total 3,328,305 
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OMM PLAN ACTIVITIES 

 

VOLUME I 
The final draft of Vol I remains with the Plaintiffs.  Awaiting Comments from the 
Plaintiffs.   
  

VOLUME II 
Vol II coordination and finalization continues.  BC/KLI/Law continued working 
in concert to prepare the second draft of the OMM Plan.  Dr. Horner provided 
revisions to the empirical observations form.  The forms were redesigned to 
include Dr. Horner’s recommendations.  RBF met with Vol II authors on 11/9 to 
review finished product. An update on the OMM documents was presented to 
Caltrans during the Nov. 10 meeting.  Minor changes were requested.  The revised 
schedule shows the finalized Vol II sent to the Plaintiffs on Nov 20 for a 10 day 
review starting on Nov 23.  See attached OMM schedule for due dates on Vol I 
and Vol II.   

 

EXECUTION OF OMM 
 

BC and KLI met on Nov. 18 to finalize the equipment list for procurement.  A 
minimum lead time of 2 weeks is anticipated for the first receipt of instrumentation.  
Work continues next week in preparation of configuring/calibrating equipment, 
installation, and general logistical preparation.  Task Orders for OMM execution 
will be sent to Caltrans HQ for implementating this preparation. 

 
 

TRAINING/ORIENTATION 
A training and orientation session was planned. The training was schedule for the 
week of November 16, 1998.  It was postponed and is now in planning to for the 
week of December 7, 1998 
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DATABASE 
Caltrans, RBF, Law/Crandall, and Larry Walker and Associates are participating 
in the development of the database.  A schedule for completion of the database 
will be completed in early December 1998 
 
 

VECTOR ACTIVITIES 
. 
 
Background Monitoring Program is proceeding as scheduled (District 7). 
Biweekly sampling continues at District 11. 
 
RBF has been directed to re-package the MOU and Service Agreements for both 
the VCDs in D7 and County of San Diego.  RBF will draft the package this week. 
RBF is working with LWA to finalize Vector Control Fees, which will be 
included in the Service Agreements as a not to exceed fee.  These documents will 
be discussed at a meeting with all VCDs, including the County of San Diego, 
scheduled for the 1st week of December. 
 
RBF has reviewed the County of San Diego’s version of the new Agreement for 
Vector Services.  RBF’s comments have been forwarded to D11 (Caltrans) and 
LWA for review.  Caltrans approved comments made by RBF.  However, as 
noted above, this Agreement will be re-packaged this week. 
 

 

DISTRICT 11 PROCUREMENT DESIGN 
ACTIVITIES 

 

Project 4 - Constructed Wetland:  I-5(NB)/La Costa Avenue 

Preparation of the design plans is continuing. 
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Project 1, Site 2 - Extended Detention Basin:  I-5(NB)/Manchester 
Avenue 

A design and construction schedule is currently under preparation.  Hydrologic 
studies began.  Geotechnical investigation is scheduled for Nov. 25, 1998.  A 
monitoring well will be placed at the invert location of the proposed basin 
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ENVIRONMENTAL AND 
JURISDICTIONAL ACTIVITIES 

 

Regulatory Issues 

 
No letter regarding a non-jurisdictional determination from EPA has been 
submitted. 
 
 
 

Environmental Clearance 

 

Wet Basin Site –   RBF has submitted a draft version of the Categorical 
Exemption to Caltrans (D11) for review and comment.  In addition, RBF has 
completed the Coastal Development Application and forwarded to Caltrans (D11) 
for review and comment.  RBF has yet to receive a memo from Caltrans regarding 
Cultural Resources.  
 
Cleaning of Channel Adjacent to Wet Basin Site –RBF was able to contact the 
local field representative for the California Department of Fish and Game.  She 
has indicated that an Agreement (1600) needs to be submitted for this proposed 
channel cleaning.  RBF has prepared the application and submitted to Caltrans 
(D11) for review and approval. 
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