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CONSTRUCTION ACTIVITIES

District 7 BMP Pilot Projects
Construction Activities, Schedule, Issues / Solutions, Financial
Review

PS&E Pilot Projects

Location 1 (MW) I-605/SR-91 Contract No. 07-191204 Infiltration Basin

A meeting was held with the contractor to discuss the change order and project
schedule.  Contractor will re-mobilize on Tuesday, Dec. 22.  No construction activities
performed this week.

Schedule

First working day per contract is November 6,1998.  Contract Change Order will
extend completion date to end of January.  Construction is 15 percent complete.

Issues / Solutions

A meeting was held to resolve change order issues.

Financial Review

Location First Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99 1-31-99 $255,646 $2,000 Traffic Control

$1,000 Lead Sampling

$2,000 Maintain Elec. Sys

$1,000 Rem. Buried
Objects

$2,900 Grading Revision

Total $8,900

$264,546
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Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin

Construction Activities

Installation of the drainage system has started.

Schedule

First working day per contract is November 4, 1998.  Site construction on schedule.
Construction is 20 percent complete.

Issues / Solutions N/A

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
1  I-5/I-605 11-4-98 1-6-99 N/A $119,511 $1,500 Traffic Control

$1,000 Lead Sampling

Total $2,500

$122,011

Location 2 (BC) I-605/SR-91 Contract No. 07-191104 Extended Detention Basin

Construction Activities

Installation of the drainage system has started.

Schedule

First working day per contract is November 4, 1998.  Site construction on schedule.
Construction is 28 percent complete.

Issues / Solutions  None this week.
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Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
2  I-605/SR-91 11-4-98 1-6-99 N/A $ 119,511 $1,500 Traffic Control

$1,000 Lead Sampling

Total $2,500

$122,011

 Procurement Pilot Projects

Brown and Caldwell Sites

Location 1 Alameda Maintenance Station Oil/Water Separator

Construction Activities

No major activity this week.  Construction started on12/18/98.

Schedule

First working day scheduled for December 18,1998.

Issues / Solutions

N/A

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
1  Alameda MS 12-18-98 1-27-99 N/A $172,049 N/A $172,049

Location 2 Eastern Maintenance Station Media Filter

Construction Activities

Field crews are installing pre-cast concrete inlet and sampling/metering boxes.
Associated piping and electrical conduit are also being installed.  Two-man crew
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installing rock around the exterior of the wall area where shoring was removed.  Catch
basin  was installed.

Change orders for an additional shoring cost of $47,670 and for utility relocation are
currently being reviewed.

Schedule

First working day September 25,1998.  Site construction on schedule.  Construction is
92 percent complete.

Issues / Solutions  N/A.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring Cost

(under
negotiation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

2  Eastern MS 9-25-98 12-8-98 1-11-99 $267,570 $16,000 Utilities $47,670 $331,240

Location 3 Foothill Maintenance Station Media Filter

Construction Activities

Completed installation of outside wall forms and poured concrete walls.  Concrete
curing continues next week.

A change order for an additional shoring cost of $68,955 is currently being reviewed.

Schedule

First working day October 1,1998.  Site construction on schedule.  Construction is 68
percent complete.

Issues / Solutions     N/A

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring Cost

(under
negotiation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

3  Foothill MS 10-1-98 1-4-99 N/A $400,647 N/A $68,955 $469,602
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Location 4 Termination Park and Ride Media Filter

Construction Activities

The structure walls have cured and the forms have been stripped. Work is progressing
to patch the snap tie holes.

Change orders for an additional shoring cost of $66,132 and utility relocation are
currently being reviewed.

Schedule

First working day October 1,1998.  Site construction on schedule.  Construction is 75
percent complete.

Issues / Solutions  None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring
Cost

(under
negotation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

4  Termination
Park & Ride

10-1-98 12-21-98 1-18-99 $372,982 $4,500 Utilities $66,132 $443,614

Location 6 Via Verde Park and Ride Multi Chamber Treatment Train

Construction Activities

Completed excavation of basin and the installation of shoring.  Crews are installing
slab forms and re-enforcing steel.

Change orders for an additional shoring cost of $39,663 and boulder coring cost of
$14,000 are currently being reviewed.
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Schedule

First working day October 8,1998.  Site construction on schedule.  Construction is 35
percent complete.

Issues / Solutions

None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring
Cost

(under
negotation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

6  Via Verde
Park & Ride

10-8-98 1-15-99 N/A $309,633 $14,000 core
boulders

$400 Utilities

$39,663 $363,696

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train

Construction Activities

Drilling and installing H-beams for shoring system.

A change order for an additional shoring cost of $57,150 is currently being reviewed.

Schedule

Drilling began on 12/17/98.  Construction is 5 percent complete.

Issues / Solutions  N/A

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract

Change Orders

Anticipated
Additional

Shoring
Cost

Estimated Final
Cost Including
CCO and State

Furnished
Materials

8  Lakewood Park
& Ride

12-4-98 2-4-99 N/A $388,037 N/A $57,150 $445,187
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Montgomery Watson Sites

Location 1 Package 1 Altadena  Maintenance Station Bio-Strip and Infiltration
Trench

Construction Activities

The H beams are all installed and the filter pit has been excavated. The lysimeter and
monitoring wells are installed with Richard Swatz (Hydrogeologist) supervision.  Wall
forms were removed.  The rock for the trench drain pit has been delivered.

A change order for relocation of the infiltration trench due to water line easements is
currently being reviewed.

Schedule

First working day October 5,1998.  Site construction is behind schedule due to
redesign of infiltration trench to avoid utilities.  Construction is 50 percent complete.

Issues / Solutions

N/A.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract

Change Orders

State Furnished
Material

(Salt Grass)

Estimated Final Cost
Including CCO and

State Furnished
Materials

1  Package 1
Altadena

10-5-98 12-18-99 2-19-99 $197,574 N/A $4,219 $201,793

Location 6 Package 1 Foothill Maintenance Station Catch Basin Insert

Construction Activities

The catch basin was re-installed and asphalt installed around it on 12/17/98.  Concrete
for equipment pad was poured.

Schedule

First working day October 5,1998.  Site construction on schedule.  Construction is 80
percent complete.

Issues / Solutions

None this week.
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Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
6  Package 1
Foothill

10-5-98 12-18-98 12-28-98 $67,730 N/A $67,730

Location 7 Package 1 Las Flores Maintenance Station Catch Basin Insert

Construction Activities

Catch basins being too high have been corrected by grinding down the edge and
applying cold galvanized on the ground down areas.  Construction is complete, except
for final clean-up and placement of catch basin insert.

Schedule

First working day October 5,1998.  Site construction on schedule.  Construction is 98
percent complete.

Issues / Solutions

None this week.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
7  Package 1 Las
Flores

10-5-98 12-18-98 12-28-98 $81,431 N/A $81,431

Location 8 Package 1 Rosemead Maintenance Station Catch Basin Insert

Construction Activities

Concrete vault which sits above grade was lowered.  Concrete was placed in the two
flumes on 12/16/98 and in the two equipment platforms.

Schedule

First working day October 5,1998.  Site construction on schedule.  Construction is 90
percent complete.
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Issues / Solutions  None this week.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
8  Package 1
Rosemead

10-5-98 12-18-98 12-28-98 $59,390 N/A $59,390

Location 2 Package 2 I-605/SR-91 Interchange Bio Strip & Swale

Construction Activities

Special advance notice sign was placed.  Traffic control devices can not be installed
for 10 days.  Traffic control devices (K-rail) is scheduled to be installed on Dec. 22.

Schedule

First working day November 30,1998.

Issues / Solutions             N/A

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract Change

Orders

State
Furnished
Material

(Salt Grass)

Estimated Final
Cost Including CCO
and State Furnished

Materials

2  Package 2
I-605/SR-91

11-30-98 1-29-99 N/A $166,715 N/A $23,895 $190,610

Location 3 package 2 Cerritos Maintenance Station Bio Swale

Construction Activities

Clearing and grubbing is complete.  Preliminary grading has been completed.

Schedule

First working day November 30,1998.  Construction is 5 percent complete.

Issues / Solutions  N/A
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Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

State Furnished
Materials

(Salt Grass)

Estimated Final Cost
Including CCO and

State Furnished
Materials

3  Package 2
Cerritos MS

11-30-98 1-29-99 N/A $57,727 N/A $1,407 $59,134

Location 4 package 2 I-5/I-605 Bio Swale

Construction Activities

Special advance notice sign has been placed.  Traffic control devices can not be
installed for 10 days due to the connector closure required.

Schedule

First working day November 30,1998.

Issues / Solutions

The maintenance pullout may not be necessary, which would reduce the
construction cost and schedule.  Caltrans maintenance staff is reviewing situation.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract
Change
Orders

State Furnished
Material

(Salt Grass)

Estimated Final Cost
Including CCO and

State Furnished
Materials

4  Package 2
I-5/I-605

11-30-98 1-29-99 N/A $124,575 ($35,000) Delete
Maint. Pullout

$8,434 $98,009

Location 5 package 2 I-605/Del Amo Bio Swale

Construction Activities

A notice to start construction sign was installed on site.  A  10-day waiting period is
required prior to start of construction.  Inspector allows only 3 days waiting time and
the “K” rail was installed along the shoulder of the freeway on 12/17/98.
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Schedule

First working day November 30,1998.   Construction is 2 percent complete.

Issues / Solutions             N/A

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract Change

Orders

State Furnished
Materials

(Salt Grass)

Estimated Final
Cost Including CCO
and State Furnished

Materials
5  Package 2
I –605/ Del Amo

11-30-98 1-29-99 N/A $119,895 N/A $4,921 $124,816

Location 1 package 3 I-210 West of Orcas Ave Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans.  The design is being reviewed for possible
reduction of construction cost.

Location 2 package 3 I-210 East of Orcas Ave Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans. The design is being reviewed for possible
reduction of construction cost.

Location 3 package 3 I-210 East of Filmore Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans. The design is being reviewed for possible
reduction of construction cost.

Location 4 package 3 I-270 East of Van Nuys Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans. The design is being reviewed for possible
reduction of construction cost.
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San Diego County BMP Pilot Projects
Construction Activities, Schedule, Issues / Solutions, Financial
Review

PS&E Pilot Projects

Location 1 I-5/SR-56 Extended Detention Basin

Construction Activities

Activities this week include hydroseeding of basin banks and paving of access road.
Clean-up of site is anticipated for next week.

Schedule

First working day per contract is September 14,1998.  Construction is 95 percent
complete.

 Issues / Solutions

Field Memo No. 21 was issued.  Drainage quantities were updated.  The drainage
quantity sheets address an initial request by D11 RE to clarify and confirm the original
bid quantities.  In addition, the quantities reflect known, quantifiable changes to the
drainage plans, profiles, and details per previous Field Memorandums issued during
the course of construction.  No additional changes are anticipated, consequently, the
revised final quantities were submitted.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost Including
CCO and State Furnished

Materials
1  I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation

$7,100 Import borrow

$1,300 access road

$1,500 Flume

Total  $19,900

$150,639

Location 2 SR-78/I-15 Extended Detention Basin

Construction Activities
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Minor construction occurred this week. Clean-up of site is planned for next week.

Schedule

First working day per contract is September 14,1998. Construction is 98 percent
complete.

Issues / Solutions

Field Memo No. 21 was issued.  Drainage quantities were updated.  The drainage
quantity sheets address an initial request by D11 RE to clarify and confirm the original
bid quantities.  In addition, the quantities reflect known, quantifiable changes to the
drainage plans, profiles, and details per previous Field Memorandums issued during
the course of construction.  No additional changes are anticipated, consequently, the
revised final quantities were submitted.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $657,342             ($240,500) Concrete lining deletion

$600,000 Removal man made buried objects

$1,500 Flume

Total $361,000

$1,018,342

Location 3 I-5/La Costa Infiltration Basin

Construction Activities

Activity this week is primarily backfilling of pipeline.  Activities next week is pending
issue with resolution of percolation problem in basin.

Schedule

First working day per contract is September 14,1998.  Construction is 70 percent
complete.

Issues / Solutions

Field Memo No. 21 was issued.  Drainage quantities were updated.  The drainage
quantity sheets address an initial request by D11 RE to clarify and confirm the original
bid quantities.  In addition, the quantities reflect known, quantifiable changes to the
drainage plans, profiles, and details per previous Field Memorandums issued during
the course of construction.  No additional changes are anticipated, consequently, the
revised final quantities were submitted.
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Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
3  I-5/La Costa 9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material

$2,000 Removal of unsuitable material

$400 Flagging

Total $31,800

$240,021

Procurement Pilot Projects

Location 1 Kearny Mesa Maintenance Station Media Filter (Compost)

Construction Activities

Activities this week include revising of vault location to avoid existing utilities,
construction staking, pavement removal, and excavation for vaults.  Excavation for
vaults is planned for next week.

Schedule

First working day per contract is November 10,1998. Construction is 15 percent
complete.

Issues / Solutions  None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
1  Kearney Mesa
MS

11-10-98 12-17-98 1-20-99 $298,797 $6,300 Additional canisters

$5,000 Site Revision

Total  $11,300

$310,097
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Location 2 Escondido Maintenance Station Media Filter (Sand)

Construction Activities

Activities this week include installation of access doors and frame, and pipeline
construction.  Pouring concrete around vault frame and continuation of pipeline
construction is planned for next week.

Schedule

First working day per contract is November 2,1998.  Construction is 75 percent
complete.

Issues / Solutions

None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and

State Furnished
Materials

2  Escondido MS 11-2-98 12-23-98 1-8-99 $490,405 ($46,000) Substitution with epoxy coated

$5,000 add guard posts

$2,000 Elect Conduit

Total  ($39,000)

$451,405

Location 3 La Costa Park and Ride Media Filter (Sand)

Construction Activities

Activities this week include minor grading, installation of filter materials in the vault,
pavement removal, and installation of manholes.  Work on concrete ditches and fine
grading is planned for next week.

Schedule

First working day per contract is September 16,1998.  Construction is 90 percent
complete.

Issues / Solutions

None this week.
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Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
3  La Costa Park
& Ride

9-16-98 11-2-98 12-31-98 $ 208,955 $20,000 Unsuitable materials excavation

8,000 Storm drain extension

($16,000) Delete electrical conduit

$5,000 Safety Railing/Steps

Total  $17,000

$225,955

Location 4 SR-78/I-5 Park and Ride Media Filter (Sand)

Construction Activities

Activity this week includes backfill around vault and grading.  Grading and
construction of minor structures is planned for next week.

Schedule

First working day October 26, 1998 with a completion of January 13, 1998.
Construction is 75 percent complete.

Issues / Solutions

None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and

State Furnished
Materials

4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 1-8-99 $ 224,502 ($14,000) Revised vault location

$5,000 plant establishment

$4,000 Safety railing

Total  ($5,000)

$219,502

Location 5 Melrose Ave/SR-78 Bio Swale

Construction Activities

Activities this week include concrete forming for flume and installation of saltgrass.
Flume installation, grading, and overside drains are planned for next week.
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Schedule

First working day per contract is October 21,1998.  Project ahead of schedule.
Rescheduled for start of October 7,1998 and completion November 19,1998.
Construction is 75 percent complete.

Issues / Solutions  None this week.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

State Furnished
Materials

(Salt Grass)

Estimated Final
Cost Including CCO
and State Furnished

Materials
5  Melrose
Ave/SR-78

10-7-98 11-19-98 12-31-98 87,038 $5,000 Unsuitable material

$14,000 Salt grass installation

$11,000 Plant establishment

$2,000 Storm Drain Sediment

($2,000) Delete Seed

Total  $30,000

$17,221 $134,259

Location 6 I-5 Palomar Airport Road Bio Strip

Construction Activities

Coordination with Caltrans on environmental issues and plan revisions were
performed this week.

Schedule

Schedule will depend upon resolution and approval of environmental issues.  Site is 1
percent complete.

Issues / Solutions

Environmental issues pending on site RE is coordinating. / Proceed with findings.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

State Furnished
Material

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

6  I-5 Palomar
Airport Road

N/A N/A N/A $102,184 N/A $6,678 $108,862
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Location 7 Carlsbad Maintenance Station Bio Strip Infiltration Trench

Construction Activities

None reported for this week.  Planned activities next week include installation of
lysimeter, rock slope over infiltration trench, flume installation, and grading for
paving.

Schedule

First working day per contract is October 12,1998. Project began September 30,1998.
Construction is 75 percent complete.

Issues / Solutions

 N/A.

Financial Review

Location First
Working

Day

Scheduled
Completio

n Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

State Furnished
Materials

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

7  Carlsbad MS 10-12-98 11-19-98 1-8-99 $157,800 $15,000 Unsuitable subgrade

$7,000 Install salt grass

$5,000 Additional paving

$2,000 Elect. Conduit

$5,000 Infiltration Trench

($18,400) Delete Bioswale bid item

Total  $15,600

$11,246 $184,646
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Caltrans BMP Pilot Program Construction Estimate of Project Completion
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DISTRICT 11 SUMMARY

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

State
Furnished
Material

(Salt Grass)

Est. Final Cost
Including CCO

and State
Furnished
Materials

1 I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation

$7,100 Import borrow

$1,300 Access road

$1,500 Flume

Total  $19,900

N/A $150,639

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $657,342 ($240,500) Concrete lining deletion

$600,000 Removal man made buried objects

$1,500 Flume

Total $361,000

N/A $1,018,342

3  I-5/La
Costa

9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material

$2,000 Removal of unsuitable material

$400 Flagging

Total $31,800

N/A $240,021

1  Kearney
Mesa MS

11-10-98 12-17-98 1-20-99 $298,797 $6,300 Additional canisters

$5,000 Site Revision

Total  $11,300

N/A $ 310,097

2  Escondido
MS

11-2-98 12-23-98 1-8-99 $490,405 ($46,000) Substitution with epoxy coated

$5,000 add guard posts

$2,000 Elect Conduit

Total  ($39,000)

N/A $451,405

3  La Costa
Park & Ride

9-16-98 11-2-98 12-31-98 $ 208,955 $20,000 Unsuitable materials excavation

$8,000 Storm drain extension

($16,000) Delete electrical conduit

$5,000 Safety Railing/Steps

Total  $17,000

N/A $225,955

4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 1-8-99 $ 224,502 ($14,000) Revised vault location

$5,000 plant establishment

$4,000 Safety railing

Total  ($5,000)

N/A $219,502

5  Melrose
Ave/SR-78

10-7-98 11-19-98 12-31-98 87,038 $5,000 Unsuitable material

$14,000 Salt grass installation

$11,000 Plant establishment

$2,000 Storm Drain Sediment

($2,000) Delete Seed

Total  $30,000

$17,221 $134,259

6  I-5 Palomar
Airport Road

N/A N/A N/A $102,184 N/A $6,678 $108,862

7  Carlsbad
MS

10-12-98 11-19-98 1-8-99 $157,800 $15,000 Unsuitable subgrade

$7,000 Install salt grass

$5,000 Additional paving

$2,000 Elect. Conduit

$5,000 Infiltration Trench

($18,400) Delete bio swale bid item

Total  $15,600

$11,246 $184,646

SUBTOTAL (SITES UNDER CONSTRUCTION) $2,565,983 $442,600 $35,145 $3,043,728

I-5/Manchester (East) Engineer’s Estimate = $    394,800

I-5/La Costa Engineer’s Estimate = $    500,000

GRAND TOTAL $3,938,528
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DISTRICT 7 SUMMARY

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Anticipated
Additional

Shoring Cost

(Under  Neg.)

State
Furnished
Materials

(Salt grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99 1-31-99 $255,646 $2,000 Traffic Control

$1,000 Lead Sampling

$2,000 Maintain Elec. Sys

$1,000 Rem. Buried Objects

$2,900 Grading Revision

Total $8,900

N/A $264,546

1  I-5/I-605 11-4-98 1-6-99 N/A $119,511 $1,500 Traffic Control

$1,000 Lead Sampling

Total $2,500

N/A $122,011

2  I-605/SR-91 11-4-98 1-6-99 N/A $ 119,511 $1,500 Traffic Control

$1,000 Lead Sampling

Total $2,500

N/A $122,011

1  Alameda MS 12-18-98 1-27-99 N/A $172,049 N/A N/A $172,049

2  Eastern MS 9-25-98 12-8-98 1-11-99 $267,570 $16,000 Utilities $47,670 N/A $331,240

3  Foothill MS 10-1-98 1-4-99 N/A $400,647 N/A $68,955 N/A $469,602

4  Termination  Park & Ride 10-1-98 12-21-98 1-18-99 $372,982 $4,500 Utilities $66,132 N/A $443,614

6  Via Verde Park & Ride 10-8-98 1-15-99 N/A $309,633 $14,000 Boulder coring

$400 Utilities

$39,663 N/A $363,696

8  Lakewood Park & Ride 12-4-98 2-4-99 N/A $388,037 N/A $57,150 N/A $445,187

1  Package 1 Altadena 10-5-98 12-18-98 2-19-99 $197,574 N/A $4,219 $201,793

6  Package 1    Foothill 10-5-98 12-18-98 12-28-98 $67,730 N/A N/A $67,730

7  Package 1LasFlores 10-5-98 12-18-98 12-28-98 $81,431 N/A N/A $81,431

8  Package1 Rosemead 10-5-98 12-18-98 12-28-98 $59,390 N/A N/A $59,390

2 Package 2  I-605/SR-91 11-30-98 1-29-99 N/A $166,715 N/A $23,895 $190,610

3 Package 2  Cerritos MS 11-30-98 1-29-99 N/A $57,727 N/A $1,407 $59,134

4 Package 2  I-5/I-605 11-30-98 1-29-99 N/A $124,575 ($35,000)  Delete Maintenance Pullout $8,434 $98,009

5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 N/A $119,895 N/A $4,921 $124,816

SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 $13,800 $279,570 $42,876 $3,616,869

I-210/West of Orcas Ave. Bid Amount = $198,066

I-210/East of Orcas Ave. Bid Amount = $236,688

I-210/East of Filmore St. Bid Amount = $300,575

I-210/East of Van Nuys Blvd. Bid Amount = $333,870
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GRAND TOTAL $4,686,068
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OMM PLAN ACTIVITIES

VOLUME I
The final draft of Vol I remains with the Plaintiffs.  A final document will be
submitted to the Plaintiffs upon completion of revisions.

VOLUME II
Responses to NRDC comments on Vol II were forwarded to RBF this week.
Once consensus to responses is finalized, OMM replacement pages will be
submitted for incorporation into existing documents.  BC provided District 11
(Marcelo Peinado) with Task Order amendment to finalize Vol II documentation
and manage Vector Control District coordination and administration.

EXECUTION OF OMM
BC  provided District 7 with cost details and a draft Task Order for OMM
execution.  BC continued the solicitation bids for analytical laboratories, which is
expected to be finalized by early January.  BC and KLI are preparing
autosampling equipment for initial transport to BMP sites, where final installation
is anticipated from mid-January through February.  Field preparation continued.

MW/LC- Order was placed for purchase of monitoring equipment with American
Sigma. Monitoring equipment for Foothill, Las Flores, and Rosemead maintenance
stations was shipped on December 11.  Task Order for OMM execution is at
Caltrans HQ.

TRAINING/ORIENTATION
Training/orientation was conducted this week.  The monitoring/sampling and
maintenance lead crew members were briefed on Empirical Observation by Rich
Horner (NRDC) on Dec. 7th.   Caltrans Safety Training was conducted on the 10th,
and BMP Pilot Classroom Orientation was held  December 11th .

DATABASE
Caltrans, RBF, Law/Crandall, and Larry Walker and Associates are participating
in the development of  the master database.  A draft version of the database is
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scheduled for completion mid January.  The database is intended as a depository
for data collected during monitoring, sampling, and maintenance of the BMP sites.
Upon completion, a read-only version of the database and/or reports generated
from the database will be posted on the RBF website.  The database will be
updated on a bi-monthly basis.  A coordination meeting with Caltrans, RBF,
MW/LawCrandall is scheduled for Dec. 23 (Wednesday).

VECTOR ACTIVITIES
Background Vector Monitoring: Vector monitoring continues in both Districts 7
and 11.

Caltrans directed LWA to coordinate with UCR to continue Adult Mosquito
Monitoring instead of using VCDs.  VCDs accepted this change in their proposed
scopes.  LWA continues to coordinate with the VCDs to establish not to exceed
budgets to input into the Service Agreements.  RBF has revised Appendix IV to
respond to comments made by the VCDs and will forward to Caltrans for review
and approval this week.  In addition, RBF finalized the letters to be sent to the
VCDs expressing Caltrans expectations for signature by Steve Borroum.  Letters
were finalized and distributed by Caltrans to the VCDs.

DISTRICT 11 PROCUREMENT DESIGN
ACTIVITIES

Project 4 – Constructed Wetland:  I-5 (N/B)/La Costa Avenue

Emphasis of the effort has switched from the design of a Wet Basin at La Costa to
the design of an Extended Detention Basin at the Manchester East site.

The groundwater will be measured once per month until construction begins
(anticipated March 1999).

Project 1, Site 2 – Extended Detention Basin:  I-5(NB)/Manchester
Avenue

Phase II of the geotechnical investigation was completed.  Upon arrival at the site,
the project geologist discovered three dumped piles located on the site.  Transite
pipe (asbestos pipe) was located in the piles.  Caltrans District 11 was notified upon
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discovery.  The groundwater elevation was measured, and the basin invert design
elevation decision was made to be 2 feet above the groundwater elevation.  The
groundwater will be measured once per month until construction begins (estimated
March 1999).

A meeting with Marcelo Peinado was held at the site on Thursday, Dec. 12 to view
the existing site conditions and discuss the basis of design.  The site has several,
well-established, large eucalyptus trees.  The construction of the basin will not
impact established trees.  However, the site was recently landscaped with a variety
of deciduous and coniferous trees (approximately 30-40 trees, 5-6 feet tall).  In
addition, underground irrigation was installed with a n irrigation head for each tree.
The construction of the basin will require the relocation of the new trees and
irrigation lines.

Survey is complete.  The new topo reflects the current field conditions.

ENVIRONMENTAL AND
JURISDICTIONAL ACTIVITIES

Regulatory Issues

RBF will coordinate with a Biologist to establish a scope of work to perform a
Biological Monitoring Assessment/Survey of the BMP sites during the extent of
the study.  In addition, RBF will prepare a technical memorandum to identify
triggers regarding the maintenance of the infiltration basins, wet basin, and
extended detention basins.

Environmental Clearance

Wet Basin Site –   RBF has forward a draft of the Coastal Development
Application on to Caltrans for review and comment.  District 11 has indicated that
they will process the application.
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Manchester Site – RBF has forward a draft of the Coastal Development
Application on to Caltrans for review and comment.  District 11 has indicated that
they will process the application.




