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CONSTRUCTION ACTIVITIES

District 7 BMP Pilot Projects
Construction Activities, Schedule, Issues / Solutions, Financial
Review

(For Estimated Dates on Instrumentation/Monitoring refer to table on page 22)

PS&E Pilot Projects

Location 1 (MW) I-605/SR-91 Contract No. 07-191204 Infiltration Basin

Construction Activities

Forms and concrete for concrete swale were placed.  Concrete for monitoring pads
was placed.  Earth swales graded.

Schedule

First working day per contract was November 6,1998.  Contract Change Order will
extend completion date to end of January.  Construction is 90 percent complete.
Anticipated completion date is February 5.  However, remaining construction
activities are not required for monitoring and site will be ready for monitoring before
that date.

Issues / Solutions

• The erosion control seed mix for the interior of the basin calls for 5 varieties of
seed and 3 varieties of plants.  One of the plants is unavailable and there is a
concern of applying seed, compost, and straw on top of the plants.  The situation
was reviewed by Martha Blane and the recommended action is to substitute seed
for the plants, maintaining the same varieties of species.

• The existing cloverleaf outlet pipe appears to be clogged, and therefore the
improvements are not operating as designed (runoff is backing up along the earth
swale and concrete swale).  The Caltrans RE is reviewing the situation.

Financial Review
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Location First Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99      1-31-99 $255,646 $2,000 Traffic Control

$1,000 Lead Sampling

$2,000 Maintain Elec. Sys

$1,000 Rem. Buried
Objects

$2,900 Grading Revision

$17,000 Asphalt Concrete

Total  $25,900

$281,546

Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin

Construction Activities

Aggregate based and asphalt concrete were placed for the access road.  Drainage
system completed.  Kelvin Tran, Caltrans RE, wrote a punch list and the Contractor is
planning to complete it by January 29.

Schedule

First working day per contract was November 4, 1998. Construction is 98 percent
complete. Caltrans gave the Contractor verbal notice that the completion date is
January 11, 1999 and liquidated damages will be assessed. The Resident Engineer’s
estimated date that the Contractor will be completed is January 29, 1999.

Issues / Solutions

None this period.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract Change

Orders

Final Cost
Including CCO and

State Furnished
Materials

1  I-5/I-605 11-4-98 1-6-99   1-29-99 (EST.) $119,511 $1,500 Traffic Control

$1,000 Lead Sampling

$155 Inlet Drain Holes

Total $2,655

$122,166

Location 2 (BC) I-605/SR-91 Contract No. 07-191104 Extended Detention Basin

Construction Activities
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Aggregate base and asphalt concrete were placed for the access road.  Drainage
system completed. .  Kelvin Tran, Caltrans RE, wrote a punch list and the Contractor
is planning to complete it by January 29.

Schedule

First working day per contract was November 4, 1998.  Construction is 98 percent
complete. Caltrans gave the Contractor verbal notice that the completion date is
January 11, 1999 and liquidated damages will be assessed.  The Resident Engineer’s
estimated date that the Contractor will be completed is January 29, 1999.

Issues / Solutions

None this period.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Final Cost Including
CCO and State

Furnished Materials
2  I-605/SR-91 11-4-98 1-6-99   1-29-99 (EST.) $ 119,511 $1,500 Traffic Control

$1,000 Lead Sampling
$155 Inlet Drain Holes

Total $2,655

$122,166

 Procurement Pilot Projects

Brown and Caldwell Sites

Location 1 Alameda Maintenance Station Oil/Water Separator

Construction Activities

No activity this period.

Schedule

It is expected that work will commence once the pre-fabricated fiber glass tank (oil-
water separator) is delivered to the site. Anticipated date of delivery – February 7.
Contractor’s schedule shows the start date at Alameda is dependent on substantial
progress at other BMP sites.  Therefore, delays at those sites have also contributed to
the delay at this site.  The estimated completion date is February 27, 1999.

Issues / Solutions
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The oil-water separator was ordered later than originally planned in the schedule due
to subcontractor difficulties in completing financial agreements with vendors.  Brown
and Caldwell is working with their subcontractors to mitigate schedule impacts.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  Alameda
MS

12-18-98 1-27-99   2-27-99 (EST.) $172,049 N/A $172,049

Location 2 Eastern Maintenance Station Media Filter

Construction Activities

Electrical equipment installed and the sump pump is working.  Monitoring equipment
is being shipped to the site.  The underdrain and graved media installed and asphalt
surface completed

Schedule

First working day September 25,1998.  Construction is 98 percent complete. The
estimated completion date is February 5, 1999.  Site is operational.

Issues / Solutions

Utility (sewer, gas, electric) conflicts have resulted in repairs and replacement.  This
has caused an estimated delay of 3 ½  weeks and resulted in estimated costs of
$16,000.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring Cost

(under
negotiation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

2  Eastern MS 9-25-98 12-8-98   2-5-99 (EST.) $267,570 $16,000 Utilities $47,670 $331,240

Location 3 Foothill Maintenance Station Media Filter

Construction Activities
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Electrical is being laid out and installed.

Schedule

First working day October 1,1998.  Construction is 90 percent complete. The
estimated completion date is January 27, 1999.

Issues / Solutions

Delays at other BMP sites affected the schedule for this site.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring Cost

(under
negotiation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

3  Foothill MS 10-1-98 1-4-99      1-27-99 (EST.) $400,647 N/A $68,955 $469,602

Location 4 Termination Park and Ride Media Filter

Construction Activities

The electrical and irrigation systems are being restored.

Schedule

First working day October 1,1998.  Construction is 90 percent complete. The
estimated completion date is February 3, 1999.

Issues / Solutions

Utility (electric, irrigation) conflicts have resulted in repairs and replacement.  This has
caused an estimated delay of 3 ½  weeks and resulted in estimated costs of $4,500.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring
Cost

(under
negotiation)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

4  Termination
Park & Ride

10-1-98 12-21-98         2-3-99 (EST.) $372,982 $4,500 Utilities $66,132 $443,614
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Location 6 Via Verde Park and Ride Multi Chamber Treatment Train

Construction Activities

Wall forms and rebar completed, concrete poured and cured, and forms stripped.

Schedule

First working day October 8,1998.  Construction is 70 percent complete. The
estimated completion date is March 15, 1999 and is currently under review with the
Contractor.

Issues / Solutions

Subsurface rock required additional shoring time and made work during Thanksgiving week
inefficient which caused an estimated delay of 3 ½  weeks.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

Anticipated
Additional

Shoring Cost

(under neg.)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

6  Via Verde
Park & Ride

10-8-98 1-15-99  3-15-99 (EST.) $309,633 $17,400 core
boulders

$400 Utilities
Total $17,800

$39,663 $367,096

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train

Construction Activities

Wall forms continue to be installed.  Reinforcing steel started.

Schedule

Drilling began on 12/17/98.  Construction is 30 percent complete. Rain has hampered
construction activities.  The estimated completion date is March 29, 1999 and is
currently under review with the Contractor.

Issues / Solutions

Delays at other BMP sites affected the schedule for this site.

Financial Review
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Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract

Change Orders

Anticipated
Additional

Shoring
Cost

Estimated Final
Cost Including
CCO and State

Furnished
Materials

8  Lakewood Park
& Ride

12-4-98 2-4-99 3-29-99 (EST.) $388,037 N/A $57,150 $445,187

Montgomery Watson Sites

Location 1 Package 1 Altadena  Maintenance Station Bio-Strip and Infiltration
Trench

Construction Activities

Valley gutter is complete.  Perimeter curb is under construction.  Overflow drain pipe
is under construction.

Schedule

First working day October 5,1998. Construction is 85 percent complete.  Contractor is
behind schedule and will not meet the completion date of January 31, 1999.  Adjusted
completion is February 12.

Issues / Solutions      

Site construction is behind schedule due to relocation of infiltration trench to avoid
existing utilities and the Contractor scheduling crews and equipment for other BMP
sites.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract

Change Orders

State Furnished
Material

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  Package 1
Altadena

10-5-98 12-18-99 2-12-99 $197,574 N/A $4,219 $201,793

Location 6 Package 1 Foothill Maintenance Station Catch Basin Insert

Construction Activities
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Finished construction and final punch list.  MW to provide as-built drawings.

Schedule

First working day October 5,1998.  Construction was 100 percent complete on
January 8, 1999.

Issues / Solutions     

The cabinet for the monitoring equipment extends about one foot beyond the concrete
pad.  According to the Contractor, a change in equipment suppliers resulted in a larger
cabinet.   Modifications to the concrete pad are under review.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract

Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
6  Package 1
Foothill

10-5-98 12-18-98        1-8-99 $67,730 N/A $67,730

Location 7 Package 1 Las Flores Maintenance Station Catch Basin Insert

Construction Activities

Finished construction and final punch list.  MW to provide as-built drawings.

Schedule

First working day October 5,1998.   Construction was 100 percent complete on
January 8, 1999.

Issues / Solutions

The cabinet for the monitoring equipment extends about one foot beyond the concrete
pad.  According to the Contractor, a change in equipment suppliers resulted in a larger
cabinet. Modifications to the concrete pad are under review.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract

Change Orders

Estimated Final
Cost Including
CCO and State

Furnished
Materials

7  Package 1 10-5-98 12-18-98        1-8-99 $81,431 N/A $81,431



Caltrans BMP Pilot Studies
Bi-Weekly Status Report

January 29, 1999

D:\MYDOCU~1\FILES\B.UIW\BIWEEKLY\1998-99\01-29-99\WRW12999.DOC9

Las Flores

Location 8 Package 1 Rosemead Maintenance Station Catch Basin Insert

Construction Activities

Construction complete except for new G2M Inlet cover on final punch list.  MW to
provide as-built drawings.

Schedule

First working day October 5,1998.  Construction is 99 percent complete.

Issues / Solutions

• Final completion will be delayed due to fix of G2M Inlet cover.  It will take from
4 to 6 weeks to fabricate new cover.  However, this does not affect site operations
and monitoring.

• The cabinet for the monitoring equipment extends about one foot beyond the
concrete pad.  According to the Contractor, a change in equipment suppliers
resulted in a larger cabinet.  Modifications to the concrete pad are under review.

Financial Review

Location First Working
Day

Scheduled
Completion Date

Adjusted
Completion

Date

Bid Amount Estimated
Contract Change

Orders

Estimated Final
Cost Including
CCO and State

Furnished
Materials

8  Package 1
Rosemead

10-5-98 12-18-98     1-8-99 $59,390 N/A $59,390

Location 2 Package 2 I-605/SR-91 Interchange Bio Strip & Swale

Construction Activities

Concrete for collector ditch was poured, forms removed and flume structures are
under construction for the biofiltration strip.  Concrete for transition and flume-to-
swale structures was poured and flume structures are under construction for the
biofiltration swale.

Schedule
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First working day November 30,1998.  Construction is 40% complete.  Construction
is behind schedule.  Adjusted completion date is February 15.

Issues / Solutions

• Relocation of existing light pole was postponed while the situation is under review
by the Caltrans RE and Electrical Inspector.  Field meeting is scheduled for
January 29.

• Contractor is behind schedule due to scheduling of crews and equipment to other
BMP sites.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

State
Furnished
Material

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

2  Package 2
I-605/SR-91

11-30-98 1-29-99       2/15/99 $166,715 ($8,000) reduction in top
soil.

$23,895 $182,610

Location 3 package 2 Cerritos Maintenance Station Bio Swale

Construction Activities

Transition structure and flume-to-swale structure completed.  Site is being prepared
for BMP sod flats.

Schedule

First working day November 30,1998.  Construction is 85 percent complete.
Construction activities were hampered by the rain.  Adjusted completion date is
February 8.

Issues / Solutions  

None this period.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

State Furnished
Materials

(Salt Grass)

Estimated Final Cost
Including CCO and

State Furnished
Materials

3  Package 2
Cerritos MS

11-30-98 1-29-99      2-8-99 $57,727 N/A $1,407 $59,134
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Location 4 package 2 I-5/I-605 Bio Swale

Construction Activities

Preliminary grading completed.  Rain on January 25 and 26 prevented final grading.
Construction of concrete structures is in progress.

Schedule

First working day November 30,1998.  Construction is 25% complete.  Construction
activities were hampered by the rain.  Construction behind schedule.  Adjusted
completion date is February 15.

Issues / Solutions

None this period.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract
Change
Orders

State
Furnished
Material

(Salt Grass)

Estimated Final Cost
Including CCO and

State Furnished
Materials

4  Package 2
I-5/I-605

11-30-98 1-29-99        2-15-99 $124,575 ($35,000) Delete
Maint. Pullout

$8,434 $98,009

Location 5 package 2 I-605/Del Amo Bio Swale

Construction Activities

Topsoil was placed.  Excavation for transition and flume structures was completed.
Construction of concrete structures is in progress.

Schedule

First working day November 30,1998.   Construction is 20 percent complete.
Construction activities were hampered by the rain.  Adjusted completion date is
February 15.
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Issues / Solutions 

None this period.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated
Contract

Change Orders

State Furnished
Materials

(Salt Grass)

Estimated
Final Cost

Including CCO
and State
Furnished
Materials

5  Package 2
I –605/ Del
Amo

11-30-98 1-29-99       2-15-99 $119,895 N/A $4,921 $124,816

Location 1 package 3 I-210 West of Orcas Ave Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans.

Location 2 package 3 I-210 East of Orcas Ave Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans.

Location 3 package 3 I-210 East of Filmore Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans.

Location 4 package 3 I-270 East of Van Nuys Trapping Catch Basin.

Awaiting Notice-to-Proceed from Caltrans.

San Diego County BMP Pilot Projects
Construction Activities, Schedule, Issues / Solutions, Financial
Review
(For Estimated Dates on Instrumentation/Monitoring refer to table on page 22)

A walk-thru of all the constructed BMPs has been scheduled for the week of
Feb 8.



Caltrans BMP Pilot Studies
Bi-Weekly Status Report

January 29, 1999

D:\MYDOCU~1\FILES\B.UIW\BIWEEKLY\1998-99\01-29-99\WRW12999.DOC13

PS&E Pilot Projects

Location 1 I-5/SR-56 Extended Detention Basin

Construction Activities

Site clean-up, and installation of flumes by KLI.

Schedule

First working day per contract was September 14,1998.  Construction is 98 percent
complete.

 Issues / Solutions

RBF have received the canal gate shop drawings from the fabricator.  The drawings
are currently under review and comments will be provided to the Caltrans RE on Feb
2.  This does not affect site operations.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
1  I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation

$7,100 Import borrow

$1,300 access road

$1,500 Flume

Total  $19,900

$150,639

Location 2 SR-78/I-15 Extended Detention Basin

Construction Activities

Site clean-up and installation of flumes by KLI.

Schedule

First working day per contract was September 14,1998. Construction is 98 percent
complete.

Issues / Solutions
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RBF have received the canal gate shop drawings from the fabricator.  The drawings
are currently under review and comments will be provided to the Caltrans RE on Feb
2.  This does not affect site operations.  All work at this site has been paid for as
change order work.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
2  I-15/SR-
78

9-14-98 11-18-98 12-31-98 $657,342             ($240,500) Concrete lining deletion

$600,000 Removal man made buried objects

$1,500 Flume

Total $361,000

$1,018,342

Location 3 I-5/La Costa Infiltration Basin

Construction Activities

Site clean-up.

Schedule

First working day per contract was September 14,1998.  Construction is 98 percent
complete.

Issues / Solutions

Field test of infiltration basin was successful.  Second test of infiltration appears to be
unsuccessful.  Water standing in basin.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
3  I-5/La Costa 9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material

$2,000 Removal of unsuitable material

$400 Flagging

Total $31,800

$240,021
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Procurement Pilot Projects

Location 1 Kearny Mesa Maintenance Station Media Filter (Compost)

Construction Activities

Activities include continuation of pavement removal, completion of vault excavation
and backfill, completion of easement survey, pipeline construction, completion of
cartridge installation, and approval of method to connect storm drain.  Paving,
connection to storm drain, and continuation of backfill around vault are planned for
week of January 18.

Schedule

First working day per contract was November 10,1998. Construction is 85 percent
complete.

Issues / Solutions

A clarification to bidders was issued approving aluminized steel in place of stainless
steel before bid opening.  The bid reflected the material change; therefore, the
previously noted $20,000 credit for aluminum covers and frames was deleted.  The
estimated cost of $6,300 is for additional canisters (filter cartridges) required for each
compost filter BMP.  The estimated change order cost for the removal of unforeseen
bedrock and site revision was increased from $5,000 to $15,000.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and State

Furnished Materials
1  Kearney Mesa
MS

11-10-98 12-17-98 1-20-99 $298,797 $15,000 Bedrock/Site Revision

$6,300 Additional canisters

Total  $21,300

$320,097

Location 2 Escondido Maintenance Station Media Filter (Sand)

Construction Activities

Activities include pipeline construction, concrete placement around vault frame,
backfill and paving.  Pipeline construction to continue week of January 18.

Schedule
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First working day per contract was November 2,1998.  Construction is 85 percent
complete.

Issues / Solutions

The estimated credit of $46,000 is for the substitution of epoxy coated frames and
covers for stainless steel frames and covers.  After contract award, it was determined
that it would be more cost effective to use the epoxy coated frames and covers.  The
estimated cost of $5,000 is for the addition of guard posts and wheel stops to protect
the vault and storm drain adjacent to the parking lot.  The estimated cost of $2,000 is
for the relocation of the electrical conduit to preserve the existing lighting system.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and

State Furnished
Materials

2  Escondido MS 11-2-98 12-23-98   1-15-99 $490,405 ($46,000) Substitution with epoxy coated

$5,000 add guard posts

$2,000 Elect Conduit

Total  ($39,000)

$451,405

Location 3 La Costa Park and Ride Media Filter (Sand)

Construction Activities

Activities include continuation of minor grading, installation of manholes, concrete
ditches and fine grading.  Paving and fence installation are planned for week of
January 18.

Schedule

First working day per contract was September 16,1998.  Construction is 95 percent
complete.

Issues / Solutions

The following are the change order issues with estimated costs:

• The additional estimated cost of $20,000 is for the removal of buried man-made
objects and unsuitable materials that were unknown before construction.
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• The estimated cost of $8,000 is for extending the storm drain to connect to the
existing system.  During excavation for the existing system, it was discovered that
the existing pipe was not at the expected elevation.

• The estimated credit for the deletion of the electrical system was revised from
$16,000 to $15,000 to reflect estimated costs of $1,000 incurred by the Contractor.
The electrical system was deleted because it was determined after contract award
that availability of power from the utility provider was unlikely to occur in a
timely and cost effective manner.  A cost analysis revealed that power from
batteries would be more cost effective; therefore, eliminating the need for the
electrical system.

• Safety rails around the vault will be constructed for protection of maintenance
personnel.  This results in an additional estimated cost of $5,000.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Estimated Final Cost
Including CCO and

State Furnished
Materials

3  La Costa
Park & Ride

9-16-98 11-2-98    1-15-99 $ 208,955 $20,000 Unsuitable materials excavation

8,000 Storm drain extension

($15,000) Delete electrical conduit

$5,000 Safety Railing/Steps

Total  $18,000

$226,955

Location 4 SR-78/I-5 Park and Ride Media Filter (Sand)

Construction Activities

Activity includes continuation of backfill around vault, grading and construction of
minor structures.  Continuation of minor grading and construction of fence,
landscaping, and paving is planned for week of January 18.

Schedule

First working day was October 26, 1998.  Estimated completion date is January 20,
1999.  Construction is 90 percent complete.

Issues / Solutions

The following are the change order issues with estimated costs:

• The revised vault location will result in an estimated credit of $14,000 due to
reduced quantities for excavation and backfill, concrete and reinforcing steel.
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• The estimated cost of $5,000 is for plant establishment that was not anticipated
before bid.

• Safety rails around the vault will be constructed for protection of maintenance
personnel.  This results in an additional estimated cost of $4,000.

• A manhole will be added for the connection to the existing system at an additional
estimated cost of $2,000.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract
Change Orders

Estimated Final
Cost Including CCO
and State Furnished

Materials
4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 1-20-99 $ 224,502 ($14,000) Revised vault location

$5,000 plant establishment

$4,000 Safety railing

$2,000 Manhole

Total  ($3,000)

$221,502

Location 5 Melrose Ave/SR-78 Bio Swale

Construction Activities

Activities include grading, overside drains and flume installation. Completion of sod
installation is planned for week of January 18.

Schedule

First working day per contract was October 21,1998. Construction is 90 percent
complete.

Issues / Solutions

The following are the change order issues with estimated costs:

• The estimated $5,000 is for removal of unsuitable materials.

• To reduce construction time it was decided to grow salt grass offsite in pallets.
The estimated $14,000 is for the installation of salt grass sod which is more labor
intensive than seeding; however, an estimated credit of $2,000 will be provided for
the deletion of the seeding.

• Additional plant establishment was required that was not anticipated at time of bid.
These costs are estimated at $11,000.
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• Sediment in the existing pipe that drains into the BMP will need to be removed.
Estimated costs for this extra work are $2,000.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completi
on Date

Bid
Amount

Estimated Contract
Change Orders

State Furnished
Materials

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

5  Melrose
Ave/SR-78

10-7-98 11-19-98       1-15-99 87,038 $5,000 Unsuitable material

$14,000 Salt grass installation

$11,000 Plant establishment

$2,000 Storm Drain Sediment

($2,000) Delete Seed

Total  $30,000

$17,221 $134,259

Location 6 I-5 Palomar Airport Road Bio Strip

Construction Activities

Final revised plans and estimate are completed. Verbal concurrence from the Coastal
Commission was received.

Schedule

Estimated timeframe that BMP would be operational is February 24 – March 12,
1999.

Issues / Solutions

Engineer’s Estimate was revised to reflect addition of guard rail and ditch excavation
for the concrete swale.  Change order to be redrafted.  A change order for plant
establishment and temporary irrigation is anticipated for an estimated amount of
$10,000.

A gate will be installed along the frontage road for safer access to the site.

Financial Review

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Engineer’ s
Estimate

Estimated
Contract Change

Orders

State
Furnished
Material

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

6  I-5 Palomar
Airport Road

N/A N/A N/A $119,800 $10,000 Plant Estab. &
Temp. Irrigation

$6,678 $136,478
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Location 7 Carlsbad Maintenance Station Bio Strip Infiltration Trench

Construction Activities

Activities include pavement removal, rock slope over infiltration trench, and grading
for paving. Planned activities for week of January 18 include lysimeter installation and
flume installation.

Schedule

First working day per contract was October 12,1998. Project began September
30,1998.  Construction is 90 percent complete.

Issues / Solutions

The following are the change order issues with estimated costs:

• The estimated cost of $15,000 is for the removal of unsuitable subgrade below the
pavement.

• To reduce construction time it was decided to grow salt grass offsite in pallets.
The estimated $7,000 is for the installation of salt grass sod which is more labor
intensive than seeding; however, an estimated credit of $18,400 will be provided
for the deletion of the bio-swale bid item.

• The additional paving is required to maintain the existing parking area in the
maintenance yard.  The estimated cost for this extra work is $5,000.

• Electrical conduit for the existing lighting system required relocation out of the
construction zone.  The estimated cost for this extra work is $2,000.

• To avoid the possibility of standing water in the infiltration trench and provide
additional slope stabilization, rock was installed over the infiltration trench up to
the spillway elevation.  The estimated cost for this extra work is $5,000.

Financial Review

Location First
Working

Day

Scheduled
Completio

n Date

Adjusted
Completion

Date

Bid Amount Estimated Contract
Change Orders

State
Furnished
Materials

(Salt Grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

7  Carlsbad 10-12-98 11-19-98    1-15-99 $157,800 $15,000 Unsuitable subgrade $11,246 $184,646
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MS $7,000 Install salt grass

$5,000 Additional paving

$2,000 Elect. Conduit

$5,000 Infiltration Trench

($18,400) Delete Bioswale bid item

Total  $15,600
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ESTIMATED DATES ON
INSTRUMENTATION/MONITORING

Location Project
Type

BMP
Type

Monitor
Consultant

Site
Operational

Begin
Instrument
Install

Complete
Instrument
Install

Begin
Monitoring/
Maintenance

DISTRICT 7

1  I-605/SR-91 PSE IB MW/Law 2/1/99 2/2/99 2/3/99 2/8499

1  I-5/I-605 PSE EDB BC 2/8/99 2/8//99 2/19/99 2/22/99

2  I-605/SR-91 PSE EDB BC 2/8//99 2/8/99 2/19/99 2/22/99

1  Alameda MS Procurement OWS BC 2/27/99 3/1/99 3/12/99 3/15/99

2  Eastern MS Procurement MF BC 2/1/99 2/1/99 2/12/99 2/15/99

3  Foothill MS Procurement MF BC 2/22/99 2/22/99 3/5/99 3/8/99

4  Termination  Park & Ride Procurement MF BC 3/1/99 3/1/99 3/12/99 3/15/99

6  Via Verde Park & Ride Procurement MCTT BC 3/15/99 3/17/99 3/31/99 4/1/99

8  Lakewood Park & Ride Procurement MCTT BC 3/29/99 3/31/99 4/14/99 4/15/99

1  Package 1 Altadena Procurement Bio Strip/IT MW/Law 2/1599 2/16/99 2/16/99 2/17/99

6  Package 1    Foothill Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99

7  Package 1LasFlores Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99

8  Package1 Rosemead Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99

2 Package 2  I-605/SR-91 Procurement Bio Strip/Swale MW/Law 2/15/99 2/16/99 2/17/99 2/18/99

3 Package 2  Cerritos MS Procurement BioSwale MW/Law 2/15/99 2/17/99 2/17/99 2/18/99

4 Package 2  I-5/I-605 Procurement BioSwale MW/Law 2/15/99 2/17/99 2/18/99 2/18/99

5 Package 2  I-605/ Del Amo Procurement BioSwale MW/Law 2/15/99 2/18/99 2/18/99 2/18/99

DISTRICT 11

1 I-5/SR-56 PSE EDB KLI 1/11/99 1/11/99 1/20/99 1/25/99

2  I-15/SR-78 PSE EDB KLI 1/11/99 1/13/99 1/22/99 1/25/99

3  I-5/La Costa PSE IB KLI 1/11/991 1/18/991 - -

1  Kearney Mesa MS Procurement MF (Comp) KLI 1/25/99 1/25/99 2/3/99 2/3/99

2  Escondido MS Procurement MF KLI 1/25/99 1/25/99 2/5/99 2/5/99

3  La Costa Park & Ride Procurement MF KLI 1/25/99 1/25/99 1/29/99 1/29/99

4 SR-78/I-5  Park & Ride Procurement MF KLI 1/25/99 1/25/99 2/1/99 2/1/99

5  Melrose Ave/SR-78 Procurement Bio Swale KLI 1/25/99 1/25/99 1/27/99 1/27/99

6  I-5 Palomar Airport Road Procurement Bio Strip KLI 3/991 3/991 3/991 3/991

7  Carlsbad MS Procurement Bio Strip/IT KLI 1/25/99 1/25/99 1/27/99 1/27/99

1  Equipment installation schedule is dependent upon  resolution of outstanding issues and construction schedule.
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Caltrans BMP Pilot Program Construction Estimate of Project Completion
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DISTRICT 11 SUMMARY
Location First

Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

State
Furnished
Material

(Salt Grass)

Est. Final Cost
Including CCO

and State
Furnished
Materials

1 I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation

$7,100 Import borrow

$1,300 Access road

$1,500 Flume

Total  $19,900

N/A $150,639

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $657,342 ($240,500) Concrete lining deletion

$600,000 Removal man made buried objects

$1,500 Flume

Total $361,000

N/A $1,018,342

3  I-5/La
Costa

9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material

$2,000 Removal of unsuitable material

$400 Flagging

Total $31,800

N/A $240,021

1  Kearney
Mesa MS

11-10-98 12-17-98 1-20-99 $298,797 $6,300 Additional canisters

$15,000 Bedrock/Site Revision

Total  $21,300

N/A $ 320,097

2  Escondido
MS

11-2-98 12-23-98 1-15-99 $490,405 ($46,000) Substitution with epoxy coated

$5,000 add guard posts

$2,000 Elect Conduit

Total  ($39,000)

N/A $451,405

3  La Costa
Park & Ride

9-16-98 11-2-98 1-15-99 $ 208,955 $20,000 Unsuitable materials excavation

$8,000 Storm drain extension

($15,000) Delete electrical conduit

$5,000 Safety Railing/Steps

Total  $18,000

N/A $226,955

4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 1-15-99 $ 224,502 ($14,000) Revised vault location

$5,000 plant establishment

$4,000 Safety railing

$2,000 Manhole

Total  ($3,000)

N/A $221,502

5  Melrose
Ave/SR-78

10-7-98 11-19-98 1-15-99 87,038 $5,000 Unsuitable material

$14,000 Salt grass installation

$11,000 Plant establishment

$2,000 Storm Drain Sediment

($2,000) Delete Seed

Total  $30,000

$17,221 $134,259

6  I-5 Palomar
Airport Road

1-11-98
(EST.)

  3-12-99
(EST.)

N/A $119,800 $10,000 Plant Estab. & Temp. Irrigation $6,678 $136,478

7  Carlsbad
MS

10-12-98 11-19-99 1-15-99 $157,800 $15,000 Unsuitable subgrade

$7,000 Install salt grass

$5,000 Additional paving

$2,000 Elect. Conduit

$5,000 Infiltration Trench

($18,400) Delete bio swale bid item

Total  $15,600

$11,246 $184,646

SUBTOTAL (SITES UNDER CONSTRUCTION) $2,583,599 $455,600 $35,145 $3,084,344

I-5/Manchester (East) Engineer’s Estimate = $    305,300

I-5/La Costa Engineer’s Estimate = $    500,000

GRAND TOTAL $3,889,644
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DISTRICT 7 SUMMARY   (ESTIMATED COMPLETION DATES ARE UNDER REVIEW BY CALTRANS)

Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Anticipated
Additional

Shoring Cost

(Under  Neg.)

State
Furnished
Materials

(Salt grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99 1-31-99 $255,646 $17,000 Asphalt Concrete

$2,000 Traffic Control

$1,000 Lead Sampling

$2,000 Maintain Elec. Sys

$1,000 Rem. Buried Objects

$2,900 Grading Revision

Total $25,900

N/A $281,546

1  I-5/I-605 11-4-98 1-6-99 1-22-99 (EST.) $119,511 $1,500 Traffic Control

$1,000 Lead Sampling

$155 Inlet Drain Holes

Total $2,655

N/A $122,166

2  I-605/SR-91 11-4-98 1-6-99 1-22-99 (EST.) $ 119,511 $1,500 Traffic Control

$1,000 Lead Sampling

$155

Total $2,655

N/A $122,166

1  Alameda MS 12-18-98 1-27-99 2-27-99 (EST.) $172,049 N/A N/A $172,049

2  Eastern MS 9-25-98 12-8-98 1-20-99 (EST.) $267,570 $16,000 Utilities $47,670 N/A $331,240

3  Foothill MS 10-1-98 1-4-99 1-27-99 (EST.) $400,647 N/A $68,955 N/A $469,602

4  Termination  Park & Ride 10-1-98 12-21-98 2-3-99  (EST.) $372,982 $4,500 Utilities $66,132 N/A $443,614

6  Via Verde Park & Ride 10-8-98 1-15-99 3-15-99 (EST.) $309,633 $17,400 Boulder coring

$400 Utilities

Total  $17,800

$39,663 N/A $367,096

8  Lakewood Park & Ride 12-4-98 2-4-99 3-29-99 (EST.) $388,037 N/A $57,150 N/A $445,187

1  Package 1 Altadena 10-5-98 12-18-98 2-19-99 $197,574 N/A $4,219 $201,793

6  Package 1    Foothill 10-5-98 12-18-98 1-8-99 $67,730 N/A N/A $67,730

7  Package 1LasFlores 10-5-98 12-18-98 1-8-99 $81,431 N/A N/A $81,431

8  Package1 Rosemead 10-5-98 12-18-98 1-8-99 $59,390 N/A N/A $59,390

2 Package 2  I-605/SR-91 11-30-98 1-29-99 N/A $166,715 ($8,000) Reduced topsoil $23,895 $182,610

3 Package 2  Cerritos MS 11-30-98 1-29-99 N/A $57,727 N/A $1,407 $59,134

4 Package 2  I-5/I-605 11-30-98 1-29-99 N/A $124,575 ($35,000)  Delete Maintenance Pullout $8,434 $98,009

5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 N/A $119,895 N/A $4,921 $124,816

SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 $26,510 $279,570 $42,876 $3,629,579
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I-210/West of Orcas Ave. Bid Amount = $198,066

I-210/East of Orcas Ave. Bid Amount = $236,688

I-210/East of Filmore St. Bid Amount = $300,575

I-210/East of Van Nuys Blvd. Bid Amount = $333,870

GRAND TOTAL $4,698,778
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OMM PLAN ACTIVITIES

VOLUME I
The final version of OMM Vol I has been submitted on January 15, 1999

VOLUME II
A conference call was held with the plaintiffs to discuss proposed resolutions to
the document comments received in December.  The planned actions were
recorded and forwarded to the plan holders.  The authors are nearly complete with
the revisions of Vol II..  The compiled changes are expected to be available for
reproduction on Feb 1.  Distribution is expected the following day.

EXECUTION OF OMM
BC and KLI continue preparation of equipment for transport to BMP sites, where
final installation is anticipated from mid-January through February.  Field
preparation continued.

MW/LC- The three Catch Basin Insert sites were monitored during an event on
Sunday, Jan 23.  Foothill MS received .49” of rain, las Flores MS received 0.25”,
and Rosemead MS received 0.41”.  Samples were collected for both inserts at
Foothill MS, and at one insert at Las Flores.  The teflon tubing snapped at the
other insert site at Las Flores and prevented samples from being collected.  At
Rosemead MS, the sampling equipment did not activate for some reason and no
samples were collected.  The equipment is being checked.

An estimated schedule of instrument installation and completion is provided at the
end of the “Construction Activities” section of this report.   Note, these estimated
completion dates are dependent upon the completion of the construction of the
BMP.

Monitoring was conducted during Jan 24-25 storm events at 3 Procurement sites
(Catch Basin Inserts) in LA County and 3 PSE sites (EDBs and IB) in San Diego
County.
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DATABASE
During the meeting and conference call of  January 22,  it was decided to have UC
Davis develop a general strategy for the statewide database.  That strategy would
become the foundation for strategies for local databases.  Caltrans is to advise the
BMP database team by Jan 29 as the strategy developed by UCD.

Other OMM Issues
None during this reporting period.

.

VECTOR ACTIVITIES
Monitoring: The collections of mosquitoes and midges have been analyzed and a
draft of the report has been completed.  The midge species identifications have
been received.  A draft of the background monitoring report is currently under
revision.  Upon completion of the draft report, a copy of the report will be
forwarded to the Plaintiffs – submittal tentatively scheduled for the third week of
February.

Service Agreements:  Working with the Vector Control Districts (VCDs), Dean
Messer (LWA) determined the “not-to-exceed” figures to be inserted into the
Service Agreements that will be signed by the VCDs.  RBF has forwarded to
Law/Crandall and Brown & Caldwell the drafted Service Agreements for
distribution to the VCDs.  In addition, RBF forwarded to Law/Crandall, Brown &
Caldwell, and the VCD representative Appendix IV, Vector Control Plan, for final
review.

San DiegoVector Control:  The KLI/San Diego Agreement has been submitted to
the County of San Diego.  The agreement is currently under review.
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DISTRICT 11 PROCUREMENT DESIGN
ACTIVITIES

Project 4 – Constructed Wetland:  I-5 (N/B)/La Costa Avenue

The design package for the site is being finalized.  Caltrans and Plaintiffs review is
scheduled to begin on Monday, Feb 1.  Design comments are due from the
reviewers on Monday, Feb 16. A schedule is provided as a separate attachment.

Monthly monitoring of groundwater level continues.  A groundwater level reading
is summarized in a table below.

Project 1, Site 2 – Extended Detention Basin: I-5 (NB)/Manchester
Avenue

The planset is currently under review by Caltrans and the Plaintiffs.  Design
comments are due from the reviewers on Feb 2.  A schedule is provided as a
separate attachment.

Monthly monitoring of groundwater level continues.  A groundwater level reading
is summarized below.

Groundwater Level Monitoring – Elevation (ft)
Date La Costa – WB site Manchester – EDB site

12/15/98 13.80 13.00
1/20/99 13.75 13.12

Basin Invert 9.84 14.58
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ENVIRONMENTAL AND
JURISDICTIONAL ACTIVITIES

Regulatory Issues

RBF continues to coordinate with a Dudek & Associates, a San Diego based
biologist to establish a scope of work to perform a Biological Monitoring
Assessment/Survey of the BMP sites during the extent of the study.  Dudek will
be monitoring the sites and documenting their effect on wildlife communities. We
anticipate submittal of the Scope of Work during week of  Jan 25.  RBF has
forwarded to Caltrans for their review, resumes of the San Diego based biological
firm.

Environmental Clearance

Wet Basin Site – District 11 staff is processing the Coastal Development Permit
Application.  The environmental process of the Wet Basin site will include
involvement with the US Dept of Fish and Game and the Coastal Commission.

Manchester Site – District 11 staff is be processing the Coastal Development
permit Application.  The CDP is the only anticipated permit at this time.
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Weather
Precipitation data for Los Angeles and San Diego for the month of January was
obtained from NOAA (see Table, below).

Los Angeles – Civic  Center San Diego
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
1 0.00 16 0.0 1 0.00 16 0.0
2 0.00 17 0.0 2 0.00 17 0.0
3 0.00 18 0.0 3 0.00 18 0.0
4 0.00 19 0.12 4 0.00 19 0.12
5 0.00 20 0.0 5 0.00 20 0.08
6 0.00 21 0.0 6 0.00 21 0.0
7 0.00 22 0.0 7 0.00 22 0.0
8 0.00 23 0.0 8 0.00 23 0.0
9 0.00 24 0.37 9 0.00 24 0.70
10 0.00 25 0.42 10 0.00 25 0.23
11 0.00 26 0.30 11 0.00 26 0.31
12 0.00 27 0.0 12 0.00 27 N/A
13 0.00 28 0.0 13 0.00 28 N/A
14 0.00 29 14 0.00 29
15 0.00 30 15 0.00 30

31 31

The National Weather Service 6-10 day forecast of Jan 29 indicates that higher than normal
precipitation and lower than normal temperatures are expected for Los Angeles and San
Diego, through Feb 8, 1999.




