
BI-WEEKLY CONFERENCE CALL
 AGENDA

DATE: March 23, 1999, Tuesday

TIME: 10:00 am – 12 noon

PLACE: RBF, Irvine or via phone (916-657-4102)

ATTENDEES: Rich Horner/Chris May, Jeremy Johnstone, Rick Graff,
Bob Wu, Marcelo Peinado, Steve Borroum, Brian Currier,
Cid Tesoro, Pete Van Riper, Brown and Caldwell,
Montgomery Watson, , RBF

COPIES TO: File

SUBJECT: BMP Pilot Study Status

AGENDA ITEMS

1. D7 Design Status :  Metro MS, Paxton MS, CDS designs

2. D11 Design Status :  Manchester EDB and La Costa  Wetpond

3. Construction Status District 7

4. Construction Status District 11

5. District 7 Operation Status

6. District 11 Operation Status

7. Update on La Costa Infiltration Basin / Carlsbad Infiltration Trench

NEXT BI-WEEKLY PROPOSED FOR APRIL 7 AT 10 AM
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CONSTRUCTION ACTIVITIES

District 7 PS&E Pilot Projects

Location 1 (MW) I-605/SR-91 Contract No. 07-191204 Infiltration Basin

Construction Activities

Contractor is in process of completing punch list items (including regrading of basin
floor) and has initiated work on the pipe extension and new headwall.  The regrading
and tilling of the basin invert has been completed.

Schedule

First working day per contract was November 6,1998. Construction is 98 percent
complete.  Anticipated completion date is March 26.  The anticipated completion date
has been adjusted due to the time needed to complete the pipe extension and new
headwall.

Issues / Solutions

A change order has been prepared in the estimated amount of $17,000 for the pipe
extension and new headwall.

Financial Review  Refer to District 7 Summary.

Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin

Construction Activities

Contractor continued working on the punch list and initiated removal of the temporary
‘k’-rail.  Site is operational.

Schedule

First working day per contract was November 4, 1998. Construction is 99 percent
complete. Adjusted completion date is March 26.

Issues / Solutions

Caltrans has decided to remove the temporary ‘k’- rail and install metal beam guard
rail along the shoulder of the freeway. Estimated costs, $7,000.

Financial Review

Refer to District 7 Summary.
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Location 2 (BC) I-605/SR-91 Contract No. 07-191104 Extended Detention Basin

Construction Activities

Contractor continued working on the punch list and initiated removal of the temporary
‘k’- rail.  Site is operational.

Schedule

First working day per contract was November 4, 1998.  Construction is 99 percent
complete. Adjusted completion date is March 26.

Issues / Solutions

Caltrans has decided to remove the temporary ‘k’- rail and install metal beam guard
rail along the shoulder of the freeway, place additional asphalt concrete to extend the
access road, and install a grate for the sampling inlet. Estimated costs, $9,000.

Financial Review

Refer to District 7 Summary.

District 7 Procurement Pilot Projects

Brown and Caldwell Sites

Location 1 Alameda Maintenance Station Oil/Water Separator

Construction Activities

The oil/water separator tank was installed.

Schedule

The estimated completion was adjusted to April 2.  Project is currently 40% complete.

Issues / Solutions

Existing underground utilities were avoided by shifting the oil/water separator
location.  This does not affect the operation of the BMP.

Financial Review

Refer to District 7 Summary.
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Location 2 Eastern Maintenance Station Media Filter

Construction Activities

A job walk was conducted on March 9 and punch list generated.  Contractor is in
process of completing punch list.  Site is operational.

Schedule

First working day September 25,1998.  Construction is 99 percent complete. The
estimated completion date is March 26, 1999.

Issues / Solutions

   None this period.

Financial Review

  Refer to District 7 Summary.

Location 3 Foothill Maintenance Station Media Filter

Construction Activities

A job walk was conducted on March 9 and punch list generated. Contractor is in
process of completing punch list.  Site is operational.

Schedule

First working day October 1,1998.  Construction is 99 percent complete. The
estimated completion date is March 26, 1999.

Issues / Solutions

     None this period.

Financial Review

  Refer to District 7 Summary.

Location 4 Termination Park and Ride Media Filter

Construction Activities

Backfill around pre-cast vaults, permanent fence completed and electrical conduit
installed from the Caltrans junction box to the monitoring equipment.
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Schedule

First working day October 1,1998.  Construction is 98 percent complete. The
estimated completion date is March 24, 1999.

Issues / Solutions

  None this period.

Financial Review

 Refer to District 7 Summary.

Location 6 Via Verde Park and Ride Multi Chamber Treatment Train

Construction Activities

Precast vaults were installed. Tube settlers and sand filter installed, excavation
completed around the existing catch basin outlet/pipe.

Schedule

First working day October 8,1998.  92% complete. The estimated completion date is
April 2.

Issues / Solutions

  None this period.

Financial Review

Refer to District 7 Summary.

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train

Construction Activities

Partial backfill around main basin structure, filter basin slab completed, and concrete
placed for the filter basin walls.

Schedule

Construction is 85 percent complete.  The estimated completion date was adjusted to
April 21.
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Issues / Solutions

Caltrans has approved the proposed electrical connection to the existing Caltrans
service.

Financial Review

Refer to District 7 Summary.

Montgomery Watson Sites

Location 1 Package 1 Altadena  Maintenance Station Bio-Strip and Infiltration
Trench

Construction Activities

Spreader ditch weir plate and spreader ditch drain were installed.  Contractor has
completed punch list items.  Construction is complete.

Schedule

First working day October 5,1998. Construction is 100 percent complete.  Adjusted
completion is March 12.

Issues / Solutions      

• Concern raised regarding the possible erosion of the salt grass during high flow
conditions.  The situation is currently being reviewed by the BMP Team.

• The salt grass will be overseeded on 3/23/99.

Financial Review

 Refer to District 7 Summary.

Location 6 Package 1 Foothill Maintenance Station Drain Inlet Insert

Construction Activities

As-built drawings to be provided.  Site is operational.

Schedule

First working day October 5,1998.  Construction was 100 percent complete on
January 8, 1999.
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Issues / Solutions     

Anchor bolts to be installed for equipment enclosure in new concrete pad area.

Financial Review

  Refer to District 7 Summary

Location 7 Package 1 Las Flores Maintenance Station Drain Inlet Insert

Construction Activities

As-built drawings to be provided.  Site is operational.

Schedule

First working day October 5,1998.   Construction was 100 percent complete on
January 8, 1999.

Issues / Solutions

   None this period.

Financial Review

  Refer to District 7 Summary.

Location 8 Package 1 Rosemead Maintenance Station Drain Inlet Insert

Construction Activities

Construction complete except for new G2M Inlet cover on final punch list.  As-built
drawings to be provided.

Schedule

First working day October 5, 1998.  99 per cent complete.

Issues/Solutions

• Anchor bolts to be installed for equipment enclosure in new concrete pad area.
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• Final completion will be delayed due to fix of G2M Inlet cover.  However, this
does not affect site operations and monitoring.

Location 2 Package 2 I-605/SR-91 Interchange Bio Strip & Swale

Construction Activities

Construction is complete.  Contractor is completing punch list items.

Schedule

First working day November 30,1998. 99% complete.  Adjusted completion date is
March 12.

Issues / Solutions

The salt grass will be overseeded on 3/23/99

Financial Review

 Refer to District 7 Summary.

Location 3 Package 2 Cerritos Maintenance Station Bio Swale

Construction Activities

Construction is complete.  Contractor is completing punch list items.

Schedule

First working day November 30,1998. 99 percent complete.  Adjusted completion
date is March 12.

Issues / Solutions  

• The salt grass will be overseeded on 3/23/99

• Concern was raised regarding the possibility of vectors in the energy dissipator.
The situation is under review by the BMP Team.

Financial Review

Refer to District 7 Summary.
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Location 4 Package 2 I-5/I-605 Bio Swale

Construction Activities

Construction is complete.  Contractor is completing punch list items.

Schedule

First working day November 30,1998, 99% complete. Adjusted completion date is
March 12.

Issues / Solutions

• The salt grass will be overseeded on 3/23/99.

• Concern was raised regarding the possibility of vectors in the energy dissipator.
The situation is under review by the BMP Team.

Financial Review

  Refer to District 7 Summary.

Location 5 Package 2 I-605/Del Amo Bio Swale

Construction Activities

Construction is complete.  Contractor is completing punch list items.

Schedule

First working day November 30,1998. 99 percent complete.  Adjusted completion
date is March 12.

Issues / Solutions 

• The salt grass will be overseeded on 3/23/99.

• Concern was raised regarding the possibility of vectors in the energy dissipator.
The situation is under review by the BMP Team.

Financial Review  Refer to District 7 Summary.

Package 3 Sites:  The CDS design continues. The design will be done per schedule (See
section on Remaining D7 Designs).  A meeting with the Plaintiffs and the manufacturer may
be held as early as the week of March 22.
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District 11 PS&E Pilot Projects

Location 1 I-5/SR-56 Extended Detention Basin

Construction Activities

Contractor has been given relief of maintenance.

Schedule

First working day per contract was September 14,1998.  Construction is 100 percent
complete. Site is operational.

 Issues / Solutions

A remaining maintenance issue, which does not affect the site operations, is the
installation of the canal gate.  RBF has received the canal gate shop drawings from the
fabricator.  The drawings were reviewed and comments were provided to the Caltrans
RE on Feb 2.  The fabricator received approved drawings on February 25.  The quoted
delivery for the gates is between April 12 and April 27.

Financial Review

Refer to District 11 Summary.

Location 2 SR-78/I-15 Extended Detention Basin

Construction Activities

Construction and punch list items complete except for the canal gates.  Contractor has
been given relief of maintenance.  Site is operational.

Schedule

First working day per contract was September 14,1998. Construction is 100 percent
complete.

Issues / Solutions

• A remaining maintenance issue, which does not affect the site operations, is the
installation of the canal gate.  RBF has received the canal gate shop drawings from
the fabricator.  The drawings were reviewed and comments provided to the
Caltrans RE on Feb 2.  The fabricator received approved drawings on February
25.  The quoted delivery for the gates is between April 12 and April 27.
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Financial Review

Refer to District 11 Summary.

Location 3 I-5/La Costa Infiltration Basin

Construction Activities

Construction is complete.  Contractor’s obligations have been met.

Schedule

First working day per contract was September 14,1998.  Construction is 100 percent
complete.

Issues / Solutions

• Standing Water.

• Caltrans met with San Diego County Vector Control District personnel on
February 11.  The Vector Control District plans to issue a letter stating their
concerns of standing water and presence of vectors.

• Caltrans intends to have an independent geotechnical engineer review the siting
and design documentation for the site.  RBF is assembling the project
documentation scheduled for completion and submission to the Plaintiff on or
before 31 March.

Financial Review

 Refer to District 11 Summary.

District 11 Procurement Pilot Projects

Location 1 Kearny Mesa Maintenance Station Media Filter (Compost)

Construction Activities

Construction was completed February 26.  Items that remain to be completed:
striping, signing and barricades.  Site is operational.
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Schedule

First working day per contract was November 10,1998. Construction is 100 percent
complete.  Construction was completed February 26, 1999.

Issues / Solutions

Change order costs are being submitted and finalized, estimated costs in the amount of
$20,000 were incurred for additional bedrock excavation.

Financial Review  Refer to District 11 Summary.

Location 2 Escondido Maintenance Station Media Filter (Sand)

Construction Activities

Construction complete. Items that remain to be completed:  striping, signing and
barricades.  Site is operational.

Schedule

First working day per contract was November 2,1998.  Construction is 100 percent
complete.  Construction was completed February 26, 1999.

Issues / Solutions

 None this period.

Financial Review

 Refer to District 11 Summary.

Location 3 La Costa Park and Ride Media Filter (Sand)

Construction Activities

Construction complete. Items that remain to be completed:  Small addition to fence.
Site is operational.

Schedule

First working day per contract was September 16,1998.  Construction is 100 percent
complete.  Construction was completed March 1, 1999.
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Issues / Solutions

Change order costs are being submitted and finalized, estimated costs for removal of
unsuitable materials was increased from $20,000 to $35,000.

Financial Review  Refer to District 11 Summary.

Location 4 SR-78/I-5 Park and Ride Media Filter (Sand)

Construction Activities

Construction complete. Items that remain to be completed: Addition of locking rings to
manholes (2)..

Schedule

First working day was October 26, 1998.  Construction is 100 percent complete.
Adjusted completion date is March 3 1999.

Issues / Solutions

 None this period.

Financial Review

 Refer to District 11 Summary.

Location 5 Melrose Ave/SR-78 Bio Swale

Construction Activities

Construction complete: Site is online.  Sod coverage does not meet required coverage.

Schedule

First working day per contract was October 21,1998. Construction is 100 percent
complete.  Construction was completed on February 26, 1999.

Issues / Solutions     Portion of the site will be overseeded on 3/23/99.

Financial Review

 Refer to District 11 Summary.
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Location 6 I-5 Palomar Airport Road Bio Strip

Construction Activities

Obtained concurrence from the Coastal Commission. Completion of final plans and
estimate, and maintenance turnout.  Site was surveyed and staked.

Schedule

The construction of the maintenance pullout began on January 18.  Construction of the
BMP is scheduled to begin week of March 24. Estimated completion date is April 30.

Issues / Solutions

Salt grass flats are planned to be installed.  The Engineer’s Estimate includes the
costs for salt grass installation.  A gate will be installed along the frontage road for
safer access to the site.  Salt grass delivery will lag completion of grading of site by
about 1 month, depending on weather which influences salt grass germination. Salt
grass has been planted during week of March 8.

Financial Review

Refer to District 11 Summary.

Location 7 Carlsbad Maintenance Station Bio Strip Infiltration Trench

Construction Activities

Construction complete.  Site is operational.

Schedule

First working day per contract was October 12,1998. Project began September
30,1998.  Construction was completed on February 26, 1999.

Issues / Solutions

Portion of site will be overseeded on 3/23/99.

Financial Review

 Refer to District 11 Summary.
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BMP OPERATIONS STATUS

Location BMP
Type

Monitor
Consultant

Site
"On-line"2

Begin
Instrument
Install

Complete
Instrument
Install

Operational3

(start empirical
and maintain)

Ready for
Water Quality
Monitoring4

DISTRICT 7

I-605/SR-91 IB MW/Law 3/26/99 2/15/99 3/26/99 3/27/99 3/27/99

I-5/I-605 EDB BC 2/8/99 2/15//99 2/26/99 2/26/99 2/26/99

I-605/SR-91 EDB BC 2/8/99 2/8/99 2/19/99 2/22/99 2/22/99

Alameda MS OWS BC 4/21/99 Fall 1999 Fall 1999 4/21/99 Fall 1999

Eastern MS MF BC 2/1/99 2/1/99 2/12/99 2/15/99 2/15/99

Foothill MS MF BC 2/22/99 2/22/99 3/5/99 3/5/99 3/5/99

Termination  Park & Ride MF BC 3/1/99 3/1/99 Fall 1999 3/1/99 Fall 1999

Paxton Park & Ride MF BC 10/8/99 10/8/99 10/15/99 10/15/99 10/15/99

Via Verde Park & Ride MCTT BC 4/2/99 4/2//99 Fall 1999 4/2//99 Fall 1999

Metro MS MCTT BC 10/8/99 10/8/99 10/15/99 10/15/99 10/15/99

Lakewood Park & Ride MCTT BC 3/29/99 3/31/99 Fall 1999 3/31/99 Fall 1999

Altadena Bio Strip/IT MW/Law 2/26/99 2/18/99 Fall 1999 Summer 1999 Fall 1999

Foothill CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99

LasFlores CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99

Rosemead CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99

I-605/SR-91 Bio Strip/Swale MW/Law 2/25/99 2/25/99 Fall 1999 Summer 1999 Fall 1999

Cerritos MS BioSwale MW/Law 2/17/99 2/18/99 Fall 1999 Summer 1999 Fall 1999

I-5/I-605 BioSwale MW/Law 2/17/99 2/18/99 Fall 1999 Summer 1999 Fall 1999

I-605/ Del Amo BioSwale MW/Law 2/23/99 2/22/99 Fall 1999 Summer 1999 Fall 1999

I-210 East of Orcas CDS MW/Law 9/1/99 Fall 1999 Fall 1999 Fall 1999 Fall 1999

I-210 East of Filmore CDS MW/Law 9/1/99 Fall 1999 Fall 1999 Fall 1999 Fall 1999

DISTRICT 11

I-5/Manchester (East) EDB KLI June 991 June 991 June 991 June 991 June 991

I-5/SR-56 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99

I-15/SR-78 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99

I-5/La Costa (West) IB KLI 1/8/991 1/11/991 1/28/19991 Suspended Suspended

I-5/La Costa (East) WB KLI June 991 June 991 June 991 June 991 June 991

Kearney Mesa MS MF (Comp) KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99

Escondido MS MF KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99

La Costa Park & Ride MF KLI 2/19/99 2/19/99 2/26/99 2/26/99 2/26/99

SR-78/I-5  Park & Ride MF KLI 2/19/99 2/19/99 3/1/99 3/1/99 3/1/99

Melrose Ave/SR-78 Bio Swale KLI 2/19/99 2/19/99 2/26/99 June 991 June 991

I-5 Palomar Airport Road Bio Strip KLI 4/991 4/991 4/991 4/991 4/991

Carlsbad MS Bio Strip/IT KLI 2/19/99 2/19/99 2/26/99 June 99 June 99
1  Equipment installation schedule is dependent upon construction schedule.
2  Site on-line means BMP will receive stormwater runoff, not necessarily ready for monitoring or operations.
3  Site operational means BMP meets completion criteria and BMP is turned over to monitoring/maintenance teams to begin
empirical observations and maintenance.  Biofilters are dependent on plant establishment criteria of 90%.
4  Ready for water quality monitoring means BMP has a full equipment installation and the equipment is ready to draw
samples.

THIS TABLE IS SUBJECT TO CHANGE BASED UPON LAST MINUTE
DECISIONS BY CALTRANS (INSTRUMENTATION WILL BE COMPLETED AS
SOON AS POSSIBLE).
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Caltrans BMP Pilot Program Construction Estimate of Project Completion
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DISTRICT 11 SUMMARY
Location First

Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

State
Furnished
Material

(Salt Grass)

Est. Final Cost
Including CCO

and State
Furnished
Materials

1 I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation
$7,100 Import borrow
$1,300 Access road

$1,500 Flume
Total  $19,900

N/A $150,639

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $80,000 ($240,500) Concrete lining deletion
$1,014,000 Remove man made buried obj.
& construction of BMP at forced account

$1,500 Flume
Total $775,000

N/A $855,000

3  I-5/La
Costa

9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material
$2,000 Removal of unsuitable material

$400 Flagging
Total $31,800

N/A $240,021

1  Kearney
Mesa MS

11-10-98 12-17-98 2-26-99 $298,797 $6,300 Additional canisters
$15,000 Bedrock/Site Revision
$20,000 Additional Excavation

Total  $41,300

N/A $ 340,097

2  Escondido
MS

11-2-98 12-23-98 2-26-99 $490,405 ($46,000) Substitution with epoxy coated
$5,000 add guard posts
$2,000 Elect Conduit

Total  ($39,000)

N/A $451,405

3  La Costa
Park & Ride

9-16-98 11-2-98 3-1-99 $ 208,955 $35,000 Unsuitable materials excavation
$8,000 Storm drain extension

($15,000) Delete electrical conduit
$5,500 Safety Railing/Steps

Total  $33,500

N/A $242,455

4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 3-3-99 $ 224,502 ($14,000) Revised vault location
$5,000 plant establishment

$4,500 Safety railing
$2,000 Manhole

$1,000 Fence
$8,300 Landscaping & Irrigation Sys.

Total  $6,800

N/A $231,302

5  Melrose
Ave/SR-78

10-7-98 11-19-98 2-26-99 87,038 $5,000 Unsuitable material
$19,000 Salt grass installation
$11,000 Plant establishment

$4,500 Storm Drain Sediment
($2,500) Delete Seed

$1,500 Flume Modifications
Total  $38,500

$30,889 $156,427

6  I-5 Palomar
Airport Road

1-18-98   4-1-99 N/A $114,200 $10,000 Plant Estab. & Temp. Irrigation $17,951 $142,151

7  Carlsbad
MS

10-12-98 11-19-99 2-26-99 $157,800 $20,000 Unsuitable subgrade
$8,000 Install salt grass

$5,000 Additional paving
$2,000 Elect. Conduit

$5,000 Infiltration Trench
($18,400) Delete bio swale bid item

$5,500 Plant Establishment
$1,500 Flume Modifications

Total  $28,600

$9,792 $196,192

SUBTOTAL (SITES UNDER CONSTRUCTION) $2,000,657 $911,300 $58,632 $3,005,689

I-5/Manchester (East) Engineer’s Estimate = $    350,000

I-5/La Costa Engineer’s Estimate = $    735,000

GRAND TOTAL $4,090,689
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DISTRICT 7 SUMMARY
Location First

Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Anticipated
Additional

Shoring Cost
(Under  Neg.)

State
Furnished
Materials

(Salt grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99 3-26-99 $255,646 $17,000 Asphalt Concrete
$2,000 Traffic Control
$1,000 Lead Sampling

$2,000 Maintain Elec. Sys
$1,000 Rem. Buried Objects

$2,900 Grading Revision
($25,200) Grading Revision

$17,000 Pipe Extension/Headwall
Total $17,700

N/A $273,346

1  I-5/I-605 11-4-98 1-6-99 3-26-99 $119,511 $1,500 Traffic Control
$1,000 Lead Sampling
$155 Inlet Drain Holes

$7,000 Remove Temp. Rail/Install
Guard Rail

Total $9,655

N/A $129,166

2  I-605/SR-91 11-4-98 1-6-99 3-26-99 $ 119,511 $1,500 Traffic Control
$1,000 Lead Sampling
$155 Inlet Drain Holes

$9,000 Remove Temp. Rail/Install
Guard Rail, Extend AC, Install Gate

Total $11,655

N/A $131,166

1  Alameda MS 12-18-98 1-27-99 4-2-99 $172,049 N/A N/A $172,049

2  Eastern MS 9-25-98 12-8-98 3-26-99 $267,570 $16,000 Utilities $47,670 N/A $331,240

3  Foothill MS 10-1-98 1-4-99 3-2699 $400,647 N/A $68,955 N/A $469,602

4  Termination  Park & Ride 10-1-98 12-21-98 3-24-99 $372,982 $4,500 Utilities $66,132 N/A $443,614

6  Via Verde Park & Ride\ 10-8-98 1-15-99 4-2-99 $309,633 $17,400 Boulder coring
$400 Utilities
Total  $17,800

$39,663 N/A $367,096

8  Lakewood Park & Ride 12-4-98 2-4-99 4-21-99 $388,037 N/A $57,150 N/A $445,187

1  Package 1 Altadena 10-5-98 12-18-98 3-12-99 $197,574 N/A $3,673 $201,247

6  Package 1    Foothill 10-5-98 12-18-98 1-8-99 $67,730 N/A N/A $67,730

7  Package 1LasFlores 10-5-98 12-18-98 1-8-99 $81,431 N/A N/A $81,431

8  Package1 Rosemead 10-5-98 12-18-98 1-8-99 $59,390 N/A N/A $59,390

2 Package 2  I-605/SR-91 11-30-98 1-29-99 3-12-99 $166,715 ($8,000) Reduced topsoil
($1,500) Cancel Light Pole Reloc.

Total ($9,500)

$20,812 $178,027

3 Package 2  Cerritos MS 11-30-98 1-29-99 3-12-99 $57,727 N/A $1,225 $58,952

4 Package 2  I-5/I-605 11-30-98 1-29-99 3-12-99 $124,575 ($35,000)  Delete Maintenance Pullout $7,344 $96,919

5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 3-12-99 $119,895 N/A $4,285 $124,180

SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 ($190) $279,570 $37,339 $3,630,342

I-210/East of Orcas Ave Engineer’s Estimate = $100,000

I-210/East of Filmore St.                                                            Engineer’s Estimate = $100,000



Caltrans BMP Pilot Studies
Bi-weeklly Status Report

March 19, 1999

19

Paxton P&R Bid Amount (see note below) = $349,741

Metro MS Bid Amount (see note below) = $532,302

GRAND TOTAL $4,712,385
Note for Paxton and Metro- Both location s will go out to bid as one package.
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OMM PLAN ACTIVITIES

VOLUME I

The text for the Wet Basin maintenance is currently being finalized.  It should be
ready for plaintiff review during  the week of March 22.  Development of the text
for CDS systems is expected commence during the week of March 29.

VOLUME II

Work on the Manchester EDB and the La Costa Wet Basin Field Guidance Note
Books and Appendices is expected to begin about March 22.  Plaintiff review of
the Vol II documents is anticipated to begin May 14.

Sections for Metro MS, Paxton PR, and the CDS sites will start in early May.

MAINTENANCE INDICATOR DOCUMENT

A completed draft was sent to the Plaintiffs and subsequently to the plant
consultant, the OMM consultants, and to Caltrans Maintenance groups.  The
Plaintiff comments have been incorporated into the document.
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OVERVIEW OF STORM EVENT MONITORING

As announced during the Quarterly Status Meeting on March 11, 1999, water quality
sampling and analytical efforts will begin in the Fall 1999.  “Debugging” and Empirical
Observations, however, will continue for the remainder of the season for all sites currently on-
line.

Stormwater monitoring of the BMPs are performed by MW/Law Crandall and Brown and
Caldwell for sites in District 7.  Monitoring of the District 11 sites are performed by KLI.

The status of installation of equipment for each site is summarized in a table on page 15 of this
report.

Dates of successful stormwater sampling are summarized in the table on page 23 of this
report.

District 7 – Sites Monitored by Montgomery Watson/
Law Crandall

Empirical observations were performed during the March 15 event for all the Drain Inlet
Insert sites (6 separate inlets at three maintenance stations) with the exception of the inlet with
StreamGuard filter at Rosemead MS where the filter was removed as directed by Caltrans.

The drain inlet inserts were determined to have problems treating water.  As agreed upon by
Caltrans and the Plaintiffs, MW/Law is currently researching the other types of inserts which
may be used to replace the existing Stream Guard inserts.

District 7  - Sites Monitored by Brown and Caldwell

BC currently has 4 sites which are considered on-line:  5/605 EDB, 605/91 EDB, Foothill MF,
and Eastern MF.  Empirical observations were performed during the March 15 event for these
four sites.

District 11 – Sites Monitored by KLI

Empirical observations were performed during the March 15 event at all sites currently on-line
in District 11.

District 11 – Sites Under Investigation

Monitoring of the La Costa infiltration basin site is currently being conducted by RBF for
water level and vector presence only.
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RBF/Caltrans has prepared a letter relative to the Carlsbad Infiltration trench.   This site
is not performing relative per the original design criteria, with water remaining in the
trench for several weeks following a storm.  Consultation was made with the project
geotechnical engineer, design engineer and construction manager for possible options to
correct the poor infiltration performance.

Information report on the La Costa Infiltration Basin will be forwarded to the Plaintiffs
and the independent geotechnical reviewer on 3/31/99.
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DATES OF SUCCESSFUL SAMPLING– 1999

Location Project
Type

BMP
Type

Monitor
Consultant

Event 1 Event 2 Event 3 Event 4

DISTRICT 7

1  I-605/SR-91 PSE IB MW/Law

1  I-5/I-605 PSE EDB BC

2  I-605/SR-91 PSE EDB BC

1  Alameda MS Procurement OWS BC

2  Eastern MS Procurement MF BC

3  Foothill MS Procurement MF BC

4  Termination  Park & Ride Procurement MF BC

6  Via Verde Park & Ride Procurement MCTT BC

8  Lakewood Park & Ride Procurement MCTT BC

Bio Strip MW/Law1  Package 1 Altadena Procurement
Infiltration Tr MW/Law
CBI north-
Stream Guard
Insert

MW/Law Feb 96  Package 1    Foothill Procurement

CBI south-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 31)
Disqualified(1)

(Feb 9)

CBI north-
StreamGuard
Insert

MW/Law Jan 31 Feb 97  Package 1LasFlores Procurement

CBI south-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 25)
Disqualified(1)

(Jan 31)
Disqualified (1)

(Feb 9)

CBI north-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 31)
Disqualified(1)

(Feb 9)
8  Package1 Rosemead Procurement

CBI south-
StreamGuard
Insert

MW/Law Jan 31 Feb 9

Bio Strip MW/Law2 Package 2  I-605/SR-91 Procurement
Bio Swale MW/Law

3 Package 2  Cerritos MS Procurement BioSwale MW/Law

4 Package 2  I-5/I-605 Procurement BioSwale MW/Law

5 Package 2  I-605/ Del Amo Procurement BioSwale MW/Law

DISTRICT 11

1 I-5/SR-56 PSE EDB KLI Jan  25 to  26 Feb 5

2  I-15/SR-78 PSE EDB KLI Jan  25 to  26 Feb 5

3  I-5/La Costa PSE IB KLI

1  Kearney Mesa MS Procurement MF (Comp) KLI

2  Escondido MS Procurement MF KLI

3  La Costa Park & Ride Procurement MF KLI

4 SR-78/I-5  Park & Ride Procurement MF KLI

5  Melrose Ave/SR-78 Procurement Bio Swale KLI

6  I-5 Palomar Airport Road Procurement Bio Strip KLI

Bio Strip KLI7  Carlsbad MS Procurement
Infiltration Tr KLI

Note:  (1) Catch basin insert not installed to specs.
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VECTOR ACTIVITIES

Monitoring:

Adult trapping was carried out on alternate weeks in District 7 and District 11.
Very low levels of adult activity were observed; most traps did not collect
mosquitoes.

Vector Activity:

Vector activity has been noted at four BMP sites on three occasions in District 7.
Greater Los Angeles County Vector Control was notified of these activities.
Vector activity was noted at Distict 7 EDB at I-5/I-605 on Feb 22. Samples of the
egg rafts were returned to UC Riverside and the larvae were reared for
identification.  Larvae was identified as Culex quinquesfasciatus. The Vector
Control District has been notified.  Vector activity was also found at I-5/I605 south
EDB and the Cerritos MS biofiltration swale on Feb 23.  A sample of egg rafts
were obtained at Cerritos MS biofiltration swale.  Mosquito larvae were collected
from the Cerritos MS site and at the I-605/SR91 Bioswale site in District 7 on
March 11.  Larvae were identified as Culex quinquefaciatus, Culex tarsalis and
Culiseta incidens. These species potentially carry diseases.

Department of Health Services Agreement:

The MOU/Contract between DHS and Caltrans has been signed.  DHS is
interviewing a biologist on March 28-29.

Service Agreements D7:

The Vector Control Districts have relented on their demands for cross-
indemnification from Caltrans.  The agreements (including revisions made by the
VCD) have been forwarded to the consultants for their review.

Service Agreement D11:

The county council deferred voting on the contract due to last-minute minor
revisions. The latest version of the contract will be sent to Caltrans week of March
22. The next council meeting is scheduled for April 13.
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DISTRICT 7 PROCUREMENT DESIGN ACTIVITIES

The District and the plaintiffs have reached a tentative agreement on the
Statement of Understanding. The design for the CDS units and at Metro MS and
Paxton PR are proceeding based on the agreement.

The stormtreat system has been found unfeasible for the locations under
consideration (Termination/Paxton PR) due to its limited flow capacity, 1-2 gpm,
and other limitations. The District has determined that it is not viable to
implement the device as a pilot.  A paragraph on this issue has been prepared and
will be forwarded to the District under separate cover.

Paxton PR:  The design package is being reorganized for Caltrans review.

Metro MS:  Redesign is underway per meeting 3/12/99.  It was agreed that the
MCTT will be relocated.   The preliminary design/construction schedule for
Paxton and Metro MS is as follows:

Design/Construction Schedule for Metro and Paxton

Schedule Actual
100 % draft design complete
Submit for caltrans review
Submit to Plaintiffs for confirmation

 16 Apr

Receive Caltrans comments 30 Apr
Complete design drawings and specs
Submit to Contractors for bidding
Submit for encroachment permits

 07 May

Receive bids  07 May
Award contract 04 June
Substantial completion of construction
Begin monitoring equipment installation

08 Oct

Sites fully operational 15 Oct
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CDS: The District has resumed the design for Continuous Deflection Separation
Units (CDSs) at Site 1, located at I-210 East of Orcas Avenue and Site 2, located
at I-210 East of Filmore Street.  Estimated schedule for construction is to begin 1st

week  of July and complete 1st week of Sept.  A meeting will be scheduled with
the Plaintiffs during the week of March 22 to review the design.  The
manufacturer (design engineer) has been involved with the design.  The
preliminary schedule is as follows:

Design/Construction Schedule for CDSs

Schedule Actual
Caltrans/Plaintiffs to meet/review designs as early as week
of March 22nd

22 Mar

MW to submit revised plans and specs. to Caltrans/Plaintiffs 09-Apr
Plaintiffs to submit comments to Caltrans 19-Apr
Caltrans to present comments to MW 20-Apr
MW to submit final PSE to Caltrans/Plaintiffs 26-Apr
MW to submit Encroachment Permit applications 26-Apr
MW to submit Design Report to Caltrans/Plaintiffs 26-Apr
Send out RFP 30-Apr
Receive Bids 28-May
Submit Recommendations to Caltrans 04-Jun
Receive Notice-to-Proceed from Caltrans 11-Jun
Begin Construction 06-Jul
End Construction 01-Sep

DISTRICT 11 PS&E DESIGN

Project 4 – Wetpond:  I-5 (N/B)/La Costa Avenue

The Plaintiffs have completed review of the design plans, and response to
comments have been provided.  The design report and the plans and specifications
have been completed, reviewed on 2/25/99 and forwarded to Caltrans Headquarters
Office of Engineering for processing.  The project is currently out to bid.

Environmental clearances have been obtained and a Categorical Exemption has
been received.  The wetpond will be constructed during the spring season.
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Schedule of the project are as follows:  Advertise on March 10, Award  on March
24, and construction to begin on the March 29.  Construction is scheduled for a 45-
day period.  Depending on weather, anticipated completion of construction will be
end of May or early June 1999.

Monthly monitoring of groundwater level continues.  A groundwater level reading
is summarized in a table at the end of the section.

Project 1, Site 2 – Extended Detention Basin: I-5 (NB)/Manchester Avenue

The Plaintiffs have completed review of the design plans, and response to
comments have been provided.  The project will be conducted as a change order to
the existing PS&E contract with Excel Constructors.  The design report and the
plans and specifications were completed and a CCO will be processed for
execution.

Environmental clearances have been obtained.

Construction is scheduled to begin March 29.

Monthly monitoring of groundwater level continues.  A groundwater level reading
is summarized in a table below.

Groundwater Level Monitoring – Elevation (ft)
Date La Costa – WB Manchester –
12/15/98 13.80 13.00
1/20/99 13.75 13.12
2/26/99 14.00 12.58
3/17/99 13.96 12.48
Basin Invert 9.84 14.58

ENVIRONMENTAL ISSUES

RBF continues to coordinate with a Dudek & Associates, a San Diego based
biologist to perform a Biological Monitoring Assessment/Survey of the BMP sites
Dudek will be monitoring the sites and documenting their effect on wildlife
communities. Dudek & Associates is currently in the processing of setting an
appointment to meet with the USFW Service.
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WEATHER

Precipitation data for Los Angeles and San Diego for the month of March was
obtained from NOAA (see Table, below).

March 1999

Los Angeles – Civic  Center San Diego
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
1 0.0 16 0.0 1 0.0 16 0.02
2 0.0 17 0.0 2 0.0 17
3 0.0 18 3 0.0 18
4 0.0 19 4 0.07 19
5 0.0 20 5 0.0 20
6 0.0 21 6 0.0 21
7 0.0 22 7 0.11 22
8 0.0 23 8 0.0 23
9 0.10 24 9 0.0 24
10 0.0 25 10 0.0 25
11 T 26 11 NA 26
12 0.0 27 12 0.0 27
13 0.0 28 13 0.0 28
14 0.0 29 14 0.0 29
15 T 30 15 0.16 30

31 31

The data presented here is as an indicator only.  Consequently, the actual rainfall at the BMP
sites will vary from the indicator site.  The data presented above for Los Angeles is as of 4:00
p.m. is for the preceding 24 hours. For San Diego, its as of 5:00 p.m. is for the preceding 24
hours.




