
BI-WEEKLY CONFERENCE CALL
 AGENDA

DATE: April 7, 1999, Wednesday

TIME: 10:00 am – 12 noon

PLACE: RBF, Irvine or via phone (916-657-4102)

ATTENDEES: Rich Horner/Chris May, Jeremy Johnstone, Rick Graff,
Bob Wu, Marcelo Peinado, Steve Borroum, Brian Currier,
Cid Tesoro, Pete Van Riper, Brown and Caldwell,
Montgomery Watson, RBF

COPIES TO: File

SUBJECT: BMP Pilot Study Status

AGENDA ITEMS

1. D7 Design Status :  Metro MS, Paxton MS, CDS designs

2. Construction Status District 7

3. Construction Status District 11

4. District 7 Operation Status – March 25 Event

5. District 11 Operation Status – March 25 Event

6. Update on La Costa Infiltration Basin / Carlsbad Infiltration Trench

NEXT BI-WEEKLY PROPOSED FOR APRIL 21, 1999 WED AT 10 AM
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DETAILS ON EACH BMP SITE CAN BE FOUND IN ONE OF THE
FOLLOWING SECTIONS (DEPENDING ON CURRENT STATUS OF
THE SITE):

I. DESIGN ACTIVITIES
II. CONSTRUCTION ACTIVITIES
III. OMM ACTIVITIES

  BI-WEEKLY STATUS REPORT SUMMARY
Location BMP

Type
Monitoring
Consultant

Status

Design Phase Construction
Phase

Instrumentation
Phase

Monitoring Phase

DISTRICT 7

I-605/SR-91 IB MW/Law X

I-5/I-605 EDB BC X

I-605/SR-91 EDB BC X

Alameda MS OWS BC X

Eastern MS MF BC X

Foothill MS MF BC X

Termination  Park & Ride MF BC X

Paxton Park & Ride MF BC X

Via Verde Park & Ride MCTT BC X

Metro MS MCTT BC X

Lakewood Park & Ride MCTT BC X

Altadena Bio Strip/IT MW/Law X1

Foothill DII MW/Law X

LasFlores DII MW/Law X

Rosemead DII MW/Law X

I-605/SR-91 Bio
Strip/Swale

MW/Law X1

Cerritos MS BioSwale MW/Law X1

I-5/I-605 BioSwale MW/Law X1

I-605/ Del Amo BioSwale MW/Law X1

I-210 East of Orcas CDS MW/Law X

I-210 East of Filmore CDS MW/Law X

DISTRICT 11

I-5/Manchester (East) EDB KLI X

I-5/SR-56 EDB KLI X

I-15/SR-78 EDB KLI X

I-5/La Costa (East) WB KLI X

I-5/La Costa (West) IB KLI Currently under investigation

Kearney Mesa MS MF (Comp) KLI X

Escondido MS MF KLI X

La Costa Park & Ride MF KLI X

SR-78/I-5  Park & Ride MF KLI X

Melrose Ave/SR-78 Bio Swale KLI X1

I-5 Palomar Airport Road Bio Strip KLI X

Carlsbad MS Bio Strip/IT KLI X1

 1 Waiting for biofilter to achieve required coverage.
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I. DESIGN ACTIVITIES
This section provides updates on remaining design activities in D7.

DISTRICT 7 PROCUREMENT DESIGN ACTIVITIES

Paxton PR:  Non-process related minor updates are being made to the design
package.

Metro MS:  Redesign is underway for revised location/pump.

The preliminary design/construction schedule for Paxton and Metro MS are as
follows:

Design/Construction Schedule for Metro MS and Paxton PR

Schedule Actual
100 % draft design complete
Submit for Caltrans review
Submit to Plaintiffs for confirmation

 16 Apr

Receive Caltrans comments 30 Apr
Complete design drawings and specs
Submit to Contractors for bidding
Submit for encroachment permits

 07 May

Receive bids  07 May
Award contract 04 June
Substantial completion of construction
Begin monitoring equipment installation

08 Oct

Sites fully operational 15 Oct
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CDS: Design for the Continuous Deflection Separation Units (CDSs) at Site 1,
located at I-210 East of Orcas Avenue and Site 2, located at I-210 East of Filmore
Street is underway. The schedule is as follows:

Design/Construction Schedule for CDSs

Schedule Actual
MW to submit draft plans and specs. to Caltrans 26-Mar 29-Mar
MW to submit draft estimate to Caltrans 01-Apr 01-Apr
Caltrans to present comments to MW 02-Apr
MW to submit revised PSE to Caltrans/Plaintiffs 09-Apr
Plaintiffs to submit comments to Caltrans 19-Apr
Caltrans to present comments to MW 20-Apr
MW to submit final PSE to Caltrans/Plaintiffs 26-Apr
MW to submit Encroachment Permit applications 26-Apr
MW to submit Design Report to Caltrans/Plaintiffs 26-Apr
Send out RFP 30-Apr
Receive Bids 28-May
Submit Recommendations to Caltrans 04-Jun
Receive Notice-to-Proceed from Caltrans 11-Jun
Begin Construction 06-Jul
End Construction 01-Sep
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II. CONSTRUCTION ACTIVITIES

District 7 PS&E

Montgomery Watson Site

Location 1 I-605/SR-91 Contract No. 07-191204 Infiltration Basin

Construction Activities

Contractor is in process of completing the pipe extension and new headwall.

Schedule

Construction is 99 percent complete.  The estimated completion date was adjusted to
April 9.

Issues / Solutions

None this period.

District 7 Procurement Pilot Projects

Brown and Caldwell Sites

Location 1 Alameda Maintenance Station Oil/Water Separator

Construction Activities

The pre-cast vaults, trench drain and associated piping were installed.

Schedule

The estimated completion was adjusted to April 21.  Project is currently 90 percent
complete.

Issues / Solutions

None this period.
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Location 4 Termination Park and Ride Media Filter

Construction Activities

Site is operational. Only punch list items remain.

Schedule

Construction is 99 percent complete. The completion date is April 5, 1999.

Issues / Solutions

  None this period.

Location 6 Via Verde Park and Ride Multi Chamber Treatment Train

Construction Activities

Site is cleaned up, backfilled and ready for asphalt paving.

Schedule

First working day October 8, 1998.  95 percent complete. The estimated completion
date was adjusted to April 15.

Issues / Solutions

  None this period.

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train

Construction Activities

Contractor has backfilled around filter basin and is installing the pre-cast vaults.

Schedule

Construction is 90 percent complete.  The estimated completion date was adjusted to
April 21.

Issues / Solutions

Caltrans has approved the proposed electrical connection to the existing Caltrans
service.
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District 11 PS&E Pilot Projects

Location 1 I-5/La Costa Wetpond

Construction Activities

Construction to begin week of April 5.  Construction bids opened on March 26,
apparent low bidder exercised option to withdraw his bid.  Negotiations continue with
second low bidder.  Plants for the Wetpond have been ordered from four separate
nurseries and will be periodically monitored by RBF and Caltrans personnel.

Schedule

Construction is scheduled to begin week of April 5.

Issues / Solutions

A total of 7 bids were received with bid amounts ranging from $490,800 to $727,200.
Note, the engineer’s estimate is $648,810.  A summary of costs including CCO and
state-furnished materials are shown in the summary table on page 11.

A final pre-construction monitoring well reading was performed on March 26.
Reading: 14.07 ft (4.29m).  Note, basin invert is at elevation 9.84 ft.

Location 4 I-5/Manchester Ave

Construction Activities

The Caltrans RE is finalizing the plans and preparing the CCO for submittal to HQ on
April 2.  The Caltrans RE and the contractor met on March 18 to negotiate the final
construction costs and schedule.  A notice to proceed is being considered for clearing
and grubbing of the site scheduled to begin April 8.

Schedule

Construction is scheduled to begin April 8.

Issues / Solutions

A final pre-construction monitoring well reading was performed on March 26.
Reading: 12.60 feet (3.84 m).  Note, basin invert is at elevation 14.58 ft.
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Location 6 I-5 Palomar Airport Road Bio Strip

Construction Activities

Type B concrete swale and excavation for the bio strip swales were completed.

Schedule

The construction of the maintenance pullout began on January 18.  Construction is
50% complete.  Estimated completion date is April 30.

Issues / Solutions

None this period.
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BMP OPERATIONS STATUS

Location BMP
Type

Monitor
Consultant

Site
"On-line"2

Begin
Instrument
Install

Complete
Instrument
Install

Operational3

(start empirical
and maintain)

Ready for
Water Quality
Monitoring4

DISTRICT 7

I-605/SR-91 IB MW/Law 4/9/99 2/15/99 3/26/99 4/9/99 4/9/99

I-5/I-605 EDB BC 2/8/99 2/15//99 2/26/99 2/26/99 2/26/99

I-605/SR-91 EDB BC 2/8/99 2/8/99 2/19/99 2/22/99 2/22/99

Alameda MS OWS BC 4/21/99 4/26/99 4/30/99 5/1/99 5/1/99

Eastern MS MF BC 2/1/99 2/1/99/ 2/12/99 2/15/99 2/15/99

Foothill MS MF BC 2/22/99 2/22/99 3/5/99 3/5/99 3/5/99

Termination  Park & Ride MF BC 4/5/99 4/5/99 4/14/99 4/15/99 4/15/99

Paxton Park & Ride MF BC 10/8/99 10/8/99 10/15/99 10/15/99 10/15/99

Via Verde Park & Ride MCTT BC 4/15/99 4/15/99 4/23/99 4/23//99 4/23/99

Metro MS MCTT BC 10/8/99 10/8/99 10/15/99 10/15/99 10/15/99

Lakewood Park & Ride MCTT BC 4/21/99 4/22/99 5/8/99 5/8/99 5/8/99

Altadena Bio Strip/IT MW/Law 2/26/99 2/18/99 2/19/99 June 99 Suspended

Foothill DII MW/Law 1/15/99 1/18/99 1/22/99 1/22//99 1/22/99

LasFlores DII MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99

Rosemead DII MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99

I-605/SR-91 Bio Strip/Swale MW/Law 2/25/99 2/25/99 3/26/99 3/26/99 Suspended

Cerritos MS BioSwale MW/Law 2/17/99 2/18/99 June 99 June 99 Suspended

I-5/I-605 BioSwale MW/Law 2/17/99 2/18/99 June 99 June 99 Suspended

I-605/ Del Amo BioSwale MW/Law 2/23/99 2/22/99 June 99 June 99 Suspended

I-210 East of Orcas CDS MW/Law 9/1/99 Fall 991 Fall 991 Fall 1999 Fall 1999

I-210 East of Filmore CDS MW/Law 9/1/99 Fall 991 Fall 991 Fall 1999 Fall 1999

DISTRICT 11

I-5/Manchester (East) EDB KLI June 99 June 991 June 991 June 991 June 991

I-5/SR-56 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99

I-15/SR-78 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99

I-5/La Costa (West) IB KLI 1/8/99 1/11/99 1/28/1999 Suspended Suspended

I-5/La Costa (East) WB KLI June 99 June 991 June 991 Dec 991 Dec 991

Kearney Mesa MS MF (Comp) KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99

Escondido MS MF KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99

La Costa Park & Ride MF KLI 2/19/99 2/19/99 2/26/99 2/26/99 2/26/99

SR-78/I-5  Park & Ride MF KLI 2/19/99 2/19/99 3/1/99 3/1/99 3/1/99

Melrose Ave/SR-78 Bio Swale KLI 2/19/99 2/19/99 2/26/99 June 991 June 991

I-5 Palomar Airport Road Bio Strip KLI 4/30/99 4/30/99 5/7/99 5/7/99 5/7/99

Carlsbad MS Bio Strip/IT KLI 2/19/99 2/19/99 2/26/99 June 99 June 99
1  Equipment installation schedule is dependent upon construction schedule.
2  Site on-line means BMP will receive stormwater runoff, not necessarily ready for monitoring or operations.
3  Site operational means BMP meets completion criteria and BMP is turned over to monitoring/maintenance teams to begin
empirical observations and maintenance.  Biofilters are dependent on plant establishment criteria of 90%.
4  Ready for water quality monitoring means BMP has a full equipment installation and the equipment is ready to draw
samples.



Caltrans BMP Pilot Studies
Bi-weekly Status Report

April 2, 1999

10

Caltrans BMP Pilot Program Construction Estimate of Project Completion
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DISTRICT 11 CONSTRUCTION SUMMARY
Location First

Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

State
Furnished
Material

Est. Final Cost
Including CCO

and State
FurnisMaterials

 I-5/Manchester
(East)

4/8/99 5-31-99 N/A $350,000
(Engr Est)

N/A N/A $350,000

1 I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $25,000 Spillway excavation
$7,100 Import borrow
$1,300 Access road

$1,500 Flume
Total  $34,900

N/A $165,639

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $80,000 ($240,500) Concrete lining deletion
$1,014,000 Remove man made buried obj.
& construction of BMP at forced account

$1,500 Flume
Total $775,000

N/A $855,000

I-5/La Costa
(East) WB

Wk 4/5/99 5-31-99 N/A $648,810
(Engr Est)

$15,000 Maintain Traffic
$5,000 Maintain Exist. Channel
$5,000 Maintain Irrig. System

$2,000 Partnering
$35,000 5% Contingency

Total $62,000

$15,000 Plants
$6,000 Canal Gates
$5,000 RE Office

$2,000 Traffic
Mgmt/Public Info

Total  $28,000

$738,810

3  I-5/La Costa
(West) IB

9-14-98 11-18-98 N/A $ 208,221 $32,000 Removal of unsuitable material
$400 Flagging
Total $32,400

N/A $240,621

1  Kearney
Mesa MS

11-10-98 12-17-98 2-26-99 $298,797 $6,300 Additional canisters
$15,000 Bedrock/Site Revision
$20,000 Additional Excavation

Total  $41,300

N/A $ 340,097

2  Escondido
MS

11-2-98 12-23-98 2-26-99 $490,405 ($46,000) Substitution with epoxy coated
$5,000 add guard posts
$2,000 Elect Conduit

Total  ($39,000)

N/A $451,405

3  La Costa
Park & Ride

9-16-98 11-2-98 3-1-99 $ 208,955 $35,000 Unsuitable materials excavation
$8,000 Storm drain extension

($15,000) Delete electrical conduit
$5,500 Safety Railing/Steps

Total  $33,500

N/A $242,455

4 SR-78/I-5
Park & Ride

9-23-98 11-16-98 3-3-99 $ 224,502 ($14,000) Revised vault location
$5,000 plant establishment

$4,500 Safety railing
$2,000 Manhole

$1,000 Fence
$8,300 Landscaping & Irrigation Sys.

Total  $6,800

N/A $231,302

5  Melrose
Ave/SR-78

10-7-98 11-19-98 2-26-99 87,038 $5,000 Unsuitable material
$19,000 Salt grass installation
$11,000 Plant establishment

$4,500 Storm Drain Sediment
($2,500) Delete Seed

$1,500 Flume Modifications
Total  $38,500

$30,889 $156,427

6  I-5 Palomar
Airport Road

1-18-98   4-1-99 N/A $114,200 $10,000 Plant Estab. & Temp. Irrigation $17,951 $142,151

7  Carlsbad MS 10-12-98 11-19-99 2-26-99 $157,800 $20,000 Unsuitable subgrade
$8,000 Install salt grass

$5,000 Additional paving
$2,000 Elect. Conduit

$5,000 Infiltration Trench
($18,400) Delete bio swale bid item

$5,500 Plant Establishment
$1,500 Flume Modifications

Total  $28,600

$9,792 $196,192
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Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

State
Furnished
Material

Est. Final Cost
Including CCO

and State
FurnisMaterials

GRAND TOTAL $2,999,467 $1,024,000 $86,632 $4,110,099
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DISTRICT 7 CONSTRUCTION SUMMARY
Location First

Working
Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Anticipated
Additional

Shoring Cost
(Under  Neg.)

State
Furnished
Materials

(Salt grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

1  I-605/SR-91 11-6-98 1-13-99 4-9-99 $255,646 $16,900 Asphalt Concrete Adjust.
$2,000 Traffic Control
$1,000 Lead Sampling

$2,000 Maintain Elec. Sys
$1,000 Rem. Buried Objects

$2,900 Grading Revision
($25,650) Grading Revision

$2,700 Expose exist. Pipe and Headwall
$16,500 Pipe Extension/Headwall
$1,000 Installation of Weir Plates

Total $20,350

N/A $275,996

1  I-5/I-605 11-4-98 1-6-99 3-26-99 $119,511 $1,500 Traffic Control
$1,000 Lead Sampling
$155 Inlet Drain Holes

$7,000 Remove Temp. Rail/Install
Guard Rail

Total $9,655

N/A $129,166

2  I-605/SR-91 11-4-98 1-6-99 3-26-99 $ 119,511 $1,500 Traffic Control
$1,000 Lead Sampling
$155 Inlet Drain Holes

$9,000 Remove Temp. Rail/Install
Guard Rail, Extend AC, Install Gate

Total $11,655

N/A $131,166

1  Alameda MS 12-18-98 1-27-99 4-21-99 $172,049 N/A N/A $172,049

2  Eastern MS 9-25-98 12-8-98 3-26-99 $267,570 $16,000 Utilities $47,670 N/A $331,240

3  Foothill MS 10-1-98 1-4-99 3-2699 $400,647 N/A $68,955 N/A $469,602

4  Termination  Park & Ride 10-1-98 12-21-98 3-24-99 $372,982 $4,500 Utilities $66,132 N/A $443,614

6  Via Verde Park & Ride\ 10-8-98 1-15-99 4-15-99 $309,633 $17,400 Boulder coring
$400 Utilities
Total  $17,800

$39,663 N/A $367,096

8  Lakewood Park & Ride 12-4-98 2-4-99 4-21-99 $388,037 N/A $57,150 N/A $445,187

1  Package 1 Altadena 10-5-98 12-18-98 3-12-99 $197,574 N/A $3,673 $201,247

6  Package 1    Foothill 10-5-98 12-18-98 1-8-99 $67,730 N/A N/A $67,730
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Location First
Working

Day

Scheduled
Completion

Date

Adjusted
Completion

Date

Bid
Amount

Estimated Contract Change
Orders

Anticipated
Additional

Shoring Cost
(Under  Neg.)

State
Furnished
Materials

(Salt grass)

Estimated Final
Cost Including
CCO and State

Furnished
Materials

7  Package 1LasFlores 10-5-98 12-18-98 1-8-99 $81,431 N/A N/A $81,431

8  Package1 Rosemead 10-5-98 12-18-98 1-8-99 $59,390 N/A N/A $59,390

2 Package 2  I-605/SR-91 11-30-98 1-29-99 3-12-99 $166,715 ($8,000) Reduced topsoil
($1,500) Cancel Light Pole Reloc.

Total ($9,500)

$20,812 $178,027

3 Package 2  Cerritos MS 11-30-98 1-29-99 3-12-99 $57,727 N/A $1,225 $58,952

4 Package 2  I-5/I-605 11-30-98 1-29-99 3-12-99 $124,575 ($35,000)  Delete Maintenance Pullout $7,344 $96,919

5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 3-12-99 $119,895 N/A $4,285 $124,180

SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 $35,460 $279,570 $37,339 $3,632,992

I-210/East of Orcas Ave Engineer’s Estimate = $61,810

I-210/East of Filmore St.                                                            Engineer’s Estimate = $62,775

Paxton P&R Bid Amount (see note below) = $349,741

Metro MS Bid Amount (see note below) = $532,302

GRAND TOTAL $4,639,620
Note for Paxton and Metro- Both location s will go out to bid as one package – current bid not valid
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III. OPERATION, MAINTENANCE, AND MONITORING ACTIVITIES

This section provides updates on OMM activities during the 2-week reporting period.
Summary tables on successful monitoring dates and number of required storms to monitor are
included at the end of the OMM Activities section.

District 7 Pilots (Brown and Caldwell)

Site ID:  74101 I-5/I-605 Extended Detention Basin

Activities

Monitoring was performed for the March 25 storm event.  Total precipitation at the
site was 0.40 inch.  Empirical observations were made.  Sampling was unsuccessful.

Issues / Solutions

The flow meters apparently have a problem in their ability to compute values during
very low flow conditions and falsely report a zero flow.  Brown and Caldwell is
working with Kinnetic Laboratories on a solution to the problem.

Site ID:  74102 I-605/SR-91 Extended Detention Basin

Activities

Monitoring was performed for the March 25 storm event.  Total precipitation at the
site was 0.48 inch.  Empirical observations were made.  Sampling was successful.
Lab results are expected to be available by May.

Issues / Solutions

None

Site ID:  74202 Eastern Maintenance Station Media Filter

Activities

Monitoring was performed for the March 25 storm event.  Total precipitation at the
site was 0.14 inch.  Empirical observations were made.  Sampling was unsuccessful.
Grab and influent composite samples were collected, but there was not enough
precipitation to trigger capture of effluent samples.  The lab was directed not to
analyze unpaired samples.

Issues / Solutions

None
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Site ID:  74203 Foothill Maintenance Station Media Filter

Activities

Monitoring was performed during the March 25 storm event.  Total precipitation at
the site was 0.25 inch.  Empirical observations were made.  Sampling was
unsuccessful.  Investigation is ongoing.  Pump test was performed on April 1 and the
pump was determined as functional.  Sampling equipment calibration and set up is
being investigated.  The lab was directed not to analyze unpaired samples.

Issues / Solutions

None

District 7 Pilots (MW/Law Crandall)

Site ID:  73101 I-605/SR-91 Infiltration Basin

Activities

Monitoring equipment installed.

Issues / Solutions

Although equipment installation has been completed, the site is not deemed
operational since work on installation of the weir plate at overflow pipe has not been
completed.  Completion of work estimated April 9.

Site ID:  73211 Altadena Maintenance Station Bio-Strip and Infiltration Trench

Activities

Monitoring equipment installed.

Issues / Solutions

Site is deemed not operational – saltgrass coverage requirement not achieved.

Site ID:  73216a,b Foothill Maintenance Station Drain Inlet Insert (StreamGuard
and Fossil Filter Inserts)

Activities

Monitoring equipment installed.

Empirical observations were performed during the March 19/20 storm event.   Total
precipitation at the site was 0.16 inch.  No samples were collected during this event
due to lack of staff as a result of short notice to mobilize.
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StreamGuard and Fossil Filter inserts were replaced on March 24.

Monitoring was performed during the March 25 storm event.  Total precipitation at
the site was 0.26 inch.  Empirical observations were made, and samples were
collected.

Issues / Solutions

Visual observation of the Fossil Filter insert indicates stormwater bypass (overflow)
during low flow conditions.  Stormwater bypass occurred despite removing debris
from the top of the adsorbent filter cartridge.  Visual observations of sediment in the
downstream monitoring vaults indicate that sediment is bypassing both the Fossil
Filter and StreamGuard inserts.

Site ID:  73217a,b Las Flores Maintenance Station Drain Inlet Insert
(StreamGuard and Fossil Filter Inserts)

Activities

Monitoring equipment installed.

Empirical observations were performed during the March 19/20 storm event.  Total
precipitation at the site was 0.38 inch.  No samples were collected during this event
due to lack of staff as a result of short notice to mobilize.

StreamGuard and Fossil Filter inserts were replaced on March 24.

Monitoring was performed during the March 25 storm event.  Total precipitation at
the site was approximately 0.98 inch.  Empirical observations were made, and
samples were collected.

Issues / Solutions

Visual observation of the Fossil Filter insert indicates stormwater bypass (overflow)
during low flow conditions.  Stormwater bypass occurred despite removing debris
from the top of the adsorbent filter cartridge.  Visual observations of sediment in the
downstream monitoring vaults indicate that sediment is bypassing both the Fossil
Filter and StreamGuard inserts.

Site ID:  73218a,b Rosemead Maintenance Station Drain Inlet Insert
(StreamGuard and Fossil Filter Inserts)

Activities

Monitoring equipment installed.

Dry weather induced flow testing was conducted on March 9.
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Empirical observations were performed at the Fossil Filter insert station during the
March 19/20 storm event; there was no catch basin insert at the StreamGuard insert
station.  Total precipitation at the site was 0.18 inch. No samples were collected
during this event due to lack of staff as a result of short notice to mobilize.

StreamGuard and Fossil Filter inserts were replaced on March 24.

Monitoring was performed during the March 25 storm event.  Total precipitation at
the site was 0.23 inch.  Empirical observations were made, and samples were
collected.

Issues/Solutions

Visual observation of the Fossil Filter insert indicates stormwater bypass (overflow)
during low flow conditions.  Stormwater bypass occurred despite removing debris
from the top of the adsorbent filter cartridge.  Visual observations of sediment in the
downstream monitoring vaults indicate that sediment is bypassing both the Fossil
Filter and StreamGuard inserts.

Site ID:  73222a,b I-605/SR-91 Interchange Bio Strip & Swale

Activities

Monitoring equipment installed except for Teflon tubing.

Issues / Solutions

Tubing will not be installed until site is deemed operational (once saltgrass coverage
is achieved).

Site ID:  73223 Cerritos Maintenance Station Bio Swale

Activities

Monitoring equipment installed except for Teflon tubing.

Issues / Solutions

Tubing will not be installed until site is deemed operational (once saltgrass coverage
is achieved).

.

Site ID:  73224 I-5/I-605 Bio Swale

Activities

Monitoring equipment installed except for Teflon tubing.
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Issues / Solutions

Tubing will not be installed until site is deemed operational (once saltgrass coverage
is achieved).

.

Site ID:  73225 I-605/Del Amo Bio Swale

Activities

Monitoring equipment installed except for Teflon tubing.

Issues / Solutions

Tubing will not be installed until site is deemed operational (once saltgrass coverage
is achieved).

District 11 Pilots (KLI)

Site ID:  111101 I-5/SR-56 Extended Detention Basin

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Flow was
monitored, and stormwater samples were collected for both the influent and effluent.
Post-storm inspections of the BMP and monitoring equipment were conducted.

Issues / Solutions

None

Site ID:  111102 SR-78/I-15 Extended Detention Basin

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Rainfall at the
site was 0.35 inch.  Flow was monitored, and stormwater samples were collected for
both the influent and effluent.  Post-storm inspections of the BMP and monitoring
equipment were conducted.

Issues / Solutions

None
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Site ID:  112201 Kearny Mesa Maintenance Station Media Filter (Compost)

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Flow was
monitored, and stormwater samples were collected for both the influent and effluent.
Post-storm inspections of the BMP and monitoring equipment were conducted.

Issues / Solutions

None

Site ID:  112202 Escondido Maintenance Station Media Filter (Sand)

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Flow was
monitored, and stormwater samples were collected for both the influent and effluent.
Post-storm inspections of the BMP and monitoring equipment were conducted.

Issues / Solutions

None

Site ID:  112203 La Costa Park and Ride Media Filter (Sand)

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Flow was
monitored, and stormwater samples were collected for both the influent and effluent.
Post-storm inspections of the BMP and monitoring equipment were conducted.

Issues / Solutions

None

Site ID:  112204 SR-78/I-5 Park and Ride Media Filter (Sand)

Activities

Monitoring was performed during the storm event on March 25-26.  Rainfall began
at approximately 12:00 PST and ended at approximately 18:00 PST.  Rainfall at the
site was 0.68 inch.  Flow was monitored, and stormwater samples were collected for
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both the influent and effluent.  Post-storm inspections of the BMP and monitoring
equipment were conducted.

Issues / Solutions

None

Site ID:  112205 Melrose Ave/SR-78 Bio Swale

Activities

Empirical monitoring was performed during the storm event on March 25-26.
Rainfall began at approximately 12:00 PST and ended at approximately 18:00 PST.
Flow was monitored, and empirical observations were taken.  Final site and
monitoring equipment inspections were conducted.

Issues / Solutions

None

Site ID:  112207 Carlsbad Maintenance Station Bio Strip Infiltration Trench

Activities

Empirical monitoring was performed during the storm event on March 25-26.
Rainfall began at approximately 12:00 PST and ended at approximately 18:00 PST.
Flow was monitored, and empirical observations were taken.  Final site and
monitoring equipment inspections were conducted.

Issues / Solutions

None
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DATES OF SUCCESSFUL SAMPLING– 1999

Location Project
Type

BMP
Type

Monitor
Consultant

Event 1 Event 2 Event 3 Event 4

DISTRICT 7

1  I-605/SR-91 PSE IB MW/Law

1  I-5/I-605 PSE EDB BC

2  I-605/SR-91 PSE EDB BC Mar 25

1  Alameda MS Procurement OWS BC

2  Eastern MS Procurement MF BC

3  Foothill MS Procurement MF BC

4  Termination  Park & Ride Procurement MF BC

6  Via Verde Park & Ride Procurement MCTT BC

8  Lakewood Park & Ride Procurement MCTT BC

Bio Strip MW/Law1  Package 1 Altadena Procurement
Infiltration Tr MW/Law
DII north-
Stream Guard
Insert

MW/Law Feb 9 Mar 256  Package 1    Foothill Procurement

DII south-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 31)
Disqualified(1)

(Feb 9)
Mar 25

DII north-
StreamGuard
Insert

MW/Law Jan 31 Feb 9 Mar 257  Package 1LasFlores Procurement

DII south-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 25)
Disqualified(1)

(Jan 31)
Disqualified (1)

(Feb 9)
Mar 25

DII north-
Fossil Filter
Insert

MW/Law Disqualified(1)

(Jan 31)
Disqualified(1)

(Feb 9)
Mar 258  Package1 Rosemead Procurement

DII south-
StreamGuard
Insert

MW/Law Jan 31 Feb 9 Mar 25

Bio Strip MW/Law2 Package 2  I-605/SR-91 Procurement
Bio Swale MW/Law

3 Package 2  Cerritos MS Procurement BioSwale MW/Law

4 Package 2  I-5/I-605 Procurement BioSwale MW/Law

5 Package 2  I-605/ Del Amo Procurement BioSwale MW/Law

DISTRICT 11

1 I-5/Manchester East PSE EDB KLI

1 I-5/SR-56 PSE EDB KLI Jan  25 to  26 Feb 5 Mar 25

2  I-15/SR-78 PSE EDB KLI Jan  25 to  26 Feb 5 Mar 25

3  I-5/La Costa West PSE IB KLI Site under Investigation

4 I-5/La Costa East PSE WB KLI

1  Kearney Mesa MS Procurement MF (Comp) KLI Mar 25

2  Escondido MS Procurement MF KLI Mar 25

3  La Costa Park & Ride Procurement MF KLI Mar 25

4 SR-78/I-5  Park & Ride Procurement MF KLI Mar 25

5  Melrose Ave/SR-78 Procurement Bio Swale KLI

6  I-5 Palomar Airport Road Procurement Bio Strip KLI

Bio Strip KLI7  Carlsbad MS Procurement
Infiltration Tr KLI

Note:  (1) Catch basin insert not installed to specs.
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SUMMARY OF REQUIRED STORMS AND SUCCESSFULLY MONITORED STORMS PER SITE

Location BMP
Type

Monitoring
Consultant

Operational? Total
Storms Required

Successfully
Monitored Storms

DISTRICT 7

I-605/SR-91 IB MW/Law 8

I-5/I-605 EDB BC Yes 10

I-605/SR-91 EDB BC Yes 10 1

Alameda MS OWS BC 8

Eastern MS MF BC Yes 8

Foothill MS MF BC Yes 8

Termination  Park & Ride MF BC 8

Paxton Park & Ride MF BC 8

Via Verde Park & Ride MCTT BC 8

Metro MS MCTT BC 8

Lakewood Park & Ride MCTT BC 8

Bio Strip MW/Law 8Altadena
Infiltration Trench MW/Law 8
CBI north- Stream Guard Insert MW/Law Yes 8 2Foothill
CBI south- Fossil Filter Insert MW/Law Yes 8 1
CBI north-StreamGuard Insert MW/Law Yes 8 3LasFlores
CBI south-Fossil Filter Insert MW/Law Yes 8 1
CBI north-Fossil Filter Insert MW/Law Yes 8 1Rosemead
CBI south-StreamGuard Insert MW/Law Yes 8 3
Bio Strip MW/Law 8I-605/SR-91
Bio Swale MW/Law 8

Cerritos MS BioSwale MW/Law 8

I-5/I-605 BioSwale MW/Law 8

I-605/ Del Amo BioSwale MW/Law 8

I-210 East of Orcas CDS MW/Law 8

I-210 East of Filmore CDS MW/Law 8

DISTRICT 11

I-5/Manchester (East) EDB KLI 4

I-5/SR-56 EDB KLI Yes 4 3

I-15/SR-78 EDB KLI Yes 10 3

I-5/La Costa (West) IB KLI 8

I-5/La Costa (East) WB KLI 4

Kearney Mesa MS MF (Comp) KLI Yes 8 1

Escondido MS MF KLI Yes 8 1

La Costa Park & Ride MF KLI Yes 4 1

SR-78/I-5  Park & Ride MF KLI Yes 8 1

Melrose Ave/SR-78 Bio Swale KLI 8

I-5 Palomar Airport Road Bio Strip KLI 8

Bio Strip KLI 8Carlsbad MS
Infiltration Tr KLI 8
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OMM PLAN ACTIVITIES

VOLUME I

The text for the Wet Basin maintenance is currently being reviewed by the
plaintiffs.  Development of the text for CDS systems is commenced during the
week of March 29 and will be forwarded to the Plaintiffs for review by 4/31.

VOLUME II

Work on the Manchester EDB and the La Costa Wet Basin Field Guidance Note
Books and Appendices following receipt of comments from the plaintiffs.
Sections for Metro MS, Paxton PR, and the CDS sites will start in early May.

MAINTENANCE INDICATOR DOCUMENT

A completed draft was sent to the Plaintiffs and subsequently to the plant
consultant, the OMM consultants, and to Caltrans Maintenance groups.  The
Plaintiff comments have been incorporated into the document.

VECTOR ACTIVITIES

Monitoring:

Adult trapping was carried out on alternate weeks in District 7 and District 11.
Vector activity was low.

Inspection:

Site visits were made to the District 11 BMP sites on Mar 26.  The visit was after
rainfall.  The completed biofiltration swales and strips had no standing water.
Standing water was not present in the media filters at the Kearny Mesa MS and
Escondido MS; although a thorough inspection of the entire units was not carried
out.  Standing water was evident in the basins at s I15/SR78 EDB and I5/La Costa
IB; and in the media filters at La Costa P&R and I5/SR78.  Since inspection was
performed less than 72 hours from rainfall, the presence of standing water was
within specifications.

A potential concern is the riprap at the 15/78 EDB.  The rocks had some ponded
water.  If the water is slow to dry, it will produce mosquitoes.  The riprap also
provide hiding places for rodents.  The situation will be monitored.
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Department of Health Services Agreement:

The MOU/Contract between DHS and Caltrans has been signed.

Service Agreements D7:

The Vector Control Districts have relented on their demands for cross-
indemnification from Caltrans.  The agreements (including revisions made by the
VCD) have been forwarded to the consultants for their review. Minor issues are
being resolved.

Service Agreement D11:

The county council deferred voting on the contract due to last-minute minor
revisions. The latest version of the contract has been sent to KLI for their review.
The next council meeting is scheduled for April 13.

ENVIRONMENTAL ISSUES

RBF continues to coordinate with Dudek & Associates, a San Diego based biologist to
perform a Biological Monitoring Assessment/Survey of the BMP sites Dudek will be
monitoring the sites and documenting their effect on wildlife communities.

Dudek has contacted a USFW staff at the service.  A staff at the service is
coordinating an appropriate time to discuss the Safe Harbor policy and its applicability
to the BMP project.
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WEATHER

Precipitation data for Los Angeles and San Diego for the month of March was
obtained from NOAA (see Table, below).

March 1999

Los Angeles – Civic  Center San Diego
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
Day Precip.

(Inches)
1 0.0 16 0.0 1 0.0 16 0.02
2 0.0 17 0.0 2 0.0 17 0.0
3 0.0 18 0.0 3 0.0 18 0.0
4 0.0 19 0.0 4 0.07 19 0.0
5 0.0 20 0.22 5 0.0 20 T
6 0.0 21 0.0 6 0.0 21 0.0
7 0.0 22 0.0 7 0.11 22 T
8 0.0 23 0.0 8 0.0 23 0.0
9 0.10 24 0.0 9 0.0 24 0.0
10 0.0 25 0.0 10 0.0 25 0.36
11 T 26 0.08 11 NA 26 0.20
12 0.0 27 0.0 12 0.0 27 NA
13 0.0 28 0.0 13 0.0 28 0.0
14 0.0 29 0.0 14 0.0 29 0.0
15 T 30 0.0 15 0.16 30 0.0

31 0.0 31 T

The data presented here is as a reference only.  The actual rainfall at individual BMP sites will
vary from the values given in the table.  The data presented above for Los Angeles is as of
4:00 p.m. is for the preceding 24 hours on the date indicated. For San Diego, its as of 5:00
p.m. is for the preceding 24 hours.




