
 
BI-WEEKLY CONFERENCE CALL 

 AGENDA 
 
DATE: June 9, 1999, Wednesday 
 
TIME: 10:00 am – 12 noon 
 
PLACE: RBF, Irvine or via phone (916-657-4102) 
 
ATTENDEES: Rich Horner/Chris May, Jeremy Johnstone, Rick Graff,  

Bob Wu, Marcelo Peinado, Steve Borroum, Brian Currier, 
Cid Tesoro, Pete Van Riper, Dean Messer, Brown and 
Caldwell, Montgomery Watson, KLI, RBF 

 
SUBJECT: BMP Pilot Study Status 
 
 
AGENDA ITEMS 

 
1. D7 Design Status:  Metro MS, Paxton MS, CDS designs 
 
2. Construction Status District 7 
 
3. Construction Status District 11 
 
4. Condition of Biofilters 
 
5. District 7 Operation/Maintenance Status  
 
6. District 11 Operation/Maintenance/Instrumentation Status 
 
7. Update on La Costa Infiltration Basin / Carlsbad Infiltration Trench 
 
8. Vector Activities/Vector Control Districts/DHS 
 
9. Maintenance Indicator Document 
 
10.  Field Trip to San Diego D11 Sites – June 10  
 
11.  Quarterly Status Report/Meeting/Field Trip D7  - June 29-30, 1999 
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BMP Pilot Studies  

Bi-Weekly Status Report  
 

BMP Pilot Projects in District 7 and District 11  
 

 

ONLY DESIGN AND CONSTRUCTION STATUS IS PROVIDED IN THIS 
REPORT.  AN EXTENSIVE STATUS REPORT OF ALL ACTIVITIES 
INCLUDING OMM WILL BE PROVIDED IN THE QUARTERLY STATUS 
REPORT – DUE WEEK OF JUNE 14, 1999. 

 

 

 

 

June 9, 1999 

 

 

Robert Bein, William Frost & Associates 
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THIS BI-WEEKLY REPORT PROVIDES STATUS INFORMATION ONLY FOR 
DESIGN AND CONSTRUCTION ACTIVITIES DURING THE REPORTING 
PERIOD.  STATUS ON OMM ACTIVITIES WILL BE PROVIDED IN DETAIL IN 
THE QUARTERLY STATUS REPORT DUE FOR SUBMITTAL WEEK OF JUNE 
14. 
 

  BI-WEEKLY STATUS SUMMARY 
Location BMP 

Type 
Monitoring 
Consultant 

Status 

   Design Phase Construction 
Phase 

Instrumentation 
Phase 

Monitoring Phase 

DISTRICT 7      
I-605/SR-91 IB MW/Law    X 

I-210 East of Orcas CDS MW/Law X    

I-210 East of Filmore CDS MW/Law X    

I-5/I-605 EDB BC    X2 

I-605/SR-91 EDB BC    X2 

Paxton Park & Ride MF BC X    

Metro MS MCTT BC X    

Alameda MS OWS BC    X 

Eastern MS MF BC    X2 

Foothill MS MF BC    X2 

Termination  Park & Ride MF BC    X2 

Via Verde Park & Ride MCTT BC    X2 

Lakewood Park & Ride MCTT BC    X2 

Altadena Bio Strip/IT MW/Law    X1 

Foothill DII MW/Law    X 

LasFlores DII MW/Law    X 

Rosemead DII MW/Law    X 

I-605/SR-91 Bio 
Strip/Swale 

MW/Law    X1 

Cerritos MS BioSwale MW/Law    X1 

I-5/I-605 BioSwale MW/Law    X1 

I-605/ Del Amo BioSwale MW/Law    X1 

DISTRICT 11      

I-5/SR-56 EDB KLI    X2 

I-15/SR-78 EDB KLI    X2 

I-5/La Costa (West) IB KLI Currently under investigation 

I-5/La Costa (East) WB KLI  X   

I-5/Manchester (East) EDB KLI  X   

Kearney Mesa MS MF (Comp) KLI    X 

Escondido MS MF KLI    X 

La Costa Park & Ride MF KLI    X 

SR-78/I-5  Park & Ride MF KLI    X 

Melrose Ave/SR-78 Bio Swale KLI    X1 

I-5 Palomar Airport Road Bio Strip KLI  X   

Carlsbad MS Bio Strip/IT KLI    X1 

1 Waiting for biofilter to achieve required coverage per OMM plan. 
2 Sites with Area Velocity Bubblers (AVBs) – monitoring equipment  
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I. DESIGN ACTIVITIES 
 

 
DISTRICT 7 PROCUREMENT DESIGN ACTIVITIES 

 

 
Paxton PR/Metro MS:   Design is complete.  Project will be constructed by PS&E 
process.  Recent activities include modifying construction plans to conform to 
PS&E 
 
Engineer’s estimate for the project is $331,000 for Paxton PR and $893,000 for 
Metro MS. 

 
The preliminary schedule is as follows: 

 
 

Preliminary Design/Construction Schedule for Metro MS and Paxton PR 

 Schedule Actual 
100 % draft design complete 
Submit for Caltrans review 
Submit to Plaintiffs for Confirmation 

 04/16/99 04/19/99 

Receive Caltrans comments 04/30/99     05/05/99 
Complete design drawings and specs 
 

 05/07/99  

Begin Clearance Process 06/01/99  
Obtain District Clearances and Send to HQ 07/01/99  
HQ complete review and Ready to List (Advertise) 07/22/99  
Bid Opening 08/15/99  
Begin Construction 09/15/99  
Complete Construction (80 working days) 1/15/2000  
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CDS: Final plans and special provisions have been approved by Caltrans and 
Plaintiffs.  Project will be constructed as a PS&E.  The bid will be in 2 packages.  
Recent activities include modifying the construction plans to conform to PS&E.  
The preliminary schedule is as follows: 

 
Preliminary Design/Construction Schedule for CDS Units 

Activity Schedule Actual 
Caltrans HQ Receives Draft Plans and SSP 03/26/99 03/29/99 
Caltrans HQ Receives Draft Eng. Estimate 04/01/99 04/01/99 
MW-C Receives Caltrans HQ Comments 04/05/99 04/05/99 
Caltrans D7 Receives Draft PS&E 04/06/99 04/06/99 
MW-C Receives Caltrans D7 Comments 04/19/99 04/20/99 
MW-C Incorporates Caltrans D7 Comments 04/23/99 04/23/99 
D7 and Plaintiffs Receive Revised PS&E 04/26/99 04/26/99 
D7 Receives Plaintiffs Comments 05/03/99 05/03/99 
MW-C Receives D7 and Plaintiffs Comments 05/04/99 05/03/99 
MW-C Incorporates D7 and Plaintiffs Comments 05/07/99 05/11/99 
D7 and Plaintiffs Receive Final PS&E 05/10/99 05/13/99 
Begin Clearance Process 06/01/99  
Obtain District Clearances and Send to Santa Ana 
Service Center 

07/01/99  

Santa Ana complete review and Ready to List 
(Advertise) 

07/22/99  

Bid Opening 08/15/99  
Begin Construction 09/15/99  
Complete Construction (45 working days) 12/01/99  



  Caltrans BMP Pilot Studies 
  Bi-weekly Status Report 
  June 9, 1999 
       

5 

 
 

I.                                       CONSTRUCTION ACTIVITIES 

District 7 PS&E Projects 

Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin 

Construction Activities  

Extension of the service/access road is in progress.  Site is operational. 

Schedule 

 Anticipated completion date for access road extension is June 11, 1999.  

Issues / Solutions 

None this period.  
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District 11 PS&E Pilot Projects 

Location 1 I-5/La Costa Wetpond 

Construction Activities 

Grading and drainage activities are close to completion. Shoulder paving and the 
southern portion of the concrete access road were completed. The vegetated access 
road is expected to be planted on June 10 and 11, and the remaining concrete access 
road to follow.  Chain link fence is nearing completion.  Planting of the basin 
vegetation has commenced. Trees and shrubs have been planted on the embankment 
slopes.  Gabion installation completed. 

Schedule 

 First day of construction April 14, 1999.  Adjusted completion date is June 15, 1999.   
Construction is approximately 90 percent complete. 

Issues / Solutions 

All plant procurement issues have been resolved. 

A 1.2m high, 15m long retaining wall was constructed along the northeast access road 
adjacent to the existing headwall. Field conditions required construction of a flatter 
slope (1:2) adjacent to the existing headwall.  Refer to District 11 Summary for change 
order costs. 

Location 4 I-5/Manchester Ave 

Construction Activities 

Maintenance access road is paved.  Irrigation and landscaping anticipated to start on 
June 7.  Erosion control to follow.  

Schedule 

 First day of construction April 8, 1999.  Estimated completion date is June 15, 1999.    
Construction is 90 percent complete. 

Issues /Solutions 

Contractor is monitoring and repairing leaks in the water quality riser.  Source of leaks 
are due to ladder bolt connection holes and riser pipe seams.  Plant establishment is 
approximately 60 working days.  Refer to District 11 Summary for change order costs. 

Location 6 I-5 Palomar Airport Road Bio Strip 



  Caltrans BMP Pilot Studies 
  Bi-weekly Status Report 
  June 9, 1999 
       

7 

Construction Activities 

Site is awaiting delivery of sod.  Scheduled delivery of sod is June 22. 

Schedule 

Construction is 90% complete.  Estimated completion date is June 30. 

Issues / Solutions    

A visit was made by RBF on May 19 to Tree of Life Nursery to check the condition 
of the sod.  Coverage of flats is approximately 60%.  A pre-delivery visit to the 
nursery will be made on June 17 for a final condition check on the status of the sod. 
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BMP OPERATIONS STATUS  
 

Location BMP 
Type 

Monitor 
Consultant 

Site 
"On-line"2 

Begin 
Instrument 
Install 

Complete 
Instrument 
Install 

Operational3 
(start empirical 
and maintain) 

Ready for 
Water Quality 
Monitoring4 

DISTRICT 7    
I-605/SR-91 IB MW/Law 4/9/99 2/15/99 3/26/99 4/9/99 4/9/99 

Paxton Park & Ride MF BC 10/8/994 10/8/994 10/15/994 10/15/994 10/15/994 

Metro MS MCTT BC 10/8/994 10/8/994 10/15/994 10/15/994 10/15/994 

I-5/I-605 EDB BC 2/8/99 2/15//99 2/26/99 2/26/99 2/26/99 

I-605/SR-91 EDB BC 2/8/99 2/8/99 2/19/99 2/22/99 2/22/99 

I-210 East of Orcas CDS MW/Law 9/1/994 9/24/994 10/1/994 10/15/994 10/15/994 

I-210 East of Filmore CDS MW/Law 9/1/994 10/1/994 10/1/994 10/15/994 10/15/994 

Alameda MS OWS BC 4/19/99 4/20/99 5/7/99 5/17/99 5/17/99 

Eastern MS MF BC 2/1/99 2/1/99 2/12/99 2/15/99 2/15/99 

Foothill MS MF BC 2/22/99 2/22/99 3/5/99 3/8/99 3/8/99 

Termination  Park & Ride MF BC 3/26/99 4/5/99 5/7/99 5/17/99 5/17/99 

Via Verde Park & Ride MCTT BC 4/15/99 4/19/99 5/7/99 5/17/99 5/17/99 

Lakewood Park & Ride MCTT BC 4/30/99 4/30/99 5/7/99 5/17/99 5/17/99 

Altadena Bio Strip/IT MW/Law 2/26/99 2/18/99 2/19/99 Fall 99 Fall 99 

Foothill DII MW/Law 1/15/99 1/18/99 1/22/99 1/22//99 1/22/99 

LasFlores DII MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99 

Rosemead DII MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 1/22/99 

I-605/SR-91 Bio Strip/Swale MW/Law 2/25/99 2/25/99 3/26/99 Fall 99 Fall 99 

Cerritos MS BioSwale MW/Law 2/17/99 2/18/99 Fall 99 Fall 99 Fall 99 

I-5/I-605 BioSwale MW/Law 2/17/99 2/18/99 Fall 99 Fall 99 Fall 99 

I-605/ Del Amo BioSwale MW/Law 2/23/99 2/22/99 Fall 99 Fall 99 Fall 99 

DISTRICT 11    

I-5/SR-56 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99 

I-15/SR-78 EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 1/24/99 

I-5/La Costa (West) IB KLI 1/8/99 1/11/99 1/28/99 Suspended Suspended 

I-5/La Costa (East) WB KLI 5/29/99 7/24/996 9/15/996 9/15/996 Dec 996 

I-5/Manchester (East) EDB KLI 6/4/99 7/24/996 9/15/996 9/15/996 9/15/99 

Kearney Mesa MS MF (Comp) KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99 

Escondido MS MF KLI 2/12/99 2/12/99 2/12/99 2/16/99 2/16/99 

La Costa Park & Ride MF KLI 2/19/99 2/19/99 2/26/99 2/26/99 2/26/99 

SR-78/I-5  Park & Ride MF KLI 2/19/99 2/19/99 3/1/99 3/1/99 3/1/99 

Melrose Ave/SR-78 Bio Swale KLI 2/19/99 2/19/99 2/26/99 Fall 99 Fall 99 

I-5 Palomar Airport Road Bio Strip KLI 6/30/99 7/24/996 9/15/996 9/15/996 Fall 99 

Carlsbad MS Bio Strip/IT KLI 2/19/99 2/19/99 2/26/99 Fall 99 Fall 99 
1  Equipment installation schedule is dependent upon construction schedule.  
2  Site on-line means BMP will receive stormwater runoff, not necessarily ready for monitoring or operations. 
3  Site operational means BMP meets completion criteria and BMP is turned over to monitoring/maintenance teams to begin 
empirical observations and maintenance.  Biofilters are dependent on plant establishment criteria of 90%. coverage   
4  Ready for water quality monitoring means BMP has a full equipment installation and the equipment is ready to draw 
samples.  
5  Schedules are subject to change due to PS&E process.  
6  The inlet and outlet will be instrumented with flow meters in late July (after construction and equipment purchase) for 
calibration.  The CR-10s and Samplers will be instrumented 1st week of September and operational  9/15/99.  
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DISTRICT 11 CONSTRUCTION SUMMARY  
Location First 

Working 
Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

State 
Furnished 
Material 

 

Est. Final Cost 
Including CCO 

and State 
Furnished 
Materials 

1 I-5/SR-56 
 
 

9-14-98 11-18-98 12-31-98 $130,739 $25,000 Spillway excavation 
$7,100 Import borrow 
$1,300 Access road 

$1,500 Flume 
Total  $34,900 

N/A $165,639 

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $80,000 ($240,500) Concrete lining deletion 
$1,014,000 Remove man made buried obj. 
& construction of BMP at forced account 

$1,500 Flume 
Total $775,000 

N/A $855,000 

3  I-5/La Costa 
(West) IB 
 

9-14-98 11-18-98 N/A $ 208,221 $32,000 Removal of unsuitable material 
$400 Flagging 
Total $32,400 

N/A $240,621 

I-5/La Costa 
(East) WB 

Wk 4/5/99 5-29-99 6/15/99 $602,158 
 

$15,000 Maintain Traffic  
$5,000 Maintain Exist. Channel 
$5,000 Maintain Irrig. System 

$2,000 Partnering 
($500) Deletion of flume purchase 

$2,000 Luminar Conduit Replacemt 
$3,000 Retaining Wall 

Total $31,500 

$15,000 Plants 
$6,000 Canal 

Gates 
$5,000 RE Office 

$2,000 Traffic 
Mgmt/Public Info 

Total  $28,000 

$661,658 

8  I-5/ 
Manchester  
(East) 

4/8/99 5-31-99 6-15-99 $334,166 
 

$16,000 landscape 
$15,000 manhole reloc & Riser Leak 

Repair 
total $31,000 

$3,000 canal gate 
$4,000 flume 
total $7,000 

$372,166 

1  Kearney 
Mesa  MS 

11-10-98 12-17-98 2-26-99 $298,797 $6,300 Additional canisters 
$15,000 Bedrock/Site Revision 
$20,000 Additional Excavation 

Total  $41,300 

N/A $ 340,097 

2  Escondido 
MS 

11-2-98 12-23-98 2-26-99 $490,405 ($46,000) Substitution with epoxy coated 
$5,000 add guard posts 
$2,000 Elect Conduit 

Total  ($39,000) 

N/A $451,405 

3  La Costa 
Park & Ride 

9-16-98 11-2-98 3-1-99 $ 208,955 $35,000 Unsuitable materials excavation 
$8,000 Storm drain extension 

($15,000) Delete electrical conduit 
$5,500 Safety Railing/Steps 

Total  $33,500 

N/A $242,455 

4 SR-78/I-5                      
Park & Ride 

9-23-98 11-16-98 3-3-99 $ 224,502 ($14,000) Revised vault location 
$5,000 plant establishment 

$4,500 Safety railing 
$2,000 Manhole 

$1,000 Fence 
$8,300 Landscaping & Irrigation Sys. 

Total  $6,800 

N/A $231,302 

5  Melrose 
Ave/SR-78 

10-7-98 11-19-98 2-26-99 87,038 $5,000 Unsuitable material 
$19,000 Salt grass installation 
$11,000 Plant establishment 

$4,500 Storm Drain Sediment 
($2,500) Delete Seed 

$1,500 Flume Modifications 
Total  $38,500 

$30,889 Salt grass $156,427 

6  I-5 Palomar 
Airport Road 

1-18-98    4-1-99  6-30-99 $114,200 $10,000 Plant Estab. & Temp. Irrigation $17,951 Salt grass $142,151 
 

7  Carlsbad MS 10-12-98 11-19-99 2-26-99 $157,800 $20,000 Unsuitable subgrade 
$8,000 Install salt grass 

$5,000 Additional paving 
$2,000 Elect. Conduit 

$5,000 Infiltration Trench 
($18,400) Delete bio swale bid item 

$5,500 Plant Establishment 
$1,500 Flume Modifications 

Total  $28,600 

$9,792 Salt grass $196,192 

GRAND TOTAL  $2,936,98
1 

$1,024,500 $93,632 $4,055,113 
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DISTRICT 7 CONSTRUCTION SUMMARY    
Location First 

Working 
Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Anticipated 
Additional 

Shoring Cost 
(Under  Neg.) 

State 
Furnished 
Materials 

(Salt grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

1  I-605/SR-91 11-6-98 1-13-99 4-9-99 $255,646 $16,900 Asphalt Concrete Adjust. 
$410 Traffic Control 
$814 Lead Sampling 

$1,178 Maintain Elec. Sys 
$862 Rem. Buried Objects 
$2,900 Grading Revision 

($25,650) Grading Revision 
$2,681Expose exist. Pipe and Headwall 

$16,500 Pipe Extension/Headwall 
$1,008 Installation of Weir Plates 

Total $17,603 

 N/A $273,249 

1  I-5/I-605 (EDB – lined) 11-4-98 1-6-99  3-26-99 $119,511 $155 Inlet Drain Holes 
$7,000 Remove Temp. Rail/Install 

Guard Rail 
$15,830 Extend Access Road 

Total $22,985 

 N/A $142,496 

2  I-605/SR-91 (EDB – unlined) 11-4-98 1-6-99 3-26-99  $ 119,511 $155 Inlet Drain Holes 
$9,000 Remove Temp. Rail/Install 

Guard Rail, Extend AC, Install Gate 
$8,000 additional MBGR 

Total $17,155 

 N/A $136,666 

1  Alameda MS 12-18-98 1-27-99 5-26-99  $172,049 $3,964 Extended Overhead 
$693 Additional Fencing 
$1,467 Utility Conflicts 

Total $6,124 

 N/A $178,173 

2  Eastern MS 9-25-98 12-8-98 3-26-99  $267,570 $3,964 Extended Overhead  
$18,033 Utilities 
$2,095 Electrical 

$1,181 Additional Fencing 
Total $25,273 

$47,670 N/A $340,513 

3  Foothill MS 10-1-98 1-4-99 3-26-99  $400,647  $3,964 Extended Overhead 
$5,508 Traffic Cover 

Total $9,472 

$68,955 N/A $479,074 
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Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Anticipated 
Additional 

Shoring Cost 
(Under  Neg.) 

State 
Furnished 
Materials 

(Salt grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

4  Termination  Park & Ride 10-1-98 12-21-98 5-26-99  $372,982  $4,545 Utilities 
$3,964 Extended Overhead 
$2,075 Additional Fencing 

Total $10,584 

$66,132 N/A $449,698 

6  Via Verde Park & Ride 10-8-98 1-15-99 5-28-99  $309,633 $18,081 Boulder coring 

$407 Utilities 
$3,964 Extended Overhead 
$350 Additional Fencing 

$2,110 VOC Packing 
Total  $24,912 

$39,663 N/A $374,208 

8  Lakewood Park & Ride 12-4-98 2-4-99 6-4-99  $388,037 $3,964 Extended Overhead 
$2,015 Additional Fencing 

$4,405 Utility Conflicts 
Total $10,384 

$57,150 N/A $455,571 

1  Package 1 Altadena 10-5-98 12-18-98 3-12-99 $197,574 $17,000 Relocate infiltration trench  $3,673 $218,247 
6  Package 1    Foothill 10-5-98 12-18-98 1-8-99 $67,730 N/A  N/A $67,730 
7  Package 1LasFlores 10-5-98 12-18-98 1-8-99 $81,431 N/A  N/A $81,431 
8  Package1 Rosemead                 10-5-98 12-18-98 1-8-99 $59,390 $6,000 G2M Cover  N/A $65,390 
2 Package 2  I-605/SR-91 11-30-98 1-29-99 3-12-99 $166,715 ($8,000) Reduced topsoil 

($1,500) Cancel Light Pole Reloc. 
Total  ($9,500) 

 $20,812 $178,027 

3 Package 2  Cerritos MS 11-30-98 1-29-99 3-12-99 $57,727 N/A  $1,225 $58,952 
4 Package 2  I-5/I-605 11-30-98 1-29-99 3-12-99 $124,575 ($35,000)  Delete Maintenance Pullout   $7,344 $96,919 
5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 3-12-99 $119,895 N/A  $4,285 $124,180 
SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 $122,992 $279,570 $37,339 $3,720,524 
I-210/East of Orcas Ave Engineer’s Estimate = $61,810 
I-210/East of Filmore St.                                                            Engineer’s Estimate = $62,775 
Paxton P&R Engineer’s Estimate (see note below) = $331,000 
Metro MS Engineer’s Estimate (see note below) = $893,000 
GRAND TOTAL $5,069,109 

Note for Paxton and Metro- Both location s will go out to bid as one package in PS&E format.
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SUMMARY OF REQUIRED STORMS AND SUCCESSFULLY MONITORED STORMS PER SITE 
 

Location BMP 
Type 

Monitoring 
Consultant 

Operational? Total 
Storms Required 

Successfully 
Monitored Storms (1) 

DISTRICT 7      

I-605/SR-91 IB MW/Law Yes 8  

I-210 East of Orcas CDS MW/Law  8  

I-210 East of Filmore CDS MW/Law  8  

I-5/I-605 EDB BC Yes 10 2 

I-605/SR-91 EDB BC Yes 10 3 

Paxton Park & Ride MF BC  8  

Metro MS MCTT BC  8  

Alameda MS OWS BC Yes 8  

Eastern MS MF BC Yes 8 1 

Foothill MS MF BC Yes 8 2 

Termination  Park & Ride MF BC Yes 8  

Via Verde Park & Ride MCTT BC Yes 8  

Lakewood Park & Ride MCTT BC Yes 8  
Bio Strip MW/Law  8  Altadena 
Infiltration Trench MW/Law  8  
DII  north- Stream Guard Insert MW/Law Yes 8 4 Foothill 
DII south- Fossil Filter Insert MW/Law Yes 8 4 
DII north-StreamGuard Insert MW/Law Yes 8 5 LasFlores 
DII south-Fossil Filter Insert MW/Law Yes 8 5 
DII north-Fossil Filter Insert MW/Law Yes 8 5 Rosemead                 
DII south-StreamGuard Insert MW/Law Yes 8 5 
Bio Strip MW/Law  8  I-605/SR-91 
Bio Swale MW/Law  8  

Cerritos MS BioSwale MW/Law  8  

I-5/I-605 BioSwale MW/Law  8  

I-605/ Del Amo BioSwale MW/Law  8  

DISTRICT 11      

I-5/SR-56 EDB KLI Yes 4 5 

I-15/SR-78 EDB KLI Yes 10 4 

I-5/La Costa (West) IB KLI  8 suspended 

I-5/La Costa (East) WB KLI  4  

I-5/Manchester (East) EDB KLI  4  

Kearney Mesa MS MF (Comp) KLI Yes 8 3 

Escondido MS MF KLI Yes 8 3 

La Costa Park & Ride MF KLI Yes 4 3 

SR-78/I-5  Park & Ride MF KLI Yes 8 2 

Melrose Ave/SR-78 Bio Swale KLI  8  

I-5 Palomar Airport Road Bio Strip KLI  8  
Bio Strip KLI  8  Carlsbad MS 
Infiltration Tr KLI  8  

 
(1)  Total number of successful storms for the DII  siteswith Fossil Filter Inserts is under review (pending results of water quality data). 



Groundwater Level Monitoring at I-5/La Costa Infiltration Basin Site
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Caltrans BMP Pilot Program Construction Estimate of Project Completion
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