
BI-WEEKLY CONFERENCE CALL
DRAFT AGENDA

DATE: July 13, 2000 Thursday

TIME: 10:00 am – 11:00 am

PLACE: Via phone (916-657-4102)

ATTENDEES: Rich Horner/Chris May, Jeremy Johnstone, Rick Graff, Bruce
Reznik, Steve Fleischli, Bob Wu, Steve Borroum, Brian Currier, Cid
Tesoro, Sayra Ramos, Lanny Chronert, Pete Van Riper, Richard
Gordon, Dean Messer, Brown and Caldwell, Montgomery
Watson/Law, KLI, RBF, Dudek

COPIES TO: File 34123, 34218

SUBJECT: BMP Pilot Study Status

AGENDA ITEMS

1. Non-stormwater Discharge Update – Caltrans D7 and D11

2. CDS Unit Update

3. Cerritos MS Swale – Protective Barrier Installation

4. Wet Basin Harvest- Schedule Update/USFWS coordination

5. Summary of Items to Discuss for Next Biweekly Conference

Next conference call: July 27, 2000, Thursday 10 a.m.
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NOTE TO READER:  As agreed upon during the June 14 Quarterly, biweekly
reporting during the summer months will be reduced to focus on significant
issues, and only general reporting of OMM activities will be provided.
Detailed biweekly reporting will resume in September 2000.

UPDATES IN THIS BI-WEEKLY REPORT COVER THE PERIOD
JUNE 22 – JULY 5, 2000

Non-stormwater Discharge

Non-stormwater discharge has been noted at the Lakewood Park and Ride MCTT week of
July 3.  District 7 has been informed.  No non-stormwater discharge has been noted at the
District 11 BMPs.

District 7 BMP Pilot Sites

Brown and Caldwell Sites

Throughout the summer, Brown and Caldwell will continue to provide support on BMP
maintenance and repair issues where appropriate in support of MW-C.

Brown and Caldwell and DHS staff continue to collectively work toward a consensus on
structural vector-controls for MCTT units.

OMM Activities: No routine maintenance activities were required for any BMPs during
this reporting period except those listed below.

Additional Site-Specific O&M Activities

BMP Activities

Via Verde Park and Ride MCTT

BMP contractor is assessing the repair of the main
sedimentation chamber leakage. An assessment of repairs
needed should be available by the end of July.

Water removal was initiated on June 30, completion is
expected by July 7.

Lakewood Park and Ride MCTT Water is scheduled to be removed by July 7.

Paxton/Metro Media Filter/MCTT:  Paxton and Metro designs were resubmitted to
Caltrans for final District 7 OE and HQ Structures Review on June 22, 2000.



2

MW/Law Crandall Sites

CDS Units:

A letter from CDS Technologies regarding their unit’s operational requirements was
received on June 28, 2000; this letter was scanned and forwarded to the plaintiffs on June
30, 2000.

OMM activities: Routine inspection and maintenance per MID has been conducted
during this reporting period.  Additional site-specific inspection and maintenance activities
are listed in the table below.  Additionally, all drain inlet inserts were removed for the
summer and require no further maintenance activity.

Additional Site-Specific O&M Activities

BMP Activities

CDS Units
    I-10 East of Orcas and
    I-210 East of Filmore

• The manufacturer plans to place concrete in each unit’s
weir box so the invert elevation matches the pipe
inlet/outlet inverts and CDS unit invert.  The manufacturer
says that this should improve the system hydraulics and
eliminate any standing water.

• The manufacturer plans to extend the separation chamber
internal riser to a minimum of 12 inches above the top of
weir elevation.  The manufacturer says that this will keep
any captured floatable material from overflowing to the
outside of the screen during high flow/bypass events.

• Installation of monitoring equipment is in progress and
will be completed once the manufacturer completes the
above-listed modifications.

SR-91/Cerritos MS Bio. Swale • Installation of protective barrier for gopher control along
north side of swale is scheduled for the week of July 12,
2000.

District 11 BMP Pilot Sites - KLI

OMM activities: Routine inspection and maintenance per MID has been conducted
during this reporting period. On June 30, clean sampling hoses and intake strainers were
installed at La Costa Wet Basin. The monthly paired baseline sampling (at the trapezoidal
channel inlet and the basin outlet) was conducted for the La Costa Wet Basin on July 3
through July 5.

On July 3, Kinnetic Laboratories, Inc. met with representatives from Native Landscape at
La Costa Wet Basin to discuss the vegetation management plan. Native landscape is
preparing a bid and schedule for this procedure.

On June 22, salt grass reserves were ordered for the biofiltration swales/strip per MID
protocol. On June 24, Treewind Landscape cut the vegetation to 8-inches at Manchester
and 56/I-5 extended detention basins.
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OMM PLAN ACTIVITIES

Maintenance Indicator Document

Following the last conference (June 29, 2000) call, all of the changes in the MID were
accepted and the document (Version 13) was updated and distributed via email (sent June
29, 2000).

VECTOR ACTIVITIES

During this period, both DHS and the VCDs continued monitoring BMPs within their
respective districts.  In District 7, the MCTT at Lakewood P&R (#74208) and the CDS
units in Pacoima (#73102 and #73103) continued to breed and required continual
abatement.  No breeding was encountered at any sites in District 11.

DHS has obtained an engineer to assist in undertaking the general design review and
formulating design recommendations with regard to vector production problems at the
BMPs.  This individual will assist consultants in “mosquito-proofing” the CDS units and
the MCTTs.

DHS has requested a 30 day extension to the deadline for the final report on the Out-of-
State BMP Survey task.  The final report will now be submitted no later than August 1,
2000.

ENVIRONMENTAL ISSUES

Dudek and Associates visited the BMP sites on June 27 and 29, 2000. No standing water
was present at any site other than La Costa Wet Basin and La Costa Infiltration Basin.
There were no sensitive species issues at any of the BMP sites.  Finally, one female
mallard with 14 chicks were observed at the La Costa Wet Basin.

A letter was sent (June 22, 2000) to the USFWS to inform them of utilization by a
sensitive species (Least tern) at the Wet Basin.  The letter also requests that the USFWS
comment on the Wet Basin maintenance plan.  A follow-up call was made recently by
Dudek to USFWS.   John Martin of USFWS will respond possibly week of July 17 after
he meets with Nancy Gilbert.




