
 
 

BMP PILOT STUDIES BI-WEEKLY CONFERENCE CALL 
DRAFT AGENDA 

 
 
DATE: August 10, 2000 Thursday 
 
TIME: 10:00 am – 11:00 am 
 
PLACE: Via phone (916-657-4102) 
 
ATTENDEES: Rich Horner/Chris May, Jeremy Johnstone, Rick Graff, Bruce 

Reznik, Steve Fleischli, Bob Wu, Steve Borroum, Brian Currier, 
Cathy Beitia, Cid Tesoro, Sayra Ramos, Barbara Ronimus, Pete Van 
Riper, Richard Gordon, Dean Messer, Brown and Caldwell, 
Montgomery Watson/Law, KLI, RBF, Dudek 

 
COPIES TO: RBF File 34123, 34218 
 
SUBJECT: BMP Pilot Study Status 
 
AGENDA ITEMS 

 
1. Non Stormwater Discharge Report – D11 

2. MCTT Settling Chamber Repair at Via Verde Park and Ride 

3. CDS Units – complete construction/monitoring equipment install 

4. I-5/La Costa Wet Basin Harvest Update (O&M and USFWS Coordination) 

5. D11 sites “Required Monitored Storms” 

6. Summary of Items to Discuss for Next Biweekly Conference 

       
 
Next conference call: August 24, 2000, Thursday 10 a.m. 
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NOTE TO READER:  As agreed during the June 14 Quarterly meeting,
biweekly reporting during the summer months will be reduced to focus on
specific issues, and only general reporting of OMM activities will be provided.
Detailed biweekly reporting will resume in September 2000.

UPDATES IN THIS BI-WEEKLY REPORT COVER THE PERIOD
 JULY 20, 2000 – AUGUST 3, 2000

Non-stormwater Discharge

No non-stormwater discharge has been noted at the District 7 or District 11 BMPs during
this period.

District 7 BMP Pilot Sites

Brown and Caldwell Sites – MW/Law Crandall Sites

Throughout the summer, Brown and Caldwell will continue to provide support on BMP
maintenance and repair issues where appropriate in support of MW-C/Law Crandall.

OMM Activities: No non-routine maintenance activities were required for any BMPs
during this reporting period except those listed below.

Additional Site-Specific O&M Activities

BMP Activities

Via Verde Park and Ride MCTT

On July 28, 2000 the BMP contractor, with Brown & Caldwell
and Law Crandall in attendance, assessed the repair necessary
of the main sedimentation chamber leakage.  According to the
BMP contractor, water is leaking out between the top of
incoming pipe and the surrounding concrete.  The repair,
scheduled for August 18, 2000 or sooner, is for the contractor
to chip out the concrete around the entire perimeter of the pipe
to a depth of 1 to 2 inches, or more as needed.  Sealant will
then be applied to the interface of the pipe and concrete to form
an additional waterstop-like barrier. The void will then be filled
with a grout that expands slightly when exposed to water,
ensuring a tight seal around the pipe.  The contractor will need
to remove the surrounding tube setters and adjacent support
grating. The contractor will dispose of all concrete debris off
site and will not remove any of the solids presently on the floor
of the settling chamber.
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Paxton/Metro Media Filter/MCTT:  Paxton and Metro designs will be resubmitted for
final Structures and D7 review on Monday August 7.  Review should only take a couple
days as final changes were minor. D7 will then begin processing to prepare the package
for submission to Headquarters OE.   A revised schedule is presented below.

Schedule - Paxton/Metro Media Filter/MCTT:

ActionAction DurationDuration MilestoneMilestone Estimated CompletionEstimated Completion
DateDate

Incorporate preliminary
Structures and D7OE
review comments

Submit entire PS&E
package

03/08/00 (actual)

Structures and D7OE
Review

4 weeks

Receive comments from
Structures and D7OE

04/06/00 (actual)

Consultant revise PS&E 17.4 weeks
08/07/00

Structures final review and
Final Revisions

2  weeks

Submit final to D7 08/21/00
D7 process and format
PS&E

4 weeks

D7 submit to HQ 09/18/00
HQ review and processing;
advertise contract

13 weeks

Advertise contract 12/18/00
Bid Period and evaluate
bids

4 weeks

Notice to Proceed 01/15/01
Construction 16 weeks

Construction complete 05/7/01
Install Instrumentation 2 weeks

Operational 05/21/01
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MW/Law Crandall Sites

OMM activities: Routine inspection and maintenance per MID have been conducted
during this reporting period.  Additional site-specific inspection and maintenance activities
are listed in the table below.

Additional Site-Specific O&M Activities

BMP Activities

I-5/I-605 Biofiltration Swale • Vandalism occurred at the influent monitoring station.
The cell phone antenna was stolen and graffiti was
observed on concrete pad housing the monitoring station.

• Graffiti will be removed during the week of August 7.
CDS Units
    I-10 East of Orcas and
    I-210 East of Filmore

• The manufacturer placed concrete in each unit’s weir box
so the invert elevation matches the pipe inlet/outlet inverts
and CDS unit invert.  The manufacturer says that this
should improve the system hydraulics and eliminate any
standing water.

• The manufacturer extended the separation chamber
internal riser to a minimum of 12 inches above the top of
weir elevation.  The manufacturer says that this will keep
any captured floatable material from overflowing to the
outside of the screen during high flow/bypass events.

• Installation of monitoring equipment is nearly finished and
is planned to be 100% complete during the week of
August 7.



4

District 11 BMP Pilot Sites - KLI

OMM activities: Routine inspection and maintenance per MID have been conducted
during this reporting period.  Site-specific activities are summarized below.

Additional Site-Specific OMM Activities

BMP Activities

I-5/La Costa Wet Basin • On August 2, the paired monthly baseline sampling was
started.

• On August 2, Brock Ortega from Dudek and Associates
completed his biological survey of the wet basin. No
endangered species were detected.

• On August 7 through August 21, Native Landscape plans
to thin the wetland vegetation per MID v13.

Summary of  Required And Successfully Sampled Storms Per Site

As discussed at the June 14 quarterly meeting, the column “Maximum Storms Required”
for the District 11 sites reflects the agreement to extend the monitoring of all District 11
sites to 2 years under the Consent Decree.  A revised table is provided below.   Further
discussion of the “maximum storms required” will be made during the August 10
Biweekly conference call meeting.

Successfully Sampled StormsSuccessfully Sampled Storms
11

LocationLocation BMP TypeBMP Type
MonitoringMonitoring
ConsultantConsultant

OperationalOperational
(yes/no)(yes/no)

OperationalOperational
DateDate

MaximumMaximum
StormsStorms

RequiredRequired 1998-19991998-1999
1999-20001999-2000

PreliminaryPreliminary
District  11
I-5/SR-56 EDB KLI Yes 1/24/99 8 4 53

I-15/SR-78 EDB KLI Yes 1/24/99 10 4 5
I-5/La Costa (West) IB KLI Yes 1/24/99 8 N/A5 N/A5

I-5/La Costa (East) WB KLI Yes 10/1/99 8 0 53,10

I-5/Manchester (East) EDB KLI Yes 10/1/99 8 0 4
Kearney Mesa MS StormFilter KLI Yes 10/1/99 8 3 63

Escondido MS MF KLI Yes 2/16/99 8 3 5
La Costa P & R MF KLI Yes 2/16/99 8 3 53,7

SR-78/I-5  P& R MF KLI Yes 2/26/99 8 2 57,9

Melrose Ave/SR-78 Bio Swale KLI Yes 3/1/99 8 0 0
I-5 Palomar Airport Rd Bio Swale KLI Yes 10/1/99 8 0 3
Carlsbad MS Bio Strip KLI Yes 10/1/99 8 0 3

Infiltration Trench KLI Yes 10/1/99 8 N/A5 N/A5

1All 1998-1999 DII data in question.  A criteria for acceptance has been established .  1998-1999 Data will be reviewed at the end of the year (2000).
2Subject to Schedule Update
3OMM Manual goal of 12 aliquot minimum sample not attained (January 25, 2000 event)
4Less than 12 aliquots collected (at the influent at Altadena, at the effluent at the I-605/SR-91 EDB)
5N/A – Groundwater or Vadose Zone Samples
6OMM Manual goal of 12 aliquot minimum sample not attained (January 30, 2000 event)
7OMM Manual goal of 12 aliquot minimum sample not attained (February 16, 2000 event)
8OMM Manual goal of 12 aliquot minimum sample not attained (February 27, 2000 event)
9OMM Manual goal of 12 aliquot minimum sample not attained (March 8, 2000 event)
10January 25 event at La Costa  Wet Basin, % capture at the effluent, 31%
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OMM PLAN ACTIVITIES

There have been no significant activities on either the OMM plans or the Maintenance
Indicator during this reporting period

VECTOR ACTIVITIES

During this period, both DHS and the VCDs continued monitoring BMPs within their
respective districts.  Breeding was encountered at the Lakewood MCTT (Site # 74208),
but no abatement was carried out.  No breeding was encountered at any of the sites in
District 11.

Caltrans has received the DHS draft report on the Out-of-State BMP Survey Task.
Pending review, it will be distributed at the next bi-weekly meeting.  Additionally,
Caltrans has also received the draft final report on adult monitoring conducted by UC
Riverside, and it will be distributed at the next Quarterly meeting.

ENVIRONMENTAL ISSUES

Dudek and Associates visited the BMP sites on July 27 and 28, 2000.  There were no
issues associated with any of the BMP’s. There was sign of a coyote between the Cerritos
Maintenance Station and the I-605/SR-91 bioswale.

No revised letter has been received from USFWS regarding the clapper rail survey
methodology.  Brock Ortega did receive verbal understanding that passive surveys are fine
prior to implementing maintenance activities.  Dudek and Associates visited the La Costa
wet basin August 2,2000 and again on August 4,2000 to passively search for clapper rail
prior to implementation of maintenance activities.




