
 

Bridge Contractors / Caltrans Liaison 
Committee Meeting Minutes 

 
Date: Friday, September 18, 2015 

TIME: 10 a.m. to 2:00 p.m. 

LOCATION: Caltrans – District 11 District Office  

 4050 Taylor Street, San Diego, CA 

 Building 1, Room 134, Gallegos Conference Room 

  
 
  

    
 

COMMITTEE PURPOSE:   To establish a liaison between Caltrans and the California bridge contracting 
community focused on structure related items of mutual interest. To maintain an 
on-going dialogue on pertinent issues and pursue action items in a collaborative 
effort to improve bridge construction in California. 

COMMITTEE MEMBERS:  Industry Members identified by the AGC, SCCA and UCON 
 

MEETING CALLED BY: Steve Altman TYPE OF MEETING: Committee Meeting 

FACILITATORS: Steve Harvey, David Kennedy NOTE TAKER: John Babcock 

ATTENDEES: See attached list 

HANDOUTS PROVIDED:   TBD 
                                          
                                           

MINUTES POSTED AT: http://www.dot.ca.gov/hq/esc/construction/br_contractor_outreach/ 

 

 
 

# TOPIC 

1. Welcome and Self Introductions 
Steve Harvey 
David Kennedy 

2. Opening Remarks and purpose for meeting 
Steve Altman 
Deputy Division Chief  - Structure Construction 
 
Thanks to the co-chairs.  Need a contractor representative to be a co-chair for next year.  Caltrans co-chair 
will be Ken Bocchicchio.   
Continue on working together away from the day to day issues.  A cooperative effort. 
Organizational updates – Bob Pieplow DES Chief retired, Matt Brady from D01 (Eureka) is acting. 
Henry Kirzhner, ACM D07 retired, Jaime “Boris” Irahola is the acting ACM for this area. 
John Lammers is acting ACM for the SD03 and ND10. 

 
 
 



 

3. 10:25 

 

   Updates on Previous Topics 

 Falsework Removal Specification (John Babcock) – This is moving forward. 

 Clear Cure Specification (Dennis Wilder) – Update – NSSP developed, distributed at the March meeting.  
Looking for pilot projects that it can be used on.  This will require a Contract Change.  There has been 
discussion about using it on the Gerald Desmond Bridge Design Build project.  They should have a pilot 
in place and be able to report on it for the next meeting. 

 Early Wall Stripping (Dennis Wilder) – Update – Being evaluated and would require a Contract Change 
to modify the time to remove forms.  Concerns are wall strength, bonding of re-steel, damage to 
architectural treatment. 

 Traffic Windows for falsework, Demolition, and Girder Erection (Dennis Wilder) – Update – Met last 
Wednesday with Traffic Ops Managers in D11. Longer windows would shorten time contractor is there, 
innovative.  Caltrans understood the upside of the longer window and Caltrans was receptive.  Several 
projects where longer windows were used required intensive Public Information Campaigns that 
seemingly modify the drivers behavior (alternate routes, change activity, etc.).  Building a portfolio of 
success stories.  Traffic Operations generally uses a static monitoring, based upon counts but a dynamic 
scoring could anticipate changing driver’s behavior.  Larger windows could lead to contractor innovation. 
Longer work windows would not be something used every time but would have to be a tool in the tool 
box that is used when needed.  Longer work windows could prevent driver fatigue of seeing lane closures 
constantly for a long period of time. 

 Accelerated Bridge Construction (ABC)-New Developments (Roberto Lacalle) – Moving ahead with 
projects, two in District 04 (SF Bay Area), one in District 06 (Fresno), looking for about 10.  Seeking 
projects that have 2 – 3 spans with precast elements (girders, bent caps, abutments etc.).  Connections 
tested in the lab utilized UHPC (Ultra High Performance Concrete), lessons learned from earlier project is 
to allow a longer delayed start period to handle the increased shop drawing reviews and also coordinating 
drawings/parts.  Variations of UHPC and testing of alternatives is under investigation at a research facility 
– results are a couple years out.  Looking at specification for precasting elements on site. 

 Specifications – bridge decks, friction testing with new equipment by contractor NSSP should be out in 
February 2016. – Polymer overlay with high friction surface for bridge decks. – New deck specification to 
control cracking by utilizing: fibers, shrinkage reducing admixtures (SRA), and modified curing. – Coated 
(Purple and Green) bars will require longer lap splice lengths. – May see the use of stainless steel rebar, 
MMFX, or Z bar.  – Fusion welding of rebar cages for barrier rail. – Revising mass concrete specification 
to address other structures.  Shotcrete addressing cracking and loss of adhesion – UHPC for ABC 
connections - 2015 Standard Specifications out in October, then about 4-5 months before they accept 
RSS’s, NSSP’s can be used in the interim.  Comment was made that all of these specification changes 
will cost more.  Decks have costs nominally more but should increase the life thus reducing the life cycle 
costs.  ABC costs may be 10 – 15% more but reduction in wetland mitigation or traffic impacts could 
more than offset that increase. – The cost savings may only be realized in the future.  Contractors are in a 
constant battle of the margins which is affecting some contractors gravely.  ABC projects will have the 
ABC logo. 

 
o Include a spec update on the web page that is updated REGULARLY… 
o 2015 webinar??? ASK OE to see if they are going to do outreaches.  Not many changes from the 

2010’s to the 2015’s. 

 
     

 
Role of the Demolition Engineer (Ajay Sehgal) 
- Superstructure definition, “bridge parts except the substructure.”   



 

- Substructure definition, Bridge parts below the bridge seats, pier tops, and haunches for rigid-
framed bridges or spring lines for arched bridges; includes abutment backwalls, abutment 
parapets, and wing walls. 

- Question - Does the RE have to be there after the superstructure is removed?  Requirement is for the 
superstructure.   

o The specifications (15-4.01A(2)) require that a bridge removal work plan for each structure be 
submitted. 

o If protective covers are required or superstructure removal work is performed, bridge removal 
work plans must be (1) …substantiating calculations and (2) signed by an engineer … 

o The specifications (15-4.01(3)(a) require that for bridge removal signed by a registered engineer, 
the engineer signing the work plan must be present at all times during bridge removal activities. 

 
- As an independent you cannot direct the work, a contractor’s engineer can do that.  Can work with the 

superintendent to point out if things that are not correct.  Specialty contractor work generally performed 
by a subcontractor under the umbrella of the general.  WHO is that person when the plan is not being 
followed?  It is the GC.  As it is now it has evolved, have to take it from the Engineer of Record (EOR) to 
develop a work plan, discusses with EOR to ensure it is agreeable, EOR approves person in charge of the 
work.  Delegation to a contractor person is not there (in the specification).  – EOR is important but GC 
needs to delegate someone to be in charge, this would better align with the law (Title 8). – Bridge removal
specification covers entire bridges to minor work, do you want the EOR for the minor work?  Allow a 
delegation to someone with the proper credentials that could handle the “minor” removals, may be a case 
by case basis.   

- (Cliff Barber, ACC, will send some thoughts.)   
- At the next meeting with the Bridge Contractor’s Falsework Engineers the discussion will continue on if 

delegation can occur or if all demolition requires the presence of the EOR.  An update will be provided at 
the Bridge Contractors / Caltrans Liaison Committee meeting. 

 

5. 11:20 

Falsework Certification (Ajay Sehgal) 
- The existing specification lists qualifications for the delegate.   
- Concerning when certificates are issued prior to the falsework being complete, in some cases there are 

punch lists of 20 – 30 items.  This is a bad practice.   
- Sometimes the EOR is requested to be there a week early, provide a punch list to the superintendent, 

superintendent provides to the EOR photographic evidence that the corrections have been made, then the 
EOR writes the letter (certification).  Allows them (the field) an opportunity to fix things.  Easier for a 
contractor’s engineer for a two-step review.  Sometimes reviews are pre-grading thus wedges may not all 
be in place. 

- Inspection before grading and then before pour.  Yes or properly certified delegate.   It would be more 
expensive but it would be safer. 

- What about an engineer / superintendent from another job? 
- Traffic openings or …?  All. 
- Separation between field and office, not inspecting their own work.  Proposal from contractors before 

grading and before concrete pour.  After rebar. 
- Reviewing criteria for delegation. 
- Can a better delegation or a delegation for demolition be included? – Next meeting, identify items that 

require an EOR during removal.   
- At the next meeting with the Bridge Contractor’s Falsework Engineers the discussion will continue on 

delegation and ensuring the certification and inspection are occurring at the proper time.  An update will 
be provided at the next Bridge Contractors / Caltrans Liaison Committee meeting. 

7. 12:15 

Gamma-Gamma Logging Presentation (Jason Wahleithner METS/GS/FTB) 
This presentation will be posted. 

- Main causes of blocked pipe is the lack of effort put into tying them.  Securely tie the tubes.  Kinked tubes
are a main culprit. -  If it is a blockage it may be water jetted out, but that creates other issues. 

- Tube should be 3” min from verticals, but some have interpreted as being from all steel including hoops. 
- For 2015 16% of piles tested have an anomaly. 



 

- Time line from test to acceptance?  15 days to test once it is made available, less than a week to get the 
report out.  Then it depends upon how it gets handled. 

- Can tubes be extended and footings placed prior to testing?  Defers to SC. 
- Can sonic logging be completed immediately after the gamma-gamma testing if needed?  Doable but 

engineer needs to review data and the process would have to be changed. 
- Design Build, doing own gamma-gamma testing, Caltrans is performing 20% in their IQA role.  Some 

private firms doing this testing do not have a clean vision of what Caltrans wanted from his reports.  – 
Archive the data. Requirements are in the California Test.  – Now it is part of the certification process. 

 

8. 1:00 Recap (Steve Altman) 
 

 Minutes will be posted and emailed to attendees. 
 Next meeting in Northern California, March 18, 2016, Location TBD 
 Action items and questions that arose during the meeting. 
 Always looking for new items. 
 We want to ensure this is a relevant effort and that everyone finds value in the Liaison committee 

meetings. 
 Nominate New Co-chairs to replace Steve Harvey and David Kennedy 
 Ken Bocchicchio and John Weldon have agreed to be the 2016 co-chairs for this committee. 

 
9. 1:20 Future Agenda Concepts  

For 2016 new Co-Chairs - Ken Bocchicchio, Caltrans; John Weldon, Atkinson. 
 
Invite pile subcontractors to the meeting to discuss construction joints 20-30’ down, pile subs over pour, then
it is found that the subs contract excludes preparing the joint.   
Thermal control, are we getting the bang for the buck?  Equipment is expensive, lots of wires, a big deal.  
Smaller members.  [METS] Additional cost is $27 – $33 / cy.  Alternatives that could be considered?  Cold 
joints? 
Falsework subcommittee – Is Caltrans abandoning provisions of section 48 and going to NDS? 
Creating a subcommittee on shoring to discuss the T&S manual.  Geotech from Flatiron. 
 
- Clear cure pilot project report from Gerald Desmond (Butch Parker) 
- Early wall stripping – update 
- Traffic windows 
- Bridge specification update 
- Bridge demolition discussion continuation 

o Exploration of delegation provisions 
o Identification of when an EOR is required 
o Can CT align the specification with Title 8 
o Contractor feedback 

- Falsework certification discussion continuation 
o Separating the certification from the people building the falsework. 
o Review the requirements for delegation. 
o Consider two certifications – proposal is one prior to grading and the second is prior to concrete 

placement. 
Contractor feedback 

10. 1:30 Shira Rajendra, Caltrans Division of Engineering Services, Project Program and Resource Management 
mentioned that legislation may result in an influx of money for transportation spending.  He questioned the 
group with if the Department was to put out Design Build contracts with this influx of “fix it first” type of 
work; what would be an appropriate size of the project packages to assemble?  Could we package several 
(10) structures together, what could be packaged together?  What makes sense to the contracting industry?   
- Almost any type, barriers.  CMGC and D/B.  With D/B the only flaw is the time frame is too short.  6 
months for design and 6 months for construction, needs to have a gap to get constructability reviews 



 

completed.  - Best if it is standard things. There may not be a pool of designers that are familiar with 
maintenance designs. – Bridge, pavement, culverts. – Traffic control is an issue. – Will the D/Ber have 
flexibility on the fix? – Guidance is lacking as to how or what to fix which is akin to throwing darts and 
hoping it sticks. - 

 1:45 Adjourn 
 

 


