STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 04/ 06/ 00 I N ORANGE COUNTY | N VESTM NSTER AND 04/ 10/ 00
CONTRACT NUMBER 12- 091704 GARDEN GROVE AT TRASK AVENUE CONTRACT CCDE ' F '
LOCATI ON 12- ORA-39-8. 2 31 CONTRACT | TEMS

CONSTRUCT STORM DRAI'N AND TURN LANE FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPCSALS | SSUED 31 FUND TOTAL HA42 369, 000 TOTAL NUMBER OF WORKI NG DAYS 130
NUMBER OF BI DDERS 9 ENG NEERS EST 296, 550. 00 AMOUNT OVER 1,181. 00 PERCENT OVER EST 0. 40
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 297, 731. 00 1 LOS ANGELES ENG NEERI NG 626 454-5222 CC PREF CLAI MED
I NC 00591176
4134 TEMPLE CI TY BOULEVARD FAX 626 454-5226
ROSEMEAD CA 91770
2 310, 544. 00 8 J MC LOUGHLI N ENG NEERI NG CO 909 944-1037 CC PREF CLAI MED
I NC 00676575
10722 ARROW RTE STE 716 FAX 909 944-3112
RANCHO CUCAMONGA CA 91730
3 315, 959. 00 9 O DONNELL CONSTRUCTI ON I NC 909 394-4510 CC PREF CLAI MED
00772905
559 W COVI NA BVLD FAX 909 394-4750
SAN DI MAS CA 91773
4 339, 568. 90 7 COOPER ENG NEERI NG 714 543-1093 SB PREF CLAI MED
| NCORPORATED 00560506
1100 I RVINE BLVD STE 509 FAX 714 543-1097 BID IS OVER SBP
TUSTIN CA 92780 PREFERENCE LIM TS
5 342, 535. 00 3 STANDARD ENG NEERI NG 714 578-0127 SB PREF CLAI MED
00747190
1401 S G LBERT ST STE 24 FAX 714 578-0123 BID IS OVER SBP

FULLERTON CA 92833 PREFERENCE LIM TS



12-091704
12- ORA-39-8
04/ 06/ 00

6

354, 593. 35

362, 295. 00

367, 934. 00

398, 319. 00

B A CONSTRUCTI ON

2131 WEST VALLEY PLACE
ANAHEI M CA 92804
A P ENG NEERI NG CORPORATI ON

1271 COLUMBI A AVENUE SUI TE 10
RI VERSI DE CA 92507

M AHVADI  CONSTRUCTI ON AND
ENG NEERI NG | NC

133 NORTH PI XLEY STREET
ORANGE CA 92868

EXCEL PAVI NG COVPANY

2230 LEMON AVENUE
LONG BEACH CA 90806

FAX

FAX

FAX

FAX

714 635-7579
00732682
714 635-0728

909 686-2512
00723018
909 686- 3845

714 538-5156
00743775
714 538-5157

562 599-5841
00688659
562 591-7485

Bl D245
PAGE 2
04/ 10/ 00
SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LI M TS
SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LI M TS
SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LI M TS
CC PREF CLAI MED



12-091704 Bl D245

12- ORA-39-8 PAGE 3
04/ 06/ 00 04/ 10/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 DYNA ELECTRIC ELECTRI CAL

LOS ALAM TGS CA
ORANGE COUNTY STRI PI NG STRI PI NG
ORANGE CA
VETERANS RESOURCE CORPORATI ON MATERI AL SUPPLI ER

NEWPORT BEACH CA



12-091704
12- ORA-39-8
04/ 06/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
PACGE 4
04/ 10/ 00
LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

CALMEX ENG NEERI NG

Rl VERSI DE CA

J F L ELECTRIC

LOS ANGELES CA

MARNE CONSTRUCTI ON | NC
ORANGE CA

REYCO ERCSI ON CONTROL
Rl VERSI DE CA

Bl DDER | D NAME AND ADDRESS

ASPHALT
ELECTRI CAL

M NOR CONCRETE ( PARTI AL)
LANDSCAPI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09

C L CONCRETE

AZUSA CA

GRANSTROM MASONRY
TORRANCE CA

HI GH LI GHT ELECTRI C

Rl VERSI DE CA

ORANGE COUNTY STRI PI NG
ORANGE CA

REYCO

Rl VERSI DE CA

M NOR CONCRETE

MASONRY

MODI FY SI GNAL

STRI PI NG

LANDSCAPI NG



12-091704
12- ORA-39-8
04/ 06/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 5
04/ 10/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

ARS

25446 TORRENO DR

M SSI ON VIEJO CA 92704
PEEK TRAFFI C

2283 VI A BURTON ST
ANAHEI M CA 92806

REYCO ERCSI ON CONTROL
7030 HAWARDEN DR

RI VERSDI E CA 92506
STATEW DE SAFETY AND SI GNS | NC
P O BOX 1440

Pl SMO BEACH CA 93448

Bl DDER | D NAME AND ADDRESS

PAVI NG

ALL ELECTRI CAL

H G-VWAY PLANTI NG

CONSTRUCTI ON AREA SI GNS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

MARNE CONSTRUCI TON

748 N POPULAR ST
ORANGE CA 92868
ORANGE COUNTY STRI PI NG
183 N PI XLEY ST

ORANGE CA

REYCO ERCSI OM CENTRAL
7030 HAWARDEN DR

RI VERSI DE CA 92506
TANGENT TECHNCOLOGY | NC
CORONA CA

| TEM 23 ( PORTI ON)

| TEMS 6, 19 AND 25 THRU 30

| TEMS 12 THRU 14 (PORTI ON)

| TEM 31



12-091704 Bl D245
12- ORA-39-8 PAGE 6
04/ 06/ 00 04/ 10/ 00

LI ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

ORANGE COUNTY STRI PI NG
ORANGE CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

DRAVES PI PELI NE
P O BOX 1051
BONSALL CA 92003

Bl DDER | D NAME AND ADDRESS

EXCAVATI ON AND PI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

DRAVES PI PELI NE
BONSALL CA

J F L ELECTRIC

LOS ANGELES CA

ORANGE COUNTY STRI PI NG
ORANGE CA

REYCO

Rl VERSI DE CA

Bl DDER | D NAME AND ADDRESS

I TEM 17 (PARTI AL)

| TEM 31 ( PARTI AL)

| TEMS 6 AND 25 THRU 30 (PARTIAL)
| TEMS 12 THRU 14 (PARTIAL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

DYNA ELECTRI C
LCS ALAM TGS CA

CONTI NUED ON NEXT PAGE

ELECTRI CAL



12-091704 Bl D245

12- ORA-39-8 PAGE 7
04/ 06/ 00 04/ 10/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 GRANDSTROM MASONRY WALL TORRANCE CA
MARNE CONSTRUCTI ON CONCRETE
ORANGE CA
S AND M LANDSCAPI NG LANDSCAPI NG
AZUSA CA
SUDHAKAR CO STRI Pl NG

RIALTO CA



12-091704 Bl D245

12- ORA- 39- 8 CONTRACT PROPOSAL OF LOW BIDDER PAGE 8
04/ 06/ 00 04/ 10/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT
1 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 2, 000. 00* 2,000. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 10, 000. 00* 10, 000. 00
3 150206 ABANDON CULVERT EA 3 285. 00 855. 00
4 150224 ABANDON MANHOLE EA 1 450. 00 450. 00
5 150608 REMOVE CHAI N LI NK FENCE M 87 14. 00 1, 218. 00
6 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 200 5. 00 1, 000. 00
7 150771 REMOVE ASPHALT CONCRETE DI KE M 260 11.00 2, 860. 00
8 (S) 153154 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 300 16. 00 4, 800. 00
(60 MV MAXI MUM)
9 153239 REMOVE CONCRETE (CURB, GUTTER, AND VB 50 58. 00 2,900. 00
SI DEVALK)
10 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 12, 000. 00* 12, 000. 00
11 190101 ROADWAY EXCAVATI ON VB 140 61. 00 8, 540. 00
12 200001 H GHVAY PLANTI NG LS LUMP SUM 9, 500. 00* 9, 500. 00
13 204099 PLANT ESTABLI SHVENT WORK LS LUVP SUM 2, 000. 00* 2,000. 00
14 208000 | RRI GATI ON SYSTEM LS LUMP SUM 10, 000. 00* 10, 000. 00
15 260201 CLASS 2 AGGREGATE BASE VB 140 62. 00 8, 680. 00
16 390103 ASPHALT CONCRETE ( TYPE B) TONN 360 57.00 20, 520. 00
17 (SF)510502 M NOR CONCRETE (M NOR STRUCTURE) VB 22 1, 020. 00 22, 440. 00
18 518201 MASONRY BLOCK WALL M2 85 220. 00 18, 700. 00
19 566011 ROADSI DE SI GN - ONE POST EA 3 120. 00 360. 00
20 650069 450 MM REI NFORCED CONCRETE Pl PE M 5 350. 00 1, 750. 00
21 650075 600 MM REI NFORCED CONCRETE PI PE M 22 360. 00 7,920. 00
22 650084 1200 MM REI NFORCED CONCRETE PI PE M 240 400. 00 96, 000. 00
23 731505 M NOR CONCRETE ( CURB AND S| DEVALK) VB 160 222.00 35, 520. 00
24 ('SF) 750001 M SCELLANEQUS | RON AND STEEL KG 800 2.50 2, 000. 00
25 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG e 149 16. 50 2, 458. 50
26 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 460 1.30 598. 00
27 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 60 2.50 150. 00
28 (S) 840571 100 MM THERMOPLASTI C TRAFFI C STRI PE M 240 1.10 264. 00
(BROKEN 5.18 M- 2.14 M
29 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 50 1.65 82. 50
30 (S) 850102 PAVEMENT MARKER ( REFLECTI VE) EA 30 5. 50 165. 00
31 (S) 861501 MODI FY SI GNAL AND LI GHTI NG LS LUMP SUM 12, 000. 00* 12, 000. 00

TOTAL 297, 731. 00



| TEM

O©oOoO~NOOULA, WN P

12-091704
12- ORA-39-8
04/ 06/ 00

75.
3, 000.
35.
10, 000
2, 000.
10, 000

.00
. 20
.00
.15

50
00
00
00

. 00*

SUMMARY

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
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. 00|
15000.
310, 544. 00

00|

OF REMA

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

I NI

00|
00|
00|
00|
00|
00|
00|
00|
00|

TH RD
BI D AMOUNT
_______________________________ |
1, 500. 00* 1500
26, 000. 00* 26000
250. 00 750
900. 00 900
12. 00 1044
7.00 1400
5.00 1300
10. 00 3000
68. 00 3400
3, 000. 00* 3000
75. 00 10500
10, 000. 00* 10000
2, 000. 00* 2000
11, 000. 00* 11000
60. 00 8400
76. 00 27360
1, 100. 00 24200
235.00 19975
160. 00 480
310. 00 1550
350. 00 7700
375. 00 90000
240. 00 38400.
3.00 2400.
20. 00 2980.
1.50 690.
3.50 210.
1.50 360.
5.00 250.
7.00 210.
15, 000. 00* 15000.
315, 959. 00

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
40|
00|
00|
00|
00|
50|
00|

FOURTH
BI D AMOUNT
_______________________________ |

2, 000. 00* 2000
20, 000. 00* 20000
500. 00 1500
1, 500. 00 1500
30. 00 2610
5.50 1100
6.00 1560
10. 00 3000
55. 00 2750
4, 000. 00* 4000
40. 00 5600
10, 500. 00* 10500
2,500. 00* 2500
12, 000. 00* 12000
58. 00 8120
95. 00 34200
800. 00 17600
420. 00 35700
200. 00 600.
200. 00 1000.
240. 00 5280.
450. 00 108000.
200. 00 32000.
5.50 4400.
17. 60 2622.
1.30 598.
3.35 201.
1.25 300.
2.50 125.
6.75 202.
18, 000. 00* 18000.
339, 568. 90

Bl D245
PAGE 9
04/ 10/ 00
FI FTH
BI D AMOUNT
3, 000. 00* 3000
15, 600. 00* 15600
500. 00 1500
850. 00 850
17.00 1479
5.75 1150
6.50 1690
15.00 4500
120. 00 6000
6, 000. 00* 6000
52.00 7280
12, 000. 00* 12000
2, 500. 00* 2500
11, 800. 00* 11800
58. 00 8120
76. 00 27360
700. 00 15400
480. 00 40800
150. 00 450
280. 00 1400
285. 00 6270
400. 00 96000
285. 00 45600.
5.00 4000.
18. 50 2756.
1.43 657.
2.90 174.
1.25 300.
5.00 250.
10. 00 300.
17, 347. 70* 17347.
342, 535. 00



| TEM

O©oOoO~NOOULA, WN P

I NI

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

12- 091704
12- ORA-39-8 SUMMARY OF REMA
04/ 06/ 00
------------------------------- R R RRREPEREREERERE)
SI XTH | SEVENTH
Bl D AMOUNT | Bl D AMOUNT
------------------------------- R e
2, 500. 00* 2500. 00| 2,282. 00* 2282
15, 000. 00* 15000. 00| 16, 000. 00* 16000
1, 000. 00 3000. 00| 500. 00 1500
2, 000. 00 2000. 00| 500. 00 500
10. 00 870. 00| 30. 00 2610
5. 00 1000. 00| 10. 00 2000
10. 00 2600. 00| 5.00 1300
15. 383 4599. 00| 15. 00 4500
66. 30 3315. 00| 100. 00 5000
7, 000. 00* 7000. 00| 5, 000. 00* 5000
65. 00 9100. 00| 40. 00 5600
7, 000. 00* 7000. 00| 15, 000. 00* 15000
5, 000. 00* 5000. 00| 3, 000. 00* 3000
7, 000. 00* 7000. 00| 5, 000. 00* 5000
52. 00 7280. 00| 60. 00 8400
40. 00 14400. 00| 100. 00 36000
1, 000. 00 22000. 00| 600. 00 13200
294.11 24999. 35| 350. 00 29750
500. 00 1500. 00| 250. 00 750.
380. 00 1900. 00| 300. 00 1500.
410. 00 9020. 00| 400. 00 8800.
530. 00 127200. 00| 450. 00 108000
325. 00 52000. 00| 350. 00 56000
2.20 1760. 00| 4.00 3200.
30. 00 4470. 00| 27.00 4023.
3.00 1380. 00| 3.00 1380.
5.00 300. 00| 7.00 420.
2.50 600. 00| 3.00 720.
10. 00 500. 00| 10. 00 500.
10. 00 300. 00| 12. 00 360.
15, 000. 00* 15000. 00| 20, 000. 00* 20000
354, 593. 35 362, 295. 00

. 00|
. 00|
. 00|
. 00|
. 00|

. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

El GHTH
BI D AMOUNT
_______________________________ |

10, 000. 00* 10000
30, 000. 00* 30000
700. 00 2100
1, 000. 00 1000
30. 00 2610
4.50 900
32.00 8320
13.00 3900
150. 00 7500
5, 000. 00* 5000
35.00 4900
10, 000. 00* 10000
2,500. 00* 2500
10, 500. 00* 10500
41. 00 5740
65. 00 23400
1, 200. 00 26400
200. 00 17000
250. 00 750.
300. 00 1500.
427.00 9394.
470. 00 112800.
300. 00 48000.
5.00 4000.
20. 00 2980.
2.00 920.
2.00 120.
2.00 480.
2.00 100.
4.00 120.
15, 000. 00* 15000.
367, 934. 00

Bl D245

PACGE 10
04/ 10/ 00
NI NTH
BI D AMOUNT
2, 000. 00* 2000
24, 000. 00* 24000
1, 000. 00 3000
1, 300. 00 1300
20. 00 1740
7.00 1400
4.00 1040
14. 00 4200
250. 00 12500
6, 000. 00* 6000
100. 00 14000
25, 000. 00* 25000
3, 000. 00* 3000
21, 000. 00* 21000
78. 00 10920
69. 00 24840
930. 00 20460
250. 00 21250
300. 00 900.
400. 00 2000.
430. 00 9460.
520. 00 124800.
260. 00 41600.
2.50 2000.
21.00 3129.
1.50 690.
4.00 240.
1.50 360.
5.00 250.
8.00 240.
15, 000. 00* 15000.
398, 319. 00



