STATE OF CALI FORNI A BI D SUMMARY

Bl D OPENI NG DATE 09/ 20/ 00
CONTRACT NUMBER 06- 422004
LOCATI ON 06- KER- 99-50. 2/ 54. 0

IN KERN COUNTY I N AND NEAR

MC FARLAND FROM 0.2 KM SOQUTH OF
ELMO AVENUE OVERCROSSI NG TO 0.7 KM
SOUTH OF WOOLLQOVES AVENUE

ASPHALT CONCRETE OVERLAY

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 7. 0%

DEPARTMENT OF TRANSPORTATI ON Bl D245

PAGE 1
09/ 21/ 00
CONTRACT CODE ' C '
27 CONTRACT | TEMS

FEDERAL Al D ACNH P099- (403)E

TOTAL NUMBER OF WORKI NG DAYS 40

PERCENT OVER EST 5.70

831 724-1011
00000089

FAX 831 768-4021

661 831-7331
00000088

FAX 661 831-0113

PROPCSALS | SSUED 3 FUND TOTAL HA22 2, 144, 000
NUMBER OF BI DDERS 3 ENG NEERS EST 1, 834, 000. 00 AMOUNT OVER 104, 466. 00
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 1, 938, 466. 00 3 GRANI TE CONSTRUCTI ON COVPANY
P O BOX 50085
WATSONVI LLE  CA  95077- 5085
2 2, 085, 000. 00 2 GRI FFI TH COVPANY
P O BOX 70157
BAKERSFI ELD CA 93387
3 2,393, 090. 00 1 LEES PAVI NG | NC

1212 NORTH PLAZA DRI VE
VI SALIA CA 93291

559 651-1337
00282929

FAX 559 651-2335



06- 422004 Bl D245
06- KER-99-5 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
09/ 20/ 00 09/ 21/ 00

Bl DDER | D NAME AND ADDRESS

LI' ST OF SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 ANTI GO CONSTRUCTI ON
BOSE ID
AUSTI N ENTERPRI SES
BAKERSFI ELD CA
K R C SAFETY
VI SALIA CA
L A SI GNAL
I NDUSTRY CA
OUR VALLEY FENCE
RI DGECREST CA
PAVEMENT RECYCLI NG SYSTEMS
RI VERSI DE CA
WORKS STRI PI NG AND MARKI NG
BALDW N PARK CA

CRACK EXI STI NG CONCRETE PAVEMENT

SAW CUTTI NG AND REPLACE CONCRETE PAVEMENT

CONSTRUCTI ON AREA SI GNS

MODI FY TRAFFI C MONI TORI NG STATI ON

METAL BEAM GUARD RAI LI NG

COLD PLANE

STRI PI NG AND PAVEMENT MARKI NGS



06- 422004 Bl D245
06- KER-99-5 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
09/ 20/ 00 09/ 21/ 00

LI' ST OF
Bl DDER | D NAME AND ADDRESS

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 A C ELECTRI C COVPANY

BAKERSFI ELD CA
PAVEMENT RECYCLI NG SYSTEMS
RI VERSI DE CA
PENHALL COVPANY
IRVINE CA
WORKS STRI PI NG AND MARKI NG SERVI CE
BALDW N PARK CA

Bl DDER | D NAME AND ADDRESS

TRAFFI C MONI TOR STATI ON

COLD PLANI NG

CRACK CONCRETE PAVEMENT

STRI PI NG AND MARKI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 A C ELECTRI CAL
BAKERSFI ELD CA
ALCORN FENCE COVPANY
SUN VALLEY CA
APCO
GOSHEN CA
BOBBI E MACK GRI NDI NG
VI SALIA CA
K R C SAFETY COVPANY
VI SALIA CA
PAVE TECH | NC
CARLSBAD CA

CONTI NUED ON NEXT PAGE

ELECTRI CAL

METAL BEAM GUARD RAI L

ASPHALT CONCRETE DI KE

GRI NDI NG

CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTROL

REPLACE CONCRETE



06- 422004
06- KER-99- 5
09/ 20/ 00

SUMMARY OF

LI ST OF

Bl DDER | D NAME AND ADDRESS

Bl D245
PACGE 4
09/ 21/ 00

REMAI NI NG BI DDERS

SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 PENHALL COVPANY
IRVINE CA
WORKS STRI PI NG AND MARKI NG
BALDW N PARK CA

CRACK EXI STI NG CONCRETE

STRI PI NG



06- 422004 Bl D245

06- KER- 99- 5 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
09/ 20/ 00 09/ 21/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 4, 500. 00* 4, 500. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 105, 000. 00* 105, 000. 00
3 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 7, 500. 00* 7,500. 00
4 150771 REMOVE ASPHALT CONCRETE DI KE M 470 1.50 705. 00
5 (S) 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 35 125. 00 4, 375. 00
6 018671 RECONSTRUCT SURVEY MONUVENT EA 6 225. 00 1, 350. 00
7 152439 ADJUST FRAVE AND GRATE TO GRADE EA 30 350. 00 10, 500. 00
8 152555 ADJUST SLOTTED DRAI N TO GRADE M 380 75.00 28, 500. 00
9 (S) 153153 COLD PLANE ASPHALT CONCRETE PAVENENT M2 21, 900 1.20 26, 280. 00
(45 MV MAXI MUM)
10 (S) 153155 COLD PLANE ASPHALT CONCRETE PAVENENT M2 6, 000 3.75 22, 500. 00
(75 MV MAXI MUM)
11 190185 SHOULDER BACKI NG STA 66 130. 00 8, 580. 00
12 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) VB 1, 220 35.00 42, 700. 00
13 390104 ASPHALT CONCRETE TONN 29, 600 51. 00 1, 509, 600. 00
14 391005 PAVI NG ASPHALT ( BI NDER- PAVENMENT TONN 33 200. 00 6, 600. 00
REI NFORCI NG FABRI C)
15 393001 PAVEMENT REI NFORCI NG FABRI C M2 73, 100 .60 43, 860. 00
16 394048 PLACE ASPHALT CONCRETE DI KE (TYPE E) M 470 7.00 3, 290. 00
17 394050 RUMBLE STRIP STA 120 44. 00 5, 280. 00
18 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 49 10. 00 490. 00
19 401100 REPLACE CONCRETE PAVENENT VB 140 400. 00 56, 000. 00
20 415101 CRACK EXI STI NG CONCRETE PAVEMENT M2 34, 400 .55 18, 920. 00
21 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 2 2, 600. 00 5, 200. 00
22 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 26 41.00 1, 066. 00
23 (S) 840560 THERMOPLASTI C TRAFFI C STRI PE ( SPRAYABLE) M 13, 800 .55 7,590. 00
24 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 1, 660 1.00 1, 660. 00
25 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 940 3. 00 2, 820. 00
26 (S) 860889 MODI FY TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 10, 000. 00* 10, 000. 00
27 019958 LEAD COVPLI ANCE PLAN LS LUMP SUM 3, 600. 00* 3, 600. 00

TOTAL 1, 938, 466. 00
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06- 422004
06- KER-99- 5
09/ 20/ 00
_______________________________ |
SECOND
BI D AMOUNT
_______________________________ |
4, 000. 00* 4000.
225, 445. 00* 225445,
23, 000. 00* 23000.
2.20 1034.
145. 00 5075.
680. 00 4080.
870. 00 26100.
105. 00 39900.
1.80 39420.
2.40 14400.
150. 00 9900.
26. 00 31720.
48. 00 1420800.
425. 00 14025.
1.00 73100.
5.50 2585.
65. 00 7800.
255.00 12495.
525. 00 73500.
.55 18920.
2, 400. 00 4800.
46. 00 1196.
.50 6900.
1.15 1909.
3. 40 3196.
13, 000. 00* 13000.
6, 700. 00* 6700.
2,085,000.0

0

OF REMA/I
RD
AMOUNT
00~ 5000
00* 75000
00~ 20000
00 940
00 4550
00 2400
00 30000
00 22800
.40 30660
00 6000
00 23760
00 42700
. 25 1842600.
00 33000.
20 87720.
00 2820.
.00 9000.
.00 23030.
.00 60060.
.50 17200.
.00 4400.
.00 1170.
.00 13800.
.00 1660.
.00 2820.
00* 20000.
00* 10000.
2,393, 090. 00
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Bl D245
PAGE 6
09/ 21/ 00



