STATE OF CALI FORNI A

Bl D OPENI NG DATE 10/ 08/ 03

CONTRACT NUMBER 02- 325804

LOCATI ON 02- LAS-44-0.0/14.7
DB GOALS

PROPCSALS | SSUED 18
NUMBER OF BI DDERS 6

ENG NEERS EST
PROGRAM ELEMENTS RAS

Bl D TOTAL

10, 489, 630. 00

10, 976, 151. 00

11, 079, 774. 60

11, 332, 821. 00

11, 713, 160. 00

13, 100, 000
10, 766, 000. 00 AMOUNT UNDER

Bl DDER | D

D SUMMARY
I N LASSEN COUNTY ABOUT 14.0 KM EAST

OF OLD STATI ON FROM SHASTA COUNTY
TO CRATER LAKE ROAD

ROADWAY REHABI LI TATI ON

DI SADVANTAGED BUSI NESS ENTERPRI SE - 19. 0%
FUND TOTAL HA22

276, 370. 00

Bl DDER | NFORVATI ON

DEPARTMENT OF TRANSPORTATI ON

Bl D245

PAGE 1

10/ 09/ 03
CONTRACT CCDE 'A '
73 CONTRACT | TEMS

FEDERAL Al D ACNH- PO44-(040)E

( NAVE/ ADDRESS/ LOCATI ON)

HAT CREEK CONSTRUCTI ON AND
MATERI ALS I NC

24339 H GHWAY 89

BURNEY CA 96013

TEI CHERT CONSTRUCTI ON

P O BOX 276830
SACRAMENTO CA 95827

J F SHEA CO I NC

P O BOX 494519
REDDI NG CA 96049- 4519

KIEWT PAC FI C CO

P O BOX 1769
VANCOUVER WA 98668

BALDW N CONTRACTI NG COVPANY
I NC

1764 SKYWAY

CH CO CA 95928

FAX

FAX

FAX

FAX

FAX

530 335-5501
00590546
530 335-5510

916 386-5900
00000008
916 386-2940

530 246-4292
00177061
530 246-9940

360 693-1478
00433176
360 693-5582

530 891-6555
00091712
530 894-6220

TOTAL NUMBER OF WORKI NG DAYS 180
PERCENT UNDER EST 2.57



02- 325804
02- LAS-44-0
10/ 08/ 03

13, 576, 576. 00

1

GRANI TE CONSTRUCTI ON  COVPANY

P O BOX 50085
WATSONVI LLE CA  95077-5085

Bl D245
PAGE 2
10/ 09/ 03

831 724-1011
00000089
FAX 831 768-4021



02- 325804
02- LAS-44-0
10/ 08/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 3
10/ 09/ 03

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C DI KE COVPANY
LI NCOLN CA

BALDW N CONTRACTI NG
CHI CO CA

FORCE TRAFFI C CONTRCL
EXETER CA

FRANK ZABEL TRUCKI NG | NC
EUREKA CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

SELBYS SO L ERCSI ON CONTRCL
LOOM S CA

TERRY HANSEN ELECTRI C
| GO CA

WARNER ENTERPRI SES
REDDI NG CA

VESTERN STABI LI ZATI ON
DI XON CA

| TEMS 34 AND 40 ( PARTI AL)

| TEMS 11, 39, 40 AND 73 (PARTIAL)

| TEMS 10, 11 AND 13 ( PARTI AL)

ON SI TE HAULI NG

| TEMS 11 AND 26 ( PARTI AL)

| TEM5S 35 THRU 37

| TEMS 14 AND 70 THRU 72 ( PARTI AL)

| TEM 27 (PARTI AL)

| TEMS 25, 26 AND 73 ( PARTI AL)



02- 325804
02- LAS-44-0
10/ 08/ 03

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 4

10/ 09/ 03
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

A C DI KE COVPANY
LI NCOLN CA

A C DI KE COVPANY
LI NCOLN CA

ANRAK
SACRAMENTO CA

APPLY A LI NE
REDDI NG CA

FORCE TRAFFI C CONTRCL SERVI CES
THREE RI VERS CA

NORTHERN | NDUSTRI AL ELECTRI C
REDDI NG CA

SHELBYS SO L EROSI ON CONTROL
LOOM S CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

TRI ANGLE EXCAVATI NG
DI XON CA

WESTERN O L
SACRAMENTO CA

M SCELLANEQUS ASPHALT CONCRETE PAVI NG ( PARTI AL)

SHOULDER BACKI NG ( PARTI AL)

PULVERI ZE AND ASPHALT CONCRETE GRI NDI NG ( PARTI AL)

STRI PI NG

TRAFFI C CONTROL ( PARTI AL)

ELECTRI CAL

EROSI ON CONTRCL

ROADSI DE SI GNS AND MARKERS

CLEARI NG

FURNI SH AND SPREAD O L (PARTI AL)



02- 325804
02- LAS-44-0
10/ 08/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 5

10/ 09/ 03
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

APPLY A LI NE
REDDI NG CA

ATLAS TREE SURCERY
SANTA ROSA CA

BOBBI E MACK GRI NDI NG
VI SALI A CA

CURRY GROUP
REDDI NG CA

FORCE TRAFFI C CONTRCL | NC
EXETER CA

MORI SCLI  CONSTRUCT! ON
LI VERMORE CA

| TEMS 11, 12 AND 66 THRU 69 ( PARTI AL)

| TEM 27 (PARTI AL)

| TEM 26 ( PARTI AL)

| TEM 39 ( PARTI AL)

| TEM 11 ( PARTI AL)

I TEM5 14 AND 70 THRU 72

PONDEROCSA ENG NEERI NG AND ENVI RONMENTAL | TEM 4

REDDI NG CA

RON HALE CONSTRUCTI ON
REDDI NG CA

| TEMS 11, 26 AND 41 ( PARTI AL)

SELBYS SO L ERCSI ON CONTRCL COVPANY | TEM5 35 THRU 37

LOOM S CA



02- 325804 Bl D245

02- LAS-44-0 PAGE 6

10/ 08/ 03 10/ 09/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 A C DI KE COVPANY PLACE M SCELLANEOUS ASPHALT CONCRETE AND SHOULDER BACKI NG
LI NCOLN CA
APPLY A LI NE STRI PI NG AND PAVEMENT MARKERS
REDDI NG CA
ELI JAH ELECTRI C ELECTRI CAL
MODESTO CA
SELBYS SO L ERCSI ON CONTRCL ERCSI ON CONTRCL
LOOM S CA
TRAFFI C SOLUTI ONS CONSTRUCTI ON AREA SI GNS AND ROADSI DE SI GNS
REDDI NG CA
WARNER ENTERPRI SES | NC CLEARI NG AND GRUBI NG ( PARTI AL)
REDDI NG CA
WESTERN STABI LI ZATI ON COLD PLANE ASPHALT CONCRETE AND PULVERI ZE ( PARTI AL)
DI XON CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 A C DI KE COVPANY | TEM 40 ( PARTI AL)
LI NCOLN CA
APPLY A LI NE | TEM5 12 AND 66 THRU 69
REDDI NG CA
BAY VI EW ELECTRI C I TEM5 14 AND 70 THRU 72

WATSONVI LLE CA
CONTI NUED ON NEXT PAGE



02- 325804 Bl D245

02- LAS-44-0 PAGE 7

10/ 08/ 03 10/ 09/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 FRANK MEDI NA GENERAL ENG NEERI NG | TEM5S 18 THRU 24, 44 THRU 46 AND 58 THRU 65
CROVI LLE CA
GOLDEN STATE TRAFFI C SERVI CE | TEM 10
PLYMOUTH CA
HAT CREEK CONSTRUCTI ON | TEMS 11 AND 27 ( PARTI AL)
BURNEY CA
OWNI  PI PELI NES | TEMS 16, 31, 41 THRU 43, 47 THRU 57 AND 73 ( PARTI AL)
RED BLUFF CA
RON HALE CONSTRUCTI ON | TEMS 11 AND 26 ( PARTI AL)
REDDI NG CA
SELBYS SO L ERCSI ON CONTRCL | TEM5S 35 THRU 37
LOOM S CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 A C DI KE COVPANY PLACE SHOULDER MATERI ALS ( PARTI AL)
LI NCOLN CA
APPLY A LI NE STRI PI NG RECESSED REFLECTCRS AND THERMO
REDDI NG CA
ELI JAH ELECTRI C LI GHTI NG
MODESTO CA
FORCE TRAFFI C CONTROL SERVI CES TRAFFI C CONTROL
EXETER CA

CONTI NUED ON NEXT PAGE



02- 325804 Bl D245

02- LAS-44-0 PAGE 8

10/ 08/ 03 10/ 09/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 REESS ENTERPRI SE AGGREGATE CRUSHI NG
COALVI LLE UT
SELBYS SO L ERCSI ON CONTRCL COVPANY STRAW FI BER AND COMPCSE ( PARTI AL)
LOOM S CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS, DELI NEATCRS, ROADSI DE SI GNS
NI POMO CA
STATEW DE SAFETY AND SI GNS MARKERS
NI POMO CA
TRI ANGLE EXCAVATI ON CLEARI NG AND GRUBI NG ( PARTI AL)
DI XON CA
VALENTI NE SURFACI NG COVPANY PULVERI ZE ( PARTI AL)

VANCOUVER VA



02- 325804 Bl D245

02- LAS- 44-0 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
10/ 08/ 03 10/ 09/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 070012 PROGRESS SCHEDULE ( CRI Tl CAL PATH METHOD) LS LUMP SUM 10, 000. 00* 10, 000. 00
2 070018 TI ME- RELATED OVERHEAD VDAY 180 775. 00 139, 500. 00
3 071325 TEMPORARY FENCE ( TYPE ESA) M 9, 160 4.75 43, 510. 00
4 074019 PREPARE STORM WATER POLLUTI ON LS LUVMP SUM 3, 300. 00* 3. 300. 00
PREVENTI ON PLAN
5 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 24, 000. 00* 24, 000. 00
6 074028 TEMPORARY FI BER ROLL M 3, 200 3.61 11, 552. 00
7 074029 TEMPORARY SI LT FENCE M 100 1. 00 100. 00
8 074030 TEMPORARY STRAW BALE EA 130 21. 00 2,730. 00
9 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 3 1, 273. 00 3. 819. 00
10 120090 CONSTRUCTI ON AREA SI GNS LS LUVP SUM 8, 723. 00* 8, 723. 00
11 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 305, 543. 00* 305, 543. 00
12 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 72, 000 .43 30, 960. 00
13 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 3 9, 900. 00 29, 700. 00
14 (S) 128660 TEMPORARY FLASHI NG BEACON LS LUMP SUM 44, 000. 00* 44, 000. 00
15 129000 TEMPORARY RAI LI NG ( TYPE K) M 305 112. 00 34, 160. 00
16 150206 ABANDON CULVERT M 45 57. 00 2. 565. 00
17 150305 OBLI TERATE SURFACI NG M2 120 4.50 540. 00
18 (S) 150606 REMOVE FENCE ( TYPE BW M 18 15. 00 270. 00
19 150630 REMOVE MARKER EA 130 12. 00 1, 560. 00
20 150742 REMOVE ROADSI DE SI GN EA 68 59. 00 4,012. 00
21 151224 REMOVE DEL| NEATOR EA 380 11. 50 4, 370. 00
22 (S) 151531 RECONSTRUCT FENCE M 37 49. 00 1, 813. 00
23 152320 RESET ROADSI DE SI GN EA 5 95. 00 475. 00
24 152390 RELOCATE ROADS| DE S| GN EA 4 230. 00 920. 00
25 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 1,167 19. 00 22,173. 00
26 031766 PULVERI ZE ROADBED STA 250 920. 00 230, 000. 00
27 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 364, 000. 00* 364, 000. 00
28 170101 DEVELOP WATER SUPPLY LS LUVP SUM 10, 000. 00* 10, 000. 00
29 180102 DUST PALLI ATI VE ( STABI LI ZI NG EMULSI ON) TONN 29 3,671. 00 106, 459. 00
30 190101 ROADVWAY EXCAVATI ON VB 30, 100 14. 37 432, 537. 00
31 193114 SAND BACKFI LL VB 14 110. 00 1, 540. 00
32 194001 DI TCH EXCAVATI ON VB 81 70. 00 5. 670. 00
33 198001 | MPORTED BORROW VB 27, 300 20. 61 562, 653. 00
34 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 19, 200 10. 83 207, 936. 00
35 (S) 203003 STRAW ( EROSI ON CONTROL) TONN 180 475. 00 85, 500. 00
36 (S) 203014 FI BER ( EROSI ON CONTROL) KG 13, 500 1.10 14, 850. 00
37 (S) 203024 COVPOST ( EROSI ON CONTROL) KG 54, 000 . 68 36, 720. 00



02- LAS- 44- 0
10/ 08/ 03
| TEM | TEM
NO, CODE
38 260201
39 390153
40 394002
41 031767
42 (F) 510502
43 510526
44 031768
45 566011
46 566012
47 620909
48 620913
49 667053
50 667057
51 667060
52 705336
53 705337
54 721009
55 721022
56 729010
57 (F) 750001
58 (S) 031769
59 (S) 800004
60 (S) 801340
61 810111
62 820108
63 031872
64 820112
65 820151
66 (S) 840515
67 (S) 031770
68 (S) 840560

02- 325804

CONTRACT

CLASS 2 AGGREGATE BASE

ASPHALT CONCRETE ( TYPE A)

PLACE ASPHALT CONCRETE (M SCELLANEQUS
AREA)

2400 MM X 910 MV PRECAST RCB

M NOR CONCRETE (M NOR STRUCTURE)

M NOR CONCRETE ( BACKFI LL)

ROADSI DE SI GN ( SPECI AL METAL POST)
ROADSI DE SI GN - ONE POST

ROADSI DE SI GN - TWD POST

450 MM ALTERNATI VE Pl PE CULVERT

600 MM ALTERNATI VE Pl PE CULVERT

600 MM X 450 MM CORRUGATED STEEL PI PE
ARCH (2.77 MM THI CK)

875 MM X 600 MV CORRUGATED STEEL PI PE
ARCH (2.01 MM THI CK)

1050 MV X 725 MM CORRUGATED STEEL Pl PE
ARCH (2.01 MM THI CK)

450 MM ALTERNATI VE FLARED END SECTI ON
600 MM ALTERNATI VE FLARED END SECTI ON
ROCK SLOPE PROTECTI ON

(FACING METHOD B)

ROCK SLOPE PROTECTI ON (1T, METHOD B)
ROCK SLOPE PROTECTI ON FABRI C

M SCELLANEOUS | RON AND STEEL

CATTLE GUARD W NG ( TUBULAR METAL)
FENCE (TYPE BW 5- STRAND, WOOD POST)
METAL GATE

SURVEY MONUMENT ( TYPE A)

DELI NEATOR ( CLASS 2)

HI GHVMAY POST MARKER

MARKER ( CULVERT)

OBJECT MARKER (TYPE L-1)
THERMOPLASTI C PAVEMENT MARKI NG
THERVOPLASTI C PAVEMENT MARKI NG

( RECESSED 6 M)

THERVOPLASTI C TRAFFI C STRI PE

( SPRAYABLE)

PROPOSAL

OF

< SSEREREE<ERSs sFF =< = =<=<=<EQEs&s=<

ESTI MATED
QUANTI TY

75, 400
84, 500
465

39
58
11
12
41
20
140
240

27

23

62
434

46
380
31
55
42
200
21

72,800

3,

1,

000.
956.
140.
100.
229.
275.
163.
255.
387.

3009.
325.

135.
176.
69.

110.
.00
.00
000.
50.
880.
500.
35.
35.
39.
38.
43.
121.

. 26
. 89
.00

00
00
00
00
00
00
00
00
00

00
00

00
00
00

00

00
00
00
00
00
00
00
00
00
00

.55

Bl D245
PAGE 10
10/ 09/ 03

1, 226, 004.
5, 483, 205.
32, 085.

117, 000.
55, 448.
1, 540.
13, 200.
9, 389.
5, 500.
22, 820.
61, 200.
2,322.

8, 343.
1, 300.

540.
528.
1, 587.

220.
558.

1, 302.
8, 000.
365.
880.
23, 000.
13, 300.
1, 085.
2, 145.
1, 596.
8, 600.
2,541.

40, 040.

00
00
00

00
00
00
00
00
00
00
00
00

00
00

00
00
00

00
00
00
00
00
00
00
00
00
00
00
00
00

00



02- 325804 Bl D245

02- LAS-44-0 CONTRACT PROPOSAL OF LOW BI DDER PAGE 11
10/ 08/ 03 10/ 09/ 03
| TEM | TEM UNI T OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MVEASURE QUANTI TY Bl D AMOUNT
69 (S) 850122 PAVEMENT MARKER EA 3,700 8.50 31, 450. 00
( RETROREFLECTI VE- RECESSED)
70 (S) 860461 LI GHTI NG (LOCATI ON 1) LS LUWP SUM 62, 929. 00* 62, 929. 00
71 (S) 860462 LI GHTI NG (LOCATI ON 2) LS LUMP SUM 68, 429. 00* 68, 429. 00
72 (S) 860463 LI GHTI NG ( LOCATI ON 3) LS LUWP SUM 62, 929. 00* 62, 929. 00
73 999990 MOBI LI ZATI ON LS LUMP SUM 330, 090. 00* 330, 090. 00

TOTAL 10, 489, 630. 00



| TEM

WWWWWWWWWWRNNNNNNNNNNRRRRERRRR R P
OCONOUTRWNROOO~NOURWNROWONOUIRWNROWOO~NOUIRAWNER

02- 325804
02- LAS-44-0
10/ 08/ 03

430.

00

.10

.65

.50
.00

10000.
270000.
109920.
5000.
30000.
32000.
1500.
4550.
8100.
11000.
250000.
28800.
60000.
40000.
36600.
2250.
1800.
630.
5200.
4080.
11400.
2220.
1000.

1000.

12837.
337500.
364000.

10000.

7975.
782600.
420.
4860.
354900.
316800.

77400.

14850.

35100.
942500.

5154500.

SUMMARY

450.
.10
.70
.00
.00

OF

00

RE MA I

390000.
30960.
55500.
43000.
15250.

2970.
1440.
576.
5070.
4080.
10640.
2035.
965.
988.
8169.

500000.

364000.
10000.
63075.

451500.

6720.
5265.

450450.

288000.
81000.
14850.
37800.

1583400.
4901000.

150.

175.
225.

10.

1, 520.
364, 000.
10, 000.
195.

11.

115.

20.

20.

13.

425.

.00
.62
14.
65.

00

00*
00*
00
00
00
00
00
00
00

50
00

7500.
360000.
54960.
5000.
15000.
35200.
1100.
4550.
4500.
10000.
650000.
28800.
45000.
40000.
15250.
540.
300.
180.
4550.
3740.
9500.
5550.
875.
900.
11670.
380000.
364000.
10000.
5655.
331100.
1610.
1620.
546000.
249600.
76500.
13500.
33480.
1093300.
5492500.

Bl D245

PAGE 12
10/ 09/ 03
FI FTH
Bl D AMOUNT
10, 000. 00* 10000.
800. 00 144000.
13. 00 119080.
5, 000. 00* 5000.
25, 000. 00* 25000.
6. 00 19200.
35.00 3500.
50. 00 6500.
2,500. 00 7500.
9, 666. 00* 9666.
350, 000. 00* 350000.
.39 28080.
20, 000. 00 60000.
62, 800. 00* 62800.
95. 00 28975.
230. 00 10350.
18. 00 2160.
30. 00 540.
7.50 975.
100. 00 6800.
7.50 2850.
50. 00 1850.
350. 00 1750.
350. 00 1400.
15. 00 17505.
1, 950. 00 487500.
364, 000. 00* 364000.
10, 000. 00* 10000.
650. 00 18850.
20.00 602000.
280. 00 3920.
90. 00 7290.
33.00 900900.
20. 00 384000.
425. 00 76500.
1.00 13500.
.62 33480.
18. 00 1357200.
65. 00 5492500.



| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72

73
TOT

02- 325804

02- LAS-44-0

10/ 08/ 03

.00
. 00*
. 00*
. 00*
. 00*

23250.
113100.
121800.

3080.
21600.
8405.
8100.
44800.
81600.
2580.
14040.
3000.
1440.
1470.
4600.
600.
744.
2170.
9200.
730.
2600.
25300.
13300.
1395.
1925.
1470.
8400.
2520.

40040.

29600.

53000.

59000.

48000.
880000.

10, 976, 151. 00

SUMMARY

89, 000
65, 000
60, 000
750, 000

120.
10.

OF

50
. 00*
. 00*
. 00*
. 00*

11, 079, 774. 60

RE MA I

20460.
117000.
95700.
3025.
23400.
9020.
8800.
32200.
52800.
1950.
10395.
1760.
660.
825.
1955.
220.
310.
2821.
3300.
598.
1650.
6210.
12920.
1519.
1870.
1428.
8600.
2520.
40040.
38850.
89000.
65000.
60000.
750000.

NI NG BI DDERS

11,332, 821.00

FOURTH

Bl D AMOUNT
56. 00 26040
1, 550. 00 60450
825. 00 47850
160. 00 1760
1,775.00 21300
200. 00 8200
400. 00 8000
150. 00 21000
220. 00 52800
235.00 1410
270. 00 7290
280. 00 1120
160. 00 640
280. 00 840
140. 00 3220
360. 00 720
6. 00 372
2.00 868
3, 500. 00 7000
50. 00 365
1, 500. 00 1500
350. 00 16100
33.00 12540
45. 00 1395
33.00 1815
33.00 1386
40. 00 8000
110. 00 2310
.50 36400.
8. 00 29600.
35, 000. 00* 35000
62, 000. 00* 62000.
27,000. 00* 27000.
913, 000. 00* 913000

Bl D245
PAGE 13
10/ 09/ 03
FI FTH
Bl D AMOUNT
56. 00 26040.
2, 900. 00 113100.
1, 800. 00 104400.
145. 00 1595.
1, 500. 00 18000.
450. 00 18450.
950. 00 19000.
365. 00 51100.
410. 00 98400.
390. 00 2340.
425. 00 11475.
650. 00 2600.
375. 00 1500.
450. 00 1350.
220. 00 5060.
600. 00 1200.
12. 50 775.
3.00 1302.
4,500. 00 9000.
40. 00 292.
2,500. 00 2500.
500. 00 23000.
40. 00 15200.
75. 00 2325.
50. 00 2750.
50. 00 2100.
39. 00 7800.
110. 00 2310.
.50 36400.
7.75 28675.
52, 000. 00* 52000.
59, 000. 00* 59000.
40, 000. 00~ 40000.

275, 000. 00* 275000.

11, 713, 160. 00



02- 325804 Bl D245

30. 00 2262000. 00
65. 00 5492500. 00

02- LAS-44-0 SUMMARY OF REMAI NI NG BI DDERS PAGE 14
10/ 08/ 03 10/ 09/ 03
| TEM SI XTH
BI D AMOUNT

1 1, 000. 00* 1000. 00

2 1, 000. 00 180000. 00

3 14. 00 128240. 00

4 7, 250. 00* 7250. 00

5 18, 000. 00* 18000. 00

6 20. 00 64000. 00

7 45. 00 4500. 00

8 100. 00 13000. 00

9 1, 000. 00 3000. 00
10 8, 000. 00* 8000. 00
11 496, 960. 00* 496960. 00
12 .25 18000. 00
13 9, 000. 00 27000. 00
14 15, 000. 00* 15000. 00
15 100. 00 30500. 00
16 50. 00 2250. 00
17 15. 00 1800. 00
18 30. 00 540. 00
19 7.50 975. 00
20 100. 00 6800. 00
21 7.50 2850. 00
22 50. 00 1850. 00
23 350. 00 1750. 00
24 350. 00 1400. 00
25 10. 00 11670. 00
26 500. 00 125000. 00
27 364, 000. 00* 364000. 00
28 10, 000. 00* 10000. 00
29 500. 00 14500. 00
30 26. 00 782600. 00
31 100. 00 1400. 00
32 75. 00 6075. 00
33 15. 00 409500. 00
34 40. 00 768000. 00
35 425. 00 76500. 00
36 1.00 13500. 00
37 .62 33480. 00
38

39




| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72

73
TOT

02- 325804

02- LAS-44-0

10/ 08/ 03

110.

35, 000
65, 000
30, 000
1, 357, 500

.75
. 00*
. 00*
. 00*
. 00*

16275.
156000.
124700.

2750.

18000.

18450.

19000.

42000.
132000.

2700.
14850.
1600.
1000.
1050.
3450.
730.
496.
4340.
9000.
365.
2650.
14720.
15200.
2325.
2750.
2100.
7800.
2310.

36400.

28675.

35000.

65000.

30000.

1357500.

13, 576, 576. 00

SUMMARY

OF

RE MA I

N |

N G

B I

DDERS

Bl D245
PAGE 15
10/ 09/ 03



