STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 01/ 10/ 06 I N SI SKI YOU COUNTY NEAR YREKA FROM 01/11/ 06
CONTRACT NUMBER 02- 381504 0.7 KM NORTH OF SHASTA RI VER CONTRACT CODE 'E '
LOCATI ON 02-SI S-5-R40. 1/ R58. 1 BRI DGE TO KLAMATH RI VER ROAD 55 CONTRACT | TEMS

UNDERCRGOSSI NG
CONSTRUCT MEDI AN BARRI ER FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 5 FUND TOTAL HB1 7,400, 000 TOTAL NUMBER OF WORKI NG DAYS 85
NUMBER OF BI DDERS 1 ENG NEERS EST 4, 383, 200. 75 AMOUNT OVER 956, 699. 25 PERCENT OVER EST 21. 83
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 5, 339, 900. 00 1 J F SHEA CONSTRUCTI ON | NC 530 246-4292 CC PREF CLAI MED
00769989
P O BOX 494519 FAX 530 246-9940

REDDI NG CA 96049- 4519



02- 381504
02-SI S-5-R4
01/ 10/ 06

Bl DDER | D NAME AND ADDRESS

L

SUMMARY

ST

OF
OF

REMAI NI NG BI DDERS

SUBCONTRACTORS

Bl D245
PAGE 2
01/11/06

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

APEX FENCE CO
P O BOX 545
ANDERSON CA

APPLY A LI NE
19652 N HI RSCH CT
ANDERSON CA

JERRY LEE FORD
2350 WLSEY DR
REDDI NG CA

MCENTI RE LANDSCAPI NG
P O BOX 492381
REDDI NG CA 96003

NORTHERN | NDUSTRI AL ELECTRI C
2435 RADI O LN
REDDI NG CA

TRAFFI C SOLUTI ONS
8490 HARTMEYER LN
REDDI NG CA

VANGUARD CONSTRUCTI ON
1210 39TH AVE
CAKLAND CA 94601

VETAL BEAM GUARD RAI L

STRI PE

M NOR CONCRETE AND PI PE

ERCSI ON CONTROL

LI GHTI NG AND WEATHER | NFORMATI ON SYSTEM

SI GNS AND TRAFFI C CONTROL ( PARTI AL)

BARRI ER RAI L



02- 381504 Bl D245

02-SIS-5-R4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 3
01/ 10/ 06 01/ 11/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 5, 250. 00 5, 250. 00
PREVENTI ON PLAN
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 15, 000. 00 15, 000. 00
3 074030 TEMPORARY STRAW BALE EA 6 50. 00 300. 00
4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 3 2,500. 00 7,500. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 10, 000. 00 10, 000. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 315, 000. 00 315, 000. 00
7 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 2 50. 00 100. 00
8 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 15, 000. 00 30, 000. 00
150662 REMOVE METAL BEAM GUARD RAI LI NG M 62 20. 00 1, 240. 00
10 150820 REMOVE | NLET EA 17 1, 200. 00 20, 400. 00
11 037978 POAWDER COAT ROTATI NG SI GN POST EA 3 2, 500. 00 7,500. 00
12 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 9, 640 48. 00 462, 720. 00
13 152388 RELOCATE CRASH CUSHI ON EA 2 22, 000. 00 44, 000. 00
14 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 16, 300 6. 00 97, 800. 00
15 153221 REMOVE CONCRETE BARRI ER M 41 350. 00 14, 350. 00
16 158100 SALVAGE CRASH CUSHI ON EA 3 350. 00 1, 050. 00
17 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 6, 480. 00 6, 480. 00
18 170101 DEVELOP WATER SUPPLY LS LUMP SUM 6, 480. 00 6, 480. 00
19 190101 ROADWAY EXCAVATI ON VB 2, 280 85. 00 193, 800. 00
20 203003 STRAW ( EROSI ON CONTROL) TONN 0.5 500. 00 250. 00
21 203014 FI BER ( EROSI ON CONTROL) KG 80 4.00 320. 00
22 203024 COVPCST ( EROSI ON' CONTROL) VB 0.7 250. 00 175. 00
23 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 6 200. 00 1, 200. 00
24 203056 COWVERCI AL FERTI LI ZER ( ERCSI ON CONTROL) KG 15 15. 00 225. 00
25 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 15 15. 00 225. 00
26 260201 CLASS 2 AGGREGATE BASE VB 1, 350 55. 00 74, 250. 00
27 390155 ASPHALT CONCRETE ( TYPE A) TONN 8, 080 125. 00 1, 010, 000. 00
28 394002 PLACE ASPHALT CONCRETE (M SCELLANEOUS MR 620 25. 00 15, 500. 00
AREA)
29 394054 SHOULDER RUMBLE STRI P M 9, 950 2.00 19, 900. 00
(AC, GROUND- I N | NDENTATI ONS)
30 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 25 2,500. 00 62, 500. 00
31 510526 M NOR CONCRETE ( BACKFI LL) VB 12 250. 00 3, 000. 00
32 037979 ROADSI DE SI GN ( BARRI ER MOUNTED) EA 4 2,000. 00 8, 000. 00
33 620909 450 MM ALTERNATI VE Pl PE CULVERT M 210 550. 00 115, 500. 00
34 620913 600 MM ALTERNATI VE Pl PE CULVERT M 82 850. 00 69, 700. 00
35 664004 200 MM CORRUGATED STEEL Pl PE M 15 300. 00 4, 500. 00

(2.01 MM THI CK)



02- 381504 Bl D245

02-SIS-5-R4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 4
01/ 10/ 06 01/ 11/ 06

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

36 664020 600 MM CORRUGATED STEEL Pl PE M 3 1, 000. 00 3, 000. 00
(2.01 MM THI CK)

37 664033 900 MM CORRUGATED STEEL PI PE M 1.1 2, 800. 00 3, 080. 00
(2.01 MM THI CK)

38 681137 80 MM PLASTI C Pl PE (EDGE DRAI N QUTLET) M 26 150. 00 3, 900. 00

39 721009 ROCK SLOPE PROTECTI ON TONN 5.4 200. 00 1, 080. 00
(FACING METHOD B)

40 037980 M NOR CONCRETE ( CONTROLLER WALKWAY) VB 7 4,000. 00 28, 000. 00

41 820112 MARKER ( CULVERT) EA 19 55. 00 1, 045. 00

42 037981 PORTABLE CONCRETE BARRI ER ( TYPE 60K) M 52 550. 00 28, 600. 00

43 833073 W LDLI FE PASSAGE WAY (TYPE M EA 5 9, 000. 00 45, 000. 00

44 839487 CONCRETE BARRI ER ( TYPE 50C) M 50 380. 00 19, 000. 00

45 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 24 1, 000. 00 24, 000. 00

46 (S) 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 6 2, 500. 00 15, 000. 00

47 (S) 839605 CRASH CUSHI ON ( REACT 9SCBS) EA 3 30, 000. 00 90, 000. 00

48 839701 CONCRETE BARRI ER ( TYPE 60) M 1, 420 250. 00 355, 000. 00

49 839703 CONCRETE BARRI ER ( TYPE 60C) M 4,040 297. 00 1, 199, 880. 00

50 (S) 840575 100 MM TWO- COVPONENT PAI NT M 11, 300 7.00 79, 100. 00
TRAFFI C STRI PE

51 (S) 037982 ROADS| DE WEATHER | NFORVATI ON SYSTEM LS LUMP SUM 190, 000. 00 190, 000. 00

52 (S) 037983 FLASHI NG ARROW SI GN ( SOLAR POVWERED) EA 3 15, 000. 00 45, 000. 00

53 (S) 860401 LI GHTI NG LS LUMP SUM 75, 000. 00 75, 000. 00

54 (S) 860990 CLOSED CI RCUI T TELEVI SI ON SYSTEM LS LUMP SUM 10, 000. 00 10, 000. 00

55 999990 MOBI LI ZATI ON LS LUMP SUM 500, 000. 00 500, 000. 00

TOTAL 5, 339, 900. 00



