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Addendum No. 1 
 
Dear Contractor: 
 

This addendum is being issued to the contract for construction on State highway in ALAMEDA COUNTY IN 
OAKLAND FROM 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 KM WEST OF THE TOLL PLAZA. 

 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 

addendum are an essential part of the contract. 
 
Bids for this work will be opened on June 5, 2007. 

 
This addendum is being issued to revise the Notice to Contractors and Special Provisions, and the Proposal and Contract. 
 
In the Notice to Contractors and Special Provisions, in the "IMPORTANT SPECIAL NOTICES," the following Special 

Notice is added: 
 

"The bidder's attention is directed to Section 2, "Proposal Requirements and Conditions," Section 3, 
"Award and Execution of Contract," and Section 4, "Beginning of Work, Time of Completion and 
Liquidated Damages," in the special provisions.  In addition to the item prices and totals, the proposal shall 
set forth the number of working days bid to complete the work on the contract.  Bids will be compared on 
the basis of the sum of the item totals on the Engineer's Estimate for the work to be done (TOTAL BID 
(A)) plus the product of the number of working days bid to complete the designated portion of work and the 
cost per day shown on the Engineer's Estimate (TOTAL BID (B)).  The lowest bid will be determined on 
the basis of the "Total Basis for Comparison of Bids (A+B)" set forth in the Engineer's Estimate. 

Bids in which the number of working days bid for completion of the designated portion of work 
exceed the maximum number of days specified will be considered non-responsive and will be rejected." 
 
In the "NOTICE TO CONTRACTORS," the following is added after the fourth paragraph: 
 

"The California Department of Transportation will conduct a Contractor outreach and networking 
opportunity meeting for this contract.  The Contractor outreach meeting will be held on March 29, 2007, 
from 4:30 PM to 6:30 PM, at the Cypress Mandela Training Center, located at 2229 Poplar Street, 
Oakland, California, 94607. 

The purpose of the Contractor outreach meeting is to provide a venue for potential bidders to ask 
questions, discuss the constructability issues of the project, and to network with Disadvantaged Veteran 
Business Enterprises and other Small Business Enterprises.  This meeting is not a substitute for the bidder 
inquiry process." 
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In the Special Provisions, "AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS," Section 7-12B(4)(a), 

"General," and Section 7-1.12B(4)(b), "Liability Limits/Additional Insureds," are revised as attached. 
 
In the Special Provisions, Section 2-1.01, "GENERAL," is revised as attached. 
 
In the Special Provisions, Section 2-1.06, "BIDDERS COMPENSATION," is added as attached. 
 
In the Special Provisions, Section 3, "AWARD AND EXECUTION OF CONTRACT," is revised as attached. 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 

DAMAGES," is revised as attached. 
 
In the Special Provisions, Section 5-1.26, "FORCE ACCOUNT PAYMENT," is revised as attached. 
 
In the Special Provisions, Section 10-1.16, "TIME RELATED OVERHEAD," is revised as attached. 
 
In the Proposal and Contract, the entire pages 1 and 2 are replaced as attached. 
 
In the Proposal and Contract, the Engineer’s Estimate Item 6 is revised as attached. 
 
To Proposal and Contract book holders: 
 

Replace pages 3 and 12 of the Engineer's Estimate in the Proposal with the attached revised pages 3 and 
12 of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be 
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special 
Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the proposal. 

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their 
book will be contacted to arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 

This office is sending this addendum with all the books being provided to ensure that each receives it.  A copy of this 
addendum is available for the contractor's use on the Internet Site: 

 
http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html 

 
If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the 

requirements of this letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
REBECCA D. HARNAGEL, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 
Attachments 



 

 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

 
1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
 >$1,000,000 
 ≤$5,000,000 

 
$1,000,000 

 
$2,000,000 

 
$2,000;000 

 
$10,000,000 

 >$5,000,000 
≤$25,000,000 

 
$2,000,000 

 
$2,000,000 

 
$4,000,000 

 
$15,000,000 

>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000 
1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the 

limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance 
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small 
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.  

• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 
shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

 
1. Arising from any defective or substandard condition of the roadway which existed at or before the time the 

Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04. 
 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 
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2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

The proposal shall set forth in clearly legible figures and in the respective spaces provided: 
 
A. Unit Prices. 
B. Item Totals. 
C. TOTAL BID (A). 
D. Number of working days bid for completion of the designated portion of work. 
E. TOTAL BID (B) - product of the working days bid for the designated portion of work and the cost per day shown on 

the Engineer's Estimate. 
F. TOTAL BASIS FOR COMPARISON OF BIDS (A+B). 
 
The proposal shall be signed by the bidder, who shall fill out the blanks in the proposal form as therein required. 
The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address, 

and portion of work to be performed by each subcontractor listed.  In addition to the subcontractors required to be listed in 
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder 
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the 
goal.  A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

The amount of the bidder's security required in Section 2-1.07, "Proposal Guaranty," of the Standard Specifications shall 
be based on the "TOTAL BID (A)" set forth on the proposal form. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland, 
CA  94623-0660, so that the request is received by the Department by close of business on the fourth business day following 
bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 
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2-1.06  BIDDERS COMPENSATION 
The Department recognizes that significant costs will be incurred in preparing bids for the contract.  To encourage 

responsible bidders to submit responsive bids, the low, the second low, and third low bidders shall each receive $200,000 as 
compensation for a portion of the costs of preparing a responsive bid.  Other unsuccessful bidders will not be compensated 
for their bids. 

Bidders whose bids are determined by the Department to be non-responsive, or who fail to submit a reasonable bid, or 
who fail to execute the contract will not be eligible for bidder compensation. 

Payment of the compensation shall be made within 120 days after award of the contract.  Within 30 days after award of 
the contract, the Department will notify the Contractor of the identity of the second low and third low bidders for payment of 
the bidder compensation.  The Contractor shall make the necessary arrangements and administer the bidder compensation 
payments to the recipients as identified by the Department.  The Contractor shall provide the Engineer proof of payment to 
the recipients by invoices in accordance with the provisions of Section 9-1.03B, "Work Performed by Special Forces or Other 
Special Services," of the Standard Specifications within 5 days of the payments.  

The Department will compensate the Contractor for payment of bidders compensation to the second and third low 
bidders, in the next monthly progress payment, in conformance with the provisions of Section 9-1.03B, except that no mark 
up will be added, and the Department will pay the Contractor $200,000 as bidder compensation to the low bidder. 

Full compensation for the costs of preparing a responsive bid and making bidder compensation payments to the second 
low and third low bidders shall be considered as included in the contract prices paid for the various contract items of work 
and no additional compensation will be allowed therefore. 

If the Department rejects all the bids and cancels the solicitation, no bidder compensation will be paid. 
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SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.   
The bidder's attention is directed to "Owner Controlled Insurance Program (OCIP)," of these special provisions for 

additional documents to be submitted following contract award. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

Bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done and the number of 
working days bid for completion of the designated portion of work.  The award of the contract, if it be awarded, will be made 
within 60 days after the opening of the proposals. This period will be subject to extension for such further period as may be 
agreed upon in writing between the Department and the bidder concerned.  The award, if made, will be to the lowest 
responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DVBE 
participation or has demonstrated, to the satisfaction of the Department, good faith efforts to do so.  The lowest bid will be 
determined on the basis of the "Total Basis for Comparison of Bids (A+B)" set forth in the proposal.  The contract price for 
the awarded contract will be the "Total Bid (A)" set forth in the proposal. 

Bids in which the number of working days bid for completion of the designated portion of work exceed 710 days will be 
considered non-responsive and will be rejected. 

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 
documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 business days after the bidder has received the contract for execution.  Failure to do so shall be just cause 
for forfeiture of the proposal guaranty.  The executed contract documents shall be delivered to the following address:  
Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, Sacramento, CA  95816. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications,.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-Small Business Subcontractor Preferences" of these special 
provisions. 

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Non-Small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-Small Business Subcontractor Preference." 

 
The Small Business preference will be a reduction in the bid submitted by the Small Business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the Small Business contractor becoming the low bidder, or in a precise tie with a 
Non-Small Business apparent low bidder, then the contract will be awarded to the Small Business contractor on the basis of 
the actual bid of the Small Business contractor notwithstanding the reduced bid price used for bid comparison purposes. 
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The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-Small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-Small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-Small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-Small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-Small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small Business bidders shall have precedence over Non-Small Business bidders in that the application of the "California 
company" preference for which Non-Small Business bidders may be eligible shall not result in the denial of the award to a 
Small Business bidder. 

DVBE bidders shall have precedence over Non-DVBE bidders in that in the event the application of the Small Business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion," 

and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 
The Contractor shall furnish the Engineer with a statement from the vendor that the order for the sign panels and 

electrical materials required for this contract has been received and accepted by the vendor; and the statement shall be 
furnished within 15 calendar days after the contract has been approved by the Attorney General, or the attorney appointed 
and authorized to represent the Department of Transportation.  The statement shall give the dates that the sign panels and 
electrical materials will be shipped.  If the Contractor has the necessary materials on hand, the Contractor will not be required 
to furnish the vendor's statement. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 
the attorney appointed and authorized to represent the Department of Transportation. 

The second through fourth paragraphs, inclusive, and the first sentence of the fifth paragraph of Section 8-1.06, "Time of 
Completion," of the Standard Specifications shall not apply.  A working day is defined as any day, with no exceptions. 

The designated portion of work shall include all work on the westbound Route 80 structure (Bridge No. 34-0006L) and 
roadway, as shown on the plans and as specified in these special provisions.  No further work will be permitted on the 
westbound Route 80 structure and roadway, after the completion of the designated portion of work. 

The designated portion of work shall be diligently prosecuted to completion before the expiration of the NUMBER OF 
WORKING DAYS BID beginning on the fifteenth calendar day after approval of the contract. 

The Contractor shall pay to the State of California the sum of $86,600 per day, for each and every working day's delay in 
finishing the Designated portion of work after expiration of the number of days bid. 

The Contractor shall pay to the State of California the sum of $ 25,500 per day, for each and every working day's delay 
in finishing all contract work, in excess of the number of 780 working days. 

In no case will liquidated damages of more than $ 86,600 per day be assessed. 
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5-1.26  FORCE ACCOUNT PAYMENT 

Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account 
payment unless otherwise specified. 

 
Non-Subcontracted Force Account Payment: 
When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be 

determined in accordance with Section 9-1.03, "Force Account Payment," of the Standard Specifications and these special 
provisions. 

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard 
Specifications, shall not apply. 

Attention is directed to "Time-Related Overhead" of these special provisions. 
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections 

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will 
be added the following markups: 

 
Cost Percent Markup 

Labor 28 
Materials 10 
Equipment Rental 10 

The above markups shall be applied to work performed on a force account basis, 
regardless of whether the work revises the current contract completion date. 

 
Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made 

to the lump sum price bid for time-related overhead conforming to the provisions in "Time-Related Overhead" of these 
special provisions, shall be considered as included in the markups specified above, and no additional compensation will be 
allowed therefor. 

 
Subcontracted Force Account Payment: 
When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with 

the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, compensation will be determined in 
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications. 
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10-1.16  TIME-RELATED OVERHEAD 

The Contractor will be compensated for time-related overhead as described below and in conformance with “Force 
Account Payment” of these special provisions. The Contractor will not be compensated for time-related overhead for delays 
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for 
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report. 

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment," 
and "Progress Schedule (Critical Path Method)" of these special provisions. 

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply. 
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in 

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to 
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract 
and costs for insurance coverages provided by the OCIP as primary insurance for work performed at the job site as specified 
in "Owner Controlled Insurance Program (OCIP)," of these special provisions.  Time-related overhead shall not apply to 
subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties associated with the Contractor. 

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the 
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field 
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general 
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance, 
security, supplies, and equipment costs of the project field office. 

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's 
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract 
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude 
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material 
deliveries, and consultant and legal fees. 

The amount of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals 
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard 
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost 
reduction incentive. 

If the final increased amount of time-related overhead exceeds 149 percent of the contract lump sum price bid, the 
Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit examination and report 
performed by an independent Certified Public Accountant of the Contractor's actual overhead costs. The audit examination 
and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall 
average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have 
been properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the 
Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.   

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements 
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall 
determine if the rates of field office overhead and home office overhead are: 

 
A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, 

Part 31. 
B. Adequately supported by reliable documentation. 
C. Related solely to the project under examination. 
 
Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for 

audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the 
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to 
approval by the Engineer. 

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the 
Contractor, the contract lump sum payment for time-related overhead, in excess of 149 percent of the lump sum price bid, 
will be adjusted to reflect the actual rate. 

The cost of performing an independent Certified Public Accountant audit examination and submitting the report, 
requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by  
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determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B, 
"Work Performed by Special Forces or Other Special Services" of the Standard Specifications, and paying to the Contractor 
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public 
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead 
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent 
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be 
entirely borne by the Contractor. 

Time-related overhead will be paid for at a lump sum price.  The contract lump sum price bid for time-related overhead 
will be increased or decreased only as a result of suspensions or adjustments of contract time which revise the current 
contract completion date and which satisfy any of the following criteria: 

 
A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of 

Work," of the Standard Specifications, except: 
 

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling 
operation or operations. 

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the 
provisions of the contract. 

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for 
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of 
Section 8-1.07, "Liquidated Damages," of the Standard Specifications. 

4. Other suspensions that mutually benefit the State and the Contractor. 
 

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in 
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change 
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. 

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in 
Section 4-1.03, "Changes," of the Standard Specifications. 

 
For each day the number of working days bid to complete the contract, in conformance with the provisions in 

"Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is increased or decreased 
due to suspensions or adjustments of contract time as specified above, the lump sum price for time-related overhead will be 
increased or decreased by an amount equal to the contract lump sum price bid for time-related overhead divided by the 
number of working days bid to complete the contract. 

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these 
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible 
for payment will be based on the total number of working days for the project, in conformance with the provisions in 
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's 
early completion progress schedule. 

The contract lump sum price paid for time-related overhead shall include full compensation for time-related overhead, 
including the Contractor's share of costs of an independent Certified Public Accountant audit of overhead costs requested by 
the Engineer, as specified in these special provisions, and as directed by the Engineer. 

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the 
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead. 

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is 
extended into additional construction seasons due to delays caused by the State shall be considered as included in the 
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor. 

Full compensation for additional overhead costs involved in performing additional contract item work that is not a 
controlling operation shall be considered as included in the contract items of work involved, and no additional compensation 
will be allowed therefor. 

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other 
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be 
considered as included in the various items of work and no additional compensation will be allowed therefor. 

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated 
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, “Force 
Account Payment,” of the Standard Specifications. 
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For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the 
Standard Specifications, the amount of time-related overhead in each monthly partial payment will be based on the number of 
working days that occurred during that monthly estimate period, including compensable suspensions and right of way delays.  
Working days granted by contract change order due to extra work or changes in character of work, will be compensated upon 
completion of the contract.  The amount earned per working day for time-related overhead shall be the lesser of the following 
amounts: 

 
A. The contract lump sum price for time-related overhead, divided by the number of working days bid to complete the 

contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated 
Damages," of these special provisions. 

B. Twenty percent of the original total contract amount, divided by the number of working days bid to complete the 
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated 
Damages," of these special provisions. 

 
After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the 

Standard Specifications, the amount of the contract lump sum price for time-related overhead not yet paid, will be included 
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07, 
"Payment After Acceptance," of the Standard Specifications. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. 04-0120L4 
REVISED PER ADDENDUM NO. 1 DATED FEBRUARY 26, 2007 



 

 
(BECAUSE SOME COLORED INKS WILL NOT REPRODUCE IN COPY 

MACHINES, PLEASE USE BLACK INK TO COMPLETE THIS PROPOSAL.) 

(DO NOT DETACH)  

PROPOSAL TO THE DEPARTMENT OF TRANSPORTATION 

___________________________________________________ 

CONTRACT NO. 04-0120L4 

 

NAME OF BIDDER _______________________________________________________________  

BUSINESS P.O. BOX ______________________________________________________________  

CITY, STATE, ZIP ________________________________________________________________  

BUSINESS STREET ADDRESS _____________________________________________________  
(Please include even if P.O. Box used) 

CITY, STATE, ZIP ________________________________________________________________  

TELEPHONE NO:  AREA CODE (     ) _________________________________________  

FAX NO:  AREA CODE (     ) _________________________________________  

CONTRACTOR LICENSE NO. _____________________________________________________  

 
The work for which this proposal is submitted is for construction in conformance with the special provisions (including 

the payment of not less than the State general prevailing wage rates), the project plans described below, including any 
addenda thereto, the contract annexed hereto, and also in conformance with the Department of Transportation Standard Plans, 
dated July 2004, the Standard Specifications, dated July 1999 and the Labor Surcharge and Equipment Rental Rates in effect 
on the date the work is accomplished. 

The special provisions for the work to be done are dated February 26, 2007 and are entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; NOTICE TO CONTRACTORS AND 
SPECIAL PROVISIONS FOR CONSTRUCTION ON STATE HIGHWAY IN ALAMEDA COUNTY IN OAKLAND 

FROM 1.6 KM WEST OF THE TOLL PLAZA TO 0.3 KM WEST OF THE TOLL PLAZA 

 
The project plans for the work to be done were approved January 29, 2007 and are entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN ALAMEDA COUNTY IN OAKLAND FROM 1.6 KM WEST OF THE TOLL PLAZA 

TO 0.3 KM WEST OF THE TOLL PLAZA 

 
Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be the total of the 

following:  the sum of the item totals plus the product of the number of working days bid to complete the designated portion 
of work and the cost per day shown on the proposal form.  This amount shall be set forth as the "Total Basis for Comparison 
of Bids: (A) + (B)." 

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, and for each lump sum 
item a total for the item, all in clearly legible figures in the respective spaces provided for that purpose.  In the case of unit 
basis items, the amount set forth under the "Item Total" column shall be the product of the unit price bid and the estimated 
quantity for the item. 

In case of discrepancy between the unit price and the total set forth for a unit basis item, the unit price shall prevail, 
except as provided in (a) or (b), as follows: 
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A. If the amount set forth as a unit price is unreadable or otherwise unclear, or is omitted, or is the same as the amount 

as the entry in the item total column, then the amount set forth in the item total column for the item shall prevail and 
shall be divided by the estimated quantity for the item and the price thus obtained shall be the unit price; 

B. (Decimal Errors)  If the product of the entered unit price and the estimated quantity is exactly off by a factor of ten, 
one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, the discrepancy will be resolved by 
using the entered unit price or item total, whichever most closely approximates percentagewise the unit price or item 
total in the Department's Final Estimate of cost. 

 
The bidder shall also set forth the number of working days bid to complete the work, and the product of the number of 

working days and the cost per day shown on the proposal form, in clearly legible figures in the respective spaces provided for 
that purpose.  In the case of a discrepancy between the number of working days and the product, the number of working days 
shall prevail.  If the number of working days is illegible, is omitted, or is the same amount as the entry for the product, then 
the amount set forth as the product shall prevail.  In this case the product shall be divided by the cost per day shown and the 
number thus obtained shall be the number of working days. 

If both the unit price and the item total are unreadable or otherwise unclear, or are omitted, the bid may be deemed 
irregular.  Likewise if the item total for a lump sum item is unreadable or otherwise unclear, or is omitted, the bid may be 
deemed irregular unless the project being bid has only a single item and a clear, readable total bid is provided. 

Symbols such as commas and dollar signs will be ignored and have no mathematical significance in establishing any unit 
price or item total or lump sums.  Written unit prices, item totals and lump sums will be interpreted according to the number 
of digits and, if applicable, decimal placement.  Cents symbols also have no significance in establishing any unit price or item 
total since all figures are assumed to be expressed in dollars and/or decimal fractions of a dollar.  Bids on lump sum items 
shall be item totals only; if any unit price for a lump sum item is included in a bid and it differs from the item total, the items 
total shall prevail. 

The foregoing provisions for the resolution of specific irregularities cannot be so comprehensive as to cover every 
omission, inconsistency, error or other irregularity which may occur in a bid.  Any situation not specifically provided for will 
be determined in the discretion of the Department, and that discretion will be exercised in the manner deemed by the 
Department to best protect the public interest in the prompt and economical completion of the work.  The decision of the 
Department respecting the amount of a bid, or the existence or treatment of an irregularity in a bid, shall be final. 

If this proposal shall be accepted and the undersigned shall fail to execute the contract and return it, together with the 
contract bonds and the documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the 
Department of Transportation so that it is received within 10 business days after the bidder has received the contract for 
execution, the Department of Transportation may, at its option, determine that the bidder has abandoned the contract, and 
thereupon this proposal and the acceptance thereof shall be null and void and the forfeiture of the security accompanying this 
proposal shall operate and the same shall be the property of the State of California. 

The undersigned, as bidder, declares that the only persons or parties interested in this proposal as principals are those 
named herein; that this proposal is made without collusion with any other person, firm, or corporation; that he has carefully 
examined the location of the proposed work, the annexed proposed form of contract, and the plans therein referred to; and he 
proposes, and agrees if this proposal is accepted, that he will contract with the State of California, in the form of the copy of 
the contract annexed hereto, to provide all necessary machinery, tools, apparatus and other means of construction, and to do 
all the work and furnish all the materials specified in the contract, in the manner and time therein prescribed, and according to 
the requirements of the Engineer as therein set forth, and that he will take in full payment therefor the following prices, to 
wit: 
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ENGINEER'S ESTIMATE 
04-0120L4 

 
 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 1 011360 TRANSPORTATION FOR THE 
ENGINEER  

LS LUMP SUM LUMP SUM  

 2 011361 ESTABLISH MARINE ACCESS  LS LUMP SUM LUMP SUM  

 3 011362 ELECTRONIC MOBILE DAILY DIARY 
SYSTEM DATA DELIVERY 

LS LUMP SUM LUMP SUM  

 4 070012 PROGRESS SCHEDULE (CRITICAL 
PATH METHOD)  

LS LUMP SUM LUMP SUM  

 5 011363 DOCUMENT MANAGEMENT 
SYSTEM  

LS LUMP SUM LUMP SUM  

 6 070018 TIME-RELATED OVERHEAD  LS LUMP SUM LUMP SUM  

 7 011364 ENGINEER'S INSPECTION FACILITY  LS LUMP SUM LUMP SUM  

 8 011365 TEMPORARY HIGH VISIBILITY 
FENCE  

M 1110   

 9 040962 FURNISH AND REMOVE 
TEMPORARY TOWER (HINGE E) 

LS LUMP SUM LUMP SUM  

 10 040963 REMOVE SKYWAY TEMPORARY 
TOWER  

LS LUMP SUM LUMP SUM  

 11 074018 HEALTH AND SAFETY PLAN  LS LUMP SUM LUMP SUM  

 12 074019 PREPARE STORM WATER 
POLLUTION PREVENTION PLAN 

LS LUMP SUM LUMP SUM  

 13 074020 WATER POLLUTION CONTROL  LS LUMP SUM LUMP SUM  

 14 011366 PREPARE TURBIDITY CONTROL 
PLAN  

LS LUMP SUM LUMP SUM  

 15 011367 NON-STORM WATER DISCHARGES  LS LUMP SUM LUMP SUM  

 16 074033 TEMPORARY CONSTRUCTION 
ENTRANCE  

EA 2   

 17 074034 TEMPORARY COVER  M2 3000   

 18 074042 TEMPORARY CONCRETE WASHOUT 
(PORTABLE)  

LS LUMP SUM LUMP SUM  

 19 011368 CONSTRUCTION SURVEYING  LS LUMP SUM LUMP SUM  

 20 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM LUMP SUM  
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ENGINEER'S ESTIMATE 

04-0120L4 
 
Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

181 
(S) 

011408 ROADWAY LIGHTING ASSEMBLY  LS LUMP SUM LUMP SUM  

182 
(S) 

011409 TRAFFIC OPERATION SYSTEM  LS LUMP SUM LUMP SUM  

183 
(S) 

011410 BUILDING WORK (MOLE 
SUBSTATION - ARCHITECTURAL) 

LS LUMP SUM LUMP SUM  

184 999990 MOBILIZATION  LS LUMP SUM LUMP SUM  

 
 

TOTAL BID (A): =  
 

 TOTAL BID (B): 
$86,600.00 X ____________________ =

 

(Cost Per Day) (Enter Working Days Bid) 
   (Not To Exceed 710 Days) 

 

 
TOTAL BASIS FOR COMPARISON 
OF BIDS     (A + B): 
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