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APPROVED FOR STAGE CONSTRUCTION WORK ONLY SC-1
SCALE: 1" = 20’

STAGE CONSTRUCTION PLAN
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SAN FRANCISCO BAY

STAGE 2 STAGE 3

20 1 2 3 4 25

+
3
0

140’

103’

-
1

-
2

-
3

-
4

-
6

-
7

-
8

-
9

-
1
1

-
1
2

-
1
2

-
1
1

1

2

3

4

78

8

8

9

6

1
0

5

0

-
5

-
1
0

-
1
0

Beg REMOVE 20+09.5

CUT Exist HDPE PILE

MHHW

MLLW

Temp TURBIDITY CONTROL CURTAIN

+
5
0

Elev +8’

KTL

+
0
3
.
5

+
7
9

MLLW MEAN LOWER LOW WATER

MHHW MEAN HIGHER HIGH WATER

HTL HIGH TIDE LINE

KTL KING TIDE LINE

SW-HDPE SOLID WALL HIGH DENSITY 

         POLYETHYLENE

LEGEND:

ABBREVIATIONS:

NOTES:

432120

"IJKL" LINE
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R 33’

54" SW-HDPE

PLAN

(FOR STAGE SECTION VIEWS, SEE SHEET SC-2)

PROFILE

(SEE SHEET DD-2)

CUT Exist PILES

Elev +6.9’

HTL

Elev +5.9’

MHHW
Elev 0.06’

MLLW

4. INSTALL 54" SW-HDPE PIPE

3. REMOVE AIR BUBBLE SYSTEM 

2. DRIVE 13" HDPE PILES 

1. INSTALL AIR BUBBLE SYSTEM

MARINE DREDGING

OG, FG

HDPE PIPE

REMOVE 

BAY BOTTOM

A

A

MH

42" HDPE PIPE

-
1
3

STAGE 1

JUNE 1 TO OCTOBER 31

WORK WINDOW 

+
0
3
.
5

+
7
9

16’

(SEE NOTE 7)

CONTROL CURTAIN

Temp TURBIDITY

MAY 15 TO JULY 31

WORK WINDOW 

JUNE 1 TO JULY 31

WORK WINDOW 

WITH COAST GUARD SIGN 

13" HDPE PILES

 

INTERTIDAL ZONE

 

+
5
0

16’ 

+
5
0

+
4
4

+
0
0

3
0
’

ACCESS FOOTPRINT

CONSTRUCTION

TRENCH WORK AREA

7.  LIMITS OF Temp TURBIDITY CONTROL CURTAIN MUST NOT EXTEND BEYOND ELEVATION -6’.

6.  ANY Temp TRESTLE PLAN MUST BE AUTHORIZED BY THE ENGINEER AND MUST NOT EXTEND BEYOND STAGE 2 LIMITS, MUST BE REMOVED, AND BEACH RESTORED BY JULY 31.

5.  ANY Temp SHORING PLAN MUST BE AUTHORIZED BY THE ENGINEER BEFORE STARTING WORK AND MUST NOT EXTEND BEYOND STAGE 1 LIMITS (MHHW).

4.  STAGE WORK IS LIMITED TO THE LIMITS SHOWN.  BEFORE JUNE 1ST NO WORK IS ALLOWED WITHIN INTERTIDAL ZONE OR BAY WATER. 

3.  LIMIT OF MARINE DREDGING SHOWN IS APPROXIMATE AND MAY BE ADJUSTED TO SUIT SITE CONDITIONS WITH APPROVAL BY THE ENGINEER.

   GROUNDWATER AND BAYWATER WILL BE PRESENT AND WILL FLUCTUATE WITH SEASONAL AND TIDAL CONDITIONS.

2.  THE CONTRACTOR IS RESPONSIBLE FOR VERIFYING THE GROUNDWATER LEVEL DURING CONSTRUCTION. 

1.  LAND ACCESS AND STAGE 1 AND STAGE 2 CONSTRUCTION ACTIVITIES NOT ALLOWED AFTER JULY 31ST.
04 SF 101 9.0

2-17-15

3814

7. REMOVE Temp TURBIDITY CURTAIN.

6. INSTALL 54" SW-HDPE PIPE 

5. REMOVE AIR BUBBLE SYSTEM 

4. DRIVE 13" HDPE PILING

3. INSTALL AIR BUBBLE SYSTEM IF REQUIRED DUE TO TIDE ELEVATION)

2. DREDGE AND DISPOSE OF MARINE DREDGING Mtl

1. INSTALL Temp TURBIDITY CONTROL CURTAIN

   CONSTRUCTION MATS.

5.  REMOVE TF (ESA), Temp FENCE (TYPE CL-6), AND Temp TIMBER 

4.  INSTALL 54" SW-HDPE PIPE AND BACKFILL WITH Exc Mtl TO OG

3.  CUT AND MODIFY Exist PILES

2.  EXCAVATE AND REMOVE CULVERT 

   (WPC-2), INSTALL Temp TIMBER CONSTRUCTION MATS.

1.  INSTALL TFESA, Temp FENCE (TYPE CL-6), Temp DIVERSION SYSTEM 

3

20+15

3

+
2
5

STAGE 2 TURBIDITY CONTROL CURTAIN LIMITS.

3

3  REPLACED PER ADDENDUM No. 3 DATED MARCH 9, 2015
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NOTES:
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NO SCALE

STAGE CONSTRUCTION DETAILS
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PIPE

42" HDPE

REMOVE

STAGE 3

 

54" SW-HDPE PIPE
54" SW-HDPE PIPE

 

54" SW-HDPE PIPE

10/24/14

8’ Max

OF BAY

BOTTOM

   WITHIN THE VARIOUS STAGES.

   MATERIAL, MARINE DREDGING, MHHW, MLLW, Exist AND NEW DRAINAGE SYSTEMS

PLAN SHOWS RELATIONSHIP BETWEEN OG, BOTTOM OF EXCAVATION, EXCAVATED1. 

Aguilera

Peter

55287

12-31-16

TRENCH WORK AREA
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OUTFALL

STAGE 2

OUTFALL

   TIDAL FLUCTUATION. TO BE FIELD VERIFIED BY THE CONTRACTOR.

EXCAVATION AND MARINE DREDGING LIMITS SHOWN MAY VARY DUE TO SEASONAL AND 2. 

OG

OG

EXCAVATION

BOTTOM OF 

ACCESS FOOTPRINT

24’ CONSTRUCTION 

ACCESS FOOTPRINT

24’ CONSTRUCTION 

04 SF 101 9.0

2-17-15

3815

TRENCH WORK AREA

8’ Max

3  REPLACED PER ADDENDUM No. 3 DATED MARCH 9, 2015
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