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Doyle Drive Contract 3
Project Milestones

       980 Contract Award 0 1 23OCT09A

       990 Contract Approval 0 1 24NOV09A

     10000 Notice to Proceed (First Working Day) 0 6 10DEC09A

     10005 Agreed Nonworking Days 20 1 10DEC09A 09JAN10A

     10010 Close N101/S1 Conn Sep 0 6 10JAN10A

     10020 Close Crissy Field 0 1 10JAN10A

CCMFLOAT CCM's Float 0 6 27SEP11 26SEP11 -36

CMS Contract Completion (540 Days) 0 6 26SEP11 -36

CMS10 Comp of Phase 1 Work (Max. Incentive Days 420) 0 6 29APR11 -17

CTFLOAT Caltrans Float 0 6 27SEP11 26SEP11 -36

HAMMOCK Project Duration Hammock (Contract Work Days) 576* 6 10DEC09A 26SEP11 -36

INCHAMMOCKProject Duration Hammock (Incentive Work Days) 437* 6 10DEC09A 29APR11 -17

Contract Administration

Submittals

General

     11030 Submit SWPPP 15 1 05NOV09A 20NOV09A

     11040 Submit Dust Control Plan 15 1 05NOV09A 20NOV09A

     11050 Submit Traffic Management/Temp Access Plan 15 1 05NOV09A 20NOV09A

     11060 Submit Excavation & Transportation Plan 15 1 05NOV09A 20NOV09A

     11070 Submit Time Scaled Logic Diagram 5 1 03DEC09A 08DEC09A

     11080 Submit Concrete Mix Design 15 1 16NOV09A 01DEC09A

     11090 Submit Dewatering and Discharge Plan 15 1 30DEC09A 14JAN10A

     11100 Precon Scheduling Conference 1 1 25JAN10A 25JAN10A

     11120 Submit Sound Control Plan 15 1 16NOV09A 04DEC09A

     11130 Submit Lead Compliance Plan 15 1 05NOV09A 20NOV09A

     11140 Notify APCD of NOA Work 14 2 09NOV09A 09NOV09A

     11150 Submit Asbestos Compliance Plan 15 1 05NOV09A 20NOV09A

     11160 Submit CIDH Pile Installation Plan 15 1 30DEC09A 14JAN10A

     11170 Prepare Isolation Casing Drawings 20 1 30DEC09A 16FEB10A

Excavation Shoring

     11200 Design Excavation Shoring Ruckman Temp Abuts 5 1 30DEC09A 30DEC09A

     11210 Design Excavation Shoring Viaduct 2,5&6 Cols 15 1 04JAN10A 21JAN10A

     11220 Design Excavation Shoring N1/S101 3&4 Cols 10 1 11JAN10A 21JAN10A

     11230 Design Excavation Shoring N101/S1  CCO#7 0 1

     11240 Design Excavation Shoring N101/S1 Stages 3 & 4 15 1 03FEB10A 18FEB10A
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Contract Award

Contract Approval

Notice to Proceed (First Working Day)

Agreed Nonworking Days

Close N101/S1 Conn Sep

Close Crissy Field

CCM's Float

Contract Completion (540 Days)

Comp of Phase 1 Work (Max. Incentive Days 420)

Caltrans Float

Project Duration H

Project Duration Hammock (Incentive Work Days)

Submit SWPPP

Submit Dust Control Plan

Submit Traffic Management/Temp Access Plan

Submit Excavation & Transportation Plan

Submit Time Scaled Logic Diagram

Submit Concrete Mix Design

Submit Dewatering and Discharge Plan

Precon Scheduling Conference

Submit Sound Control Plan

Submit Lead Compliance Plan

Notify APCD of NOA Work

Submit Asbestos Compliance Plan

Submit CIDH Pile Installation Plan

Prepare Isolation Casing Drawings

Design Excavation Shoring Ruckman Temp Abuts

Design Excavation Shoring Viaduct 2,5&6 Cols

Design Excavation Shoring N1/S101 3&4 Cols

Design Excavation Shoring N101/S1  CCO#7

Design Excavation Shoring N101/S1 Stages 3 & 4

© Primavera Systems, Inc.

Start Date 23OCT09

Finish Date 26SEP11

Data Date 09MAR10

Run Date 12MAY10 12:06
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Column Guying

     11300 Design Column Guying Ruckman Temporary 5 1 23DEC09A 28DEC09A

     11310 Design Column Guying Ruckman 5 1 09MAR10 15MAR10 41

     11320 Design Column Guying Viaduct & N1/S101 Conn 10 1 01FEB10A 11FEB10A

Falsework

     11400 Design Falsework Ruckman Temporary 10 1 01DEC09A 10DEC09A

     11410 Design Falsework Ruckman Stage 4 & Widen 10 1 08DEC09A 18DEC09A

     11420 Design Falsework Ruckman Stage 6 10 1 09MAR10 22MAR10 137

     11430 Design Falsework N1/S101 Connector 10 1 15MAR10 26MAR10 174

     11440 Design Falsework Presidio Viaduct Frame 1 15 1 15MAR10 02APR10 57

     11450 Design Falsework Presidio Viaduct Frame 2 15 1 01MAR10A 12MAR10 57

     11460 Design Falsework N101/S1 Connector  CCO#7 0 1 09MAR10 08MAR10 132

     11470 Design Falsework N101/S1 Connector Stage 3 10 1 09MAR10 22MAR10 132

     11480 Design Falsework N101/S1 Connector Stage 4 10 1 23MAR10 05APR10 170

Welding

     11500 Prepare WQCP for Pipe Pile Fabrication 15 1 21DEC09A 05JAN10A

     11510 Prepare WQCP for Pipe Pile Installation 15 1 19JAN10A 03FEB10A

     11520 Prepare WQCP for Fin Fabrication 15 1 09MAR10 29MAR10 70

Structural Steel

     11610 Prepare Shop Drawings for Steel Fins 25 1 24DEC09A 20JAN10A

     11620 Prepare Shop Drawings for PTFE Bearings 20 1 08FEB10A 01MAR10A

     11630 Prepare Shop Drawings for Seismic Joints 20 1 09MAR10 05APR10 192

     11640 Prepare Shop Drawings for Ruckman Widen Plates 10 1 09MAR10 22MAR10 80

     11650 Prepare Shop Drawings for ST-10 Railing 20 1 29JAN10A 18FEB10A

Bridge Demo

     11700 Prepare Bridge Removal Plan Ruckman Stage 4 10 1 01MAR10A 09MAR10A

     11710 Prepare Bridge Removal Plan Ruckman Stage 6 10 1 09MAR10 22MAR10 75

     11720 Prepare Bridge Removal Plan N1/S101 Connector 10 1 01MAR10A 09MAR10A

     11730 Prepare Bridge Removal Plan N101/S1 CCO#7 9 1 23FEB10A 05MAR10A

     11740 Prepare Bridge Removal Plan N101/S1 Stages 3 & 4 10 1 23MAR10 05APR10 75

     11180 Submit Casings for Piles 20 1 28JAN10A 18FEB10A

     11190 Submit Post Tensioning Frame 1 20 1 09MAR10 05APR10 223

     11250 Submit Post Tensioning Frame 2 20 1 09MAR10 05APR10 180

     11260 Submit Post Tensioning Connector 20 1 09MAR10 05APR10 241

Approvals

General

     12030 Review/Approve SWPPP 20 2 20NOV09A 09MAR10 516

     12040 Review Dust Control Plan 63 2 22JAN10A

     12050 Review/App Traffic Management/Temp Access Plan 20 2 21NOV09A 21DEC09A

     12060 Review/Approve Excavation & Transportation Plan 7 2 21NOV09A 30DEC09A

     12070 Review Time Scaled Logic Diagram 1 2 09DEC09A 16DEC09A

     12080 Review/Approve Concrete Mix Design 5 2 02DEC09A 16DEC09A

     12085 Trial Batch Cure & Breaks 28 2 16DEC09A 14JAN10A

     12090 Review/Approve Dewatering and Discharge Plan 15 2 15JAN10A 22FEB10A
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Design Column Guying Ruckman Temporary

Design Column Guying Ruckman

Design Column Guying Viaduct & N1/S101 Conn

Design Falsework Ruckman Temporary

Design Falsework Ruckman Stage 4 & Widen

Design Falsework Ruckman Stage 6

Design Falsework N1/S101 Connector

Design Falsework Presidio Viaduct Frame 1

Design Falsework Presidio Viaduct Frame 2

Design Falsework N101/S1 Connector  CCO#7

Design Falsework N101/S1 Connector Stage 3

Design Falsework N101/S1 Connector Stage 4

Prepare WQCP for Pipe Pile Fabrication

Prepare WQCP for Pipe Pile Installation

Prepare WQCP for Fin Fabrication

Prepare Shop Drawings for Steel Fins

Prepare Shop Drawings for PTFE Bearings

Prepare Shop Drawings for Seismic Joints

Prepare Shop Drawings for Ruckman Widen Plates

Prepare Shop Drawings for ST-10 Railing

Prepare Bridge Removal Plan Ruckman Stage 4

Prepare Bridge Removal Plan Ruckman Stage 6

Prepare Bridge Removal Plan N1/S101 Connector

Prepare Bridge Removal Plan N101/S1 CCO#7

Prepare Bridge Removal Plan N101/S1 Stages 3 & 4

Submit Casings for Piles

Submit Post Tensioning Frame 1

Submit Post Tensioning Frame 2

Submit Post Tensioning Connector

Review/Approve SWPPP

Review Dust Control Plan

Review/App Traffic Management/Temp Access Plan

Review/Approve Excavation & Transportation Plan

Review Time Scaled Logic Diagram

Review/Approve Concrete Mix Design

Trial Batch Cure & Breaks

Review/Approve Dewatering and Discharge Plan
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     12120 Review/Approve Sound Control Plan 5 2 05DEC09A 11DEC09A

     12130 Review Lead Compliance Plan 15 2 21NOV09A 22JAN10A

     12150 Review Asbestos Compliance Plan 15 2 21NOV09A 02DEC09A

     12160 Review/Approve CIDH Pile Installation Plan 15 2 15JAN10A 22FEB10A

     12170 Review Isolation Casing Drawings 21 2 16FEB10A 16FEB10A

Excavation Shoring

     12200 Review Excavation Shoring Ruckman Temp Abuts 21 2 30DEC09A 30DEC09A

     12210 Review Excavation Shoring Viaduct 2,5&6 Cols 21 2 22JAN10A 05FEB10A

     12220 Review Excavation Shoring N1/S101 3&4 Cols 21 2 22JAN10A 10MAR10 -8

     12230 Review Excavation Shoring N101/S1 CCO#7 0 2 09MAR10 25MAR10 550

     12240 Review Excavation Shoring N101/S1 Stages 3 & 4 21 2 19FEB10A 10MAR10 167

Column Guying

     12300 Review Column Guying Ruckman Temporary 21 2 29DEC09A 15JAN10A

     12310 Review Column Guying Ruckman 21 3 16MAR10 08APR10 49

     12320 Review Column Guying Viaduct & N1/S101 Conn 21 2 12FEB10A 24FEB10A

Falsework

     12400 Review Falsework Ruckman Temporary 35 2 11DEC09A 23JAN10A

     12410 Review Falsework Ruckman Stage 4 & Widen 35 2 19DEC09A 15FEB10A

     12420 Review Falsework Ruckman Stage 6 35 2 23MAR10 26APR10 196

     12430 Review Falsework N1/S101 Connector 35 2 27MAR10 30APR10 251

     12440 Review Falsework Presidio Viaduct Frame 1 35 2 03APR10 07MAY10 82

     12450 Review Falsework Presidio Viaduct Frame 2 35 2 13MAR10 16APR10 121

     12460 Review Falsework N101/S1 Connector  CCO#7 0 2 09MAR10 08MAR10 567

     12470 Review Falsework N101/S1 Connector Stage 3 35 2 23MAR10 26APR10 188

     12480 Review Falsework N101/S1 Connector Stage 4 35 2 06APR10 10MAY10 245

Welding

     12500 Review WQCP for Pipe Pile Fabrication 21 2 06JAN10A 05FEB10A

     12510 Review WQCP for Pipe Pile Installation 21 2 04FEB10A 11MAR10 61

     12520 Review WQCP for Fin Fabrication 21 2 30MAR10 19APR10 99

Structural Steel

     12610 Review Shop Drawings for Steel Fins 21 2 21JAN10A 09MAR10 140

     12620 Review Shop Drawings for PTFE Bearings 21 2 02MAR10A 09MAR10 161

     12630 Review Shop Drawings for Seismic Joints 21 2 06APR10 26APR10 275

     12640 Review Shop Drawings for Ruckman Widen Plates 21 2 23MAR10 12APR10 113

     12650 Review Shop Drawings for ST-10 Railing 21 2 19FEB10A 26MAR10 61

Bridge Demo

     12700 Review Bridge Removal Plan Ruckman Stage 4 21 2 09MAR10 29MAR10 56

     12710 Review Bridge Removal Plan Ruckman Stage 6 21 2 23MAR10 12APR10 181

     12720 Review Bridge Removal Plan N1/S101 Connector 21 2 09MAR10 29MAR10 132

     12730 Review Bridge Removal Plan N101/S1  CCO#7 0 2 09MAR10 08MAR10 567

     12740 Review Bridge Removal Plan N101/S1 Stages 3 & 4 21 2 06APR10 26APR10 106

     12180 Review Casings for Piles 21 2 19JAN10A 22FEB10A

     12190 Review Post Tensioning Frame 1 21 2 06APR10 26APR10 321

     12250 Review Post Tensioning Frame 2 21 1 06APR10 04MAY10 180

     12260 Review Post Tensioning Connector 21 1 06APR10 04MAY10 241
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Review/Approve Sound Control Plan

Review Lead Compliance Plan

Review Asbestos Compliance Plan

Review/Approve CIDH Pile Installation Plan

Review Isolation Casing Drawings

Review Excavation Shoring Ruckman Temp Abuts

Review Excavation Shoring Viaduct 2,5&6 Cols

Review Excavation Shoring N1/S101 3&4 Cols

Review Excavation Shoring N101/S1 CCO#7

Review Excavation Shoring N101/S1 Stages 3 & 4

Review Column Guying Ruckman Temporary

Review Column Guying Ruckman

Review Column Guying Viaduct & N1/S101 Conn

Review Falsework Ruckman Temporary

Review Falsework Ruckman Stage 4 & Widen

Review Falsework Ruckman Stage 6

Review Falsework N1/S101 Connector

Review Falsework Presidio Viaduct Frame 1

Review Falsework Presidio Viaduct Frame 2

Review Falsework N101/S1 Connector  CCO#7

Review Falsework N101/S1 Connector Stage 3

Review Falsework N101/S1 Connector Stage 4

Review WQCP for Pipe Pile Fabrication

Review WQCP for Pipe Pile Installation

Review WQCP for Fin Fabrication

Review Shop Drawings for Steel Fins

Review Shop Drawings for PTFE Bearings

Review Shop Drawings for Seismic Joints

Review Shop Drawings for Ruckman Widen Plates

Review Shop Drawings for ST-10 Railing

Review Bridge Removal Plan Ruckman Stage 4

Review Bridge Removal Plan Ruckman Stage 6

Review Bridge Removal Plan N1/S101 Connector

Review Bridge Removal Plan N101/S1  CCO#7

Review Bridge Removal Plan N101/S1 Stages 3 & 4

Review Casings for Piles

Review Post Tensioning Frame 1

Review Post Tensioning Frame 2

Review Post Tensioning Connector
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Fab & Deliver

Structural Steel

     13000 Fab & Deliver Casings for Pile 55 1 05FEB10A 31MAR10 29

     13010 Fabricate Steel Fins 60 1 20APR10 13JUL10 70

     13020 Fabricate PTFE Bearings 60 1 10MAR10 02JUN10 114

     13030 Fabricate Seismic Joints 120 1 27APR10 14OCT10 192

     13040 Fabricate Ruckman Widen Deck Plates 30 1 13APR10 24MAY10 80

     13050 Fabricate ST-10 Railing 60 1 29MAR10 21JUN10 43

     13060 Fabricate Isolation Casings 30 1 09MAR10 19APR10 61

Construction

Preliminary Work & Traffic Switches

Stage 1 Phase 1

    100010 Install Temp Fence & Implement SWPPP 4 1 28DEC09A 05JAN10A

    100040 Install K-Rail for Stage 1 Phase 1 3 1 11JAN10A 11JAN10A

    100050 Restripe Existing S101/S1 Connector to Two Lanes 2 1 10JAN10A 10JAN10A

Stage 1 Phase 3

    131000 Shift 101 to Stg 1 Ph 3 & SB 1 to Stg 3 6 1 23JUN10 30JUN10 29

    131010 Close N1/S101 Connector 1 1 17FEB10A 17FEB10A

Stage 3

    111330 Stripe/Shift K-Rail & SB1 Traffic to Temp Br 3 1 27APR10 29APR10 0

Stage 4

    400010 Shift NB1 Traffic to Stg 4 2 1 21MAY10 24MAY10 0

    400020 Shift S101/S1 Traffic to Stage 4 1 1 21DEC10 21DEC10 33

Stage 5

    120360 Shift NB Rt 1 East Side Ruckman to Stg 5 2 3 21SEP10 22SEP10 0

Stage 6

    120370 Shift SB Rt 1 to East (Single Lane) Stg 6 1 3 08OCT10 08OCT10 0

Stage 7

    300100 Shift SB1 Trafic to Stage 7 2 1 31JAN11 01FEB11 0

    300110 Shift NB1 Traffic to Stage 7 1 1 02FEB11 02FEB11 33

Final Alignment

    810000 Final Striping Signage & Open All Lanes 4 1 07APR11 12APR11 0

Retaining Walls

Stage 1 Phase 1

    100090 Retaining Wall 4A Hammock 35* 1 06APR10 24MAY10 300

    100100 Excavate for Retaining Wall #4A 5 1 06APR10 12APR10 300

    100110 FRP Ftg Retaining Wall #4A 15 1 13APR10 03MAY10 300

    100120 FRP Retaining Wall #4A 20 1 20APR10 17MAY10 300

    100130 Backfill Retaining Wall #4A 10 1 11MAY10 24MAY10 300

    100190 Retaining Wall 3 Hammock 84* 1 09MAR10A 05JUL10 36
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Fab & Deliver Casings for Pile

Fabricate Steel Fins

Fabricate PTFE Bearings

Fabricate Seismic Joints

Fabricate Ruckman Widen Deck Plates

Fabricate ST-10 Railing

Fabricate Isolation Casings

Install Temp Fence & Implement SWPPP

Install K-Rail for Stage 1 Phase 1

Restripe Existing S101/S1 Connector to Two Lanes

Shift 101 to Stg 1 Ph 3 & SB 1 to Stg 3

Close N1/S101 Connector

Stripe/Shift K-Rail & SB1 Traffic to Temp Br

Shift NB1 Traffic to Stg 4

Shift S101/S1 Traffic to Stage 4

Shift NB Rt 1 East Side Ruckman to Stg 5

Shift SB Rt 1 to East (Single Lane) Stg 6

Shift SB1 Trafic to Stage 7

Shift NB1 Traffic to Stage 7

Final Striping Signage & Open All Lanes

Retaining Wall 4A Hammock

Excavate for Retaining Wall #4A

FRP Ftg Retaining Wall #4A

FRP Retaining Wall #4A

Backfill Retaining Wall #4A

Retaining Wall 3 Hammock
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    100200 Excavate for Retaining Wall #3 5 1 09MAR10A 12MAR10 2

    100210 Install CIDH Piles Retaining Wall #3 20 1 31MAR10 27APR10 -10

    100220 Gamma Gamma Piles Retaining Wall #3 20 1 21APR10 18MAY10 36

    100230 FRP Ftg Retaining Wall #3 25 1 28APR10 02JUN10 36

    100240 FRP Retaining Wall #3 25 1 12MAY10 16JUN10 36

    100250 Backfill Retaining Wall #3 20 1 03JUN10 30JUN10 36

    100260 Install ST-10 Railing Retaining Wall #3 3 1 01JUL10 05JUL10 36

    100290 Retaining Wall 4 Hammock 115* 1 08MAR10A 16AUG10 141

    100300 Excavate for Retaining Wall #4 5 1 08MAR10A 09MAR10A

    100310 Install CIDH Piles Retaining Wall #4 30 1 28APR10 09JUN10 -10

    100320 Gamma Gamma Piles Retaining Wall #4 30 1 19MAY10 30JUN10 141

    100330 FRP Ftg Retaining Wall #4 25 1 10JUN10 14JUL10 141

    100340 FRP Retaining Wall #4 25 1 24JUN10 28JUL10 141

    100350 Backfill Retaining Wall #4 25 1 08JUL10 11AUG10 141

    100360 Install ST-10 Railing Retaining Wall #4 3 1 12AUG10 16AUG10 141

Stage 7

    700090 Retaining Wall 3A Hammock 31* 1 02FEB11 18MAR11 13

    700100 Excavate for Retaining Wall #3A 4 1 02FEB11 07FEB11 0

    700110 FRP Ftg Retaining Wall #3A 12 1 08FEB11 25FEB11 0

    700120 FRP Retaining Wall #3A 15 1 16FEB11 09MAR11 0

    700130 Backfill Retaining Wall #3A 10 1 02MAR11 15MAR11 0

    700140 Install ST-10 Railing Retaining Wall #3A 3 1 16MAR11 18MAR11 13

Roadwork

Stage 1 Phase 1

    101100 Const Lincoln Blvd/Promenade&Cowles Realignment 30 1 19FEB10A 19MAR10 17

    101115 Excavate for Lincoln Realignment 10 1 19FEB10A 10MAR10 17

    101120 Construct Multiuse Trail P Line 15 1 25MAY10 15JUN10 300

    101200 Place Class 4 Base DOY4 Line 102-105 Portion 5 1 06JUL10 12JUL10 36

    101210 Place LCB DOY4 Line 102-105 Portion 10 1 13JUL10 26JUL10 36

    101220 Place HMA DOY4 Line 102-105 Portion 3 1 27JUL10 29JUL10 36

    101300 Place Class 3 Base DTN Line 102-110 10 1 02JUN10 15JUN10 29

    101320 Place HMA DTN Line 102-110 5 1 16JUN10 22JUN10 29

Stage 2

    101124 CCO#23 Design & NTP 1 1 20JAN10A 08MAR10A

    101125 CCO#23  Install Additional Drainage on DRB Line 5 1 09MAR10 15MAR10 0

    101130 Exc/Fill DRB 60+50 - 66+20 5 1 16MAR10 22MAR10 0

    101140 Place Class 3 Base DRB 60+50 - 66+20 5 1 23MAR10 29MAR10 0

    101150 Place HMA DRB 60+50 - 66+20 5 1 30MAR10 05APR10 0

    111320 Construct Roadway Tie-in DRB Line 15 1 06APR10 26APR10 0

Stage 3

    121130 Grade & Place Class 3 Base RD Line 10 1 30APR10 13MAY10 0

    121140 Place HMA RD Line 5 1 14MAY10 20MAY10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Excavate for Retaining Wall #3

Install CIDH Piles Retaining Wall #3

Gamma Gamma Piles Retaining Wall #3

FRP Ftg Retaining Wall #3

FRP Retaining Wall #3

Backfill Retaining Wall #3

Install ST-10 Railing Retaining Wall #3

Retaining Wall 4 Hammock

Excavate for Retaining Wall #4

Install CIDH Piles Retaining Wall #4

Gamma Gamma Piles Retaining Wall #4

FRP Ftg Retaining Wall #4

FRP Retaining Wall #4

Backfill Retaining Wall #4

Install ST-10 Railing Retaining Wall #4

Retaining Wall 3A Hammock

Excavate for Retaining Wall #3A

FRP Ftg Retaining Wall #3A

FRP Retaining Wall #3A

Backfill Retaining Wall #3A

Install ST-10 Railing Retaining Wall #3A

Const Lincoln Blvd/Promenade&Cowles Realignment

Excavate for Lincoln Realignment

Construct Multiuse Trail P Line

Place Class 4 Base DOY4 Line 102-105 Portion

Place LCB DOY4 Line 102-105 Portion

Place HMA DOY4 Line 102-105 Portion

Place Class 3 Base DTN Line 102-110

Place HMA DTN Line 102-110

CCO#23 Design & NTP

CCO#23  Install Additional Drainage on DRB Line

Exc/Fill DRB 60+50 - 66+20

Place Class 3 Base DRB 60+50 - 66+20

Place HMA DRB 60+50 - 66+20

Construct Roadway Tie-in DRB Line

Grade & Place Class 3 Base RD Line

Place HMA RD Line
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    202300 Place Class 4 Base DRB Line 51+60 - 61+20 10 1 09NOV10 22NOV10 29

    202310 Place LCB DRB Line 51+60 - 61+20 20 1 16NOV10 14DEC10 29

    202320 Place HMA DRB Line 51+60 - 61+20 4 1 15DEC10 20DEC10 29

Stage 4

    300200 Place Class 4 Base SB Line 101-105 10 1 22DEC10 04JAN11 33

    300210 Place HMA SB Line 101-105 5 1 13JAN11 19JAN11 33

    300220 Place CRCP SB Line 101-105 20 1 20JAN11 17FEB11 33

    300250 Place CL4 DOY4 95+00 - 97+50 & 102+00 - 107+60 10 1 25MAY10 08JUN10 36

    300260 Place LCB DOY4 95+00 - 97+50 & 102+00 - 107+60 20 1 09JUN10 06JUL10 36

    300270 Place HMA DOY4 95+00 - 97+50 & 102+00 - 107+60 5 1 07JUL10 13JUL10 36

Stage 5

    120365 Construct Roadway Tie-ins DOY5/TP 10 3 23SEP10 07OCT10 0

Stage 7

    701200 Place Class 4 Base DOY4 Line 102-105 5 1 10MAR11 16MAR11 0

    701210 Place LCB DOY4 Line 102-105 10 1 17MAR11 30MAR11 0

    701220 Place HMA DOY4 Line 102-105 2 1 31MAR11 01APR11 0

    701230 FRP Barrier DOY4 Line 102-105 3 1 04APR11 06APR11 0

    701300 Place Class 4 Base DOY5 Line 99-103 4 1 16MAR11 21MAR11 0

    701310 Place LCB DOY5 Line 99-103 10 1 22MAR11 04APR11 0

    701320 Place HMA DOY5 Line 99-103 2 1 05APR11 06APR11 0

N101/S1 Connector Separation (HOOK)

Stage 1 Phase 1

    105260 CCO#7 & #26 Work Eliminate Stage 1 Hook Ramp 123* 1 04DEC09A 01JUN10 29

    105270 CCO #7 Design Timeframe 70 1 04DEC09A 26MAR10 29

    105280 CCO #7 Demo Curb/Drill & Bond Dowel 8 1 26JAN10A 04FEB10A

    105290 CCO #7 FRP Infill Wall 16 1 04FEB10A 26FEB10A

    105300 CCO #7 Cure/Strip Infill Wall 8 1 26FEB10A 09MAR10A

    105310 CCO #7 Remove Chain Link Fence 6 1 09MAR10 16MAR10 32

    105320 CCO #7 Demo Retaining Wall 1A & 1C Partial 5 1 17MAR10 23MAR10 32

    105330 CCO #7 backfill Infill wall 8 1 29MAR10 07APR10 29

    105340 CCO #7 Install 12kV Conduit 5 1 08APR10 14APR10 29

    105350 CCO #7 PGE Switch Over 12kV Line to New Conduit 11 1 15APR10 29APR10 29

    105355 CCO #7 Demo Sidewalk&Parapet/Back Shoulder w/CL2 11 1 30APR10 14MAY10 29

    105360 CCO #7 Grade & Pave 5 1 17MAY10 21MAY10 29

    105365 CCO #7 Supp 1 Stripe 1 1 24MAY10 24MAY10 29

    105370 CCO #26 Install Pilons 5 1 25MAY10 01JUN10 29

Stage 3

    201190 N101/S1 Conn Sep Stage 3 Hammock 90* 1 01JUL10 08NOV10 29

    202000 Demo Portion Exist Br&Ret Wall N101/S1 Conn Sep 10 1 01JUL10 14JUL10 29

    202110 Excavate for Retaining Walls 1C & 2C 10 1 15JUL10 28JUL10 29

    202120 FRP Ftg for Retaining Walls 1C & 2C 15 1 29JUL10 18AUG10 29

    202130 FRP Ftg for Abutment 1 & 2 Stage 3 10 1 19AUG10 01SEP10 29

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Place Class 4 Base DRB Line 51+60 - 61+20

Place LCB DRB Line 51+60 - 61+20

Place HMA DRB Line 51+60 - 61+20

Place Class 4 Base SB Line 101-105

Place HMA SB Line 101-105

Place CRCP SB Line 101-105

Place CL4 DOY4 95+00 - 97+50 & 102+00 - 107+60

Place LCB DOY4 95+00 - 97+50 & 102+00 - 107+60

Place HMA DOY4 95+00 - 97+50 & 102+00 - 107+60

Construct Roadway Tie-ins DOY5/TP

Place Class 4 Base DOY4 Line 102-105

Place LCB DOY4 Line 102-105

Place HMA DOY4 Line 102-105

FRP Barrier DOY4 Line 102-105

Place Class 4 Base DOY5 Line 99-103

Place LCB DOY5 Line 99-103

Place HMA DOY5 Line 99-103

CCO#7 & #26 Work Eliminate Stage 1 Hook Ramp

CCO #7 Design Timeframe

CCO #7 Demo Curb/Drill & Bond Dowel

CCO #7 FRP Infill Wall

CCO #7 Cure/Strip Infill Wall

CCO #7 Remove Chain Link Fence

CCO #7 Demo Retaining Wall 1A & 1C Partial

CCO #7 backfill Infill wall

CCO #7 Install 12kV Conduit

CCO #7 PGE Switch Over 12kV Line to New Conduit

CCO #7 Demo Sidewalk&Parapet/Back Shoulder w/CL2

CCO #7 Grade & Pave

CCO #7 Supp 1 Stripe

CCO #26 Install Pilons

N101/S1 Conn Sep Stage 3 Hammock

Demo Portion Exist Br&Ret Wall N101/S1 Conn Sep

Excavate for Retaining Walls 1C & 2C

FRP Ftg for Retaining Walls 1C & 2C

FRP Ftg for Abutment 1 & 2 Stage 3
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Activity

ID

Activity

Description

Orig

Dur

Cal

ID

Early

Start

Early

Finish

Total

Float

    202140 FRP Retaining Walls 1C & 2C 25 1 19AUG10 23SEP10 59

    202150 FRP Walls Abutment 1 & 2 Stage 3 10 1 02SEP10 16SEP10 29

    202190 Install Falsework N101/S1 Conn Sep Stage 3 5 1 17SEP10 23SEP10 29

    202200 FRP Deck N101/S1 Conn Sep Stage 3 10 1 24SEP10 08OCT10 29

    202210 Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 3 20 1 11OCT10 08NOV10 29

    202220 FRP Approach Slabs N101/S1 Conn Sep Stage 3 15 1 09NOV10 30NOV10 42

    202230 Install ST-10 Rail N101/S1 Conn Sep Stage 3 5 1 01DEC10 07DEC10 42

    202240 Cure deck N101/S1 Con Sep Stage 3 10 2 09OCT10 18OCT10 101

    202250 Strip Falsework N101/S1 Conn Sep Stage 3 5 1 19OCT10 25OCT10 72

Stage 4

    300290 N101/S1 Conn Sep Stage 4 Hammock 35* 1 01JUL10 18AUG10 114

    300300 Demo Portion Exist Br &Ret Wall N101/S1 Conn Sep 5 1 01JUL10 07JUL10 114

    300310 FRP Ftg for Abutment 1 & 2 Stage 4 5 1 08JUL10 14JUL10 114

    300320 FRP Walls Abutment 1 & 2 Stage 4 10 1 15JUL10 28JUL10 114

    300340 Install Falsework N101/S1 Conn Sep Stage 4 5 1 29JUL10 04AUG10 114

    300350 FRP Deck N101/S1 Conn Sep Stage 4 5 1 05AUG10 11AUG10 114

    300360 Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 4 5 1 12AUG10 18AUG10 114

    300370 FRP Approach Slabs N101/S1 Conn Sep Stage 4 15 1 19AUG10 09SEP10 114

    300380 Install ST-10 Rail N101/S1 Conn Sep Stage 4 5 1 10SEP10 16SEP10 114

    300390 Cure deck N101/S1 Conn Sep Stage 4 10 2 12AUG10 21AUG10 330

    300400 Strip Falsework N101/S1 Conn Sep Stage 4 5 1 23AUG10 27AUG10 227

    300410 FRP Roadway Slab N101/S1 Conn All Stages 20 1 26OCT10 22NOV10 189

Presidio Viaduct

Stage 1 Phase 1

Columns

    110110 Complete Pile/FRP Column Bent 2 10 1 05AUG10 18AUG10 -25

    110120 Complete Pile/FRP Column Bent 3R 10 1 08JUL10 21JUL10 -25

    110125 Complete Pile/FRP Column Bent 3L 10 1 19AUG10 01SEP10 -25

    110130 Complete Pile/FRP Columns Bent 4R 10 1 17SEP10 30SEP10 -25

    110135 Complete Pile/FRP Columns Bent 4L 10 1 02SEP10 16SEP10 -25

    110171 FRP Column Bent 5 15 1 17JUN10 07JUL10 -25

    110174 FRP Column Bent 6 15 1 06APR10 26APR10 -14

    110000 Excavate Presidio Viaduct Abut 1 5 1 10MAR10 16MAR10 65

    110010 Install 24" CIDH Piles for Abutment 1 15 1 01JUL10 21JUL10 -10

    110020 FRP Abutment 1 & Wingwalls 15 1 22JUL10 11AUG10 -10

    110030 Excavate Abutment 7 3 1 09MAR10A 09MAR10 -10

    110035 Install 24" CIDH Abutment 7 15 1 10MAR10 30MAR10 -10

    110040 FRP Abutment 7 15 1 31MAR10 20APR10 82

    110050 Install CIDH Pile Bent 2 12 1 02JUN10 17JUN10 -14

    110060 Gamma Gamma Pile Bent 2 20 2 18JUN10 07JUL10 -21

    110070 Install CIDH Pile Bent 3R 12 1 14MAY10 01JUN10 -14

    110075 Install CIDH Pile Bent 3L 12 1 18JUN10 05JUL10 -11

    110080 Gamma Gamma Pile Bent 3R 20 2 02JUN10 21JUN10 -19

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

FRP Retaining Walls 1C & 2C

FRP Walls Abutment 1 & 2 Stage 3

Install Falsework N101/S1 Conn Sep Stage 3

FRP Deck N101/S1 Conn Sep Stage 3

Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 3

FRP Approach Slabs N101/S1 Conn Sep Stage 3

Install ST-10 Rail N101/S1 Conn Sep Stage 3

Cure deck N101/S1 Con Sep Stage 3

Strip Falsework N101/S1 Conn Sep Stage 3

N101/S1 Conn Sep Stage 4 Hammock

Demo Portion Exist Br &Ret Wall N101/S1 Conn Sep

FRP Ftg for Abutment 1 & 2 Stage 4

FRP Walls Abutment 1 & 2 Stage 4

Install Falsework N101/S1 Conn Sep Stage 4

FRP Deck N101/S1 Conn Sep Stage 4

Backfill Abutments 1 & 2 N101/S1 Conn Sep Stg 4

FRP Approach Slabs N101/S1 Conn Sep Stage 4

Install ST-10 Rail N101/S1 Conn Sep Stage 4

Cure deck N101/S1 Conn Sep Stage 4

Strip Falsework N101/S1 Conn Sep Stage 4

FRP Roadway Slab N101/S1 Conn All Stages

Complete Pile/FRP Column Bent 2

Complete Pile/FRP Column Bent 3R

Complete Pile/FRP Column Bent 3L

Complete Pile/FRP Columns Bent 4R

Complete Pile/FRP Columns Bent 4L

FRP Column Bent 5

FRP Column Bent 6

Excavate Presidio Viaduct Abut 1

Install 24" CIDH Piles for Abutment 1

FRP Abutment 1 & Wingwalls

Excavate Abutment 7

Install 24" CIDH Abutment 7

FRP Abutment 7

Install CIDH Pile Bent 2

Gamma Gamma Pile Bent 2

Install CIDH Pile Bent 3R

Install CIDH Pile Bent 3L

Gamma Gamma Pile Bent 3R
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Dur
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ID

Early

Start

Early
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Total
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    110085 Gamma Gamma Pile Bent 3L 20 2 06JUL10 25JUL10 -11

    110090 Install CIDH Piles Bent 4R 12 1 22JUL10 06AUG10 -11

    110095 Install CIDH Piles Bent 4L 12 1 06JUL10 21JUL10 -11

    110100 Gamma Gamma Piles Bent 4R 20 2 07AUG10 26AUG10 -15

    110102 Gamma Gamma Piles Bent 4L 20 2 22JUL10 10AUG10 -13

    110105 Exc/Shore for Column Bent 2 10 1 22JUL10 04AUG10 -25

    110115 Install Isolation Casing Bent 2 10 1 19AUG10 01SEP10 -25

    110140 Install CIDH Pile Bent 5 12 1 28APR10 13MAY10 -26

    110160 Gamma Gamma Pile Bent 5 20 2 14MAY10 02JUN10 -36

    110165 Install CIDH Pile Bent 6 12 1 08MAR10A 09MAR10A

    110170 Exc/Shore for Column Bent 5 10 1 03JUN10 16JUN10 -25

    110172 Install Isolation Casing Bent 5 10 1 08JUL10 21JUL10 27

    110173 Exc/Shore for Column Bent 6 10 1 09MAR10 22MAR10 -4

    110175 Install Isolation Casing Bent 6 10 1 27APR10 10MAY10 68

    110180 Presidio Viaduct Frame 1 Hammock 336* 1 10MAR10 05JUL11 23

    110182 Erect Falsework Span 1 10 1 02SEP10 16SEP10 -25

    110184 Erect Falsework Span 2 10 1 17SEP10 30SEP10 -25

    110186 Erect Falsework Span 3 to hinge 20 1 04OCT10 01NOV10 -25

    110192 Form Soffit Span 1 5 1 17SEP10 23SEP10 69

    110194 Form Soffit Span 2 6 1 04OCT10 11OCT10 49

    110196 Form Soffit Span 3 to hinge 15 1 02NOV10 22NOV10 -25

    110202 Install Steel Fins/Exteriors Span 1 5 1 24SEP10 30SEP10 69

    110204 Install Steel Fins/Exteriors Span 2 6 1 12OCT10 20OCT10 49

    110206 Install Steel Fins/Exteriors Span 3 to hinge 15 1 23NOV10 14DEC10 -25

    110222 Install Rebar/PT Soffit/Stems Span 1 10 1 04OCT10 18OCT10 69

    110224 Install Rebar/PT Soffit/Stems Span 2 12 1 21OCT10 05NOV10 49

    110226 Install Rebar/PT Soffit/Stems Span 3 to hinge 20 1 15DEC10 11JAN11 -25

    110232 Form Stems Span 1 10 1 19OCT10 01NOV10 69

    110234 Form Stems Span 2 12 1 08NOV10 23NOV10 49

    110236 Form Stems Span 3 to hinge 20 1 12JAN11 08FEB11 -25

    110242 Pour Stems Span 1 2 1 02NOV10 03NOV10 69

    110244 Pour Stems Span 2 2 1 24NOV10 26NOV10 49

    110246 Pour Stems Span 3 to hinge 2 1 09FEB11 10FEB11 -25

    110252 Form Deck Span 1 7 1 04NOV10 12NOV10 69

    110254 Form Deck Span 2 9 1 29NOV10 09DEC10 49

    110256 Form Deck Span 3 to hinge 18 1 11FEB11 10MAR11 -25

    110262 Place Rebar Deck Span 1 5 1 15NOV10 19NOV10 69

    110264 Place Rebar Deck Span 2 7 1 10DEC10 20DEC10 49

    110266 Place Rebar Deck Span 3 to hinge 15 1 11MAR11 31MAR11 -25

    110274 Pour Deck Span 1 & 2 2 1 21DEC10 22DEC10 49

    110276 Pour Deck Span 3 to hinge 5 1 01APR11 07APR11 -25

    110282 Cure Deck Span 1 & 2 10 2 23DEC10 01JAN11 71

    110286 Deck Cure Span 3 to hinge 10 2 08APR11 17APR11 -35

    110290 Stress & Grout Transverse PT Frame 1 10 1 18APR11 29APR11 -25

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Gamma Gamma Pile Bent 3L

Install CIDH Piles Bent 4R

Install CIDH Piles Bent 4L

Gamma Gamma Piles Bent 4R

Gamma Gamma Piles Bent 4L

Exc/Shore for Column Bent 2

Install Isolation Casing Bent 2

Install CIDH Pile Bent 5

Gamma Gamma Pile Bent 5

Install CIDH Pile Bent 6

Exc/Shore for Column Bent 5

Install Isolation Casing Bent 5

Exc/Shore for Column Bent 6

Install Isolation Casing Bent 6

Presidio Viaduct Frame 1 Hammock

Erect Falsework Span 1

Erect Falsework Span 2

Erect Falsework Span 3 to hinge

Form Soffit Span 1

Form Soffit Span 2

Form Soffit Span 3 to hinge

Install Steel Fins/Exteriors Span 1

Install Steel Fins/Exteriors Span 2

Install Steel Fins/Exteriors Span 3 to hinge

Install Rebar/PT Soffit/Stems Span 1

Install Rebar/PT Soffit/Stems Span 2

Install Rebar/PT Soffit/Stems Span 3 to hinge

Form Stems Span 1

Form Stems Span 2

Form Stems Span 3 to hinge

Pour Stems Span 1

Pour Stems Span 2

Pour Stems Span 3 to hinge

Form Deck Span 1

Form Deck Span 2

Form Deck Span 3 to hinge

Place Rebar Deck Span 1

Place Rebar Deck Span 2

Place Rebar Deck Span 3 to hinge

Pour Deck Span 1 & 2

Pour Deck Span 3 to hinge

Cure Deck Span 1 & 2

Deck Cure Span 3 to hinge

Stress & Grout Transverse PT Frame 1
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    110292 FRP Transverse PT Closure and Temp Widening F1 15 1 02MAY11 20MAY11 23

    110294 Strip Exteriors & Dry Finish Frame 1 15 1 16MAY11 06JUN11 23

    110296 Stress Longitudnial & Grout Bridge Frame 1 10 1 02MAY11 13MAY11 -25

    110298 Strip Falsework Frame 1 Except Hinge 20 1 07JUN11 05JUL11 23

    110300 Paint Steel Fins Presidio Viaduct & Connector 10 1 06JUL11 19JUL11 23

    110400 FRP Lower Hinge SB 20 1 16MAY11 13JUN11 -25

    110405 FRP Upper Hinge SB 20 1 14JUN11 12JUL11 -25

    110410 Strip Falsework Hinge SB 10 1 24AUG11 07SEP11 -12

    110415 FRP Backwall at Abut 1 10 1 16MAY11 27MAY11 53

    110420 Backfill Abutment 1 5 1 31MAY11 06JUN11 53

Stage 1 Phase 3

    110299 Presidio Viaduct Frame 2 Hammock 292* 1 09MAR10A 29APR11 -13

    110302 Erect Falsework Span 6 10 1 11MAY10 24MAY10 68

    110303 Approximate Date for N1/N101 Full Closures 0 1 18MAY10 345

    110304 Erect Falsework Span 5 10 1 22JUL10 04AUG10 27

    110305 Approximate Date for Lincoln Full Closures 0 1 27JUL10 296

    110306 Erect Falsework Span 4 10 1 04OCT10 18OCT10 -13

    110312 Form Soffit Span 6 10 1 25MAY10 08JUN10 95

    110314 Form Soffit Span 5 10 1 05AUG10 18AUG10 37

    110316 Form Soffit Span 4 10 1 19OCT10 01NOV10 -13

    110322 Install Steel Fins/Exteriors Span 6 15 1 14JUL10 03AUG10 70

    110324 Install Steel Fins/Exteriors Span 5 15 1 19AUG10 09SEP10 37

    110326 Install Steel Fins/Exteriors Span 4 15 1 02NOV10 22NOV10 -13

    110332 Install Rebar/PT Soffit/Stems Span 6 10 1 04AUG10 17AUG10 70

    110334 Install Rebar/PT Soffit/Stems Span 5 10 1 10SEP10 23SEP10 37

    110336 Install Rebar/PT Soffit/Stems Span 4 10 1 23NOV10 07DEC10 -13

    110342 Form Stems Span 6 15 1 18AUG10 08SEP10 70

    110344 Form Stems Span 5 12 1 24SEP10 12OCT10 37

    110346 Form Stems Span 4 12 1 08DEC10 23DEC10 -13

    110352 Pour Stems Span 6 2 1 13OCT10 14OCT10 47

    110354 Pour Stems Span 5 2 1 13OCT10 14OCT10 37

    110356 Pour Stems Span 4 2 1 24DEC10 27DEC10 -13

    110362 Form Deck Span 6 5 1 18OCT10 22OCT10 47

    110364 Form Deck Span 5 10 1 18OCT10 29OCT10 37

    110366 Form Deck Span 4 10 1 28DEC10 10JAN11 -13

    110372 Place Deck Rebar Span 6 5 1 25OCT10 29OCT10 47

    110374 Place Rebar Deck Span 5 10 1 01NOV10 12NOV10 37

    110376 Place Rebar Deck Span 4 10 1 11JAN11 24JAN11 -13

    110380 Prep&Pour Deck Frame 2 2 1 25JAN11 26JAN11 -13

    110382 Deck Cure Frame 2 10 2 27JAN11 05FEB11 -18

    110384 Stress & Grout Transverse PT Frame 2 10 1 07FEB11 21FEB11 -13

    110386 FRP Transverse PT Closure and Temp Widening f2 15 1 22FEB11 15MAR11 -13

    110388 Strip Exteriors & Dry Finish Frame 2 15 1 07MAR11 25MAR11 -13

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

FRP Transverse PT Closure and Temp Widening F1

Strip Exteriors & Dry Finish Frame 1

Stress Longitudnial & Grout Bridge Frame 1

Strip Falsework Frame 1 Except Hinge

Paint Steel Fins Presidio Viaduct & Connector

FRP Lower Hinge SB

FRP Upper Hinge SB

Strip Falsework Hinge SB

FRP Backwall at Abut 1

Backfill Abutment 1

Presidio Viaduct Frame 2 Hammock

Erect Falsework Span 6

Approximate Date for N1/N101 Full Closures

Erect Falsework Span 5

Approximate Date for Lincoln Full Closures

Erect Falsework Span 4

Form Soffit Span 6

Form Soffit Span 5

Form Soffit Span 4

Install Steel Fins/Exteriors Span 6

Install Steel Fins/Exteriors Span 5

Install Steel Fins/Exteriors Span 4

Install Rebar/PT Soffit/Stems Span 6

Install Rebar/PT Soffit/Stems Span 5

Install Rebar/PT Soffit/Stems Span 4

Form Stems Span 6

Form Stems Span 5

Form Stems Span 4

Pour Stems Span 6

Pour Stems Span 5

Pour Stems Span 4

Form Deck Span 6

Form Deck Span 5

Form Deck Span 4

Place Deck Rebar Span 6

Place Rebar Deck Span 5

Place Rebar Deck Span 4

Prep&Pour Deck Frame 2

Deck Cure Frame 2

Stress & Grout Transverse PT Frame 2

FRP Transverse PT Closure and Temp Widening f2

Strip Exteriors & Dry Finish Frame 2
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    110390 Stress Longitudnial & Grout Bridge Frame 2 10 1 22FEB11 08MAR11 23

    110392 Remove Falsework Frame 2 Except Hinge 25 1 28MAR11 29APR11 -13

    110430 Inst Bridge Rail, OH Sign Supports & Lighting F2 15 1 28MAR11 15APR11 88

Stage 3

    301100 Const N & S Wing Walls Abut 7 Presdio Viaduct 20 1 22DEC10 18JAN11 76

    301110 Backfill Wingwalls & Abutment 7 15 1 19JAN11 08FEB11 76

N1/S101 Connector

Stage 1 Phase 3

Columns

    110530 Complete Pile/FRP Column Bent 1- N1/S101 Conn 10 1 11MAY10 24MAY10 -14

    110540 FRP Column Bent 2- N1/S101 Connector 10 1 27APR10 10MAY10 -14

    110550 FRP Column Bent 3- N1/S101 Connector 10 1 23MAR10 05APR10 -14

    110560 FRP Column Bent 4- N1/S101 Connector 5 1 25MAY10 01JUN10 -14

    110460 N1/S101 Connector Hammock 329* 1 10JUN10 26SEP11 -25

    110470 Install 24" CIDH Piles for Abut 5 N1/S101 Connec 15 1 10JUN10 30JUN10 -10

    110480 FRP Abutment 5 & Wingwalls N1/S101 Connector 15 1 01JUL10 21JUL10 112

    110490 Install CIDH Pile Bent 1- N1/S101 Co 12 1 25MAR10 09APR10 -26

    110495 Gamma Gamma Pile Bent 1- N1/S101 Con 20 2 10APR10 29APR10 -9

    110500 Install CIDH Pile Bent 2- N1/S101 Co 12 1 09MAR10 24MAR10 -26

    110505 Gamma Gamma Pile Bent 2- N1/S101 Con 20 2 25MAR10 13APR10 -7

    110510 Install CIDH Pile Bent 3- N1/S101 Conn 12 1 22FEB10A 25FEB10A

    110520 Install CIDH Pile Bent 4- N1/S101 Conn 12 1 12APR10 27APR10 -26

    110545 Exc/Shore for Column Bent 3 10 1 09MAR10 22MAR10 -14

    110552 Install Isolation Casing Bent 3 5 1 20APR10 26APR10 182

    110555 Exc/Shore for Column Bent 4 10 1 28APR10 11MAY10 -10

    110565 Install Isolation Casing Bent 4 5 1 02JUN10 08JUN10 148

    110570 Erect Falsework N1/S101 Span 5 4 1 29JUL10 03AUG10 112

    110572 Erect Falsework N1/S101 Span 4 5 1 04AUG10 10AUG10 112

    110574 Erect Falsework N1/S101 Span 3 4 1 11AUG10 16AUG10 112

    110576 Erect Falsework N1/S101 Span 2 4 1 17AUG10 20AUG10 112

    110578 Erect Falsework N1/S101 Span 1 4 1 23AUG10 26AUG10 112

    110580 Form Soffit N1/S101 Span 5 3 1 04AUG10 06AUG10 129

    110582 Form Soffit N1/S101 Span 4 3 1 11AUG10 13AUG10 124

    110584 Form Soffit N1/S101 Span 3 3 1 17AUG10 19AUG10 120

    110586 Form Soffit N1/S101 Span 2 3 1 23AUG10 25AUG10 116

    110588 Form Soffit N1/S101 Span 1 3 1 27AUG10 31AUG10 112

    110590 Install Steel Fins/Exteriors N1/S101 Span 5 5 1 09AUG10 13AUG10 129

    110592 Install Steel Fins/Exteriors N1/S101 Span 4 5 1 16AUG10 20AUG10 124

    110594 Install Steel Fins/Exteriors N1/S101 Span 3 5 1 20AUG10 26AUG10 120

    110596 Install Steel Fins/Exteriors N1/S101 Span 2 5 1 26AUG10 01SEP10 116

    110598 Install Steel Fins/Exteriors N1/S101 Span 1 5 1 01SEP10 08SEP10 112

    110600 Place Rebar/PT Soffit&Stems N1/S101 Span 5 5 1 16AUG10 20AUG10 129

    110602 Place Rebar/PT Soffit/Stems N1/S101 Span 4 5 1 23AUG10 27AUG10 124

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Stress Longitudnial & Grout Bridge Frame 2

Remove Falsework Frame 2 Except Hinge

Inst Bridge Rail, OH Sign Supports & Lighting F2

Const N & S Wing Walls Abut 7 Presdio Viaduct

Backfill Wingwalls & Abutment 7

Complete Pile/FRP Column Bent 1- N1/S101 Conn

FRP Column Bent 2- N1/S101 Connector

FRP Column Bent 3- N1/S101 Connector

FRP Column Bent 4- N1/S101 Connector

N1/S101 Connector Hammock

Install 24" CIDH Piles for Abut 5 N1/S101 Connec

FRP Abutment 5 & Wingwalls N1/S101 Connector

Install CIDH Pile Bent 1- N1/S101 Co

Gamma Gamma Pile Bent 1- N1/S101 Con

Install CIDH Pile Bent 2- N1/S101 Co

Gamma Gamma Pile Bent 2- N1/S101 Con

Install CIDH Pile Bent 3- N1/S101 Conn

Install CIDH Pile Bent 4- N1/S101 Conn

Exc/Shore for Column Bent 3

Install Isolation Casing Bent 3

Exc/Shore for Column Bent 4

Install Isolation Casing Bent 4

Erect Falsework N1/S101 Span 5

Erect Falsework N1/S101 Span 4

Erect Falsework N1/S101 Span 3

Erect Falsework N1/S101 Span 2

Erect Falsework N1/S101 Span 1

Form Soffit N1/S101 Span 5

Form Soffit N1/S101 Span 4

Form Soffit N1/S101 Span 3

Form Soffit N1/S101 Span 2

Form Soffit N1/S101 Span 1

Install Steel Fins/Exteriors N1/S101 Span 5

Install Steel Fins/Exteriors N1/S101 Span 4

Install Steel Fins/Exteriors N1/S101 Span 3

Install Steel Fins/Exteriors N1/S101 Span 2

Install Steel Fins/Exteriors N1/S101 Span 1

Place Rebar/PT Soffit&Stems N1/S101 Span 5

Place Rebar/PT Soffit/Stems N1/S101 Span 4
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    110604 Place Rebar/PT Soffit/Stems N1/S101 Span 3 5 1 27AUG10 02SEP10 120

    110606 Place Rebar/PT Soffit/Stems N1/S101 Span 2 5 1 02SEP10 09SEP10 116

    110608 Place Rebar/PT Soffit/Stems N1/S101 Span 1 5 1 09SEP10 15SEP10 112

    110610 Form Stems N1/S101 Connector Span 5 5 1 23AUG10 27AUG10 129

    110612 Form Stems N1/S101 Span 4 5 1 30AUG10 03SEP10 124

    110614 Form Stems N1/S101 Span 3 5 1 03SEP10 10SEP10 120

    110616 Form Stems N1/S101 Span 2 5 1 10SEP10 16SEP10 116

    110618 Form Stems N1/S101 Span 1 5 1 16SEP10 22SEP10 112

    110620 Pour Soffit & Stems N1/S101 Connector 2 1 23SEP10 24SEP10 112

    110630 Form Deck N1/S101 Connector 10 1 27SEP10 11OCT10 112

    110640 Place Rebar Deck N1/S101 Connector 10 1 12OCT10 26OCT10 112

    110650 Pour Deck N1/S101 Connector 2 1 27OCT10 28OCT10 112

    110660 Deck Cure N1/S101 Connector 10 2 29OCT10 07NOV10 161

    110670 Stress & Grout Transverse PT N1/S101 Connector 15 1 08NOV10 29NOV10 112

    110680 FRP Transverse PT Closure N1/S101 Connector 15 1 30NOV10 20DEC10 135

    110690 Strip Exteriors & Dry Finish N1/S101 Connector 15 1 21DEC10 10JAN11 135

    110700 Stress Longitudnial & Grout Bridge N1/S101 Conne 15 1 30NOV10 20DEC10 112

    110710 FRP Lower Hinge VT 15 1 13JUL11 02AUG11 -25

    110715 FRP Upper Hinge VT 15 1 03AUG11 23AUG11 -25

    110720 Remove Falsework N1/S101 Connector & Hinge 20 1 24AUG11 21SEP11 -22

    110730 FRP Backwall & Approaches Abut 7 15 1 09FEB11 03MAR11 76

    110740 Inst Bridge Rail, OH Sign Supports&Lighting Conn 20 1 04MAR11 31MAR11 76

    110750 Install Seismic Joints 23 1 24AUG11 26SEP11 -25

    110760 Install Erosion Control 10 1 08SEP11 21SEP11 -22

    131100 Demo Existing N1/S101 Connector 15 1 02JUN10 22JUN10 48

Ruckman UC Temp Bridge

Stage 1 Phase 1

    111100 Ruckman Temp Bridge Hammock 72* 1 05JAN10A 16APR10 2

    111110 Inst Exc Support&Excavate Abut 1 Ruckman Temp Br 3 1 05JAN10A 27JAN10A

    111120 Excavate for Ftgs Bents 2-11 Ruckman Temp Br 3 1 29DEC09A 22FEB10A

    111130 Ins Exc Support&Excavate Abut 12 Ruckman Temp Br 5 1 01FEB10A 03FEB10A

    111140 FRP Abutment 1 & Wingwalls Ruckman Temp Br 12 1 28JAN10A 19FEB10A

    111150 FRP Abutment 12 & Wingwalls Ruckman Temp Br 12 1 08FEB10A 22FEB10A

    111160 FRP Bent 2-11 Ftgs and Columns Ruckman Temp Br 8 1 07JAN10A 04MAR10A

    111170 Install Falsework Ruckman Temp Br 12 1 23FEB10A 18MAR10 0

    111172 Approximate Date for Street Closure at Ruckman 0 1 09MAR10 1

    111180 Form Soffit Ruckman Temp Br 10 1 09MAR10A 19MAR10 0

    111190 Place Rebar Deck Ruckman Temp Br 10 1 10MAR10 23MAR10 0

    111240 Prep&Pour Deck Ruckman Temp Br 3 1 24MAR10 26MAR10 0

    111250 Deck Cure Time Ruckman Temp Br 10 2 27MAR10 05APR10 2

    111260 Release Falsework Ruckman Temp Br 1 1 06APR10 06APR10 2

    111280 Backfill Abutments Ruckman Temp Br 3 1 29MAR10 31MAR10 3

    111290 Strip Falsework Ruckman Temp Br 5 1 07APR10 13APR10 2

    111292 Approximate Date for Street Closure at Ruckman 0 1 09APR10 372

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Place Rebar/PT Soffit/Stems N1/S101 Span 3

Place Rebar/PT Soffit/Stems N1/S101 Span 2

Place Rebar/PT Soffit/Stems N1/S101 Span 1

Form Stems N1/S101 Connector Span 5

Form Stems N1/S101 Span 4

Form Stems N1/S101 Span 3

Form Stems N1/S101 Span 2

Form Stems N1/S101 Span 1

Pour Soffit & Stems N1/S101 Connector

Form Deck N1/S101 Connector

Place Rebar Deck N1/S101 Connector

Pour Deck N1/S101 Connector

Deck Cure N1/S101 Connector

Stress & Grout Transverse PT N1/S101 Connector

FRP Transverse PT Closure N1/S101 Connector

Strip Exteriors & Dry Finish N1/S101 Connector

Stress Longitudnial & Grout Bridge N1/S101 Conne

FRP Lower Hinge VT

FRP Upper Hinge VT

Remove Falsework N1/S101 Connector & Hinge

FRP Backwall & Approaches Abut 7

Inst Bridge Rail, OH Sign Supports&Lighting Conn

Install Seismic Joints

Install Erosion Control

Demo Existing N1/S101 Connector

Ruckman Temp Bridge Hammock

Inst Exc Support&Excavate Abut 1 Ruckman Temp Br

Excavate for Ftgs Bents 2-11 Ruckman Temp Br

Ins Exc Support&Excavate Abut 12 Ruckman Temp Br

FRP Abutment 1 & Wingwalls Ruckman Temp Br

FRP Abutment 12 & Wingwalls Ruckman Temp Br

FRP Bent 2-11 Ftgs and Columns Ruckman Temp Br

Install Falsework Ruckman Temp Br

Approximate Date for Street Closure at Ruckman

Form Soffit Ruckman Temp Br

Place Rebar Deck Ruckman Temp Br

Prep&Pour Deck Ruckman Temp Br

Deck Cure Time Ruckman Temp Br

Release Falsework Ruckman Temp Br

Backfill Abutments Ruckman Temp Br

Strip Falsework Ruckman Temp Br

Approximate Date for Street Closure at Ruckman
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ID

Activity
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Orig

Dur

Cal

ID

Early

Start

Early

Finish

Total

Float

    111310 Install Joint Seal Ruckman Temp Br 3 1 14APR10 16APR10 2

Ruckman Ave UC

Stage 4

    120100 Ruckman Ave UC East Side Stage 4 Hammock 83* 1 25MAY10 20SEP10 0

    120105 Demo Existing Ruckman Ave East Side 5 1 25MAY10 01JUN10 0

    120110 Inst Exc Sup &Exc Abut 1 & TW1 Ruckman Ave UC 3 1 02JUN10 04JUN10 0

    120120 Exc& FRP Ftgs Bents 2-5 & TW2-7 Ruckman Ave UC 20 1 09MAR10 05APR10 45

    120130 Inst Exc Support & Exc Abut 6 Ruckman Ave UC 3 1 07JUN10 09JUN10 7

    120160 FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 4 10 1 07JUN10 18JUN10 0

    120180 FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 4 10 1 21JUN10 02JUL10 0

    120190 FRP Bent 2-5 & TW2-7 Cols Ruckman Ave UC 18 1 02JUN10 25JUN10 5

    120200 Install Falsework Ruckman Ave UC Stg 4 12 1 24JUN10 09JUL10 0

    120202 Approximate Date for Street Closure at Ruckman 0 1 29JUN10 4

    120210 Form Soffit & Exteriors Ruckman Ave UC Stg 4 12 1 05JUL10 20JUL10 0

    120220 Place Rebar Soffit & Stems Ruckman  Stg 4 12 1 09JUL10 26JUL10 0

    120230 Form Stems Ruckman Ave UC Stg 4 10 1 19JUL10 30JUL10 0

    120240 Prep & Pour Soffit & Stems Ruckman Ave UC Stg 4 2 1 02AUG10 03AUG10 0

    120250 Form Deck Ruckman Ave UC Stg 4 10 1 04AUG10 17AUG10 0

    120260 Place Rebar Deck & TW Deck Ruckman Ave UC 8 1 11AUG10 20AUG10 0

    120270 Prep&Pour Deck & TW Deck Ruckman Ave UC 2 1 23AUG10 24AUG10 0

    120280 Deck Cure Time Ruckman Ave UC Stg 4 10 2 25AUG10 03SEP10 12

    120290 Install Temp Bridge Decking to TW Br 3 1 07SEP10 09SEP10 7

    120300 Release Falsework Ruckman Ave UC Stg 4 1 1 07SEP10 07SEP10 37

    120310 FRP Backwall Ruckman Ave UC Stg 4 3 1 25AUG10 27AUG10 0

    120320 Backfill Abutments Ruckman Ave UC Stg 4 3 1 30AUG10 01SEP10 0

    120330 Strip Falsework Ruckman Ave UC Stg 4 5 1 08SEP10 14SEP10 37

    120332 Approximate Date for Street Closure at Ruckman 0 1 10SEP10 264

    120340 FRP Approaches Ruckman Ave UC Stg 4 8 1 02SEP10 14SEP10 0

    120350 Install Joint Seal Ruckman Stg 4 4 1 15SEP10 20SEP10 0

Stage 6

    210000 Ruckman Ave UC Stage 6 Hammock 92* 1 11OCT10 18FEB11 32

    210100 Demo Existing Ruckman Ave East Side & Temp Bridg 5 1 11OCT10 18OCT10 0

    210110 Inst Exc Support &Excavate Abut 1 Ruckman Ave UC 3 1 19OCT10 21OCT10 0

    210120 Exc & FRP Ftgs Bents 2-5 Ruckman Ave UC 15 1 06APR10 26APR10 123

    210130 Inst Exc Support &Excavate Abut 6 Ruckman Ave UC 3 1 22OCT10 26OCT10 7

    210160 FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 6 10 1 22OCT10 04NOV10 0

    210180 FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 6 10 1 05NOV10 18NOV10 0

    210190 FRP Bent 2-5 Columns Ruckman Ave UC 15 1 19OCT10 08NOV10 2

    210200 Install Falsework Ruckman Ave UC Stg 6 12 1 09NOV10 24NOV10 0

    210202 Approximate Date for Street Closure at Ruckman 0 1 12NOV10 1

    210210 Form Soffit & Exteriors Ruckman Ave UC Stg 6 12 1 15NOV10 01DEC10 0

    210220 Place Rebar Soffit & Stems Ruckman Stg 6 12 1 19NOV10 07DEC10 0

    210230 Form Stems Ruckman Ave UC Stg 6 10 1 30NOV10 13DEC10 0

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Install Joint Seal Ruckman Temp Br

Ruckman Ave UC East Side Stage 4 Hammock

Demo Existing Ruckman Ave East Side

Inst Exc Sup &Exc Abut 1 & TW1 Ruckman Ave UC

Exc& FRP Ftgs Bents 2-5 & TW2-7 Ruckman Ave UC

Inst Exc Support & Exc Abut 6 Ruckman Ave UC

FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 4

FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 4

FRP Bent 2-5 & TW2-7 Cols Ruckman Ave UC

Install Falsework Ruckman Ave UC Stg 4

Approximate Date for Street Closure at Ruckman

Form Soffit & Exteriors Ruckman Ave UC Stg 4

Place Rebar Soffit & Stems Ruckman  Stg 4

Form Stems Ruckman Ave UC Stg 4

Prep & Pour Soffit & Stems Ruckman Ave UC Stg 4

Form Deck Ruckman Ave UC Stg 4

Place Rebar Deck & TW Deck Ruckman Ave UC

Prep&Pour Deck & TW Deck Ruckman Ave UC

Deck Cure Time Ruckman Ave UC Stg 4

Install Temp Bridge Decking to TW Br

Release Falsework Ruckman Ave UC Stg 4

FRP Backwall Ruckman Ave UC Stg 4

Backfill Abutments Ruckman Ave UC Stg 4

Strip Falsework Ruckman Ave UC Stg 4

Approximate Date for Street Closure at Ruckman

FRP Approaches Ruckman Ave UC Stg 4

Install Joint Seal Ruckman Stg 4

Ruckman Ave UC Stage 6 Hammock

Demo Existing Ruckman Ave East Side & Temp Bridg

Inst Exc Support &Excavate Abut 1 Ruckman Ave UC

Exc & FRP Ftgs Bents 2-5 Ruckman Ave UC

Inst Exc Support &Excavate Abut 6 Ruckman Ave UC

FRP Abutment 1 & Wingwalls Ruckman Ave UC Stg 6

FRP Abutment 6 & Wingwalls Ruckman Ave UC Stg 6

FRP Bent 2-5 Columns Ruckman Ave UC

Install Falsework Ruckman Ave UC Stg 6

Approximate Date for Street Closure at Ruckman

Form Soffit & Exteriors Ruckman Ave UC Stg 6

Place Rebar Soffit & Stems Ruckman Stg 6

Form Stems Ruckman Ave UC Stg 6
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    210240 Prep & Pour Soffit & Stems Ruckman Ave UC Stg 6 2 1 14DEC10 15DEC10 0

    210250 Form Deck Ruckman Ave UC Stg 6 10 1 16DEC10 29DEC10 0

    210255 Install Storm Drain in Soffit Ruckman Ave UC 5 1 16DEC10 22DEC10 0

    210260 Place Rebar Deck Ruckman Ave UC Stg 6 8 1 23DEC10 03JAN11 0

    210270 Prep&Pour Deck Ruckman Ave UC Stg 6 2 1 04JAN11 05JAN11 0

    210280 Deck Cure Time Ruckman Ave UC Stg 6 10 2 06JAN11 15JAN11 12

    210295 Waiting Time for Falsework Release 28 2 06JAN11 02FEB11 41

    210300 Release Falsework Ruckman Ave UC Stg 6 1 1 03FEB11 03FEB11 27

    210305 Waiting Time for Closure Pour 14 2 04FEB11 17FEB11 47

    210307 FRP Closure Pour Ruckman Ave UC 1 1 18FEB11 18FEB11 32

    210310 FRP Backwall Ruckman Ave UC Stg 6 3 1 06JAN11 10JAN11 0

    210320 Backfill Abutments Ruckman Ave UC Stg 6 5 1 11JAN11 17JAN11 0

    210330 Strip Falsework Ruckman Ave UC Stg 6 5 1 04FEB11 10FEB11 27

    210332 Approximate Date for Street Closure at Ruckman 0 1 08FEB11 160

    210340 FRP Approaches Ruckman Ave UC Stg 6 8 1 18JAN11 27JAN11 0

    210350 Install Joint Seal Ruckman Ave UC Stg 6 3 1 28JAN11 01FEB11 0

    210360 Install ST-10 Railing & Remove K-Rail 2 1 31JAN11 01FEB11 0

    210370 Demo Temp Widening Ruckman Ave UC 5 1 11FEB11 18FEB11 27

    210380 Install ST-10 Railing Ruckman East side 5 1 21FEB11 28FEB11 27

2009 2010 2011
O NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV D

Prep & Pour Soffit & Stems Ruckman Ave UC Stg 6

Form Deck Ruckman Ave UC Stg 6

Install Storm Drain in Soffit Ruckman Ave UC

Place Rebar Deck Ruckman Ave UC Stg 6

Prep&Pour Deck Ruckman Ave UC Stg 6

Deck Cure Time Ruckman Ave UC Stg 6

Waiting Time for Falsework Release

Release Falsework Ruckman Ave UC Stg 6

Waiting Time for Closure Pour

FRP Closure Pour Ruckman Ave UC

FRP Backwall Ruckman Ave UC Stg 6

Backfill Abutments Ruckman Ave UC Stg 6

Strip Falsework Ruckman Ave UC Stg 6

Approximate Date for Street Closure at Ruckman

FRP Approaches Ruckman Ave UC Stg 6

Install Joint Seal Ruckman Ave UC Stg 6

Install ST-10 Railing & Remove K-Rail

Demo Temp Widening Ruckman Ave UC

Install ST-10 Railing Ruckman East side
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