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Addendum No. 1 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN MARIN COUNTY  IN 
SAN RAFAEL ON ROUTE 580 FROM 0.7 MILE EAST OF BELLAM BOULEVARD TO ROUTE 580/101 
SEPARATION  AND ON ROUTE 101 AT 0.8 MILE WEST OF ROUTE 580/101 SEPARATION. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on Tuesday, August 18, 2009. 
 
This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, and the Bid book. 
 
Project Plan Sheet 77 is revised.  A half-sized copy of the revised sheet is attached for substitution for the like-numbered 
sheet. 
 
In the Project Plan Sheet 169, the first sentence of project notes No. 26 and 27 is revised as follows: 
 

"INSTALL OVERHEAD SIGN POST WITH 24' CANTILEVER ARMS." 
 
In the Notice to Bidders and Special Provisions, in the "NOTICE TO BIDDERS," the seventh paragraph is revised as 
follows: 
 

"Bids must be on a cost+time basis. 
Complete the work within the number of working days bid. 
Do not bid more than 245 working days. 
The estimated cost of the project is $11,900,000. 
No prebid meeting is scheduled for this project." 

 
In the Notice to Bidders and Special Provisions, in the "STANDARD PLANS LIST," the following Standard Plans are 
added: 
 

"S43 Overhead Signs – Lightweight, Type A, Connection Details 
 
 S44 Overhead Signs – Lightweight, Type B, Connection Details 
 
 S45 Overhead Signs – Lightweight, Type C, Connection Details" 
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In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 
DAMAGES," first paragraph is revised as follows: 
 

"Complete the work within the number of working days bid starting on the 15th day after contract approval or 
on the day you start work at the job site, whichever occurs first. 

Additional damages to those specified in Section 8-1.07, "Liquidated Damages," of the Standard Specifications 
are $5,000 per day starting on the 1st day after exceeding the number of working days bid until work requiring lane 
or shoulder closures on State Highway Route 101 and Route 580 is complete." 

 
In the Special Provisions, Section 5-1.03," FORCE ACCOUNT PAYMENT," subsection "Non-Subcontracted Forced 
Account Payment," the last paragraph is revised as follows: 
 

"Full compensation for overhead costs for work performed on a force account basis, and for which no 
adjustment is made to the lump sum price bid for time-related overhead conforming to the provisions in 
"Time-Related Overhead" of these special provisions, shall be considered as included in the markups specified 
above, and no additional compensation will be allowed therefor." 

 
In the Special Provisions, Section 5-1.10," NONHIGHWAY FACILITIES (INCLUDING UTILITIES)," the table "Utility 
Relocation and Contractor-Arranged Time for the Relocation" is revised as attached. 
 
In the Special Provisions, Section 8-1.02," STATE-FURNISHED MATERIALS," item "C. (Sign posts with 24 foot 
cantilever arms" of the second paragraph is deleted. 
 
In the Special Provisions, Section 10-1.16," TIME RELATED OVERHEAD," is revised as attached. 
 
In the Special Provisions, Section 10-1.20," MAINTAINING TRAFFIC," chart Nos. 1, 2, and 3 are revised as attached. 
 
In the Bid book, in the "Bid Item List," Item 3 is revised as attached. 
 
To Bid book holders: 
 

Replace pages 3 and 12 of the "Bid Item List" in the Bid book with the attached revised pages 3, 12 and 12A of 
the Bid Item List.  The revised Bid Item List is to be used in the bid. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the Bid book. 

Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
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This office is sending this addendum by GSO overnight mail to Bid book holders to ensure that each receives it.  A copy of 
this addendum is available for the Contractors' use on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addenda.php 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
REBECCA D. HARNAGEL, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 
Attachments 
 



 

 
Utility Relocation and Contractor-Arranged Time for the Relocation 

Utility Utility Address Location Days 
PG&E  East Francisco Blvd (“F” Line ) 
PG&E  Gye Wires @ “RQ 7” STA 459+48 
PG&E  Gye Wires @ “RQ 7” STA 457+36 
PG&E  Gye Wires @ “RQ 7” STA 451+91 

Comcast  East Francisco Blvd (“F” Line ) 

 
 

30 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. 04-4A1404 
REVISED PER ADDENDUM NO. 1 DATED JULY 29, 2009 



 

 
10-1.16  TIME-RELATED OVERHEAD 
The Contractor will be compensated for time-related overhead as described below and in conformance with "Force 

Account Payment" of these special provisions. The Contractor will not be compensated for time-related overhead for delays 
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for 
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report. 

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment," 
and "Progress Schedule (Critical Path Method)" of these special provisions. 

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply. 
Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in 

proportion to the time required to complete the work.  Time-related overhead shall not include costs that are not related to 
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.  
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties 
associated with the Contractor. 

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the 
construction project, and shall not include costs directly attributable to the work of the contract.  Time-related costs of field 
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general 
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance, 
security, supplies, and equipment costs of the project field office. 

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's 
business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract 
administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude 
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material 
deliveries, and consultant and legal fees. 

The amount of time-related overhead associated with a reduction in contract time for an accepted VECP under Section 4-
1.035B, "Value Engineering Change Proposal," of the Standard Specifications shall be considered a construction cost 
attributable to the resultant estimated net savings due to the cost reduction incentive. 

If the final increased amount of time-related overhead exceeds 149 percent of the contract lump sum price bid, the 
Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit examination and report 
performed by an independent Certified Public Accountant of the Contractor's actual overhead costs. The audit examination 
and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall 
average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have 
been properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the 
Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.   

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements 
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall 
determine if the rates of field office overhead and home office overhead are: 

 
A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, 

Part 31. 
B. Adequately supported by reliable documentation. 
C. Related solely to the project under examination. 
 
Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for 

audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the 
Contractor.  The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to 
approval by the Engineer. 

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the 
Contractor, the contract lump sum payment for time-related overhead, in excess of 149 percent of the lump sum price bid, 
will be adjusted to reflect the actual rate. 
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The cost of performing an independent Certified Public Accountant audit examination and submitting the report, 

requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by 
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B, 
"Work Performed by Special Forces or Other Special Services" of the Standard Specifications, and paying to the Contractor 
one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public 
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead 
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent 
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be 
entirely borne by the Contractor. 

Time-related overhead will be paid for at a lump sum price.  The contract lump sum price bid for time-related overhead 
will be increased or decreased only as a result of suspensions or adjustments of contract time which revise the current 
contract completion date and which satisfy any of the following criteria: 

 
A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of 

Work," of the Standard Specifications, except: 
 

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling 
operation or operations. 

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the 
provisions of the contract. 

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for 
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of 
Section 8-1.07, "Liquidated Damages," of the Standard Specifications. 

4. Other suspensions that mutually benefit the State and the Contractor. 
 

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in 
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change 
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. 

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in 
Section 4-1.03, "Changes," of the Standard Specifications. 

 
A delay to the controlling operation may be concurrent and any of the following: 
 
1. Nonexcusable:  A nonexcusable delay is caused by the fault, nonperformance, or deficiency of the Contractor, 

subcontractors of any tier, or suppliers.  No extension of contract time or additional compensation of loss is allowed. 
2. Excusable:  An excusable delay is caused by factors beyond the control and without the fault of the State or the 

Contractor.  Only an extension of contract time is allowed. 
3. Compensable:  A compensable delay is caused solely by the fault, deficiency, error, or omission of the State.  An 

extension of contract time and compensation for the actual cost without markup or profit are allowed. 
 
A concurrent delay occurs when 2 separate delays overlap partially or entirely.  A nonexcusable delay concurrent with 

either an excusable or a compensable delay is a nonexcusable delay.  An excusable delay concurrent with a compensable 
delay is an excusable delay. 

The quantity of time-related overhead is only adjusted as a result of a compensable delay and is not adjusted as a result 
of either a nonexcusable or an excusable delay. 

An approved time impact analysis submitted as specified in "Progress Schedule (Critical Path Method)" of these special 
provisions is used to determine the type and duration of a delay. 

For each day the number of working days bid to complete the contract, in conformance with the provisions in 
"Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is increased or decreased 
due to suspensions or adjustments of contract time as specified above, the lump sum price for time-related overhead will be 
increased or decreased by an amount equal to the contract lump sum price bid for time-related overhead divided by the 
number of working days bid to complete the contract. 
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In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these 

special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible 
for payment will be based on the total number of working days for the project, in conformance with the provisions in 
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's 
early completion progress schedule. 

The contract lump sum price paid for time-related overhead shall include full compensation for time-related overhead, 
including the Contractor's share of costs of an independent Certified Public Accountant audit of overhead costs requested by 
the Engineer, as specified in these special provisions, and as directed by the Engineer. 

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the 
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead. 

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is 
extended into additional construction seasons due to delays caused by the State shall be considered as included in the 
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor. 

Full compensation for additional overhead costs involved in performing additional contract item work that is not a 
controlling operation shall be considered as included in the contract items of work involved, and no additional compensation 
will be allowed therefor. 

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other 
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be 
considered as included in the various items of work and no additional compensation will be allowed therefor. 

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated 
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, "Force 
Account Payment," of the Standard Specifications. 

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the 
Standard Specifications, the amount of time-related overhead in each monthly partial payment will be based on the number of 
working days that occurred during that monthly estimate period, including compensable suspensions and right of way delays.  
Working days granted by contract change order due to extra work or changes in character of work, will be compensated upon 
completion of the contract.  The amount earned per working day for time-related overhead shall be the lesser of the following 
amounts: 

 
A. The contract lump sum price for time-related overhead, divided by the number of working days bid to complete the 

contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated 
Damages," of these special provisions. 

B. Twenty percent of the original total contract amount, divided by the number of working days bid to complete the 
contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated 
Damages," of these special provisions. 

 
After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the 

Standard Specifications, the amount of the contract lump sum price for time-related overhead not yet paid, will be included 
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07, 
"Payment After Acceptance," of the Standard Specifications. 
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Chart No. 1  
Freeway/Expressway Lane Requirements 

County: Marin Route/Direction: : I-580 / EB PM: 3.8/4.8 

Closure Limits: At Bellam Blvd UC 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C C                C C C C

Fridays C C C C C C               C C C C
Saturdays C C C C C C C                 C
Sundays C C C C C C C C              C C C

 
Legend: 

 
C Freeway may be closed completely. 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
This chart to be used only during the temporary barrier placement and striping activities. 
Detour traffic through the Bellam Blvd off and on ramps. 
See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic of these 
special provisions for additional closure restrictions. 

 
 

 
Chart No. 2  

Freeway/Expressway Lane Requirements 
County: Marin Route/Direction: : I-580 / WB PM: 3.8/4.8 

Closure Limits: At Bellam Blvd UC 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 1               1 1 1 1

Fridays 1 1 1 1 1 1               1 1 1 1
Saturdays 1 1 1 1 1 1 1 1             1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1            1 1 1 1

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic of these 
special provisions for additional closure restrictions. 
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Chart No. 3  

Freeway/Expressway Lane Requirements 
County: Marin Route/Direction: : I-580 / EB PM: 3.8/4.8 

Closure Limits: At Bellam Blvd UC 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1               1 1 1 1 1

Fridays 1 1 1 1 1 1              1 1 1 1 1
Saturdays 1 1 1 1 1 1 1                 1
Sundays 1 1 1 1 1 1 1 1            1 1 1 1 1

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic of these 
special provisions for additional closure restrictions. 
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BID ITEM LIST 

04-4A1404 
 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 1 070012 PROGRESS SCHEDULE 
(CRITICAL PATH METHOD)   

LS LUMP SUM LUMP SUM  

 2 070013 SMALL BUSINESS UTILIZATION 
REPORT   

EA 6 250.00 1,500.00 

 3 070018 TIME-RELATED OVERHEAD   LS LUMP SUM LUMP SUM  

 4 071321 TEMPORARY FENCE (TYPE CL-6)  LF 740   

 5 072008 TEMPORARY SHORING   SQFT 1,350   

 6 073004 12" TEMPORARY CULVERT   LF 200   

 7 074016 CONSTRUCTION SITE 
MANAGEMENT   

LS LUMP SUM LUMP SUM  

 8 074019 PREPARE STORM WATER 
POLLUTION PREVENTION PLAN  

LS LUMP SUM LUMP SUM  

 9 074029 TEMPORARY SILT FENCE   LF 1,600   

 10 074032 TEMPORARY CONCRETE WASHOUT 
FACILITY   

EA 7   

 11 074033 TEMPORARY CONSTRUCTION 
ENTRANCE   

EA 7   

 12 074034 TEMPORARY COVER   SQYD 380   

 13 074035 TEMPORARY CHECK DAM   LF 300   

 14 074038 TEMPORARY DRAINAGE INLET 
PROTECTION   

EA 51   

 15 074040 TEMPORARY HYDRAULIC MULCH 
(BONDED FIBER MATRIX)  

SQYD 9,850   

 16 120090 CONSTRUCTION AREA SIGNS   LS LUMP SUM LUMP SUM  

 17 120100 TRAFFIC CONTROL SYSTEM   LS LUMP SUM LUMP SUM  

 18 120149 TEMPORARY PAVEMENT MARKING 
(PAINT)   

SQFT 300   

 19 120159 TEMPORARY TRAFFIC STRIPE 
(PAINT)   

LF 36,200   

 20 120165 CHANNELIZER (SURFACE 
MOUNTED)   

EA 110   
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Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

181 840505 6" THERMOPLASTIC TRAFFIC 
STRIPE   

LF 900   

182 840506 8" THERMOPLASTIC TRAFFIC 
STRIPE   

LF 3,340   

183 840508 8" THERMOPLASTIC TRAFFIC 
STRIPE (BROKEN 12-3)  

LF 900   

184 840515 THERMOPLASTIC PAVEMENT 
MARKING   

SQFT 3,760   

185 850101 PAVEMENT MARKER 
 (NON-REFLECTIVE)   

EA 1,030   

186 850111 PAVEMENT MARKER 
(RETROREFLECTIVE)   

EA 590   

187 860090 MAINTAINING EXISTING TRAFFIC 
MANAGEMENT SYSTEM ELEMENTS 
DURING CONSTRUCTION  

LS LUMP SUM LUMP SUM  

188 860251 SIGNAL AND LIGHTING 
 (LOCATION 1)   

LS LUMP SUM LUMP SUM  

189 016175 SIGNAL AND LIGHTING 
(LOCATION 2) (CITY)    

LS LUMP SUM LUMP SUM  

190 860298 SIGNAL AND LIGHTING (STAGE 
CONSTRUCTION)   

LS LUMP SUM LUMP SUM  

191 860402 LIGHTING (CITY STREET)   LS LUMP SUM LUMP SUM  

192 016176 LIGHTING AND SIGN 
ILLUMINATION (STAGE 
CONSTRUCTION)  

LS LUMP SUM LUMP SUM  

193 860460 LIGHTING AND SIGN 
ILLUMINATION   

LS LUMP SUM LUMP SUM  

194 
(F) 

860792 COMMUNICATION CONDUIT 
(BRIDGE)   

LS LUMP SUM LUMP SUM  

195 016177 TRAFFIC OPERATIONS SYSTEM   LS LUMP SUM LUMP SUM  

196 016178 INTEGRATED CAMERA UNIT   EA 1   

197 016179 CAMERA CONTROL UNIT (CCU)   EA 1   

198 016180 VIDEO ENCODER UNIT (VEU)   EA 1   

199 016181 GENERAL PACKET RADIO SYSTEM 
(GPRS) WIRELESS MODEL 
ASSEMBLY  

EA 2   

200 999990 MOBILIZATION   LS LUMP SUM LUMP SUM  
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04-4A1404 

 

TOTAL BID  
FOR ITEMS: $ 

TOTAL BID  
FOR TIME:  $5,000.00 $ 
 WORKING DAYS COST PER DAY  
 (Not to exceed 245 Days)  
   

 
TOTAL BID FOR COMPARISON (COST PLUS TIME): $ 
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