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Addendum No. 2 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN MADERA COUNTY AT 
AND NEAR RIPPERDAN FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 KM SOUTH OF AVENUE 12. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on Tuesday, May 19, 2009. 
 
This addendum is being issued to revise the Notice to Bidders and Special Provisions. 
 
In the Special Provisions, Section 5-1.01, "ORDER OF WORK," the following paragraphs are added after the third 
paragraph: 
 

"Construction of Cottonwood Creek shall occur during the periods of time when irrigation water is not running 
in the creek (dry periods), estimated to be between September 1 and March 31.  The Madera Irrigation District 
(MID) will establish the actual dry period based on the occurrence of late winter rains and the availability of 
irrigation water.  The MID will publicly announce the actual date when irrigation water is to be placed in the creek.  
The Contractor shall notify the Engineer in writing no less than 15 days prior to the beginning and end of the dry 
period. 

The MID may order releases into the creek, during the dry period.  The permit obtained by the Contractor prior 
to the commencement of work within a creek will specify the dates during the dry period when irrigation water shall 
be withheld by the MID.  The MID may impose penalties upon the Contractor, in accordance with their current 
policies, in the event the work by the Contractor in a creek is not completed by the date specified in the permit. 

The Contractor shall not interfere with the flow of irrigation water that may reach the highway right of way 
during water releases by MID.  The Contractor shall be solely responsible for managing the water that may appear at 
the site and dispose of the water as safely as necessary. 

If, in the opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of MID 
establishing the actual dry period, not in accordance with these specifications, the State will compensate the 
Contractor for such delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications." 
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To Bid book holders: 
 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the Bid book. 

Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 
This office is sending this addendum by confirmed facsimile to all book holders to ensure that each receives it.  A copy of 
this addendum is available for the Contractors' use on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addenda.php 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY MICHAEL FERRARA FOR 
 
 
REBECCA D. HARNAGEL, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 

 


