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e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of this
information.

e  The contract award period has been extended for this project.

e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance
Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard
Plan sheets.

A10A Acronyms and Abbreviations (A-L)

A10B Acronyms and Abbreviations (M-Z)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A20C Pavement Markers and Traffic Lines, Typical Details
A20D Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows

A24B Pavement Markings - Arrows

RSP A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A62A Excavation and Backfill — Miscellaneous Details

A62B Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall
A62C Limits of Payment for Excavation and Backfill - Bridge
A62D Excavation and Backfill — Concrete Pipe Culverts
A62DA Excavation and Backfill — Concrete Pipe Culverts
A62E Excavation and Backfill — Cast-In-Place Reinforced Concrete Box and Arch Culverts
AG62F Excavation and Backfill — Metal and Plastic Culverts
AT73A Object Markers

A73B Markers

A73C Delineators, Channelizers and Barricades

A76D Concrete Barrier Type 60G

AT76F Concrete Barrier Type 60GE

A77A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)
A77B1 Metal Beam Guard Railing — Standard Hardware
A77C1 Metal Beam Guard Railing — Wood Post and Wood Block Details
A77H1 Metal Railing End Anchor Assembly (Type SFT)
A77L1 Metal Beam Railing Terminal System (Type SRT)
A77L2 Metal Beam Railing Terminal System (Type SKT)
A77L3 Metal Beam Railing Terminal System (Type ET)
AT7LS Metal Beam Railing Terminal System (Type FLEAT)
A82BI1 Crash Cushion (Type ADIEM)

A8S Chain Link Fence

RSP A87A Curbs and Driveways

A87B Asphalt Concrete Dikes

RSP A88A Curb Ramp Details

RSP P1 Jointed Plain Concrete Pavement

RSP P2 Jointed Plain Concrete Pavement — Widen Slab Details
RSP P10 Concrete Pavement — Dowel Bar Details
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RSP P17
P45

P46

D72
D73
D74A
D74B
D74C
D75A
RSP D75B
D75C
RSP D77A
D77B
D78A
D80

D81
D82
D84
D85
D88
D89
D97A

D97C
D97D
RSP D97E
RSP D97F
D98A
D98B
D98C
DI100A
D100B
D102

H1

RSP H2
H3

H4

HS5

H6

H7

HS8

H9

HI10
RSPTIA
RSPTIB
RSP T2
T3

T4

T5
RSPTI0
RSP T10A
RSPT14
T51

T53

Concrete Pavement — Tie Bar Basket Details

Concrete Pavement — Drainage Inlet Details No. 1

Concrete Pavement — Drainage Inlet Details No. 2

Drainage Inlets

Drainage Inlets

Drainage Inlets

Drainage Inlets

Drainage Inlets Details

Pipe Inlets

Pipe Inlets

Pipe Inlets

Grate Details

Bicycle Proof Grate Details

Gutter Depressions

Cast-In-Place Reinforced Concrete Single Box Culvert

Cast-In-Place Reinforced Concrete Double Box Culvert

Cast-In-Place Reinforced Concrete Box Culvert Miscellaneous Details
Box Culvert Wingwalls-Types A, B and C

Box Culvert Wingwalls-Type D and E

Construction Loads on Culverts

Pipe Headwalls

Corrugated Metal Pipe Coupling Details No. 1- Annular Coupling Band Bar And Strap and
Angle Connections

Corrugated Metal Pipe Coupling Details No. 3- Helical and Universal Couplers
Corrugated Metal Pipe Coupling Details No. 4- Hugger Coupling Bands
Corrugated Metal Pipe Coupling Details No. 5- Standard Joint
Corrugated Metal Pipe Coupling Details No. 6- Positive Joint

Slotted Corrugated Steel Pipe Drain Details

Slotted Corrugated Steel Pipe Drain Details

Grated Line Drain Details

Gabion Basket Details No. 1

Gabion Basket Details No. 2

Underdrains

Planting and Irrigation — Abbreviations

Planting and Irrigation — Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Irrigation Controller Enclosure Cabinet

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Temporary Traffic Screen

Temporary Terminal Section (Type K)

Traffic Control System for Lane Closure on Freeways and Expressways
Traffic Control System for Lane and Complete Closures on Freeways and Expressways
Traffic Control System for Ramp Closure

Temporary Water Pollution Control Details (Temporary Silt Fence)
Temporary Water Pollution Control Details (Temporary Cover)
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T54

T55

T56

T58

T59

BO-1

B0-3

BO-5
B0-13
B2-5

B3-1

B3-2

B3-8

B3-9

RSP B6-21
B7-1

B7-6

B7-8
B7-10
B7-11

RSP B8-5
B11-47
B11-52
B11-54
B11-56
B11-57
B14-5

RSP B15-6
RSP B15-7
B15-8

RS1

RS2

RS4

RSP S2
RSP S3
RSP S44
RSP S45
S46

S47

RSP S48
S49

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-2A
RSP ES-2C
RSP ES-2E
RSP ES-2F
ES-3A
RSP ES-3C
RSP ES-3H

Temporary Water Pollution Control Details (Temporary Erosion Control Blanket)
Temporary Water Pollution Control Details (Temporary Erosion Control Blanket)
Temporary Water Pollution Control Details (Temporary Fiber Roll)

Temporary Water Pollution Control Details (Temporary Construction Entrance)
Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
Bridge Details

Bridge Details

Bridge Details

Bridge Details

Pile Details-Class 400 And Class 625

Retaining Wall Type 1 — H=1200 Through 9100 mm

Retaining Wall Type 1 — H=9700 Through 10 900 mm

Retaining Wall Details No. 1

Retaining Wall Details No. 2

Joint Seals (Maximum Movement Rating = 50 mm)

Box Girder Details

Deck Drains — Types D-1 and D-2

Deck Drainage Details

Utility Opening — Box Girder

Utility Details

Cast-In-Place Prestressed Girder Details

Cable Railing

Chain Link Railing Type 7

Concrete Barrier Type 26

Concrete Barrier Type 736

Concrete Barrier Type 742

Water Supply Line (Details) (Pipe Sizes Less Than NPS 4)

Soundwall Masonry Block on Type 736S/SV Barrier Details (1)

Soundwall Masonry Block on Type 736S/SV Barrier Details (2)

Soundwall Masonry Block on Type 736S/SV Barrier Details (3)

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Overhead Signs — Truss, Single Post Type — Post Type II Thru IX

Overhead Signs — Truss, Single Post Type — Base Plate and Anchorage Details
Overhead Signs — Lightweight, Type B, Connection Details

Overhead Signs — Lightweight, Type C, Connection Details

Overhead Signs — Lightweight, Sign Panel Mounting Details, Laminated Panel — Type A
Overhead Signs — Lightweight, Light Fixture Mounting Details

Overhead Signs — Lightweight Post Details

Overhead Signs — Lightweight Foundation Details

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Symbols And Abbreviations)

Electrical Systems (Service Equipment)

Electrical Systems (Service Equipment Notes, Type I1I Series)

Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — B Series)
Electrical Systems (Service Equipment and Typical Wiring Diagram Type III — C Series)
Electrical Systems (Controller Cabinet Details)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Irrigation Controller Enclosure Cabinet)
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ES-4A
ES-4B
RSP ES-4C
RSP ES-4D
ES-4E
RSP ES-5A
ES-5B
ES-5C
RSP ES-5D
RSP ES-6A
ES-6B
RSP ES-7A
RSP ES-7B

RSP ES-7C

RSP ES-7E

RSP ES-7F

RSP ES-7G

RSP ES-7H

RSP ES-TM
ES-7N
ES-70

RSP ES-8
RSP ES-9A
RSP ES-9B
RSP ES-9C
ES-9D
ES-9E

RSP ES-10
RSP ES-11
RSP ES-13A
RSP ES-13B
ES-15A
RSP ES-15C
RSP ES-15D
RSP ES-16B
RSP ES-16C

Electrical Systems (Signal Heads and Mountings)
Electrical Systems (Signal Heads and Mountings)
Electrical Systems (Signal Heads and Mountings)
Electrical Systems (Signal Heads and Mountings)
Electrical Systems (Signal Faces and Mountings)
Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Lighting Standard Types 15 and 21)

Electrical Systems (Lighting Standards Types 15 and 21, Barrier Rail Mounted Details)

Electrical Systems (Signal Standards Push Button Posts and Type 15TS Standard))
Electrical Systems (Signal And Lighting Standard — Type 1 Standard and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 1 Arm Loading, Wind Velocity =

161 km/h, Arm Lengths 4.6 m To 9.1 m

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =

161 km/h, Arm Lengths 4.6 m to 13.7 m)

Electrical Systems (Signal and Lighting Standard — Case 4 Arm Loading, Wind Velocity =

161 km/h, Arm Lengths 7.6 m to 13.7 m)

Electrical Systems (Signal and Lighting Standard — Case 5 Arm Loading, Wind Velocity =

161 km/h, Arm Lengths 15.2 m to 16.8 m)

Electrical Systems (Signal and Lighting Standard — Case 5 Arm Loading, Wind Velocity =

161 km/h, Arm Lengths 18.2 m to 19.8 m)

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Signal and Lighting Standards — Details No. 2)

Electrical Systems (Sign Illumination — Internally Illumination Street Name Sign)
Electrical Systems (Pull Box Details)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Isolux Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (Sign Illumination Equipment)

Electrical Systems (Lighting and Sign Illumination Control)

Electrical Systems (Close Circuit Television Pole Details — Overhead Sign Mounted)
Electrical Systems (Closed Circuit Television — 18.2 m to 27.4 m High Mast Pole,
Foundation Details)
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NOTICE TO BIDDERS

Bids open Thursday, May 12, 2011

Dated March 21, 2011

General work description: Widen and realign freeway with PCC and widen CIP PS Concrete Bridges.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN
SANTA FE SPRINGS AND NORWALK FROM ALONDRA BOULEVARD OVERCROSSING TO SHOEMAKER
AVENUE OVERCROSSING.

District-County-Route-Kilometer Post: 07-LA-5-2.9/4.9

Contract No. 07-2159C4

The Contractor must have either a Class A license or a combination of Class C licenses which constitutes a majority of the
work.

The UDBE Contract goal is 5% percent.

Federal-aid project no.:
IM-005-2(949)N

Bids must be on a unit price basis.

Complete the work, including plant establishment work, within 1,250 working days.
The estimated cost of the project is $97,000,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the

Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hg/esc/oe/federal-wages.
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the
Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

NT
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS
LUMP SUM

2 070018 TIME-RELATED OVERHEAD WDAY 1000
3 019083 3.7 M TEMPORARY CHAIN LINK GATE (TYPE CL- | EA 7

1.8)
4 019084 6.1 M TEMPORARY CHAIN LINK GATE (TYPE CL- | EA 8

1.8)
5 019085 7.3 M TEMPORARY ROLLING CHAIN LINK GATE EA 1

(TYPE CL-1.8)
6 019086 9.14 M TEMPORARY ROLLING CHAIN LINK GATE | EA 6

(TYPE CL-1.8)
7 019087 11.0 M TEMPORARY ROLLING CHAIN LINK GATE | EA 5

(TYPE CL-1.8)
8 019088 18.29 M TEMPORARY ROLLING CHAIN LINK GATE | EA 1

(TYPE CL-1.8)
9 019089 19.81 M TEMPORARY ROLLING CHAIN LINK GATE | EA 1

(TYPE CL-1.8)
10 071322 TEMPORARY FENCE (TYPE CL-1.8) M 4020
11 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM

12 074019 PREPARE STORM WATER POLLUTION LS

PREVENTION PLAN LUMP SUM
13 074025 TEMPORARY SOIL STABILIZER M2 2560
14 074026 TEMPORARY MULCH M2 5200
15 074027 TEMPORARY EROSION CONTROL BLANKET M2 2560
16 074028 TEMPORARY FIBER ROLL M 1080
17 074029 TEMPORARY SILT FENCE M 1450
18 074031 TEMPORARY GRAVEL BAG BERM M 20300
19 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 6
20 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 20
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.
21 074034 TEMPORARY COVER M2 2560
22 074037 MOVE-IN/MOVE-OUT (TEMPORARY EROSION EA 6
CONTROL)
23 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 200
24 074041 STREET SWEEPING LS
LUMP SUM
25 019090 TEMPORARY PUMP LS
LUMP SUM
26 074051 TEMPORARY HYDRAULIC MULCH M2 2560
27 074057 STORM WATER ANNUAL REPORT EA 6
28 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
29 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
30 120116 TYPE I BARRICADE EA 58
31 120119 TRAFFIC CONE EA 110
32 120120 TYPE IIIl BARRICADE EA 130
33 120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 390
34 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 60 300
35 120165 CHANNELIZER (SURFACE MOUNTED) EA 650
36 120300 TEMPORARY PAVEMENT MARKER EA 8170
37 129000 TEMPORARY RAILING (TYPE K) M 11 600
38 129100 TEMPORARY CRASH CUSHION MODULE EA 580
39 019091 TEMPORARY CRASH CUSHION (TYPE ADIEM) EA 1
40 141101 REMOVE YELLOW PAINTED TRAFFIC STRIPE M 10 200

(HAZARDOUS WASTE)
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.

41 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC M 8300
STRIPE (HAZARDOUS WASTE)

42 020472 ABANDON UTILITY PIPE M 400

43 150241 ABANDON SEWER M 2650

44 019092 ABANDON SEWER MANHOLE EA 30

45 150608 REMOVE CHAIN LINK FENCE M 4280

46 150662 REMOVE METAL BEAM GUARD RAILING M 490

47 150667 REMOVE DOUBLE METAL BEAM BARRIER M 1910

48 150711 REMOVE PAINTED TRAFFIC STRIPE M 18 900

49 150712 REMOVE PAINTED PAVEMENT MARKING M2 210

50 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 12 900

51 150722 REMOVE PAVEMENT MARKER EA 7610

52 150742 REMOVE ROADSIDE SIGN EA 5

53 150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 37

54 150745 REMOVE ROADSIDE SIGN (METAL POST) EA 145

55 150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE EA 39
BRACKET METHOD)

56 150760 REMOVE SIGN STRUCTURE EA 4

57 150767 REMOVE BRIDGE MOUNTED SIGN EA 2

58 150771 REMOVE ASPHALT CONCRETE DIKE M 220

59 150806 REMOVE PIPE M 1800

60 020473 REMOVE UTILITY PIPE M 140
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.

61 150820 REMOVE INLET EA 36

62 150821 REMOVE HEADWALL EA 24

63 150824 REMOVE SEWER MANHOLE EA 1

64 150826 REMOVE MANHOLE EA 8

65 150829 REMOVE RETAINING WALL M 110

66 150841 REMOVE SEWER PIPE M 130

67 150846 REMOVE CONCRETE PAVEMENT M2 21 000
68 150857 REMOVE ASPHALT CONCRETE SURFACING M2 7820
69 019093 REMOVE RETAINING CURB M 250

70 019094 RELOCATE TEMPORARY RAILING (TYPE K) M 11 100
71 152381 RELOCATE GATE EA 1

72 152390 RELOCATE ROADSIDE SIGN EA 25

73 152432 ADJUST MANHOLE EA 3

74 152440 ADJUST MANHOLE TO GRADE EA 24

75 019095 MODIFY SEWER MANHOLE EA 8

76 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 20200
71 019096 REMOVE PARKING BUMPER EA 45

78 153210 REMOVE CONCRETE M3 1120
79 153211 REMOVE CONCRETE SIDEWALK AND DRIVEWAY | M2 7680
80 153215 REMOVE CONCRETE (CURB AND GUTTER) M 12 000
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.
81 153250 REMOVE SOUND WALL M 440
82 155007 CAP MANHOLE EA 3
83 019097 REMOVE GUARD POST EA 7
84 157550 BRIDGE REMOVAL LS
LUMP SUM
85 160101 CLEARING AND GRUBBING LS
LUMP SUM
86 190101 ROADWAY EXCAVATION M3 98 800
87 019098 ROADWAY EXCAVATION (CONTAMINATED SOIL) | M3 8700
88 190108 ROADWAY EXCAVATION (TYPE Y-2) (AERIALLY |M3 9100
DEPOSITED LEAD)
89 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
90 190111 ADL BURIAL LOCATION REPORT LS
LUMP SUM
91 019099 HAZARDOUS MATERIALS MITIGATION PLANS LS
LUMP SUM
92 019100 CONTAMINATED SOIL DISPOSAL M3 1310
93 019101 SOIL BORING LS
LUMP SUM
94 020479 DISPOSAL OF HAZARDOUS MATERIAL M3 1710
95 192003 STRUCTURE EXCAVATION (BRIDGE) M3 9843
(F)
96 042803 STRUCTURE EXCAVATION (CONTAMINATED) M3 905
(F)
97 019102 STRUCTURE EXCAVATION (AUSTIN VAULT) M3 260
(F)
98 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 10 634
(F)
99 019103 SAND BEDDING (AUSTIN VAULT) M3 34
100 019104 STRUCTURE BACKFILL (AUSTIN VAULT) M3 75

®)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
101 193003 STRUCTURE BACKFILL (BRIDGE) M3 6601
(F)
102 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 9484
(F)
103 193031 PERVIOUS BACKFILL MATERIAL (RETAINING M3 10
F) WALL)
104 194001 DITCH EXCAVATION M3 370
105 019105 DITCH EXCAVATION (BIOSWALE) M3 1260
106 198001 IMPORTED BORROW M3 10 100
107 200001 HIGHWAY PLANTING LS
LUMP SUM
108 200114 ROCK BLANKET M2 11 500
109 204099 PLANT ESTABLISHMENT WORK LS
LUMP SUM
110 208000 IRRIGATION SYSTEM LS
LUMP SUM
111 208304 WATER METER EA 4
112 208731 200 MM CORRUGATED HIGH DENSITY M 12
POLYETHYLENE PIPE CONDUIT
113 208732 250 MM CORRUGATED HIGH DENSITY M 170
POLYETHYLENE PIPE CONDUIT
114 250401 CLASS 4 AGGREGATE SUBBASE M3 21 400
115 260201 CLASS 2 AGGREGATE BASE M3 18 300
116 260301 CLASS 3 AGGREGATE BASE M3 28 700
117 280000 LEAN CONCRETE BASE M3 17 000
118 390131 HOT MIX ASPHALT TONN 50 000
119 394060 DATA CORE LS
LUMP SUM
120 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) M 620
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
121 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) M 21
122 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS M2 2630
AREA)
123 397005 TACK COAT TONN 6
124 401000 CONCRETE PAVEMENT M3 34 400
125 404092 SEAL PAVEMENT JOINT M 37 500
126 490584 FURNISH STEEL PIPE PILING (610 MM) M 28 973
127 490585 DRIVE STEEL PIPE PILE (610 MM) EA 1489
128 491009 FURNISH PILING (CLASS 400) (ALTERNATIVE V) M 15 094
129 491010 DRIVE PILE (CLASS 400) (ALTERNATIVE V) EA 1034
130 498027 400 MM CAST-IN-DRILLED-HOLE CONCRETE M 1810
PILING (SOUND WALL)
131 042804 760 MM PILE CASING M 21487
132 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS
LUMP SUM
133 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 4101
(F)
134 510053 STRUCTURAL CONCRETE, BRIDGE M3 15394
(F)
135 510060 STRUCTURAL CONCRETE, RETAINING WALL M3 3617
(F)
136 510086 STRUCTURAL CONCRETE, APPROACH SLAB M3 414
(F) (TYPE N)
137 019106 STRUCTURAL CONCRETE (AUSTIN VAULT) M3 92
(F)
138 019107 CLASS 3 CONCRETE M3 4
139 019108 CLASS 1 CONCRETE (BOX CULVERT) M3 1060
140 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 300

®)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

141 020478 MINOR CONCRETE (PIPE ENCASEMENT) M3 190

142 042805 MINOR CONCRETE (MEDIAN) M3 32

(F)

143 510526 MINOR CONCRETE (BACKFILL) M3 350

(F)

144 510705 PILASTER, SOUND WALL M3 43

145 511035 ARCHITECTURAL TREATMENT M2 4475
(3]

146 518002 SOUND WALL (MASONRY BLOCK) M2 1790
(F)

147 518051 PTFE SPHERICAL BEARING EA 32

148 042806 JOINT SEAL (MR 25 MM) M 39

149 042807 JOINT SEAL ASSEMBLY (MR 75 MM) M 23

150 519124 JOINT SEAL ASSEMBLY (MR 60 MM) M 27

151 519126 JOINT SEAL ASSEMBLY (MR 80 MM) M 91

152 519129 JOINT SEAL ASSEMBLY (MR 101 MM - 160 MM) M 44

153 519142 JOINT SEAL (MR 40 MM) M 13

154 520102 BAR REINFORCING STEEL (BRIDGE) KG 3330409
(F)

155 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 291 048
(F)

156 042808 BAR REINFORCING STEEL (AUSTIN VAULT) KG 12 484
(F)

157 520107 BAR REINFORCING STEEL (BOX CULVERT) KG 169 938
(3]

158 520120 HEADED BAR REINFORCEMENT EA 4992
(F)

159 560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) KG 9022
(F)

160 560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) KG 9022
(F)
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

161 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 39098

(F)

162 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 39098

(F)

163 560233 FURNISH FORMED PANEL SIGN (OVERHEAD) M2 96

164 560234 FURNISH LAMINATED PANEL SIGN (25.4 MM- M2 54
TYPE A)

165 560238 FURNISH SINGLE SHEET ALUMINUM SIGN (1.6 M2 92
MM-UNFRAMED)

166 560239 FURNISH SINGLE SHEET ALUMINUM SIGN (2.0 M2 20
MM-UNFRAMED)

167 560241 FURNISH SINGLE SHEET ALUMINUM SIGN (1.6 M2 2
MM-FRAMED)

168 560242 FURNISH SINGLE SHEET ALUMINUM SIGN (2.0 M2 12
MM-FRAMED)

169 019109 914 MM CAST-IN-DRILLED-HOLE CONCRETE PILE | M 5
(SIGN FOUNDATION)

170 561013 1372 MM CAST-IN-DRILLED-HOLE CONCRETE M 9
PILE (SIGN FOUNDATION)

171 561015 1524 MM CAST-IN-DRILLED-HOLE CONCRETE M 23
PILE (SIGN FOUNDATION)

172 562002 METAL (BARRIER MOUNTED SIGN) KG 1180

173 566011 ROADSIDE SIGN - ONE POST EA 12

174 566012 ROADSIDE SIGN - TWO POST EA 5

175 019110 ROADSIDE SIGN-METAL POST EA 142

176 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET EA 30
METHOD)

177 650069 450 MM REINFORCED CONCRETE PIPE M 700

178 650072 525 MM REINFORCED CONCRETE PIPE M 25

179 650075 600 MM REINFORCED CONCRETE PIPE M 2600

180 650077 750 MM REINFORCED CONCRETE PIPE M 930
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

181 650079 900 MM REINFORCED CONCRETE PIPE M 54

182 650081 1050 MM REINFORCED CONCRETE PIPE M 73

183 650084 1200 MM REINFORCED CONCRETE PIPE M 89

184 019111 1425 MM REINFORCED CONCRETE PILE M 240

185 665733 450 MM SLOTTED CORRUGATED STEEL PIPE (2.01 |M 20
MM THICK)

186 019112 150 MM PERFORATED PLASTIC PIPE M 38
UNDERDRAIN (AUSTIN VAULT)

187 019113 150 MM NON-PERFORATED PLASTIC PIPE (AUSTIN | M 12
VAULT)

188 019114 FILTER FABRIC (AUSTIN VAULT) M2 92

189 019115 PERMEABLE MATERIAL (AUSTIN VAULT) M3 27

190 703233 GRATED LINE DRAIN M 93

191 707244 900 MM PRECAST CONCRETE PIPE MANHOLE M 41

192 019116 200 MM VITRIFIED CLAY SEWER PIPE M 1240

193 019117 250 MM VITRIFIED CLAY SEWER PIPE M 740

194 019118 375 MM VITRIFIED CLAY SEWER PIPE M 450

195 019119 450 MM VITRIFIED CLAY SEWER PIPE (EXTRA M 58
STRENGTH)

196 019120 525 MM VITRIFIED CLAY SEWER PIPE (SEWER M 45
STRENGTH)

197 019121 1220 MM REINFORCED CONCRETE SEWER PIPE M 76

198 717074 150 MM SEWER PIPE (LATERAL) M 280

199 719110 SEWER TERMINAL CLEANOUT EA 1

200 719190 SEWER MANHOLE FRAME AND COVER EA 37
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.

201 719210 CONCRETE SEWER MANHOLE EA 34

202 019122 CONCRETE SEWER MANHOLE (TYPE E) EA 3

203 719530 CURB DRAIN EA 5

204 722020 GABION M3 9

205 727901 MINOR CONCRETE (DITCH LINING) M3 41

206 727906 MINOR CONCRETE (GUTTER LINING) M3 4

207 731507 MINOR CONCRETE (GUTTER DEPRESSION) M3 11

208 019123 MINOR CONCRETE (CURB, GUTTER, SIDEWALK, M3 2100
DRIVEWAY, CURB RAMP AND CROSS GUTTER)

209 019124 MINOR CONCRETE (RAPID STRENGTH M3 180
CONCRETE)

210 731532 MINOR CONCRETE (TEXTURED PAVING) M2 1600

211 750001 MISCELLANEOUS IRON AND STEEL KG 25956

(F)

212 019125 MISCELLANEOUS METAL AND STEEL (AUSTIN KG 53

(F) VAULT)

213 750501 MISCELLANEOUS METAL (BRIDGE) KG 4343

(F)

214 750505 BRIDGE DECK DRAINAGE SYSTEM KG 28 242

()

215 800008 FENCE (TYPE BW, 4-STRAND, METAL POST) M 11

216 800391 CHAIN LINK FENCE (TYPE CL-1.8) M 960

217 802596 3.7 M CHAIN LINK GATE EA 8
(TYPE CL-1.8)

218 802671 4.3 M CHAIN LINK GATE EA 1
(TYPE CL-1.8)

219 802676 7.3 M CHAIN LINK GATE EA 1
(TYPE CL-1.8)

220 019126 9.1 M ROLLING CHAIN LINK GATE EA 1
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

221 820180 INSTALL MEDIAN MILEAGE PANEL EA 14
222 832001 METAL BEAM GUARD RAILING M 96
223 019127 METAL HANDRAILING M 65
(F)

224 833033 CHAIN LINK RAILING (TYPE 7 MODIFIED) M 692
(F)

225 019128 CHAIN LINK RAILING (TYPE 6 MODIFIED) M 1780
226 833080 CONCRETE BARRIER (TYPE K) M 850
227 833088 TUBULAR HANDRAILING M 461
(F)

228 833142 CONCRETE BARRIER (TYPE 26 MODIFIED) M 692
(F)

229 839521 CABLE RAILING M 67
(F)

230 839541 TRANSITION RAILING (TYPE WB) EA 4
231 019129 END CAP (TYPE B) EA 3
232 839577 END CAP (TYPE TA) EA 3
233 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 3
234 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 2
235 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 4
236 839603 CRASH CUSHION (ADIEM) EA 1
237 839631 CRASH CUSHION MODULE, SAND FILLED EA 39
238 839706 CONCRETE BARRIER (TYPE 60G) M 730
239 839709 CONCRETE BARRIER (TYPE 60GE) M 95
240 019130 PORTABLE CONCRETE BARRIER (TYPE 60K) M 1110
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
241 839727 CONCRETE BARRIER (TYPE 736 MODIFIED) M 802
(F)
242 019131 CONCRETE BARRIER (TYPE 736B MODIFIED) M 1890
243 839734 CONCRETE BARRIER (TYPE 736SV) M 450
244 042809 CONCRETE BARRIER (TYPE 742A MOD) M 461
(F)
245 042810 CONCRETE BARRIER (TYPE 736A MODIFIED) M 641
(F)
246 840515 THERMOPLASTIC PAVEMENT MARKING M2 1380
247 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 19200
248 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 2650
249 840564 200 MM THERMOPLASTIC TRAFFIC STRIPE M 540

(BROKEN 3.66 M - 0.92 M)
250 840567 100 MM THERMOPLASTIC TRAFFIC STRIPE M 460

(BROKEN 1.83 M - 0.30 M)
251 840570 100 MM THERMOPLASTIC TRAFFIC STRIPE M 7430

(BROKEN 10.98 M - 3.66 M)
252 840571 100 MM THERMOPLASTIC TRAFFIC STRIPE M 5050

(BROKEN 5.18 M - 2.14 M)
253 842000 PARKING BUMPER (PRECAST CONCRETE) EA 26
254 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 1950
255 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 2130
256 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS

SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
257 019132 SIGNAL AND LIGHTING (CITY STREET LS

TEMPORARY LOCATION 3) LUMP SUM
258 019133 SIGNAL AND LIGHTING (CITY STREET LS

TEMPORARY LOCATION 6) LUMP SUM
259 019134 SIGNAL AND LIGHTING (CITY STREET LS

TEMPORARY LOCATION 7) LUMP SUM
260 019135 SIGNAL AND LIGHTING (CITY STREET LS

LUMP SUM

TEMPORARY LOCATION 8)
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.
261 860254 SIGNAL AND LIGHTING LS
(LOCATION 4) LUMP SUM
262 860255 SIGNAL AND LIGHTING LS
(LOCATION 5) LUMP SUM
263 860300 SIGNAL AND LIGHTING (CITY STREET LOCATION | LS
1) LUMP SUM
264 860302 SIGNAL AND LIGHTING (CITY STREET LOCATION | LS
2) LUMP SUM
265 860306 SIGNAL AND LIGHTING (CITY STREET LOCATION | LS
6) LUMP SUM
266 019136 SIGNAL AND LIGHTING (CITY STREET LOCATION | LS
7) LUMP SUM
267 860400 LIGHTING (TEMPORARY) LS
LUMP SUM
268 860402 LIGHTING (CITY STREET) LS
LUMP SUM
269 019137 REMOVE LIGHTING AND SIGN ILLUMINATION LS
LUMP SUM
270 860460 LIGHTING AND SIGN ILLUMINATION LS
LUMP SUM
271 860701 INTERCONNECTION CONDUIT AND CONDUCTOR |LS
LUMP SUM
272 860797 ELECTRIC SERVICE (IRRIGATION) LS
LUMP SUM
273 860889 MODIFY TRAFFIC MONITORING STATION LS
LUMP SUM
274 019138 TEMPORARY COMMUNICATION SYSTEM LS
LUMP SUM
275 019139 MODIFY COMMUNICATION SYSTEM LS
LUMP SUM
276 019140 REMOVE RAMP METERING SYSTEM LS
LUMP SUM
277 861100 RAMP METERING SYSTEM LS
LUMP SUM
278 019141 MODIFY LIGHTING (CITY STREET) LS
LUMP SUM
279 869050 GUARD POST EA 5
280 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION
After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

bl

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet

this goal.
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs

certified by the California Unified Certification Program, go to:
http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's

federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.
. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies count if
obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer”" and

"regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55.

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the form from the Bid book before submitting your bid.
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If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1. Items of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the low bidder
made good faith efforts to meet the UDBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.
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SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.

3-1.02 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

3-1.03 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

The 1st working day is the 55th day after contract approval.
Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the
Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)

2. Storm Water Pollution Prevention Plan (SWPPP)

3. Notification of Dispute Review Board (DRB) nominee and disclosure statement

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions
and locating utilities, until you submit:

1. Notice of Materials To Be Used.
Contingency plan for reopening closures to public traffic.

3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

4. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

5.  Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work, except plant establishment work, within 1000 working days.

Liquidated damages are $10,500 per day starting on the 1st day after exceeding 1000 working days.

Complete the work, including plant establishment work, within 1250 working days.

The Department reduces liquidated damages to $950 per day if all the work, except plant establishment work, is
complete and 1250 working days have expired.

The Department does not simultaneously assess damages for untimely completion of work and plant establishment work.
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SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th 