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files or for any defective or incomplete copying, exerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper 
versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid 
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08-SBd-215-6.6,7.8/10.4 
08-007174 
PNRSCML-6208(013)N 
 

Addendum No. 2 
 
 

Dear Contractor: 
 

This addendum is being issued to the contract for construction on State highway in SAN BERNARDINO COUNTY IN 
SAN BERNARDINO FROM 0.3 KM SOUTH OF ORANGE SHOW ROAD OVERCROSSING TO 0.3 KM SOUTH OF 
RIALTO AVENUE UNDERCROSSING AND AT 10/215 SEPARATION. 

 

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 

 

Bids for this work will be opened on September 20, 2007. 
 

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Special Provisions, and the 
Proposal and Contract. 

 

Project Plan Sheets 124, 167, 173, 179, 199, 208, 209, 210, 236, 263, 279, 283, 301, 321, 322, 328, 332, 337, 343, 389, 
402, 406, 431, 436, 437, 438, 463, 491, 500, 506, 538, 601, 741, 742, 805, 1038, 1039, 1042, 1043 are revised.  Half-sized 
copies of the revised sheets are attached for substitution for the like-numbered sheets. 

 

Project Plan Sheets 235A and 459A are added.  Half-sized copies of the added sheets are attached for addition to the 
project plans. 

 

In the Notice to Contractors and Special Provisions, in the Registered Persons signature and seal sheets, the signature 
and seal sheet is added as attached. 

 
In the "NOTICE TO CONTRACTORS," the first sentence of the fifth paragraph is revised as follows: 
 

"A prebid meeting is scheduled for 1:00 pm, August 29, 2007, at 464 West 4th Street, Room 805, San 
Bernardino, CA 92401." 

 
In the Special Provisions, Section 10-1.01, "ORDER OF WORK," is revised as attached. 
 
In the Special Provisions, Section 10-1.10, "TEMPORARY FENCE (TYPE CL-1.8)," the following paragraph is added 

after the last paragraph as follows: 
 

"Temporary Fence (Type CL-2.4) shall be measured and paid for as Temporary Fence (Type CL-1.8)." 
 

In the Special Provisions, Section 10-1.18, "OBSTRUCTION," the following information on the utility companies are 
added after the last table as attached. 
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In the Special Provisions, Section 10-1.185, "RIGHT OF WAY OBSTRUCTION," is added after Section 10-1.18, 
"OBSTRUCTION" as attached.  

 
In the Special Provisions, Section 10-1.70, "TYPE 6 RETAINING WALL," is deleted. 
 
In the Special Provisions, Section 10-1.79, "ARCHITECTURAL SURFACE (TEXTURED CONCRETE)," subsection 

"TEST PANELS", the first sentence of the first paragraph is revised as follows: 
 

"Test panels "A", "B" and "C" at least 4 m x 4 m in size shall be successfully completed at locations 
approved by the Engineer before beginning work on architectural textures." 
 
In the Proposal and Contract, the Engineer’s Estimate Items 26, 127, 129, 158 and 178 are revised as attached. 
 
To Proposal and Contract book holders: 
 

Replace pages 4, 9, 10, and 11 of the Engineer's Estimate in the Proposal with the attached revised pages 
4, 9, 10, and 11 of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be 
made as noted in the NOTICE TO CONTRACTORS section of the Notice to Contractors and Special 
Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the proposal. 

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their 
book will be contacted to arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 
This office is sending this addendum by DHL overnight mail to Proposal and Contract book holders to ensure that each 

receives it.  A copy of this addendum is available for the contractor's use on the Internet Site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html 
 
If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the 

requirements of this letter before submitting your bid. 
 
Sincerely, 
 
 
ORIGINAL SIGNED BY 
 
REBECCA D. HARNAGEL, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 
Attachments 
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10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
The first order of work is for the Contractor to construct preconstruction shotcrete test panels. 
Attention is directed to Section 15-2.05B, "Fences" of Standard Specifications and "Remove Chain Link Fence" of these 

special provisions.  The Contractor shall maintain access control to the freeway at all times. 
The Contractor shall coordinate his work with utility relocation activities conducted by others adjacent to and within the 

project limits so as to minimize the amount of disruption on any given local street or on any private property. 
Attention is directed to the Federal Migratory Bird Treaty Act (15 USC 703-711) 50 CFR Part 21 and 50 CFR Part 10, 

and the California Department of Fish and Game Code Sections 3503, 3513, and 3800, that protect migratory birds, their 
occupied nests, and their eggs from disturbance and destruction.  Clearing and grubbing of vegetation shall not occur between 
February 15 and September 1 unless otherwise approved in writing by the Engineer.  The Contractor shall notify the Engineer 
15 working days prior to beginning work of disturbing the trees or ground.  Retention of funds from payments made after 
acceptance of the contract may be made for possible nonconformance penalties, without prior notice to the Contractor. 

Attention is directed to the "Prepaving Conference", "Just-In-Time-Training", "Concrete Testing", and "Test Strip" 
requirements of "Jointed Plain Concrete Pavement" of these special provisions. 

Attention is directed to "Jointed Plain Concrete Pavement" of these special provisions regarding the tests and mix 
proportions for concrete to be used in concrete pavement prior to the beginning of the pavement operations by the Contractor. 

Attention is directed to "Grind Existing Concrete Pavement" of these special provisions for profiling the ground 
pavement surface with a California profilograph or equivalent and any necessary additional grinding to bring the ground 
pavement surface within the Profile Index requirements specified in Section 40-1.10, "Final Finishing," of the Standard 
Specifications. 

The following work items shall be executed within their respective work windows to minimize impact on existing 
commercial entities, and on-going construction activities: 

 
1. Retaining wall ORSHO-2 shall be constructed and the associated temporary construction easement released on 

or before May 1, 2008.  This wall construction shall start at the easterly end of the wall ("ORSHO" Line STA 
23+80) and progress westerly to "B" Line STA 81+96.280. 

2. Construction of ramp concrete barrier from "D" Line 10.2 m Rt. STA 84+63.4 to "D" to "D" Line STA 86+55 
and all associated drainage, Ring Road and concrete barrier, curbs and gutters shall be constructed during the 
period between February 1st and September 30th. 

3. Construction of Segment 3 retaining wall No. 7 from "D" Line 10.2 m Rt. STA 86+55 to "D" Line 10.2 m Rt. 
STA 88+33 and all associated drainage, Ring Road and concrete barrier, curbs and gutters shall be constructed 
during the period between February 1st and September 30th. 

4. When the Contractor determines by August 30th that all required construction work in item 2 or 3 will not be 
completed prior to September 30th, temporary paving (2-inch AC on compacted native material meeting 95 
percent relative density requirement) and striping (meeting this project’s Specifications) on the Inland Center 
Mall property shall be implemented and the construction area security fence moved back to within 0.6 meter 
from the face of the ramp concrete barrier or retaining wall No. 7 face and State Right of Way along Ring Road 
at no additional cost to the State. 

5. The temporary construction easement at the Mall property shall only be used for the construction of items 
associated with this property.  Only the materials and equipment needed for the duration of this work shall be 
stored on the easement. 

6. Construction of Segment 3 Ring Road transition to the raised portion of Inland Center Drive at "Inland Center 
Dr.” Line STA 24+50 and all associated grading, drainage, curbs and gutters shall be constructed during the 
period between February 1st and September 30th. 
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SOUTHERN CALIFORNIA EDISON - DISTRIBUTION 

ADDRESS: 9500 CLEVELAND AVE - SUITE 
100 

9500 CLEVELAND AVE 

  RANCHO CUCAMONGA, CA
91730 

RANCHO CUCAMONGA, CA 91730 

PHONE: (909) 944-4408  (909) 945-6735 

Description of Work Approximate Location Advance 
Notice prior to 

Rough Sub 
Grade 

Operations 

Working 
Days 

Edison 
Parcel # 

On Mill Street DISTRIBUTION - Relocate O/H 33KV, 2-12 
K/V, & Comm. to Underground 

Sta 97+70 

30 business 
Days 

30 Days 20398 

Orange Show Rd DISTRIBUTION - Relocate Electrical
Distribution Facilities 

Sta 81+30 

30 business 
Days 

30 Days 20456 

       
       

SOUTHERN CALIFORNIA EDISON - TRANSMISSION 

ADDRESS: 9500 CLEVELAND AVE - SUITE 
100 

300 NORTH PEPPER AVE 

  RANCHO CUCAMONGA, CA
91730 

RIALTO, CA 92376 

PHONE: (909) 944-4408  (714)973-5405 

Description of Work Approximate Location Advance 
Notice prior to 

Rough Sub 
Grade 

Operations 

Working 
Days 

Edison 
Parcel # 

Inland Center Dr. TRANSMISSION - Relocate Electrical 
Transmission Facilities 

Station  82+77.923 TO 89+20 

30 business 
Days 

60 Days 19281 

Mill Street TRANSMISSION - Relocate Electrical 
Transmission Facilities 

Station  97+20 

30 business 
Days 

60 Days 20196 
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THE GAS COMPANY 

ADDRESS: 1981 W LUGONIA AVE 
                 REDLANDS, CA 92374 
PHONE # : (909) 335-7772 

Description of Work Approximate Location Advance 
Notice prior to 

Rough Sub 
Grade 

Operations 

Working 
Days 

TGC 
Parcel # 

Inland Center Dr. Relocate Gas Facilities in Bridge 
Station  89+85 

30 business 
Days 

30 Days 19282 

Mill Street Relocate Gas Facilities 
Station  97+70 

30 business 
Days 

30 Days 19282 

       

       

       

SAN BERNARDINO MUNICIPAL WATER DISTRICT 
ADDRESS: 195 N “D” STREET 
                 SAN BERNARDINO, CA 92401 
PHONE # : (909) 384-7224 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

SBMWD 
Parcel # 

Relocate City Water Facilities - Bore and Jack Jefferson & “I” Streets to H" Street   
Station  90+70 

30 business 
Days 

60 Days 19280 

Mill Street Relocate City Water Facilities 
Station  97+50 

30 business 
Days 

60 Days 19280 

       

       

       
       
       

ELSINORE VALLEY MUNICIPAL WATER DEPARTMENT 
ADDRESS:  31315 CHANEY STREET 
                  LAKE ELSINORE, CA 92531 
PHONE # : (909)674-3146 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

SBMWD 
Parcel # 

Moss Bros & Flood Control Relocate Water Facilities - Bore and Jack 
Station  83+05 

30 business 
Days 

60 Days 19081 
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CITY OF SAN BERNARDINO DEVELOPMENTAL SERVICES  

ADDRESS: 300 N “D” STREET 
                 SAN BERNARDINO, CA 92418 
PHONE # : (909) 384-5057 X3305 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

SBDS 
Parcel # 

Inland Center Dr. Bridge Relocate City Sewer Facilities in Bridge and 
pump Station 

Station  89+60 

30 business 
Days 

90 Days 19359 

Mill Street  
Relocate City Sewer Facilities   36" Sewer  
Concrete Encasement 
 

Station  97+60 

30 business 
Days 

30 Days 20504 

Mill Street  
Relocate City Sewer Facilities   12" Sewer  
Concrete Encasement 
 

Station  97+65 
30 business 
Days 

30 Days 20504 

Inland Center Mall Relocate City Sewer   8" Forece Main Sewer  
Station  87+45 to 87+86 

30 business 
Days 

30 Days 20504 

"H" Street Relocate City Sewer         Manhole Location  
Station  87+45 to 87+86 

30 business 
Days 

30 Days 20504 

       

       

       

       

       

       

       
       

VERIZON TELEPHONE 
ADDRESS: 1980 ORANGE TREE LANE – SUITE 100 

                 REDLANDS, CA 92374 

PHONE # : (909) 748-6676 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

Verizon 
Parcel # 

Orange Show Road Relocate Telephone Facilities 
Station  80+90 

30 business 
Days 

30 Days 19283 

Inland Center Dr. Bridge Relocate Telephone Facilities in Bridge 
Station  89+60 

30 business 
Days 

30 Days 19283 

Mill Street Relocate Telephone Facilities in Bridge 
Station  97+70 

30 business 
Days 

30 Days 19283 
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AT&T TELEPHONE 
ADDRESS: 22311 BROOKHURST STREET – SUITE 203 

                 HUNTINGTON BEACH, CA 92646 

PHONE # : (714) 963-6793 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

AT&T 
Parcel # 

Inland Center Dr.Bridge Relocate Telephone Facilities in Bridge 
Station  89+90 

30 business 
Days 

30 Days 19278 

Inland Center Dr.Bridge Relocate Fiber Optics Facilities in Bridge 
89+60 

30 business 
Days 

30 Days 19278 

       

       
       

KINDER MORGAN 
ADDRESS: 1100 TOWN AND COUNTRY ROAD 

                 ORANGE, CA 92868 

PHONE # : (760) 560-4770 

Description of Work Approximate Location Advance 
Notice 

Required 

Working 
Days 

K/M 
Parcel # 

Inland Center Dr.Bridge Relocate Petroleum Line in Bridge 
Station  89+85 

30 business 
Days 

30 Days 19360 
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10-1.185  RIGHT OF WAY OBSTRUCTIONS 
Attention is directed to the occupied improvements located within the right of way at: 
 
Route 215, from approximately 88.89 meters right of Station 81+38.29 to approximately 66.23 meters right of Station 

81+84.39. 
Route 215, from approximately 66.23 meters right of Station 81+84.39 to approximately 37.39 meters right of Station 

84+10.17. 
Route 215, from approximately 33.44 meters right of Station 84+65.67 to approximately 54.93 meters right of Station 

88+16.75. 
Route 215, from approximately 54.93 meters right of Station 88+16.75 to approximately 139.03 meters right of Station 

90+28.94. 
Route 215, from approximately 283.33 meters left of Station 88+71.11 to approximately 195.25 meters right of Station 

91+11.28. 
Route 215, from approximately  34.74 meters left of Station 94+20.13 to approximately 33.06 meters left of Station 

94+52.67. 
Route 215, from approximately  32.93 meters left of Station 94+57.58 to approximately 33.09 meters left of Station 

95+06.37. 
Route 215, from approximately  101.32 meters right of Station 97+73.39 to approximately 90.32 meters right of Station 

98+16.97. 
Route 215, from approximately  32.93 meters left of Station 97+73.39 to approximately 32.93 meters left of Station 

98+59.94. 
Route 215, from approximately  90.32 meters right of Station 98+16.97 to approximately 27.40 meters right of Station 

101+14.59. 
Route 215, from approximately  32.93 meters left of Station 98+59.94 to approximately 30.49 meters left of Station 

99+41.83. 
Route 215, from approximately  54.19 meters left of Station 99+61.10 to approximately 28.58 meters left of Station 

100+67.96. 
Route 215, from approximately 28.58 meters left of Station 100+87.96 to approximately 27.42 meters left of Station 

101+41.52. 
Route 215, from approximately 29.13 meters right of Station 101+82.81 to approximately 34.86 meters right of Station 

103+49.26. 
Route 215, from approximately 50.23 meters left of Station 102+04.25 to approximately 32.01 meters left of Station 

102+88.59. 
Route 215, from approximately 47.80 meters left of Station 103+41.58 to approximately 47.78 meters left of Station 

103+88.52. 
Route 215, from approximately 48.53 meters right of Station 104+09.24 to approximately 48.53 meters right of Station 

104+23.41. 
Route 215, from approximately 48.52 meters right of Station 104+51.74 to approximately 48.52 meters right of Station 

104+81.07. 
 
It is anticipated that these improvements will be vacated and removed by March 1, 2008. 
The Contractor shall take no action that will result in unnecessary inconvenience, disproportionate injury or any action 

coercive in nature to the occupants of these improvements who have not yet moved from the improvements. 
In the event that the improvements mentioned above are not removed by the date specified and, if in the opinion of the 

Engineer, the Contractor's operations are delayed or interfered with by reason of the improvements not being removed by the 
date specified, the State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of 
Way Delays," of the Standard Specifications. 
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ENGINEER'S ESTIMATE 

08-007174 
 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 21 
(S) 

120159 TEMPORARY TRAFFIC STRIPE 
(PAINT)  

M 66 300   

 22 
(S) 

120165 CHANNELIZER (SURFACE 
MOUNTED)  

EA 1290   

 23 
(S) 

120300 TEMPORARY PAVEMENT MARKER  EA 20 400   

 24 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE 
SIGN  

EA 12   

 25 
 

129000 TEMPORARY RAILING (TYPE K)  M 21 600   

 26 
(S) 

129100 TEMPORARY CRASH CUSHION 
MODULE  

EA 380   

 27 
(S) 

129150 TEMPORARY TRAFFIC SCREEN  M 3630   

 28 150206 ABANDON CULVERT  M 1260   

 29 150305 OBLITERATE SURFACING  M2 4780   

 30 
(S) 

150608 REMOVE CHAIN LINK FENCE  M 5970   

 31 
(S) 

150704 REMOVE YELLOW 
THERMOPLASTIC TRAFFIC STRIPE 

M 10 900   

 32 
(S) 

150714 REMOVE THERMOPLASTIC TRAFFIC 
STRIPE  

M 14 100   

 33 
(S) 

150715 REMOVE THERMOPLASTIC 
PAVEMENT MARKING  

M2 230   

 34 
(S) 

150722 REMOVE PAVEMENT MARKER  EA 2280   

 35 150742 REMOVE ROADSIDE SIGN  EA 21   

 36 150760 REMOVE SIGN STRUCTURE  EA 14   

 37 150805 REMOVE CULVERT  M 1680   

 38 150820 REMOVE INLET  EA 68   

 39 150826 REMOVE MANHOLE  EA 2   

 40 011227 REMOVE CRIB WALL  M 120   
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 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 121 490505 FURNISH STEEL PILING 
 (HP 250 X 62)  

M 850   

 122 
(S) 

490506 DRIVE STEEL PILE (HP 250 X 62)  EA 72   

 123 490511 FURNISH STEEL PILING (HP 250 X 
85)  

M 1592   

 124 
(S) 

490512 DRIVE STEEL PILE (HP 250 X 85)  EA 104   

 125 490566 FURNISH STEEL PILING 
 (HP 360 X 132)  

M 5949   

 126 
(S) 

490567 DRIVE STEEL PILE (HP 360 X 132)  EA 445   

 127 490570 FURNISH STEEL PILING 
 (HP 360 X 174)  

M 884   

 128 
(S) 

490571 DRIVE STEEL PILE (HP 360 X 174)  EA 82   

 129 490770 FURNISH PILING (CLASS 625) 
(ALTERNATIVE V) 

M 7662   

 130 
(S) 

490771 DRIVE PILE (CLASS 625) 
(ALTERNATIVE V)    

EA 636   

 131 
(S) 

500001 PRESTRESSING CAST-IN-PLACE 
CONCRETE  

LS LUMP SUM LUMP SUM  

 132 
(S) 

500050 TIEBACK ANCHOR  EA 36   

 133 
(F) 

510051 STRUCTURAL CONCRETE, BRIDGE 
FOOTING  

M3 2473   

 134 
(F) 

510053 STRUCTURAL CONCRETE, BRIDGE  M3 11 342   

 135 
(F) 

510060 STRUCTURAL CONCRETE, 
RETAINING WALL  

M3 10 145   

 136 
(F) 

040941 STRUCTURAL CONCRETE (TIEBACK 
WALL)  

M3 34   

 137 
(F) 

510072 STRUCTURAL CONCRETE, BARRIER 
SLAB  

M3 298   

 138 
(F) 

510086 STRUCTURAL CONCRETE, 
APPROACH SLAB (TYPE N) 

M3 1327   

 139 
(F) 

510087 STRUCTURAL CONCRETE, 
APPROACH SLAB (TYPE R) 

M3 590   

 140 011237 CLASS 3 CONCRETE (CHANNEL 
LINING)  

M3 260   
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 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 141 
(F) 

510410 CLASS 1 CONCRETE (STRUCTURE)  M3 970   

 142 
(F) 

510502 MINOR CONCRETE (MINOR 
STRUCTURE)  

M3 302   

 143 510800 PAVING NOTCH EXTENSION  M3 8.8   

 144 
(F) 

511064 FRACTURED RIB TEXTURE  M2 4214   

 145 
(F) 

040942 FRACTURED RIB TEXTURE 
(MOUNTAIN RIDGE RELIEF) 

M2 5236   

 146 
(F) 

040943 ARCHITECTURAL TEXTURE 
(FOUNTAIN)  

M2 660   

 147 511106 DRILL AND BOND DOWEL  M 382   

 148 
(S) 

512229 FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (5 M - 10 M) 

EA 16   

 149 
(S) 

512230 FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (10 M - 15 M) 

EA 8   

 150 
(S) 

512500 ERECT PRECAST PRESTRESSED 
CONCRETE GIRDER 

EA 24   

 151 
(S) 

515074 CORE CONCRETE (101 MM - 150 MM) M 1.2   

 152 
(S) 

518050 PTFE BEARING  EA 16   

 153 
(S) 

519117 JOINT SEAL (MR 30 MM)  M 56   

 154 
(S) 

519120 JOINT SEAL (MR 15 MM)  M 46   

 155 
(S) 

519129 JOINT SEAL ASSEMBLY 
 (MR 101 MM - 160 MM)  

M 22   

 156 
(S) 

519130 JOINT SEAL ASSEMBLY 
 (MR 161 MM - 240 MM)  

M 22   

 157 
(S) 

519144 JOINT SEAL (MR 50 MM)  M 511   

 158 
(S-F) 

520101 BAR REINFORCING STEEL  KG 117 698   

 159 
(S-F) 

520102 BAR REINFORCING STEEL (BRIDGE) KG 2 005 700   

 160 
(S-F) 

520103 BAR REINFORCING STEEL 
(RETAINING WALL)    

KG 908 841   
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 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 161 
(S-F) 

040944 BAR REINFORCING STEEL (TIEBACK 
WALL)  

KG 11 140   

 162 
(S-F) 

530100 SHOTCRETE  M3 46   

 163 
(F) 

540102 TREAT BRIDGE DECK  M2 2590   

 164 540109 FURNISH BRIDGE DECK 
TREATMENT MATERIAL (LOW 
ODOR) 

L 1035   

 165 
(F) 

560203 FURNISH SIGN STRUCTURE 
(BRIDGE MOUNTED WITH 
WALKWAY) 

KG 6000   

 166 
(S-F) 

560204 INSTALL SIGN STRUCTURE (BRIDGE 
MOUNTED WITH WALKWAY) 

KG 6000   

 167 
(F) 

560208 FURNISH SIGN STRUCTURE 
(TUBULAR)  

KG 56 382   

 168 
(S-F) 

560209 INSTALL SIGN STRUCTURE 
(TUBULAR)  

KG 56 382   

 169 
(F) 

560218 FURNISH SIGN STRUCTURE (TRUSS) KG 7394   

 170 
(S-F) 

560219 INSTALL SIGN STRUCTURE (TRUSS) KG 7394   

 171 560234 FURNISH LAMINATED PANEL SIGN 
(25.4 MM-TYPE A) 

M2 190   

 172 560235 FURNISH LAMINATED PANEL SIGN 
(25.4 MM-TYPE B) 

M2 40   

 173 560236 FURNISH LAMINATED PANEL SIGN 
(63.5 MM-TYPE B) 

M2 33   

 174 560238 FURNISH SINGLE SHEET 
ALUMINUM SIGN 
 (1.6 MM-UNFRAMED) 

M2 140   

 175 560241 FURNISH SINGLE SHEET 
ALUMINUM SIGN (1.6 MM-FRAMED) 

M2 14   

 176 
(S) 

561015 1524 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILE (SIGN 
FOUNDATION) 

M 110   

 177 
(S) 

562002 METAL (BARRIER MOUNTED SIGN)  EA 9   

 178 566011 ROADSIDE SIGN - ONE POST  EA 85   

 179 566012 ROADSIDE SIGN - TWO POST  EA 20   

 180 568001 INSTALL SIGN (STRAP AND SADDLE 
BRACKET   METHOD) 

EA 7   
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