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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 
The 1st working day is the 100th day after contract approval. 
Do not start work at the job site until the Engineer approves your submittal for: 
1. Baseline Progress Schedule (Critical Path Method) 
2. Water Pollution Control Program (WPCP) 
3.  Working drawings, procure joint seal assembly material, and pre-qualify the concrete mix design for joint 

reconstruction work at the Stockton Channel Viaduct (Bridge No. 29-0176L/R) 
 
You may enter the job site only to measure controlling field dimensions and locating utilities.  Do not start other work 

activities until all the submittals from the above list are approved and the following information is submitted: 
 
1. Notice of Materials To Be Used. 
2. Contingency plan for reopening closures to public traffic. 
 
You may start work at the job site before the 100th day after contract approval if: 
 
1. You obtain required approval for each submittal before the 100th day 
2. The Engineer authorizes it in writing 
 
The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job 

site on the 1st working day. 
Complete the work within 60 working days. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. 10-0U5804 
REVISED PER ADDENDUM NO. 1 DATED MARCH 30, 2011 

  



 

BID ITEM LIST 
10-0U5804 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 1 074016 CONSTRUCTION SITE 
MANAGEMENT   

LS 
LUMP SUM LUMP SUM 

 

 2 074017 PREPARE WATER POLLUTION 
CONTROL PROGRAM  

LS 
LUMP SUM LUMP SUM 

 

 3 074042 TEMPORARY CONCRETE WASHOUT 
(PORTABLE)   

LS 
LUMP SUM LUMP SUM 

 

 4 120090 CONSTRUCTION AREA SIGNS   LS 
LUMP SUM LUMP SUM 

 

 5 120100 TRAFFIC CONTROL SYSTEM   LS 
LUMP SUM LUMP SUM 

 

 6 128650 PORTABLE CHANGEABLE MESSAGE 
SIGN   

LS 
LUMP SUM LUMP SUM 

 

 7 141103 REMOVE YELLOW 
THERMOPLASTIC TRAFFIC STRIPE 
(HAZARDOUS WASTE)  

LF 300   

 8 150714 REMOVE THERMOPLASTIC TRAFFIC 
STRIPE   

LF 890   

 9 150722 REMOVE PAVEMENT MARKER   EA 33   

 10 153223 REMOVE UNSOUND CONCRETE   CF 2,779   

 11 043064 CLEAN BRIDGE DECK DRAINAGE 
SYSTEM   

LF 1,520   

 12 153235 CLEAN BRIDGE DECK   SQFT 14,854   

 13 157561 BRIDGE REMOVAL (PORTION), 
LOCATION A   

LS 
LUMP SUM LUMP SUM 

 

 14 157562 BRIDGE REMOVAL (PORTION), 
LOCATION B   

LS 
LUMP SUM LUMP SUM 

 

 15 190110 LEAD COMPLIANCE PLAN   LS 
LUMP SUM LUMP SUM 

 

 16 260210 AGGREGATE BASE (APPROACH 
SLAB)   

CY 15   

 17 
(F) 

510053 STRUCTURAL CONCRETE, BRIDGE   CY 166   

 18 510087 STRUCTURAL CONCRETE, 
APPROACH SLAB (TYPE R)  

CY 149   

 19 510800 PAVING NOTCH EXTENSION   CF 104   

 20 511118 CLEAN EXPANSION JOINT   LF 730   
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BID ITEM LIST 
10-0U5804 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 21 511124 RAPID SETTING CONCRETE (PATCH)  CF 2,779   

 22 519081 JOINT SEAL (MR 1/2")   LF 204   

 23 519088 JOINT SEAL (MR 1")   LF 659   

 24 BLANK      

 25 519102 JOINT SEAL (TYPE AL)   LF 4   

 26 519118 JOINT SEAL ASSEMBLY (MR 9")   LF 935   

 27 
(F) 

520102 BAR REINFORCING STEEL (BRIDGE)  LB 35,300   

 28 
(F) 

540102 TREAT BRIDGE DECK   SQFT 14,854   

 29 540108 FURNISH BRIDGE DECK 
TREATMENT MATERIAL     

GAL 165   

 30 
(F) 

043065 PUBLIC SAFETY PLAN   LS 
LUMP SUM LUMP SUM 

 

 31 
(F) 

750501 MISCELLANEOUS METAL (BRIDGE)  LB 20   

 32 840560 THERMOPLASTIC TRAFFIC STRIPE 
(SPRAYABLE)  

LF 1,600   

 33 850111 PAVEMENT MARKER 
(RETROREFLECTIVE)   

EA 33   

 34 860090 MAINTAINING EXISTING TRAFFIC 
MANAGEMENT  SYSTEM ELEMENTS 
DURING CONSTRUCTION  

LS 
LUMP SUM LUMP SUM 

 

 35 BLANK   
  

 

 36 519099 JOINT SEAL ASSEMBLY (MR 6") LF 538 
 

 

 37 999990 MOBILIZATION   LS 
LUMP SUM LUMP SUM 

 

 

TOTAL BID: $ 
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