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Addendum No. 3 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN ORANGE COUNTY IN 
FULLERTON AND BREA FROM 0.1 MILE NORTH OF YORBA LINDA BOULEVARD OVERCROSSING TO 
LAMBERT ROAD UNDERCROSSING. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on Thursday, July 15, 2010. 
 
This addendum is being issued to revise  the Notice to Bidders and Special Provisions, the Bid book, and provide a copy of 
the Information Handout. 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED 
DAMAGES," is replaced as attached. 
 
In the Special Provisions, Section 10-1.015, "CONTRACTOR SUPPLIED BIOLOGIST," is added as attached. 
 
In the Special Provisions, Section 10-1.35, "TIEBACK WALL EARTHWORK," the fifth paragraph is revised as follows: 
 

"Should the Engineer fail to complete the review within 3 weeks and if, in the opinion of the Engineer, the 
Contractor's controlling operation is delayed or interfered with by reason of the delay in working drawings and 
construction sequence plan review for the retaining wall, the delay will be considered a right of way delay as 
specified in Section 8-1.09, "Right of Way Delays."" 

 
In the Special Provisions, Section 10-1.35, "TIEBACK WALL EARTHWORK," subsection "MEASUREMENT AND 
PAYMENTS," the second and third paragraphs are revised as follows: 
 

"Full compensation for working drawings and supplements, and shoring, if required, for tieback wall construction 
shall be considered as included in the contract price paid per cubic yard for structure excavation (tieback wall) and no 
additional compensation will be allowed therefor. 
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Full compensation for shotcrete used to fill voids created by the removal of cobbles and boulders or other 

obstructions shall be considered as included in the contract price paid per cubic yard for shotcrete and no additional 
compensation will be allowed therefor." 

 
In the Bid book, in the "Bid Item List," Items 231 and 232 are added and Item 230 is deleted as attached. 
 
To Bid book holders: 
 

Replace page 14 of the "Bid Item List" in the Bid book with the attached revised page 14 of the Bid Item List.  
The revised Bid Item List is to be used in the bid. 

Attached is a copy of the Information Handout "Retaining Wall Foundation Report – SR-57 Northbound 
Widening (Northern Segment) Retaining Walls and Sound Walls, Orange County, California" dated May 18, 2010. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the Bid book. 

Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 
This addendum, and attachments are available for the Contractors' download on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/12/12-0F0324 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
IGNACIO SANCHEZ DEL REAL 
Acting Office Chief 
Office of Plans, Specifications & Estimates 
Office Engineer 
Division of Engineering Services 
 
Attachments 



 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 
The 1st working day is the 55th day after contract approval. 
Do not start work at the job site until the Engineer approves your submittal for: 
 
1. Contractor Supplied Biologist. 
2. Protocols for Species Protection Surveys 
3. Pre-Construction Tarplants Survey Report 
4. Baseline Progress Schedule (Critical Path Method) 
5. Storm Water Pollution Prevention Plan (SWPPP) 
6. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure 

statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications 
7. Lead Compliance Plan 
 
 
If the submittals for Contractor-Supplied Biologist are approved, you may enter the job site only to measure controlling 

field dimensions and locating utilities.  Do not start other work activates until all submittals from the above list are approved 
and the following information is submitted: 

 
1. Notice of Materials To Be Used. 
2. Contingency plan for reopening closures to public traffic. 
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  

The statement must show the dates that the materials will be shipped. 
4. Written statement from the vendor that the order for electrical material has been received and accepted by the 

vendor.  The statement must show the dates that the materials will be shipped. 
5. Written statement from the vendor that the fabrication order for sign structures have been received and accepted by 

the vendor.  The statement must show the dates that the materials will be shipped. 
 
You may start work at the job site before the 55th day after contract approval if: 
 
1. You obtain required approval for each submittal before the 55th day 
2. The Engineer authorizes it in writing 
 
The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job 

site on the 1st working day. 
Complete the work within 725 working days. 
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10-1.015  CONTRACTOR SUPPLIED BIOLOGIST 
GENERAL 
Summary 
This work includes providing a Contractor supplied biologist to conduct site preconstruction survey to protect regulated 

species that may be harmed during construction activities. 
 
Submittals 
Protocols: Protocols for species protection surveys must be submitted for acceptance within 30 days before beginning 

survey activities. 
Pre-Construction Survey Report: Submit a Pre-Construction Survey Report within 14 days before beginning construction 

activities.   
Incident Report: Submit an Incident Report within 24 hours of the incident.   
 
Qualifications:  
Biologists who perform specialized activities must have demonstrated field experience working with the species or 

performing the specialized task.  Biologists who perform specialized activities must meet the following minimum 
requirements: 

 
Specialized Activity / Species Requirements 
Site survey, Construction Monitoring and Seed
Collection / Tarplants 

Field Biologist for 3 years 

 
Protocols 
Use protocols required in PLACs. 
 
CONSTRUCTION 
Pre-Construction Survey 
Survey the work area for regulated species within 21 days before beginning construction activities. 
 
Protective Radius 
Upon discovery of a regulated species, stop construction activities within a 25-foot radius of the regulated plant 

discovery.  Immediately notify the Engineer.  Do not resume activities until receiving written notification from the Engineer. 
 
Notification and Reporting 
All reports must include: 
 
 PLAC requirement implementation 
 Name(s) of the biologist(s) conducting biological activity 
 Date(s) and time(s) of monitoring 
 Locations and activities monitored 
 Representative photographs 
 Findings 
 When regulated species are observed, reports must recommend actions to protect the regulated species 
 Name of the biologist who prepared the report 
 Signature of the biologist certifying the accuracy of the report 
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The Pre-Construction Survey Report includes: 
 
 Detailed observations and locations where regulated species were observed or statement that no regulated species 

were observed by each biologist 
 
The incident report includes: 
 
 Description of any take incident 
 Species name and number taken 
 Details of required notifications with contact information 
 Corrective actions proposed or taken 
 Disposition of taken species 
 
MEASUREMENT AND PAYMENT 
The contract price paid per day for Contractor supplied biologist includes full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in Contractor supplied Biologist as shown on 
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 
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BID ITEM LIST 

12-0F0324 
 Item 

No. 
Item Code Item Description Unit of 

Measure 
Estimated 
Quantity 

Unit Price Item Total 

 221 018390 CLOSED CIRCUIT TELEVISION 
SYSTEM (LOCATION 4)  

LS LUMP SUM LUMP SUM  

 222 018391 TEMPORARY RAMP METERING 
SYSTEM   

LS LUMP SUM LUMP SUM  

 223 018392 TEMPORARY MICROWAVE VEHICLE 
DETECTION SYSTEM  

LS LUMP SUM LUMP SUM  

 224 861101 RAMP METERING SYSTEM 
(LOCATION 1)   

LS LUMP SUM LUMP SUM  

 225 861102 RAMP METERING SYSTEM 
(LOCATION 2)   

LS LUMP SUM LUMP SUM  

 226 861103 RAMP METERING SYSTEM 
(LOCATION 3)   

LS LUMP SUM LUMP SUM  

 227 018393 TEMPORARY COMMUNICATION 
SYSTEM   

LS LUMP SUM LUMP SUM  

 228 018394 COMMUNICATION SYSTEM   LS LUMP SUM LUMP SUM  

 229 869075 SYSTEM TESTING AND 
DOCUMENTATION   

LS LUMP SUM LUMP SUM  

 230 BLANK      

 231 146001 CONTRACTOR SUPPLIED BIOLOGIST DAY 2   

 232 999990 MOBILIZATION   LS LUMP SUM LUMP SUM  

 
 
 

TOTAL BID:  ___________ 
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