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Addendum No. 1 

Dear Contractor: 

This addendum is being issued to the contract for construction on State highway 
in SAN DIEGO COUNTY IN 
SAN DIEGO AND CORONADO FROM THE CORONADO ABUTMENT TO 1.5 MILES NORTH OF THE 
CORONADO ABUTMENT. 

Submit bids for this work with the understanding and full consideration of this 
addendum. The revisions declared in this addendum are an essential part of the 
contract. 

Bids for this work will be opened on July 29, 1999. 

This addendum is being issued to revise the Project Plans, the Notice to 
Contractors and Special Provisions, and the Proposal and Contract. 

Project Plan Sheet 76 is revised. A half-sized copy of the revised sheet is 
attached for substitution for the like-numbered sheet. 

On Project Plan Sheet 89, stirrups '#5 @ 8 tot 10', indicated at the bottom left 
of the plan sheet, are changed to '#7 @ 5-1/2 tot 14.' 

On Project Plan Sheet 93, DETAIL 3, #5 stirrups, indicated at the top, are 
changed to #7 stirrups. 

In the Special Provisions, the "Notice to Contractors," is revised as attached. 

In the Special Provisions, Section 2-1.08, "BRIDGE SEISMIC RETROFIT 
INFORMATION/QUESTIONNAIRE," is added as follows: 

"2-1.08 BRIDGE SEISMIC RETROFIT INFORMATION/QUESTIONNAIRE 
The Department has established the need to obtain information
 

regarding each bidder's qualifications for performing bridge seismic
 
retrofit work contracts.
 

Bidders shall submit responses to the "Bridge Seismic Retrofit
 
Information/Questionnaire" included in the Proposal. The responses to
 
the Questionnaire shall be submitted with the bid.
 

In signing the signature page of the Proposal, the bidder certifies
 
that the information and answers on the "Bridge Seismic Retrofit
 
Information/Questionnaire" are complete and accurate."
 

In the Special Provisions, the entire Section 3, "AWARD AND EXECUTION OF 
CONTRACTS," is revised to read as, "PRE-AWARD MEETING AND AWARD AND EXECUTION OF 
CONTRACT," as attached. 



In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND 
LIQUIDATED DAMAGES," the third paragraph is replaced with the following paragraph: 
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"The work (except plant establishment work) shall be diligently prosecuted to 
completion before the expiration of 

560 WORKING DAYS 

beginning on the fifth calendar day after approval of the contract." 

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION AND 
LIQUIDATED DAMAGES," the fifth paragraph is replaced with the following paragraph: 

"The Contractor shall diligently prosecute all work (including plant 
establishment) to completion before the expiration of 

780 WORKING DAYS 

beginning on the fifth calendar day after approval of the contract." 

In the Special Provisions, Section 5-1.00, "PLANS AND WORKING DRAWINGS," is 
deleted. 

In the Special Provisions, Section 5-1.005, "CONTRACT BONDS," is replaced with 
the following: 

"5-1.005  CONTRACT BONDS 
Each of the two bonds required in Section 3-1.02, "Contract Bonds,"
 

of the Standard Specifications shall be in a sum equal to 100 percent
 
of the contract price."
 

In the Special Provisions, Section 5-1.085, "REQUIREMENTS FOR MISCELLANEOUS 
METAL AND STRUCTURAL STEEL MATERIALS," is added as follows: 

"5-1.085 REQUIREMENTS FOR MISCELLANEOUS METAL AND STRUCTURAL STEEL
 
MATERIALS
 

Manufacturing processes for all threaded fasteners, bolts, rods,
 
anchor bolts, deformed bar anchor studs, and any associated iron and
 
steel hardware, nut, and washers to be furnished for incorporation into
 
the work on this project shall occur in the United States; with the
 
exception that pig iron and processed, pelletized and reduced iron ore
 
manufactured outside of the United States may be used in the domestic
 
manufacturing process for such steel and iron materials. The
 
application of coatings, such as epoxy coating, galvanizing, painting
 
and any other coating that protects or enhances the value of steel or
 
iron materials shall be considered a manufacturing process subject to
 
occur in the United States.
 

A Certificate of Compliance, conforming to the provisions in Section
 
6-1.07, "Certificates of Compliance," of the Standard Specifications,
 
shall be furnished for the above specified materials. The
 
certificates, in addition to certifying that the materials comply with
 
the specifications, shall also specifically certify that all
 
manufacturing processes for the materials occurred in the United
 
States, except for the above exception."
 

In the Special Provisions, Section 5-1.20, "ENVIRONMENTALLY SENSITIVE AREA," the 
second paragraph is deleted. 



In the Special Provisions, Section 5-1.21, "BIOLOGY," the fifth paragraph is 
revised as follows: 

"If the aforementioned species (peregrine falcon) are found within
 
the project limits, the Engineer will designate "No Work Zone" area,
 
and the Contractor shall cease all work in this area. A visual barrier
 
will be erected on the piers adjacent to the nesting peregrine falcons,
 
at least 250 feet on both sides of the nest, a maximum of 5 days after
 
nesting is established."
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In the Special Provisions, Section 5-1.45, "COST REDUCTION INCENTIVE," is added 
as follows: 

"5-1.45  COST REDUCTION INCENTIVE 
Section 5-1.14, "Cost Reduction Incentive," of the Standard
 

Specifications is amended by adding the following paragraph:
 

Prior to preparing a cost reduction proposal, the
 
Contractor shall request a meeting with the Engineer to
 
discuss the proposal in concept and determine whether the cost
 
reduction proposal will be considered by the Department.
 
Items of discussion will also include permit issues, impact on
 
other projects, impact on the project schedule, traffic
 
considerations, safety and health issues, design criteria, and
 
review times required by the Department and other agencies.
 
Determination by the Engineer that a cost reduction proposal
 
will not be considered further will be deemed rejection of the
 
proposal."
 

In the Special Provisions, Section 8-3.02, "WELDING QUALITY CONTROL," the third 
paragraph is revised as follows: 

"Except for welding that is performed at a permanent fabrication
 
facility, which is certified under the AISC Quality Certification
 
Program, Category Cbr, Major Steel Bridges, welding inspection
 
personnel or nondestructive testing (NDT) firms to be used in the work
 
shall not be employed or compensated by any subcontractor, or by other
 
persons or entities hired by subcontractors, who will provide other
 
services or materials for the project. For welding performed at such
 
facilities, the inspection personnel or NDT firms may be employed or
 
compensated by the fabrication facility performing the welding."
 

In the Special Provisions, Section 8-3.02, "WELDING QUALITY CONTROL," the 
following paragraph is added after the fifth paragraph: 

"Structural steel members that are being added as part of this
 
contract shall be considered "main members" for the purposes of
 
nondestructive testing."
 

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following 
paragraphs are added after the first paragraph: 

"No work shall be permitted on the Continental Maritime Property
 
prior to 3:00 p.m. nor after 5:30 a.m. on any given day.
 

Movable barrier must be operational between the hours of 8:00 a.m.
 
to 10:00 a.m. and from 5:00 p.m. to 7:00 p.m. Contractor must notify
 
the Engineer before disconnecting the guide wire loops of the movable
 
barrier guide.
 

All debris resulting from this retrofit and any associated work must
 
be contained. Debris cannot enter the San Diego Bay otherwise, permits
 
will be necessary and work must cease until those permits are obtained.
 
Debris includes construction material, sawcut runoff, paint and any
 
other pollutant, which results from this retrofit and any associated
 
work.
 



Contractor shall schedule construction activities so work is not 
performed on the bridge spans adjacent to the peregrine falcon’s nest 
during breeding season (January 15th thru July 15th). Use of the 
catwalks between these spans where breeding occurs is prohibited. 
Ground activity during this period is acceptable. 

Visual barriers shall be placed between the nesting falcon and the 
construction work. The barriers shall be placed on the bridge piers, 
at least 250 feet on both sides to the nest. 

The Contractor shall not temporarily impact more than one acre of 
eelgrass habitat. 

MTDB and the contract bus operator, ATC Vancom, shall be notified in 
advance of any scheduled closures that will impact the bus service. 

The bike path under Abutment one, on the Coronado side, will remain 
open at all times. 

No bike or pedestrian traffic is permitted across the bridge. 
The Engineer shall be notified in writing a minimum of 48 hours 

before a lane closure. 
The Contractor shall notify the Commander (POV-2), Eleventh Coast 

Guard District, Bldg 50-6, Coast 
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Guard Island, Alameda, California 94501-5100 in writing at least 2
 
weeks before construction begins in the waterway with the following
 
information.
 

Name and telephone number of the project manager. 
Size and placement of any floating construction equipment
 

or position of any work platform over the channel (A drawing
 
would be adequate).
 

Radio and telephone call signs for any marine equipment. 
Start and finish dates. 

The Contractor shall meet with the Coast Guard Captain of the Port
 
of San Diego 30 calendar days before construction begins in areas of
 
general navigation."
 

In the Special Provisions, Section 10-1.07, "TRANSPORATION FOR THE ENGINEER," 
the second paragraph is revises as follows: 

"The Contractor shall provide, operate, berth and maintain,
 
throughout the life of the contract, one commercial grade work boat for
 
the sole use of the Engineer and the Engineer's staff in performance of
 
their work. In addition, the Engineer and all authorized
 
representatives of the State, acting within the scope of their duties
 
in connection with the work under this contract, shall be permitted to
 
ride as passengers, without charge, on any boat operated by, or for,
 
the Contractor for the transportation of personnel, equipment or
 
materials. It is agreed that such transportation will be only on a
 
boat that are making trips in connection with the Contractor’s
 
operation."
 

In the Special Provisions, Section 10-1.07, "TRANSPORATION FOR THE ENGINEER," 
the seventh paragraph is revised as follows: 

"The Contractor shall furnish a licensed boat operator and crew
 
members, as required for the boat’s operation and in accordance with
 
all Maritime Agreements and Laws, including, but not limited to, the
 
regulations contained in Title 46 Code of Federal Regulation Section 16
 
and Sections 24 through 26. The boat operator and crew shall be
 
furnished for 10 hours each working day and any additional shifts
 
worked by the Contractor."
 

In the Special Provisions, Section 10-1.07, "TRANSPORATION FOR THE ENGINEER," 
the thirteenth paragraph is revised as follows: 

"Payment for furnishing a boat operator and crew, when required by
 
an Engineer, in excess of hours, as specified herein will be paid for
 
as extra work as provided in Section 4-1.03D of the Standard
 
Specifications. No additional payment will be made for furnishing the
 
boat as specified herein within any working day."
 

In the Special Provisions, Section 10-1.07, "TRANSPORATION FOR THE ENGINEER," 
all references to 'boats' is changed to 'boat.' 



 

In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Preconstruction Scheduling Conference," is revised as follows: 

"Preconstruction Scheduling Conference - The Engineer will schedule
 
and conduct a Preconstruction Scheduling Conference with the
 
Contractor's Project Manager and Construction Scheduler within seven
 
days after the bidder has received the contract for execution. The
 
Contractor shall assign a full time Construction Scheduler to this
 
project. At this meeting, the requirements of this section of the
 
special provisions will be reviewed with the Contractor. The
 
Contractor shall be prepared to discuss its schedule methodology,
 
proposed sequence of operations, and any deviations it proposes to make
 
from the
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Stage Construction Plans. Activity codes for the work breakdown
 
structure shall be assigned at a minimum for the Project, Location,
 
Sub-Location, Type of Work, and details of work including critical
 
equipment, sub-contractors, materials, construction staging and
 
operations. The following is an example of activity coding for an item
 
of work:
 

Contract Item: Drill and Bond Dowel
 
Project: 02 (Project 02)
 
Location: SF02 (Structure 02)
 
Sub-Location: P012 (Pier 12)
 
Type of Work: 511106 (Contract Item for Drill and Bond)
 

The Contractor shall provide coding at each location for every
 
contract item shown on the plans and Special provisions for the
 
Interim, Baseline and Monthly update Schedules."
 

In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Interim Baseline Schedule," the first paragraph is revised as follows: 

"Interim Baseline Schedule - Within 10 days after approval of the
 
contract, the Contractor shall submit to the Engineer an interim
 
baseline project schedule (CPM), which will serve as the progress
 
schedule and for identifying controlling operations/activities for the
 
first 120 days of the project, or until the baseline schedule is
 
accepted, whichever is sooner. The interim baseline schedule shall
 
utilize the critical path method. The interim baseline schedule shall
 
depict how the Contractor plans to perform the work for the first 120
 
days of the contract. Additionally, the interim baseline schedule
 
shall show all submittals required early in the project, and shall
 
provide for all permits, and other non-work activities necessary to
 
begin the work. The Contractor shall provide to the Engineer a 3 1/2"
 
electronic disk of the schedule, together with printed copies of the
 
network diagrams and tabular reports described under "Project Schedule
 
Reports"."
 

In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Baseline Schedule," the second and third paragraph are revised as 
follows: 

"The baseline CPM schedule submitted by the Contractor shall have a
 
sufficient number of activities based on the work breakdown structure
 
as described under "Preconstruction Scheduling Conference" to assure
 
adequate planning of the project and to permit monitoring and
 
evaluation of progress and the analysis of time impacts. The baseline
 
schedule shall depict how the Contractor plans to complete the whole
 
work involved, and shall show all activities that define the critical
 
path."
 

"The baseline progress schedule shall be supplemented with resource
 
allocations for every activity, to a level of detail that facilitates
 
report generation based on labor craft and equipment class for the
 
Contractor and subcontractors. The Contractor shall not use average
 
composite crews to display the labor loading of on-site construction
 



activities. The Contractor shall optimize and level labor to reflect a 
reasonable plan for accomplishing the work of the contract and to 
assure that resources are not duplicated in concurrent activities. The 
Contractor shall require each subcontractor to submit in writing a 
statement certifying that the subcontractor has concurred with the 
Contractor's CPM, including major updates, and that the subcontractor's 
related schedule has been incorporated accurately, including the 
duration of activities and labor and equipment loading. Along with the 
baseline progress schedule, the Contractor shall also submit to the 
Engineer time-scaled resource histograms of the labor crafts and 
equipment classes to be utilized on the contract.. The Contractor 
shall provide to the Engineer a 3 1/2" electronic disk of the schedule, 
together with printed copies of the network diagrams and tabular 
reports described under "Project Schedule Reports"." 
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In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Project Schedule Reports," the sixth paragraph is revised as follows: 

"Each construction activity shall have a duration of not more than
 
20 working days, and not less than one working day unless permitted
 
otherwise by the Engineer. All activities in the schedule, with the
 
exception of the first and last activities, shall have a minimum of one
 
predecessor and a minimum of one successor. The interim, baseline and
 
monthly update schedules shall not attribute negative float to any
 
activity. Float shall not be considered as time for the exclusive use
 
of or benefit of either the State or the Contractor but shall be
 
considered as a jointly owned, expiring resource available to the
 
project and shall not be used to the financial detriment of either
 
party. Any accepted schedule, revision or update having an early
 
completion date shall show the time between the early completion date
 
and the current Contract Completion Date as "project float"."
 

In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Monthly Update Schedule," the first and second paragraph are revised as 
follows: 

"Monthly Update Schedules - The Contractor shall submit a Monthly
 
Update Schedule to the Engineer in the first week of each month. The
 
proposed update schedule prepared by the Contractor shall include all
 
information available as of the 20th calendar day of the month, or
 
other date as established by the Engineer. A detailed list of all
 
proposed schedule changes such as logic, duration, lead/lag, additions
 
and deletions shall be submitted with the update.
 

The monthly update schedule submitted to the Engineer shall be
 
accompanied by a Schedule Narrative Report. The Schedule Narrative
 
Report shall describe the physical progress during the report period,
 
plans for continuing the work during the forthcoming report period,
 
actions planned to correct any negative float predictions, and an
 
explanation of potential delays or problems and their estimated impact
 
on performance, milestone completion dates and the overall project
 
completion date. In addition, alternatives for possible schedule
 
recovery to mitigate any potential delay or cost increases shall be
 
included for consideration by the Engineer. The report shall follow
 
the outline set forth below:
 

Contractor's Schedule Narrative Report Outline: 

1) Contractor's Transmittal Letter 
2) Work completed during the period 
3) Description of the current critical path 
4) Description of problem areas 
5) Current and anticipated delays 
a) Cause of the delay 
b) Corrective action and schedule adjustments to correct 

the delay including resource adjustments
 
c) Impact of the delay on other activities, milestones, and
 

completion dates
 
6) Changes in construction sequences
 
7) Pending items and status thereof
 



a) Permits 
b) Change Orders 
c) Time Extensions 
d) Non-Compliance Notices 
8) Contract completion date(s) status 

a) Ahead of schedule and number of days
 b) Behind schedule and number of days 

9) Include updated Network Diagram and Reports" 
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In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Monthly Update Schedule," the fifth paragraph is revised as follows: 

"The electronic disk file of the submitted schedule and the related
 
reports shall constitute a clear record of progress of the work from
 
award of contract to final completion."
 

In the Special Provisions, Section 10-1.08, "PROGRESS SCHEDULE (CRITICAL PATH)," 
subsection "Payment," the first sentence of the third paragraph is revised as 
follows: 

"The Department will retain an amount equal to 25 percent of the
 
estimated value of the work performed during the first estimate period
 
in which the Contractor fails to submit a logical and acceptable
 
interim baseline, baseline, revised or updated CPM schedule conforming
 
to the requirements of this section, as determined by the Engineer."
 

In the Special Provisions, Section 10-1.14, "MAINTAINING TRAFFIC," the eighth 
paragraph is deleted. 

In the Special Provisions, Section 10-1.22A, "MATERIAL WITH AERIALLY DEPOSITED 
LEAD," the first paragraph is deleted. 

In the Special Provisions, Section 10-1.36, "SEISMIC ISOLATION BEARINGS," the 
eleventh paragraph is revised as follows: 

"The proposed seismic isolation bearing shall be selected from the
 
following list:
 



SEISMIC ISOLATOR BEARING MANUFACTURER 
NAME ADDRESS AND PHONE NUMBER 

ISOLATOR BEARING CLASSIFICATION 
HIGH DAMPING 

RUBBER 
LEAD CORE / 

RUBBER 
BRIDGESTONE 
ENGINEERING 
PRODUCTS 
COMPANY. 
18377 BEACH 
BLVD, SUITE 216 
HUNTINGTON 
BEACH, CA 
92648-1349 
Ph: (714) 377­
7346 
Fax: (714) 377­
2485 

Ph: (619) 513­
6490 
Fax: (619) 513­
6495 

DYNAMIC 
ISOLATION 
SYSTEMS, INC. 
3470 MT. DIABLO 
BLVD, SUITE A200 
LAFAYETTE, CA 
94549 
Ph: (510) 283­
1166 
Fax: (510) 283­
4307 

SKELLERUP OILES 
SEISMIC 
PROTECTION, 
L.L.C. 
13350 GREGG 
STREET, SUITE 
107 
POWAY, CA 92064 
" 

In the Proposal and Contract, "BRIDGE SEISMIC RETROFIT 
INFORMATION/QUESTIONNAIRE," is added as attached. 

In the Proposal and Contract, the Engineer’s Estimate Items 31 and 32 are 
revised as attached. 
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To Proposal and Contract book holders: 

•	 REPLACE PAGE 4 OF THE ENGINEER'S ESTIMATE IN THE PROPOSAL WITH THE 
ATTACHED REVISED PAGE 4 OF THE ENGINEER'S ESTIMATE. THE REVISED 
ENGINEER'S ESTIMATE IS TO BE USED IN THE BID. 

•	 ATTACHED ARE THE DEPARTMENT'S RESPONSES TO THE CONTRACTORS’ 
INQUIRIES. THE RESPONSES TO CONTRACTORS’ INQUIRIES, UNLESS 
INCORPORATED INTO A FORMAL ADDENDA TO THE CONTRACT, ARE NOT A PART 
OF THE CONTRACT AND ARE PROVIDED FOR THE CONTRACTORS’ CONVENIENCE 
ONLY. IN SOME INSTANCES, THE QUESTION AND ANSWER MAY REPRESENT A 
SUMMARY OF THE MATTERS DISCUSSED RATHER THAN A WORD-FOR-WORD 
RECITATION. THE AVAILABILITY OR USE OF INFORMATION PROVIDED IN THE 
RESPONSES TO CONTRACTORS’ INQUIRIES IS NOT TO BE CONSTRUED IN ANY 
WAY AS A WAIVER OF THE PROVISIONS OF SECTION 2-1.03 OF THE STANDARD 
SPECIFICATIONS OR ANY OTHER PROVISIONS OF THE CONTRACT, THE PLANS, 
STANDARD SPECIFICATIONS OR SPECIAL PROVISIONS, NOR TO EXCUSE THE 
CONTRACTOR FROM FULL COMPLIANCE WITH THOSE CONTRACT REQUIREMENTS. 
BIDDERS ARE CAUTIONED THAT SUBSEQUENT RESPONSES OR CONTRACT ADDENDA 
MAY AFFECT OR VARY A RESPONSE PREVIOUSLY GIVEN. 

•	 INDICATE RECEIPT OF THIS ADDENDUM BY FILLING IN THE NUMBER OF THIS 
ADDENDUM IN THE SPACE PROVIDED ON THE SIGNATURE PAGE OF THE 
PROPOSAL. 

•	 Submit bids in the Proposal and Contract book you now possess. 
Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

•	 Inform subcontractors and suppliers as necessary. 

This office is sending this addendum by UPS overnight mail to all book holders 
to ensure that each receives it. 

If you are not a Proposal and Contract book holder, but request a book to bid on 
this project, you must comply with the requirements of this letter before 
submitting your bid. 

Sincerely, 

ORIGINAL SIGNED BY 

NICK YAMBAO, Chief 
Plans, Specifications & 
Estimates Branch 
Office of Office Engineer 

Attachments 



 

 

 
 

 
 
 

 

 
 
 

 

DEPARTMENT OF TRANSPORTATION 

NOTICE TO CONTRACTORS 

THIS IS AN INFORMAL BIDS CONTRACT 

CONTRACT NO. 11-021924 

11-SD-75-R20.5/R22.0 

Sealed proposals for the work shown on the plans entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS 
FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN 
SAN DIEGO AND CORONADO FROM THE CORONADO ABUTMENT TO 1.5 MILES 
NORTH OF THE CORONADO ABUTMENT 

will be received at the Department of Transportation, 3347 Michelson Drive, 
Suite 100, Irvine, CA 92612-1692, until 2 o'clock p.m. on July 29, 1999, at which 
time they will be publicly opened and read in Room C - 1116 at the same address. 

Proposal forms for this work are included in a separate book entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND 
CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN 
SAN DIEGO AND CORONADO FROM THE CORONADO ABUTMENT TO 1.5 MILES 
NORTH OF THE CORONADO ABUTMENT 

General work description: SEISMIC RETROFIT - TOLL BRIDGE (TOWERS & FOUNDATIONS) 

Prebid Meeting: 

A pre-bid meeting is scheduled for 10:00 a.m., June 30, 1999, at 1770 Glorietta 
Plaza, Coronado, CA 92118, Telephone No. (619) 688-6635. This meeting is intended 
to allow all bidders to examine the site of work before bidding to promote full 
knowledge of all facilities and difficulties affecting the work. 

A pre-bid meeting also is scheduled for 1:00 p.m. to 4:00 p.m., July1, 1999, at 
2829 Juan Street, San Diego, CA 92110, Telephone (619) 688-6635. 

This meeting is to discuss the following issues: 

1. Overview of the project. 
2. Environmental Concerns: 

a) Eel grass (Environmental Sensitive Area – (ESA).
 
b) Peregrine Falcon nesting areas on the bridge.
 
c) Water Quality – Prevention of sedimentation as well as pollution.
 

3. Installation of isolator bearings: 	 The need for the bridge to be raised 
while in use involves some very specialized technology. 

4. CPM schedule. 
5. Coordination with Caltrans Maintenance. 
6. Working in the on the water: 

a) Dealing with Coast Guard issues – i.e. Placement of buoys near the main 
shipping channel. 



 

 

b) The large amount of ship and barge activity to deal with during the 
life of the project (Contractor as well as the sea going public). 
Including notification to mariners. 

c) Relations with the San Diego Port District (i.e., Contacting the 
Harbormaster). 

CONTRACT NO. 11-021924 
REVISED PER ADDENDUM NO. 1 DATED JUNE 23, 1999 



 

 
 
 

 

 

7. Partnering. 
8. Electronic Mobile Daily Diary System Data Delivery. 
9. Dealing with adjacent private property owners and their business. 

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) 
participation. 

This meeting is to inform DVBEs of subcontracting and material supply 
opportunities. Bidder's attendance at this meeting will be considered in 
determining the bidder's good faith effort to obtain DVBE participation. 

The time limit specified for the completion of the work contemplated herein is 
considered insufficient to permit completion of the work by the Contractor working 
a normal number of hours per day or week on a single shift basis. Should the 
Contractor fail to maintain the progress of the work in accordance with the 
“Progress Schedule” required in these special provisions, additional shifts will be 
required to the extent necessary to ensure that the progress conforms to the 
abovementioned schedule and that the work will be completed within the time limit 
specified. 

Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a 

Class A license or a combination of any of the following Class C licenses which 
constitutes a majority of the work: C-50, C-51. 

The Contractor must also be properly licensed at the time the bid is submitted, 
except that on a joint venture bid a joint venture license may be obtained by a 
combination of licenses after bid opening but before award in accordance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance 
requirements pursuant to Government Code, Section 12990. 

Preference will be granted to bidders properly certified as a "Small Business" 
as determined by the Department of General Services, Office of Small Business 
Certification and Resources at the time of bid opening in accordance with the 
provisions in Section 2-1.04, "Small Business Preference," of the special 
provisions, and Section 1896 et seq, Title 2, California Code of Regulations. A 
form for requesting a "Small Business" preference is included with the bid 
documents. Applications for status as a "Small Business" must be submitted to the 
Department of General Services, Office of Small Business Certification and 
Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No. 
(916) 322-5060. 

A reciprocal preference will be granted to "California company" bidders in 
accordance with Section 6107 of the Public Contract Code. (See Sections 2 and 3 of 
the special provisions.) A form for indicating whether bidders are or are not a 
"California company" is included in the bid documents and is to be filled in and 
signed by all bidders. 

Project plans, special provisions, and proposal forms for bidding this project 
can only be obtained at the Department of Transportation, Plans and Bid Documents, 
Room 0200, Transportation Building, 1120 N Street, MS #26, Sacramento, California 
95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to 
expedite orders for project plans, special provisions and proposal forms. FAX 
orders must include credit card charge number, card expiration date and authorizing 
signature. Project plans, special provisions, and proposal forms may be seen at 
the above Department of Transportation office and at the offices of the District 
Directors of Transportation at Irvine, Oakland, and the district in which the work 
is situated. Standard Specifications and Standard Plans are available through the 
State of California, Department of Transportation, Publications Unit, 1900 Royal 
Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

Cross sections for this project are not available. 
The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in 

the county, or counties, in which the work is to be done have been determined by 
the Director of the California Department of Industrial Relations. These wages are 



set forth in the General Prevailing Wage Rates for this project, available at the 
Labor Compliance Office at the offices of the District Director of Transportation 
for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. 
Future effective general prevailing wage rates which have been predetermined and 
are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

DEPARTMENT OF TRANSPORTATION 

Deputy Director Transportation Engineering 

Dated May 10, 1999 

AFL 
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SECTION 3.  PRE-AWARD MEETING AND AWARD AND EXECUTION OF CONTRACT 

3-1.01  GENERAL 
3-1.01A  PRE-AWARD MEETING.--Bidders are advised that on August 2, 1999 at 10:00 

a.m., in the third floor conference room, 1727 - 30th Street, Sacramento, CA 
95816, the apparent low bidder shall participate in a pre-award qualifications 
review meeting conducted by an agent of the Director. Non-attendance to the 
qualifications review meeting by the apparent low bidder shall be just cause for 
rejection of the bid and forfeiture of the proposal guaranty. At the 
qualifications review meeting, the low bidder shall be prepared to discuss and 
answer questions relative to the responses to the "Bridge Seismic Retrofit 
Information/Questionnaire" submitted with the bid. The Director’s agent will 
prepare written findings and recommendations to the Engineer regarding award of the 
contract to the apparent low bidder based on the bridge seismic retrofit 
information and responses submitted with the bid, and on the information provided 
at the qualifications review meeting. The Engineer’s determination on the bidder's 
qualifications for performing bridge seismic retrofit work, in a manner that is 
safe for the workers and the public, will be based on the bidder's experience, 
qualifications of on-site supervisory personnel, equipment, conceptual approach to 
the bridge seismic retrofit work and safety history of the bidder and its 
supervisory personnel. The decision of the Engineer regarding the bidder's 
qualifications shall be final. 

The second and third apparent low bidders shall participate in pre-award 
qualifications review meetings if requested to do so by the Department. 
Notification by the Department will be within 7 days after the bid opening, and 
will be provided at least 12 hours prior to the qualifications review meeting. 
Non-attendance by the second or third apparent low bidder at any such requested 
meeting shall be just cause for rejection of bid and forfeiture of the proposal 
guaranty 

3-1.01B  AWARD AND EXECUTION OF CONTRACT.--The award of contract, if it be 
awarded, will be to the lowest responsible bidder whose proposal complies with all 
the requirements prescribed and who has met the goal for DVBE participation or has 
demonstrated, to the satisfaction of the Department, good faith effort to do so and 
who has established to the satisfaction of the Engineer, the qualifications and 
ability to complete the seismic retrofit work on this project in a safe and timely 
manner. Meeting the goal for DVBE participation or demonstrating, to the 
satisfaction of the Department, good faith efforts to do so and establishing the 
qualifications and ability to complete the seismic retrofit work are conditions for 
being eligible for award of contract. 

Each of the two bonds required in Section 3-1.02, "Contract Bonds," of the 
Standard Specifications shall be in a sum equal to 100 percent of the contract 
price. 

It is anticipated that this contract will be awarded within 10 days after the 
bid opening. 

The contract shall be signed by the successful bidder and shall be received with 
contract bonds by the Department within 4 days, including Saturdays, Sundays and 
legal holidays, after the bidder has received notice that the contract has been 
awarded. Failure to do so shall be just cause for forfeiture of the proposal 
guaranty. The executed contract documents shall be delivered to the following 
address: Department of Transportation, P.O. Box 942874, Sacramento, CA 94274­
0001, Attn: Office Engineer (MS 43)- Contracts. 

Within 2 days, not including Saturdays, Sundays and legal holidays, of return of 
the executed contract and bonds, the Department will notify the successful bidder 
of either approval of the contract by the Attorney General or the attorney 
appointed and authorized to represent the Department of Transportation, or 
disapproval of the submittal. Should the Department fail to provide notification 
within said 2 days, the delay will be considered a right of way delay as specified 
in Section 8-1.09, “Right of Way Delays,” of the Standard Specifications. 



 

 

A “Vendor Data Record” form will be included in the contract documents to be 
executed by the successful bidder. The purpose of the form is to facilitate the 
collection of taxpayer identification data. The form shall be completed and 
returned to the Department by the successful bidder with the executed contract and 
contract bonds. For the purposes of the form, vendor shall be deemed to mean the 
successful bidder. The form is not to be completed for subcontractors or 
suppliers. Failure to complete and return the “Vendor Data Record” form to the 
Department as provided herein will result in the retention of 20 percent of 
payments due the contractor and penalties of up to $20 000.  This retention of 
payments for failure to complete the “Vendor Data Record” form is in addition to 
any other retention of payments due the Contractor. 

Attention is also directed to “Small Business Preference” of these special 
provisions. Any bidder who is certified as a Small Business by the Department of 
General Services, Office of Small Business Certification and Resources will be 
allowed a preference in the award of this contract, if it be awarded, under the 
following conditions: 

(1)  The apparent low bidder is not certified as a Small Business, or has 
not filled out and signed the Request for Small Business Preference included 
with the bid documents and attached a copy of their Office of Small Business 
Certification and Resources (OSBCR) small business certification letter to the 
form; and 

(2) The bidder filled out and signed the Request for Small Business 
Preference form included with the bid documents and attached a copy of their 
Office of Small Business Certification and Resources (OSBCR) small business 
certification letter to the form. 
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The small business preference will be a reduction in the bid submitted by the 
small business contractor, for bid comparison purposes, by an amount equal to 
5 percent of the amount bid by the apparent low bidder, the amount not to exceed 
$50 000.  If this reduction results in the small business contractor becoming the 
low bidder, then the contract will be awarded to the small business contractor on 
the basis of the actual bid of the small business contractor notwithstanding the 
reduced bid price used for bid comparison purposes. 

Attention is also directed to “California Company Preference” of these special 
provisions. 

The amount of the California company reciprocal preference shall be equal to the 
amount of the preference applied by the state of the nonresident contractor with 
the lowest responsive bid, except where the “California company” is eligible for a 
California Small Business Preference, in which case the preference applied shall be 
the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a “California company” 
and with the benefit of the reciprocal preference, a “California company's” 
responsive bid is equal to or less than the original lowest responsive bid, the 
“California company” will be awarded the contract at its submitted bid price except 
as provided below. 

Small business bidders shall have precedence over nonsmall business bidders in 
that the application of the “California company” preference for which nonsmall 
business bidders may be eligible shall not result in the denial of the award to a 
small business bidder. 
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11-SD-75-R20.5/R22.0
 
11-021924
 

BRIDGE SEISMIC RETROFIT
 
INFORMATION/QUESTIONNAIRE
 

- DO NOT DETACH -

THIS INFORMATION SHALL BE
 

INCLUDED WITH YOUR BID PROPOSAL.
 

BIDDERS SHALL SUBMIT INFORMATION WITH THE PROPOSAL REGARDING THE FOLLOWING AS 
A CONDITION FOR AWARD OF THE PROJECT. 

(SEE SECTION 2-1.08 AND SECTION 3 OF THE SPECIAL PROVISIONS.) 

Note: Whenever the word "bidder" is used, the response shall include all 
subcontractors, subsidiaries and suppliers of the prime contractor. 

Responsibility Hearing Questionnaire 

1.	 Has the bidder or personnel who will be assigned to the project been cited by 
any governmental entity for any violations on previous projects? If so, 
describe the citation(s) and its ultimate disposition?

 2.	 What is the background and experience of the bidder’s on-site supervisory 
personnel that will be assigned to this project? Provide names of 
individuals and a summary of their experience (Project Manager, 
Superintendents, Scheduler, Engineer, etc.). 

3.	 What is the experience of the engineer or engineering firm that will design 
the jacking systems and the other temporary work for this project? 

4.	 Describe methods, equipment and monitoring systems to maintain the structural 
integrity and geometry during bridge removal and replacement of structural 
steel members, bearings, etc. 

5.	 How and when does the bidder plan to access the work at piers 2 through 23? 
Discuss bidder’s plan for complying with the navigation, mooring and 
anchoring and ESA area requirements. 

6.	 What is the experience of the bidder and their key personnel in handling and 
driving large diameter steel piles (54") in a marine environment? 
Specifically, describe projects in which the bidder has performed this type 
of work. Provide a list of specific projects and the names and telephone 
numbers of contacts for the clients for each of the projects listed. 

7.	 Please describe your plan for installing 54" diameter cast-in-steel-shell­
concrete piling including, driving equipment to be used, field welding of 
steel casing and construction of the piles. The discussion of pile placement 
shall include methods for construction within the specified tolerances, 
avoiding conflict with existing piles and work around the existing structure. 

8.	 What is the bidder’s experience in retrofitting steel bridges, including 
welding of structural steel? Describe projects in which the bidder has 
performed this type of work. Include a list of the bidder’s certifications 
in fabricating members. Describe your quality control plan for welding. 
Provide a list of specific projects and the names and telephone numbers of 
contacts for the clients for each of the projects listed. 
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9.	 What are the bidder’s plans for complying with the environmental restrictions 
imposed by the various regulatory agencies? What are the bidder’s proposed 
mitigation measures and best management practices for minimizing impacts from 
pile dewatering, concrete coring and placement and paint removal and 
application? 

10.	 Is the bidder familiar with the Federal, State and local permits for this job? 

11.	 Is the bidder familiar with concrete placement and transportation on water (using barges)? 

12.	 Describe the bidder’s plan for placement of the seismic isolation bearings, including the procedures and equipment 
for the Raise Bridge and Temporary Support items. Details of the plan are to include methods for raising and 
supporting the bridge superstructure, displacement monitoring, intended modifications to the structure, removal of 
the existing bearing system and placement of the new bearing system. Provide a schedule for the Furnish Seismic 
Isolation Bearing item, including all required working drawing submittals, field measurements, prototype and proof 
testing, delivery and placement of the Seismic Isolation bearing system. 

13.	 How would the bidder access and do the footing retrofit work, knowing the 
limitations of the bay? (Depth, shipping, eel grass, etc.) 

14.	  Describe bidder’s experience and background with spot blast and paint of structural steel items.  Describe how the 
bidder intends to comply with the Health and Safety, containment and disposal of potentially hazardous and 
contaminated materials. 
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ENGINEER'S ESTIMATE 
11-021924 

Item Item 
Code 

Item Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

21 
(F) 

192003 STRUCTURE EXCAVATION 
(BRIDGE) 

CY 236 

22 
(F) 

193003 STRUCTURE BACKFILL (BRIDGE) CY 63 

23 
(S) 

200001 HIGHWAY PLANTING LS LUMP SUM LUMP SUM 

24 
(S) 

204099 PLANT ESTABLISHMENT WORK LS LUMP SUM LUMP SUM 

25 
(S) 

208000 IRRIGATION SYSTEM LS LUMP SUM LUMP SUM 

26 495149 FURNISH 48" CAST-IN-STEEL SHELL 
CONCRETE PILING 

LF 280 

27 
(S) 

495150 DRIVE 48" CAST-IN-STEEL SHELL 
CONCRETE PILE 

EA 4 

28 047667 FURNISH 54" CAST-IN-STEEL SHELL 
CONCRETE PILING 

LF 776 

29 
(S) 

047668 DRIVE 54" CAST-IN-STEEL SHELL 
CONCRETE PILE 

EA 12 

30 
(S) 

500001 PRESTRESSING CAST-IN-PLACE 
CONCRETE 

LS LUMP SUM LUMP SUM 

31 
(F) 

510051 STRUCTURAL CONCRETE, 
BRIDGE FOOTING 

CY 3,630 

32 
(F) 

510053 STRUCTURAL CONCRETE, BRIDGE CY 7,120 

33 511106 DRILL AND BOND DOWEL LF 131,300 

34 511109 DRILL AND BOND DOWEL (EPOXY 
CARTRIDGE) 

EA 4,900 

35 511123 CONCRETE (RAPID SETTING) CF 130 

36 
(F) 

047669 FURNISH PRECAST CONCRETE 
SKIRT PANEL 

CY 140 

37 
(S-F) 

047670 ERECT PRECAST CONCRETE SKIRT 
PANEL 

CY 140 

38 
(F) 

047671 FURNISH PRECAST CONCRETE 
SOFFIT SLAB 

CY 29 

39 
(S-F) 

047672 ERECT PRECAST CONCRETE SOFFIT 
SLAB 

CY 29 

40 
(S) 

515061 CORE CONCRETE (2") LF 13,400 

4
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11-029124 
CONTRACTOR'S INQUIRY RESPONSE NO. 1
 

JUNE 17, 1999
 

The responses to contractors' inquiries, unless incorporated into a formal 
addenda to the contract, are not a part of the contract and are provided for the 
contractor's convenience only. In some instances, the question and answer may 
represent a summary of the matters discussed rather than a word-for-word 
recitation. The responses may be considered along with all other information 
furnished to prospective bidders for the purpose of bidding on the project. The 
availability or use of information provided in the responses to contractors' 
inquiries is not to be construed in any way as a waiver of the provisions of 
section 2-1.03 of the Standard Specifications or any other provision of the 
contract, the plans, Standard Specifications or Special Provisions, nor to excuse 
the contractor from full compliance with those contract requirements. Bidders are 
cautioned that subsequent responses or contract addenda may affect or vary a 
response previously given, and any such subsequent response or addenda should be 
taken into consideration when submitting a bid for the project. 

CALTRANS TOLL BRIDGE - DISTRICT 11 ADDRESS 

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA 
92110. The mailing address is P.O. Box 85406, San Diego, CA 92186-5400. The 
District 11 Duty Senior telephone number is (619) 688-6635. Please submit all 
inquiries by fax to (619) 688-6988 or by email to 
Duty_Senior_Const_District11@dot.ca.gov 

Inquiries and Responses 

1) Per Section 10-1.38 VISCOUS DAMPING DEVICES of the Special Provisions, please 
provide the list of pre-qualified suppliers as determined by the State of 
California. 

Per requirement 1., there are two pre-qualified suppliers. 

TAYLOR DEVICES, INC.
 
90 Taylor Drive
 
North Tonawanda, NY 14120
 
(716) 694-0800 

ENIDINE, INC./ ENIDINE WEST
 
212 Technology Drive, Suite M
 
Irvine, CA 92718
 
(949) 727-9112 

2) Page 2 of the IMPORTANT SPECIAL NOTICES states that the contract work day count 
will start on the first working day after contract approval. Section 4 states 
that it will start on the 15th calendar day after approval of the contract. 
Please resolve. 

An addendum will be issued to revise Section 4, "BEGINNING OF WORK, TIME OF 
COMPLETION AND LIQUIDATED DAMAGES." 

3) Section 10-1.07 TRANSPORTATION FOR THE ENGINEER, will one boat operator/crew 
be required for the project or one for each boat for a total of two? 

An addendum will be issued to revise Section 10-1.07. 

mailto:Duty_Senior_Const_District11@dot.ca.gov


   4) Should Item 31 and 32 be final pay quantities? 

An addendum will be issued. 
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5) In regards to the "Materials Information Handout" specifically the 
DEPARTMENT OF FISH AND GAME, Notification # 5-011-98. Condition #4 states that not 
more than one acre of the eel grass will be impacted. What portion of this will be 
available to the Contractor for temporary access needs? 

The referenced agreement between the Department of Fish and Game and the 
Department of Transportation authorizes not more than one acre of eel grass habitat 
shall be impacted within the 'WORK ACCESS BOUNDARIES.' 

6) In regards to the "Materials Information Handout," specifically the 
DEPARTMENT OF FISH AND GAME, Notification # 5-011-98, Condition #4 refers to a 
document pertaining to eel grass restoration. Please make this document available 
to the Contractor. 

The referenced document will not be available to the Contractor. Any impact to 
the eel grass habitat within the 'WORK ACCESS BOUNDARIES' shall be the 
responsibility of the State of California Department of Transportation to restore 
and monitor per the requirements of the agreement. 
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