
                                                                               STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY GRAY DAVIS, Governor 

DEPARTMENT OF TRANSPORTATION 
ES-OE MS #43 
1727 30TH Street, 2ND Floor 
Sacramento, CA 95816 

** WARNING ** WARNING ** WARNING ** WARNING ** 
This document is intended for informational purposes only. 

Users are cautioned that California Department of Transportation (Department) does not assume any liability or 
responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or 
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder 
packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, 
P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. 
to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax 
number, P.O. Box and street address so that you can receive addenda. 

October 2, 2001 

04-SF,Ala-80-13.9/14.3,0.0/1.6 
04-012024 
ACIM-080-1(085)8N 

Addendum No. 3 

Dear Contractor: 

This addendum is being issued to the contract for construction on State highway in THE CITY AND COUNTY OF 
SAN FRANCISCO AND ALAMEDA COUNTY IN SAN FRANCISCO AND OAKLAND FROM 1.3 km TO 3.3 km 
EAST OF THE YERBA BUENA ISLAND TUNNEL EAST PORTAL. 

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this 
addendum are an essential part of the contract. 

Bids for this work will be opened on November 14, 2001. 

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Special Provisions and the 
Proposal and Contract. 

Project Plan Sheets 1, 35, 76, 77, 78, 79, 80, 81, 82, 83, 84, 85, 86, 87, 88, 89, 90, 91, 110, 111, 112, 113, 114, 115, 116, 
117, 118, 119, 120, 121, 122, 123, 500, 867, 868, 869, 873, 874, 891, 892, 893, 894, 895 and 900 are revised. Half-sized 
copies of the revised sheets are attached for substitution for the like-numbered sheets. 

Project Plan Sheet 896A is added. A half-sized copy of the added sheet is attached. 

In the Notice to Contractors and Special Provisions the attached engineer's seals and signatures are replaced. 

In the Special Provisions, Section 1, "SPECIFICATIONS AND PLANS," the following paragraph is added after the 
third paragraph: 

"In case of conflict between the special provisions and the "SUPPLEMENT TO THE SPECIAL
 
PROVISIONS AND PLANS, BINDER 1 OF 2 WESTBOUND AND BINDER 2 OF 2 EASTBOUND" the
 
special provisions shall take precedence over and shall be used in lieu of the conflicting portions."
 

In the Special Provisions, Section 2-1.04, "ESCROW OF BID DOCUMENTATION," the second paragraph is revised as 
follows: 

"The escrowed bid documents will be the only documents accepted from the Contractor regarding
 
preparation of the bid."
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In the Special Provisions, Section 2-1.04, "ESCROW OF BID DOCUMENTATION," the seventeenth paragraph is 
revised as follows: 

"Any and all components of the escrowed bid documentation may be examined by the designated
 
representatives of both the Department and the Contractor, at any time deemed necessary by either the
 
Department or the Contractor to assist in the negotiation of price adjustments and change orders, or to assist
 
in the potential resolution or in the settlement of claims or disputes. Such a joint review shall be performed
 
within 15 days of receipt of a written request to do so by either party. If the Contractor refuses to
 
participate in the joint examination of any and all components of the escrowed bid documentation as
 
provided herein, such refusal shall be considered as a failure by the Contractor to exhaust administrative
 
claim remedies with respect to the particular protest, notice of potential claim, or claim. In addition, this
 
refusal by the Contractor shall constitute a bar to future arbitration with respect to the protest, potential
 
claim or claim as provided by Section 10240.2 of the California Public Contract Code."
 

In the Special Provisions, Section 5-1.01, "WORKING DRAWINGS," in the third paragraph "B" is revised as follows: 

"B. Drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size. Supplements and
 
calculations shall be 216 mm x 280 mm (8.5 inches x 11 inches) in size."
 

In the Special Provisions, Section 5-1.29, "RELATIONS WITH BAY AREA AIR QUALITY MANAGEMENT 
DISTRICT," is deleted. 

In the Special Provisions, Section 5-1.33, "RELATIONS WITH UNITED STATES FISH AND WILDLIFE SERVICE," 
is deleted. 

In the Special Provisions, Section 10-1.10, "PROGRESS SCHEDULE (CRITICAL PATH)," subsection 
"PRECONSTRUCTION SCHEDULING CONFERENCE," the first paragraph is revised as follows: 

"The Engineer shall schedule and conduct a Preconstruction Scheduling Conference with the
 
Contractor's Project Manager and Construction Scheduler within seven days after the bidder has received
 
the contract for execution. At this meeting, the requirements of this section of the special provisions will
 
be reviewed with the Contractor. The Contractor shall be prepared to discuss its schedule methodology,
 
proposed sequence of operations, the activity identification system for labeling all work activities, the
 
schedule file numbering system, and deviations it proposes to make from the Stage Construction Plans.
 
Periodically the Engineer may request the Contractor to utilize additional filters, or layouts to be able to
 
further group or summarize work activities."
 

In the Special Provisions, Section 10-1.22, "EARTHWORK," the eighth paragraph is revised as follows: 

"Seal course concrete shall not be placed within 3 meters of any new piling. It is anticipated that a
 
follower type cofferdam system will be required to facilitate foundation construction. Attention is directed
 
to "Piling," and "Footing Construction," of these special provisions regarding foundation construction."
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In the Special Provisions, Section 10-1.27, "CONCRETE STRUCTURES," subsection "MEASUREMENT AND 
PAYMENT," the fourth paragraph is revised as follows: 

"The contract price paid per cubic meter for furnish precast concrete panel (precast segment,
 
lightweight) shall include full compensation for furnishing all labor, materials, tools, equipment, and
 
incidentals, including reinforcing steel as required, and for doing all the work involved in constructing and
 
furnishing lightweight precast concrete panel for precast concrete segment at the site of the work complete
 
and ready for erection, as shown on the plans, as specified in the Standard Specifications and these special
 
provisions, and as directed by the Engineer."
 

In the Special Provisions, Section 10-1.27, "CONCRETE STRUCTURES," subsection "MEASUREMENT AND 
PAYMENT," the fifth paragraph is revised as follows: 

"The contract price paid per cubic meter for furnish precast concrete panel (pier table, lightweight)
 
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals,
 
including reinforcing steel as required, and for doing all the work involved in constructing and furnishing
 
lightweight precast concrete panel for pier table at the site of the work complete and ready for erection, as
 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed
 
by the Engineer."
 

In the Special Provisions, Section 10-1.27, "CONCRETE STRUCTURES," subsection "MEASUREMENT AND 
PAYMENT," the seventh paragraph is revised as follows: 

"The contract price paid per cubic meter for furnish precast concrete wall (bridge footing) shall include
 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, including
 
reinforcing steel as required, and for doing all the work involved in constructing and furnishing precast
 
concrete wall at the site of the work complete and ready for erection, as shown on the plans, as specified in
 
the Standard Specifications and these special provisions, and as directed by the Engineer."
 

In the Special Provisions, Section 10-1.27, "CONCRETE STRUCTURES," subsection "MEASUREMENT AND 
PAYMENT," the ninth paragraph is revised as follows: 

"The contract price paid per cubic meter for furnish precast concrete fender modules shall include full
 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, including reinforcing
 
steel as required, and for doing all the work involved in constructing and furnishing precast concrete fender
 
modules at the site of the work complete and ready for erection, as shown on the plans, as specified in the
 
Standard Specifications and these special provisions, and as directed by the Engineer."
 

In the Special Provisions, Section 10-1.29, "FURNISH PRECAST CONCRETE SEGMENT," subsection 
"MEASUREMENT AND PAYMENT," the fourth paragraph is revised as follows: 

"The contract price paid per cubic meter for furnish precast concrete segment shall include full
 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, including reinforcing
 
and prestressing steel as required, and for doing all the work involved in constructing and furnishing
 
precast concrete segment at the site of the work complete and ready for erection, furnishing the casting
 
manual, and providing the surveying for geometry control, as shown on the plans, as specified in the
 
Standard Specifications and these special provisions, and as directed by the Engineer."
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In the Special Provisions, Section 10-3.01, "DESCRIPTION," in the fifth paragraph, under "F. ROADWAY LEVEL 
EASTBOUND," number 9 is deleted. 

In the Special Provisions, Section 10-3.03, "COST BREAK-DOWN," in the fourth paragraph, under category "Roadway 
Level Eastbound," item "o" is deleted. 

In the Special Provisions, Section 10-3.06, "SUPPORT HARDWARE FOR CONDUITS, CABLE TRAYS AND 
WIREWAYS," subsection "BIKE PATH STEEL BOX PENETRATION SEAL JOINT" is deleted. 

In the Proposal and Contract, "PROPOSAL TO THE DEPARTMENT OF TRANSPORTATION," the second and third 
paragraphs are revised as follows: 

"The special provisions for the work to be done are dated July16, 2001 and are entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; NOTICE TO
 
CONTRACTORS AND SPECIAL PROVISIONS FOR CONSTRUCTION ON STATE
 
HIGHWAY IN THE CITY AND COUNTY OF SAN FRANCISCO AND ALAMEDA
 
COUNTY IN SAN FRANCISCO AND OAKLAND FROM 1.3 km TO 3.3 km EAST OF
 
THE YERBA BUENA ISLAND TUNNEL EAST PORTAL
 

The project plans for the work to be done were approved June 4, 2001 and are entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT
 
PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN THE CITY AND COUNTY
 
OF SAN FRANCISCO AND ALAMEDA COUNTY IN SAN FRANCISCO AND
 
OAKLAND FROM 1.3 km TO 3.3 km EAST OF THE YERBA BUENA ISLAND TUNNEL
 
EAST PORTAL"
 

In the Proposal and Contract, the Engineer’s Estimate Items 14 and 123 are revised as attached. 

To Proposal and Contract book holders: 

Replace pages 5 and 11 of the Engineer's Estimate in the Proposal with the attached revised pages 5 and 
11 of the Engineer's Estimate. The revised Engineer's Estimate is to be used in the bid. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the proposal. 

Submit bids in the Proposal and Contract book you now possess. Holders who have already mailed their 
book will be contacted to arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
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This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each 
receives it. 

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the 
requirements of this letter before submitting your bid. 

Sincerely, 

ORIGINAL SIGNED BY 

REBECCA D. HARNAGEL, Chief 
Plans, Specifications & Estimates Branch 
Office of Office Engineer 

Attachments 



ENGINEER'S ESTIMATE
 
04-012024
 

Item Item 
Code 

Item Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

1 021678 TRANSPORTATION FOR THE 
ENGINEER 

LS LUMP SUM LUMP SUM 

2 021679 ENGINEER'S FIELD OFFICE LS LUMP SUM LUMP SUM 

3 021680 ELECTRONIC MOBILE DAILY DIARY 
COMPUTER SYSTEM DATA 
DELIVERY 

LS LUMP SUM LUMP SUM 

4 021681 TEMPORARY FENCE (TYPE ESA) M 200 

5 021682 PHOTOGRAPHY OF BUILDING LS LUMP SUM LUMP SUM 

6 070010 PROGRESS SCHEDULE (CRITICAL 
PATH) 

LS LUMP SUM LUMP SUM 

7 070018 TIME-RELATED OVERHEAD WDAY 900 

8 048536 TEMPORARY TOWER
 (LOCATION AE) 

LS LUMP SUM LUMP SUM 

9 048537 TEMPORARY TOWER
 (LOCATION BE) 

LS LUMP SUM LUMP SUM 

10 048538 TEMPORARY TOWER
 (LOCATION CE) 

LS LUMP SUM LUMP SUM 

11 048539 TEMPORARY TOWER
 (LOCATION AW) 

LS LUMP SUM LUMP SUM 

12 048540 TEMPORARY TOWER
 (LOCATION BW) 

LS LUMP SUM LUMP SUM 

13 048541 TEMPORARY TOWER
 (LOCATION CW) 

LS LUMP SUM LUMP SUM 

14 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM 

15 074019 PREPARE STORM WATER 
POLLUTION PREVENTION PLAN 

LS LUMP SUM LUMP SUM 

16 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM 

17 021683 TEMPORARY CONCRETE WASHOUT 
FACILITY 

LS LUMP SUM LUMP SUM 

18 021684 TURBIDITY CONTROL LS LUMP SUM LUMP SUM 

19 
(S) 

153225 PREPARE CONCRETE BRIDGE DECK 
SURFACE 

M2 97 600 

20 048542 JACK SUPERSTRUCTURE 
(FRAME E1) 

LS LUMP SUM LUMP SUM 
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04-012024
 

Item Item 
Code 

Item Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

121 021711 CCSF SEWER FORCE MAIN (10 NPS) M 2130 

122 021712 CCSF SEWER CASING PIPE (18 NPS) M 2040 

123 021713 CCSF WATER CASING PIPE (20 NPS) M 12 

124 021714 DOMESTIC WATER (2 1/2 NPS) M 2110 

125 021715 COMPRESSED AIR (4 NPS) M 2110 

126 021716 CCSF RECLAIMED WATER (6 NPS) M 2130 

127 021717 CCSF RECLAIMED WATER CASING 
PIPE (10 NPS ) 

M 12 

128 021718 SUBSTATION ARCHITECTURAL 
EASTBOUND 

LS LUMP SUM LUMP SUM 

129 021719 SUBSTATION ARCHITECTURAL 
WESTBOUND 

LS LUMP SUM LUMP SUM 

130 999990 MOBILIZATION LS LUMP SUM LUMP SUM 

TOTAL BID: ___________
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