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June ll, 2002 

TO: Associated Parties: 

RE: San Francisco-Oakland Bay Bridge East Span Seismic Safety Project Schedule 

Based upon strong and over-whelming contractor input, the State ofCalifornia is advancing 
multiple San Francisco-Oakland Bay Bridge construction contracts for the Self-Anchored 
Suspension and Yerba Buena Island segments of the bridge. Contracts will be advertised as 
expeditiously as possible and will continue to be advertised in an order respecting the critical 
path of the entire project. A detailed description of the multiple projects and their schedules will 
be made available later this month. 

This action will promote greater opportunity for a broader range ofcontractors to participate in 
this work, enhance conditions for contractor bonding and financing, and establish more favorable 
conditions for potential future cost saving measures. 

~11--
BRIANH MARONEY, P. 

Project Manager and Principal Bridge Engineer 



