
 Pavement Program Project Management Monthly Report 

 Project Warm Mix Asphalt Task  Asphalt Subtask  Warm Mix Asphalt 
 Target Completion Date  3/16/2012 Number  2 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Develop a specification and testing protocol to correctly implement the use of WMA technology in California. 
 Overall  Completed WMA Approval Process.  Developing Contractor Option Specifications and identifying projects for monitoring and evaluating. 
 Project Lead Cathrina Barros Office Roadway Materials Phone 227-7162 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Approval of WMA Technology  Asphalt 6/30/2009 3/18/2011 100 100 Approved 3/18/11 
 Process 
 # 2 Testing Requirements for WMA Asphalt 9/1/2010 12/31/2011 20 65 Evaluate Hamburg 
 # 3 Training Asphalt 5/10/2011 7/13/2011 8 100 Performed in all 12 Districts. 
 # 4 Contractor Option SSP Asphalt 9/1/2010 12/31/2011 50 65 Reviewing Industry Comments 
 # 5 Construction Policy Bulletin HQ Constr 12/31/2011 3/16/2012 0 0 Pending final approval of Contractor Option SSP 
 # 6 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/3/2010 - draft dispute resolution document developed (WMA in mix design) 
 10/31/2010 - Developed draft approval process. 
 7/11/11 - Status Update, Monitoring Sac -5 project. PJV 
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 Project HMA Materials Test Methods Task  Asphalt Subtask  Specifications 
 Target Completion Date  9/30/2011 Number  3 Status  Active Progress  95 % Rock Products Committee YES 
 Purpose Revise test methods for HMA as specifications have been revised. 
 Overall  Of 31 CTMs reviewed, 21 posted to CT web; 8 tech work completed and need format; 1 (CT 371) under review; 1 (CT 205) still has issue. 
 Project Lead Nahid Hosseinzadeh Office Roadway Materials Phone 227-7322 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 103, 104, 105, 125, 201, 202,  Mets 5/8/2008 12/1/2010 100 100 Posted to CT web 
 204, 211, 212, 214, 226, 234, 235,  
 304, 308, 309, 368 
 # 2 CT 216, 217, 367 Mets 5/8/2008 7/29/2011 95 100 Tech work and format completed 
 # 3 CT 206, 207, 208, 209, 227, 366,  Mets 5/8/2008 9/30/2011 90 95 Tech work completed; to be formatted and posted to CT web 
 370, 379, 382 
 # 4 CT 371 Mets 5/8/2008 8/31/2011 80 95 Under review 
 # 5 CT 205 Mets 5/8/2008 7/29/2011 95 100 Posted to CT web; but still there are issues. Dispute at RPC Co-chair level 
 # 6 CT 202 Materials 5/8/2008 7/31/2011 95 100 Updated and sent to committee for review 
 # 7 0 0 
 # 8 0 0 
 Log  Three ETGs have been working on revising HMA and aggregate materials related test methods since May 8, 2008. Many meetings were held jointly with industry and CT representatives. 
 A work plan was developed for revising CT 368. The lab work is expected to be conducted by UCPRC. 
 Tech work on Test Methods nearly completed as of 12/2010 
 5/13/11 - Status Update, PV 
 6-27-11 - Status Update, NH 
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 Project Section 39 Task  Asphalt Subtask  Section 39 
 Target Completion Date  10/31/2012 Number  4 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose The purpose of the standing committee on Section 39 subtask group is to identify, prioritize, address deficiencies, and improve Section 39 specification on an ongoing basis. 
 Overall  Resolved 11 of 19 1st priority issues. (Total 30 issues, 6 - 2nd priority; 5 - 3rd priority) 
 Project Lead Kee Foo Office Asphalt Phone 227-5436 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Gather Industry/Caltrans Commets  Asphalt 3/1/2010 8/31/2010 100 100 Collected and organized 
 on specifications 
 # 2 Resolve 1st Priority Issues (14 + 5  Asphalt 3/21/2011 9/30/2011 50 60 11 issues addressed, Next meeting 7/11/11 
 issues) 
 # 3 Revise Sepcs on 1st Priority Issues Asphalt 10/1/2011 10/31/2011 0 0 
 # 4 Resolve 2nd Priority Issues (6  Asphalt 11/1/2011 3/31/2012 0 0 
 Issues) 
 # 5 Revise Sepcs on 2nd Priority Issues Asphalt 4/1/2012 4/30/2012 0 0 

 # 6 Resolve 3rd Priority Issues (5 Issues) Asphalt 5/1/2011 9/30/2012 0 15 

 # 7 Revise Sepcs on 3rd Priority Issues Asphalt 10/1/2012 10/31/2012 0 0 
 # 8 Evaluation of available HMA-Pay  Asphalt 7/1/2008 6/30/2011 100 100 Completed 
 test data 

 Log  2/14/11 - Revised purpose and need and task definitions, PJV 
 4/11/11 - A total of 27 Section 39 issues were brought to committee attention 
 4/11/11 - Issues were prioritized (1st - Immediate attention; 2 nd - Important issues; 3rd - Addressed eventually; Not addressed here) 
 4/11/11 - 1st priority has 14 issues (estimated 2 issues are resolved) 
 4/11/11 - 2nd priority has 6 issues 
 4/11/11 - 3rd priority has 5 issues 
 5/13/11 - Status Update, PJV 
 5/16/11 - 5 new issues added making a total of 19 1st priority issues 
 5/16/11 - Esitmated 11 isssues are resolved 
 5/16/11 - No comments received on Deliverable #8. Set dateline for comment for 5/20/11 
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 Project Moisture Sensitivity of HMA Task  Asphalt Subtask  Moisture Sensitivity 
 Target Completion Date  6/30/2012 Number  5 Status  Active Progress  60 % Rock Products Committee YES 
 Purpose Identify an effective test to evaluate moisture sensitivity of HMA and the treatment alternatives for mositure sensitive HMA 
 Overall  Sub Task Group completed evaluation of alternative tests and presented results at 2/28/11 meeting. Revised work plan developed. Tech memo recommending a test (Hamburg Wheel Tracking Device) has been drafted and presented at 6/8/11  
 MSHMATG meeting. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate CT 371 & Alternate Test  Asphalt 9/1/2007 8/31/2011 90 95 Finalizing 371 data report. Alternate tests found Hamburg results most consistent. 
 Methods 
 # 2 Recommend a test for determining  Asphalt 10/1/2010 9/30/2011 80 80 Tech memo is being drafted to propose a test based on CT 371 evaluation results and states experience 
 MS mixes 
 # 3 Develop an Implementation Plan Asphalt 7/1/2011 6/30/2012 0 5 To be developed 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Numerous meetings were held on this topic. Recent activities are focused on evaluating alternative tests to examine HMA's resistance to moisture damage. 
 On hold till Management decide what to do?  
 7/2/2010 - work plan developed to evaluate CT 371 & alternative tests. 
 12/2010 - work plan (based on the existing scoping document) was developed. It needs CT/Industry review. 
 12/2010 - alternative tests are near completion. Next step is to review the test results and develop report. 
 1/13/2011 - received partial CT 371 data from UCPRC on QC/QA projects 
 2/17/2011 - Small Group met to discuss test results from the alternative tests effort. 
 2/28/2011 - MSHMATG meeting reviewed work done so far and suggested worplan be updated to reflect future work. 
 4/1/2011 - Updated work plan is being reviewed internally. Small group industry co-chair reviewed initial draft work plan and provided comments. 
 4/11/2011 - Updated work plan sent to "small group" for review. Updated database to reflect work plan items. 
 5/12/11 - Small group reviewed work plan, CT 371 data, and tech memo outline. 
 5/13/11 - Status Update, PJV 
 6/8/11 - MSHMATG discussed revised work plan, CT371 data, tech memo that recommends Hamburg for moisture sensitivity, HZ. 
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 Project RHMA Usage Task  Asphalt Subtask  Specifications 
 Target Completion Date  6/30/2012 Number  6 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Evaluate Rubberized HMA (RHMA) performance and improve specifications, mix design requirements, and construction as appropriate. 
 Overall  Work plan updated. CT 368 Part 1 effort completed. 
 Project Lead Haiping Zhou Office Asphalt Pavement Phone 274-6022 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 CT 368 revision (part 1) - address  Asphalt 6/30/2009 6/30/2011 100 100 Completed. CTM posted 
 AR4000 to PG and low multipliers 
 # 2 CT 368 revision (part 2) - overhaul  UCPRC 6/30/2010 6/30/2012 5 50 UCPRC received aggr./binder and will start testing after completing testing for D2 long life pvmts. 
 test method 
 # 3 RHMA mix design & performance  Asphalt 6/30/2010 6/30/2012 10 50 Updated work plan 
 evaluation 
 # 4 Use/Evaluation of Type I vs.Type  Asphalt 7/1/2011 6/30/2012 5 5 Develop/revise Type I specs & identify projects 
 II 
 # 5 MPQP HQ Constr 6/30/2010 9/30/2011 50 85 See MPQP for RHMA 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  2/9/2010 - RHMATG meeting resolved 3-day turnaround mix design issue and design profile issue. RHMATG agreed to change 3-day to 5 work days and to keep the design profile in Section 39. 
 7/9/2010 - A new scoping document was developed. 
 10/27/2010 - RHMATG meeting. The revised scoping document was reviewed and asked for comments. Discussed RHMA performance issues. Industry voiced its disagreement on the 5-day mix design verification and on keeping the design  
 profile in Section 39. Discussed VMA requirements, CRM gradation, conversion of LP-10, -11 to possible CTMs. 
 12/16/2010 - RHMATG meeting. Revised CT 368 with new multipliers published on CT website. Continued discussion on the 5-day mix verification and design profile. No solution reached. 
 New CT 368 will likely be revised by UCPRC. 
 12/2010 - Draft work plan (based on the existing scoping document) was developed and it needs CT/Industry review. 
 2/9/2011 - Draft work plan sent to industry co-chair for review. 
 3/29/2011 - RHMATG reviewed MPQP related to RHMA. CT to revise MPQP. Industry to complete notes/resolution table. 
 4/12/2011 - Solicit feedback within Caltrans (DMEs and DMEs). 
 4/14/2011 - Co-chairs met to update scope and develop revised work plan. 
 4/27/2011 - Revised work plan developed and being reviewed. 
 5/13/11 - Status Update, PJV. 
 6/7/11 - RHMATG discussed updated work plan, MPQP issues, CT368 work, district survey questions, and AR Type I spec. HZ. 
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 Project Section 39 Smoothness (Short Term) Task  Asphalt Subtask  Smoothness 
 Target Completion Date  7/29/2011 Number  7 Status  Active Progress  99 % Rock Products Committee YES 
 Purpose Revise Smoothness specifications in Section 39 since the current version does not consider existing pavement conditions for thin lift paving. 
 Overall  Industry reviewing CPD.  Specification completed and submitted to HQ Office Engineer. 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revised smmothness specifications  Asphalt 7/1/2010 7/29/2011 100 100 Done.  SSP has not been post due to current moratorium on specs. 
 in Section 39 
 # 2 Construction Policy Directive HQ Constr 11/1/2010 7/29/2011 90 95 Under development and contractor review 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5-12-11, Update Status PJV 
 6-9-11, Talked with C. Suszko, updated Overall Progress.-pdb 
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 Project Section 39 Smoothness (Long Term) Task  Asphalt Subtask  Smoothness 
 Target Completion Date  3/1/2013 Number  8 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Develop revised specs for pavement smoothness using the inertial profiler. 
 Overall  Gathering certification and calibration procedures from other States.  Incoporated NSSP for evaluation on two projects scheduled for 2012 construction season. 
 Project Lead Peter Vacura Office Asphalt Pavement Phone 274-6194 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Inertial Profiler NSSP Asphalt 7/1/2010 7/29/2011 85 95 NSSP developed and proposed on 2 projects. NSSP currently being reviewed by Industry. 
 # 2 Test Method, Equipment, &  Mets 1/31/2011 12/31/2011 20 50 Literature search completed and meetings scheduled by Pavement/METS with other State Agencies. 
 Calibration 
 # 3 Evaluate NSSP & Acceptance Criteria Asphalt 7/5/2011 10/1/2012 10 0 

 # 4 Develop SSP & Acceptance Criteria Asphalt 7/2/2012 12/3/2012 0 0 

 # 5 Construction Policy Bulletin Constr 10/1/2012 12/30/2012 0 0 
 # 6 Roll-out Spec. & Software Training Asphalt 11/1/2012 3/1/2013 0 0 

 # 7 Select Projects to Pilot NSSP Asphalt 2/15/2011 10/1/2012 0 25 Two projects selected, targeting 6 to 12. 
 # 8 0 0 
 Log  5/13/11, Updated Status, PJV 
 Projects in D8, Rte 10, D3, Route 5 
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 Project Quieter Flexible Pavement Task  Asphalt Subtask  Quieter Pavement 
 Target Completion Date  6/30/2012 Number  9 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose To reduce tire noise and improve permeability and durabiility of OGFC mix designs. 
 Overall  Laboratory evaluation was performed on 3 OGFC mixes.  HVS testing and evaluting is underway at UC Davis. 
 Project Lead Rupinder Dosanjh Office Asphalt Pavement Phone 274-6078 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Conduct and report laboratory  UCPRC 7/1/2009 7/29/2011 95 100 UCPRC report being reviewed and finalized by Caltrans staff. 
 evaluation of OGFC mixes 
 # 2 Conduct field & HVS evaluation UCPRC 7/1/2011 6/30/2012 10 5 HVS only at this time 
 # 3 Develop NSSP for quieter OGFC  Asphalt 7/1/2011 6/30/2012 0 5 
 mixes 
 # 4 Update & adopt specification for  Asphalt 7/1/2011 6/30/2012 0 5 
 OGFC mixes 
 # 5 Update QP policy Asphalt 7/1/2011 6/30/2012 0 5 
 # 6 Complete 5th yr flexible QP  UCPRC 7/1/2010 9/30/2011 50 85 Developing report 
 research & report 
 # 7 Review 4th yr flexible pavement  Asphalt 6/13/2011 7/31/2011 0 60 Currently under review 
 evaluation & report 
 # 8 0 0 
 Log  7/11/11 - Status Update, PJV 
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 Project Safety Edge (Asphalt) Task  Asphalt Subtask  Safety Edge 
 Target Completion Date  12/30/2011 Number  10 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Develop statewide policy for the use of the "safety edge" on edge drop offs for asphalt pavements. 
 Overall  The first State project on 06-Ker-43, for 24 lane-mile was completed. 02-The-99 under construction. Completed internal review of spec and plans 7/6/11. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft Specification & Plan Asphalt 9/10/2008 6/30/2010 100 100 Approved 

 # 2 Test specification and plan on  Asphalt 9/1/2010 6/30/2011 100 100 Identifying Projects. For a list of active projects refer to the Log section. 
 HMA projects 
 # 3 Establish criteria for where to place  Asphalt 9/1/2010 10/1/2011 65 80 Under Development 
 Safety Edge 
 # 4 Update Specs and Plan Asphalt 6/1/2011 9/30/2011 40 35 
 # 5 Adopt Safety Edge (Policy, Spec,  Asphalt 7/1/2011 9/30/2011 0 15 Draft policy is under review by Office Chief 
 Plan) 
 # 6 Outreach (bulletins & training) Asphalt 5/1/2010 12/30/2011 25 70 Refer to the list on the Log. 
 # 7 0 0 
 # 8 0 0 
 Log  7/7/11-status update-MP 
 5/27/11-The first State project on 06-Ker-43, PM 16.1/25.1 started SE installation on 5/13/11. A confrence call with RE, construction crew and FHWA was done on 5/24/11 to address issues faced during construction. No further problem  is  
 reported by RE. 
 5/9/11 - Draft specs and details developed.  Converting details into proposed new standard plan. 
  
 Presentations and Trainings: 
 -Presentation at MTAG 3/24/10 
 -Presentation at RPC 2/25/2010 
 -Two Webinars 4/29/10 and 6/2010 
 -D4 PE Meeting on 6/2/10 
 -D6 0n 11/18/10 
 -D11 on 7/21/10 and 2/9/11 
 -D12 on 7/22/10 
 -Open House 9/23/10 
 -Shared with CMB 11/17/10 
 -Shared with MMB 12/9/10 
 -Shared with DMB 1/20/11 
 -Shared with PPSC 2/6/11 
 -Presentation at OST 4/21/11 
 -D1 on 4/18/11 
 -D2 on 3/11/11 
  
 List of active projects: 
 Location                                                       EA               Approved nSSP     Stage 
 ---------------------------------------------------------------------------------------------------- 
 03-BUT-99, PM8.6/13.1                                03-366904         CCO                Const. 
 02 Teh 99, PM 12.5 to 24.0                          02-0E530           CCO                Const.    
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 06-Ker-43, PM 16.1/25.1                              06-460001         yes                  Built 
 11-sd-79, NB 46.13/46.17, SB 46.17/46.27     11-29870          yes 
 03-sie-89, 89/49 Sierraville, PM 15.1 to 20.1  03-4M15101      yes 
 09-mno-270                                                09-338101         yes 
 12-org-74, 0.0/1.1 & 3.0/13.3                       12-0J4301         yes 
 05-Santa Cruz-1, PM R0.04 to PM 10.2           05-0M7501       yes 
 03-Sie-89, PM 0.0 to 15.1                             03-2F5801        yes 
 02-Nev-395, PM 56/64                                  02-4E2401        yes 
 03-Sutter-113, PM 0 to 4.7, 5.1 to R10.8         03-1F8100       yes 
 01-Men-128, PM 31.0 to 50.9                         01-3637U         yes 
 03-Yol-5, PM 0.3/R14                                    03-2F010         CCO 

 Project Longer Life Flexible Pavements Task  Asphalt Subtask  Section 39 
 Target Completion Date  6/30/2013 Number  11 Status  Active Progress  55 % Rock Products Committee YES 
 Purpose Design and build longer life flexible pavements in California to miminize the needs for future structural improvement or rehabilitation. 
 Overall  Selected and designed 3 (Red Bluff, Weed & Willits) long life flexible pavement projects in northern California. 
 Project Lead Imad Basheer Office Asphalt Phone 274-6155 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Support District for N. Cal Project Asphalt 6/30/2010 6/30/2011 100 100 Selected 3 projects (Red Bluff, Weed & Willits) 
 # 2 Monitoring I-710 Pavement  UCPRC 6/30/2010 6/30/2013 75 35 UCPRC to conduct IRI & FWD in 2011. 
 Performance 
 # 3 Develop NSSP for N. Cal Project Asphalt 2/1/2011 6/30/2011 100 100 Completed NSSP for Red Bluff & Weed. 
 # 4 Evaluation and Monitoring of Weed  Asphalt 7/2/2012 6/28/2013 0 0 
 and Red Bluff 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  12/9/2010 - Caltrans/Industry meeting on long life meeting. Two projects in D2 were discussed. UCPRC will conduct lab testing. 
 5/13/11 - Updated Status, PJV 
 7/12/11 - D4 Sol 80 and D1 Men 101-Willits Bypass; 40 yr pvmt designs being investigated 
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 Project Materials Plant Quality Program (MPQP) RHMA Task  Asphalt Subtask  Construction/Plants 
 Target Completion Date  9/30/2011 Number  12 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose Find a means of better controlling construction process by requesting materials records at plant during hot mix asphalt production. 
 Overall  Waiting for industry comments. Industry scheduling rubber producing plant visits for Caltrans staff to observe operations. 
 Project Lead Ebi Fini Office Construction Engineering Phone 227-5396 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 MPQP for RHMA Constr 9/30/2010 9/30/2011 80 80 In review and comment phase. 
 # 2 Plant visits HQ Constr 8/1/2011 7/25/2011 25 0 Visits being scheduled 
 # 3 0 0 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  2/9/2010 - RHMATG meeting discussed MPQP but no immediate action required. 
 10/27/2010 - RHMATG meeting reviewed draft MPQP. Electronic copy was sent out to industry on 10/29 for comments. Deadline Dec. 1, 2010. 
 12/16/2010 - RHMATG meeting did not discuss the draft. No comment was received by 12/1 and prior to the meeting. A new date for comments was scheduled for early January, 2011. 
 1/17/2011 - Industry provided their comments/opinons on the MPQP RHMA portion. 
 1/18/2011 - CT reviewed the document and sent a table to industry co-chair asking to separate comments from opinons for better addressing comments. 
 2/14/11, beginning review and comment phase with industry, PJV 
 3/29/2011 - RHMATG reviewed comments from industry and responses from Caltrans. Resolution table and MPQP will be updated. 
 5/4/2011 - Revised MPQP sent to industry co-chair. 
 5/13/11 - Updated Status, PJV. 
 5-31-11 - RHMATG meeting rescheduled to June 7, 2011 for final industry comments. CDS 
 6/7/11 - RHMATG continued resolution of MPQP issues. 3 issues remain. Industry to schedule site visits to assist resolution. HZ 
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 Project QC/QA Spec for Cast-in-Place Concrete Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  5 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Implement performance-based specifications for materials management of structural concrete. 
 Overall  FHWA/DOT practices report complete. QC outline report final draft.  QA guidelines discussed.  Preliminary project list selected.  IA project team formed.  Spec in progress. 
 Project Lead Rob Reis Office Structural Materials Phone (916) 227-7287 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams and review existing  OSC 12/1/2010 5/31/2011 100 100 Teams are established. Draft review of existing FHWA and other State DOT have been circulated. 
 practices (FHWA, DOTs) 
 # 2 Develop outline for QC/QA/IQA/IA Materials 3/1/2011 8/15/2011 90 80 An outline of QC/QA program in final draft and being reviewed. 
  program 
 # 3 Draft QC/QA reference specification Materials 7/1/2011 9/1/2011 0 20 Ruth Fernandes is working on draft spec. 
  and selection of pilot projects 

 # 4 Workshops and roll out pilot  HQ Constr 10/1/2011 1/1/2012 0 0 
 projects (structural concrete/non- 
 pavement) 
 # 5 Feedback and update other concrete Materials 11/1/2011 4/1/2012 0 0 

 # 6 Establish full implementation on all  4/1/2012 7/1/2012 0 0 
 projects 
 # 7 0 0 
 # 8 0 0 
 Log  Update from May 24, 2011: 
 Project Team continues to progress on work as planned. The review document of FHWA procedures and other DOT QCQA specifications, in addition to recommended strategy and alignment of proposed QCQA with FHWA Roadmap, is in  
 final stages of review, including review by FHWA stakeholders. QCQA outline of required QCQA tests and frequencies is in final stages of development. Schema efforts for collecting and reporting ASTM test data/results for pilot projects is  
 under way.  
  
 The team has reached agreement from the Department and Industry (with no major concerns) for the following aspects: 
 1. Require NRMCA certifications for plants and AASHTO Accredidation for Labs. 
 2. Require aggregate source quality related tests (eg soundness and abrasion) as part of prequalification. 
 3. Use ASTM methods for pilot programs for all testing.  
 4. QA Testing for the pilot program may be performed by Translab and other lab hired by Department 
  
 Team team is working on refining the following aspects based on Department and Industry review/input: 
 1. Frequency of QC and QA Testing 
 2. Lot ID for QA Testing 
 3. Dispute resolution process 
  
  
 Update from April 18, 2011 Project Team Meeting: 
  
 Outline of QC/QA tests was discussed and a draft report of the review on FHWA/DOT practices was circulated and discussed. Project team members are to review the proposed outline and provide feedback at the next team meeting.  New  
 project team members (Mike Cook of Granite Rock and Rick Navarro representing the California Council of Testing and Inspection Agencies) attended.  ASTM test method equivalent to CT methods were reviewed. Consensus was reached  
 regarding the use of ASTM test methods for proposed QC/QA pilot projects.   
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 On parallel path are discussions with Loren Turner regarding data platform for collection of test results from consultant labs.  A separate task specific project team will be developed that will include Mike Cook, Rick Navarro and others to  
 address this task.  
  
 Mtgs. Held every two weeks. 
  
 Updates from March 17 Meetings: 
  
 Rob introduced the purpose of this project is to have QC tests take the forefront and place the state staff into more of a "review" role. 
 Bruce indicated that cost-benefit analysis might be a good way to show the affects of overall project cost. 
 The group discussed the differences between CTMs and ASTMs will affect how the material is tested. Bruce and Kirk commented on international material being tested on standards other than ASTMs. Clarifications may be needed on how to  
 prequalify this material. 
  
 Updates from Feb 17 Meetings: 
 This item moved up in the priority. With the limited number entries in the log, overall plan has been broadly divided in to 
 following six tasks. Detailed work plan available with identifying 17 sub projects for FY 10-11 & 11-12 
 • Project team has begun conducting meetings to complete all of the objectives listed. Currently the team is reviewing 
 Existing Performance Based requirements, to include reviewing FHWA Practices, as well as other DOT practices 
 already in place. 
 • A Detailed Outline of the QC Program will be the next portion that will be hashed out in the near term, to include the 
 establishment of certifications needed and testing protocol 
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 Project Precast QC/QA Provisions Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  7/1/2012 Number  6 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Update spec to add additional levels (e.g. minor non-structural) of QC/QA for precast. 
 Overall  Scoping document approved by Precast STG on 6/17/11. Waiting for approval by Concrete TG. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5468 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review Existing Programs 12/1/2010 3/1/2011 100 100 Existing practices are reviewed 
 # 2 Compose draft program 3/1/2011 2/1/2012 20 40 OSMPP, tier priority list etc. is being revised to come up with the first step of implementation plan 
 # 3 Gather and compile feedback 2/1/2012 5/1/2012 0 0 
 # 4 Finalize Programs 5/1/2012 7/1/2012 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/5/11 
 Scoping document was approved by the STG on 6/17/11.  Work plan will be revised based on comments from the TG. 
  
 5/24/11 
 This issue has been officially combined with the Precast QC/QA Provisions activity. Industry has given their buy-in, and the group remains committed to carrying out the scheduled workplan 
  
 5/5/11 
 This issue will be combined with Precast Structures Specification.  The objective will be to separate Precast provisions from the other concrete material provisions in Section 90. 
  
 Updates from March 17 Meetings: 
 A discussion occurred regarding the IAP and how it relates to Precast. All agreed that will be an important item to be discussed in the QC/QA Activity in the Materials & QA STG. 
  
 Updates from Feb 17 Meetings: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Currently the team is reviewing Existing practices, to include reviewing OSMPP, Tier Priority Lists, and historical 
 performance of each Concrete material item. 
 • A Detailed Outline of the QC/QA Protocols will be the next portion that will be hashed 
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 Project Section 90 on Concrete of 4000 psi or Greater Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  12/30/2011 Number  8 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Section 90 caps cement.  Industry concerned about caps effect on projects. 
 Overall  Industry reworking scoping document.  Target date July 14, 2011. 
 Project Lead Rob Reis Office Structural Materials Phone 916 227-7287 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Update Scoping Document Industry 11/1/2010 7/14/2011 70 100 Industry needs to update Scoping document by July 14th. 
 # 2 Review updated Scoping Document Materials 7/14/2011 7/21/2011 0 0 

 # 3 Develop work Plan and create  Industry 7/21/2011 9/1/2011 0 0 
 project teams (if needed) 
 # 4 Discuss potential solutions and  Materials 9/1/2011 11/1/2011 0 0 
 recommend any revisions to specs 
 # 5 Update final specs Materials 11/1/2011 12/30/2011 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Updates from 5/24/2011: 
 Industry is being asked to help provide examples of mix designs where the cap on cement is creating problems in producing workable and economical moderate strength concrete 
  
 5/3/11 
 Currently producing minor revisions to scoping document.  Discussed with Tom Tietz on 5/3/11.  Ready Mix survey was completed to get feedback from concrete producers regarding specific mix design issues.  Revised scoping document and  
 survey will be circulated to Subtask Group members the week of May 9, 2011 so that options can be discussed at CT only Subtask Group 5/19/11 meeting. 
  
 Updates from March 17th Meeting: 
 Tom Tietz produced and proposed an updated scoping document for this activity. He would ultimately like for additional cost-benefit analysis to be done to add greater emphasis for the factors listed in the updated scoping document. 
 David and Mark next discussed the issues with Equation 2 that they have seen in southern California. They have encountered problems making strength with concrete designed in the 4000-6000 psi range without having large cost and not  
 limiting the workability of the materials. Mark emphasized that the strength is especially difficult to achieve in freeze/thaw areas where 5-6% air content is needed. 
 Rob suggested that the next step for this activity would be to evaluate the items presented and create a timeline for when each of these points will be evaluated. John would help gather together the cost-benefit analysis and any history of issues 
  that the new Section 90 has presented. 
 Group agreed that possible resolutions to this issue could be allowing additional cement content for concrete designated for 6000 psi and above, or changing Equation 1 to the "TC" value instead of "MC" value. 
  
 Updates from Feb 17th Meeting: 
 • Industry is taking the lead on this issue, and will provide updates to their CT-counterparts as soon as deliverables are 
 finalized in the upcoming subtask group meeting 
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 Project Statewide Aggregate Source Database Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  9 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose Database for Statewide consistency in aggregate source testing.   Centralized database. 
 Overall  Schema data/results extracted ASTM's.  Tabulating schema/developing code. 
 Project Lead Rob Reis Office Structural Materials Phone 916-227-7287 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Establish teams Materials 12/1/2010 2/18/2011 100 100 Teams are established 
 # 2 Determine applicable tests Materials 2/18/2011 6/30/2011 100 100 Completed.  Applicable tests have been outlined 
 # 3  Review test methods/develop  Materials 2/18/2011 6/30/2011 100 100 Completed.  Schema was developed from test methods. 
 schema 
 # 4 Establish pilot database Materials 6/30/2011 12/30/2011 20 5 Schema is being tabulated. 
 # 5 Receive feedback from all users Materials 12/30/2011 6/30/2012 0 0 
 # 6 Consider additional phases/use of  Materials 6/1/2012 7/1/2012 0 0 
 data 
 # 7 0 0 
 # 8 0 0 
 Log  Update 7/1/11: 
 Schema data/results were extracted from applicable test methods.  Work continues on tabulating schema and developing code. 
  
 Updated for 5/24/2011: 
 Scoping document has been updated to reflect input/comments from industry. Schema efforts from QCQA issue will be of assistance in completing work efforts on this issue. 
  
 Update 5/3/11 
 Additional follow-up was made with industry.  Confirmed that industry would like the Department to maintain an internal database where aggregate source data can be shared among Districts.  Discussions were initiated with Loren Turner  
 regarding platforms for collecting data. Survey was drafted to be sent to DMEs to collect the business practices of district labs. 
  
  
 Updates from March 17 Meetings: 
 Rob emphasized that the purpose of the activity was to create a single database that is able to communicate test results between the district labs. 
 Keith gave a background description of STATS program and the importance of keeping a single database system between districts. 
 Bruce and Keith, indicated that having something similar to the PQPL would be beneficial, as opposed to producing and publishing test results. 
 Keith suggested that we also want to be able to publish items into a format that district labs will be comfortable with and will have easy access to. 
  
 Updates from Feb 17 Meetings: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Currently the team is reviewing the Legal Aspects and also the applicable ASTM and CTM standards that will be used 
 to manage the database 
 • The team is also developing the Platform that the Database will use, incorporating this new database into pre-existing 
 databases already in use 
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 Project Elimination of Mock-Up Requirement for SCC Precast Option Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  1/1/2012 Number  10 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Eliminate Mock-up requirement when SCC is used for precast. 
 Overall  Scoping Document/Work Plan approved by STG on 6/17/11. Project is 2nd highest priority. 
 Project Lead Keith Hoffman Office Structural Materials Phone 707-649-5453 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Review Existing Spec OE 5/1/2011 7/1/2011 100 100 Completed Review.  Spec will be based on Plain Language. 
 # 2 Review industry practices OE 7/1/2011 8/1/2011 20 40 In early stages 
 # 3 Compose a Draft Spec OE 8/1/2011 9/1/2011 0 0 
 # 4 Gather and compile feedback from  OE 9/1/2011 10/1/2011 0 0 
 all necessary parties 
 # 5 Finalize the Spec and Publish OE 10/1/2011 1/1/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Update from 6/17/11 Subtask group meeting: 
 The Scoping document and Work Plan were created on May 19 and approved on 6/17/11.  This issue has been listed as prioity level 2 for this subtask group. 
  
 Updated from May 24: 
 - Project is in the early stages, but contains great interest from all assigned parties 
 - Target is to complete activity prior to 1/1/2012 
 - Goal is to be scheduling meetings on a bi-weekly basis 
 - Project team will be the same as the team for the 2010 Plain Language feedback 
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 Project Precast Concrete Pavement Task  Concrete Subtask  Precast Concrete 
 Target Completion Date  11/30/2012 Number  11 Status  Active Progress  15 % Rock Products Committee YES 
 Purpose Develop comprehensive departmental guidance or standard approach on the use of precast concrete pavement. 
 Overall  Draft NSSP for Precast Prestressed Concrete Pavement (PPCP) was Finalized. Working on PCCP std. details. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft PPCP nSSP Conc Pvmt 7/1/2010 6/30/2011 100 100 The requirements to complete the project for HQ approval and the comments/questions have been sent to D7 for consideration. 
 # 2 PPCP Standard Plan Conc Pvmt 7/1/2010 10/1/2011 50 80 The performance issues (slab cracking) of the newly placed I-15 project is under evaluation. 
 # 3 Establish Design Criteria (All PCP) Conc Pvmt 7/1/2010 12/30/2011 5 70 Report for I-15 and I-5/14 to be completed by districts. I-680 construction lessoned learnt. 

 # 4 Prestressed PCP Design Guide Conc Pvmt 12/1/2010 3/30/2012 0 45 
 # 5 Develop generic non-prestressed  Conc Pvmt 3/30/2012 6/30/2012 0 0 
 PCP nSSP 
 # 6 Develop generic non-prestressed  Conc Pvmt 3/30/2012 8/30/2012 0 0 
 PCP Std. Plan Details 
 # 7 Performance Evaluation Guidelines  Conc Pvmt 3/30/2012 10/30/2012 0 0 
 (for Proprietary Systems) 

 # 8 Update prestressed PCP SSP (after  Conc Pvmt 6/30/2011 11/30/2012 0 0 
 I-710 first construction season) 

 Log  7/12/11-status update-MP 
 6/66/11-Final version of scoping document was approved by Precast STG on 6/17/11 and by Concrete TG on 6/22/11. 
 Final version of Scoping Document was approved by Precast STG on 6/17/11. The PCCP nSSP is set to be completed by end of June. 
  
 5/27/11-Final version of scoping document was submitted on June 21, 2011. The document will be sent to Precast STG for review. The attached work plan will be revised based on feedback from Precast STG. 
 Updates from May 24th Meeting: 
 - An updated Scoping Document is in the final stages, which includes an updated timeline. Scoping Document will be finalized by June 1. 
 - First goal, completion of nSSP for PPCP Pavement, will be completed by 6-30-11 
 - Next team meeting will be June 13, 2011 
  
 A draft spec was worked on throughout May 2011. Target completion of PPCP nSSP is 6-30-11. Plan is to use the final I-710 spec, which will RTL in June. A modified scoping document and workplan to be prepared by June 1. Next meeting  
 will be June 13, 2011 
  
 Updates from May 2nd Meeting: 
 A $300 million project RTL this month. Need to work on that spec. Issues resolved on that spec will be used to complete this project. 
  
 Updates from March 17th Meeting: 
 Keith wanted to clarify if the proposed SSP will dictate which system to use, or allow for proprietary systems. 
 Keith and Jim mentioned that creating an NSSP might be a better way to get the spec onto paper, and allow for future revisions that may be able to turn this into an SSP. This would allow time for current projects to be evaluated to see wat  
 challenges/claims we've encountered, and adjust off of these lessons learned. 
  
 Updates from Feb 17th Meeting: 
 • A final detailed work plan has been completed for this Activity, and the project team has begun conducting meetings to 
 complete all of the objectives listed. 
 • Draft Standard Plans and Specs are about 25% complete; A draft Plan was discussed at the Feb 17 meeting 
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 • Project team members are incorporating lessons learned on previous Precast Pavement projects, and will incorporate 
 this into the language of the SSP 
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 Project Section 40 Technical Changes Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  9/30/2011 Number  12 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose To revise Section 40. 
 Overall  Portion of comments were addressed in 7/7/11 meeting. Scheduled another meeting for 7/28/11. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Industry provide updated comments Conc Pvmt 3/10/2011 4/4/2011 100 100 Industry wanted to revisit previous comments to see if still applicable. 

 # 2 Collect new comments and merge  Conc Pvmt 3/10/2011 6/30/2011 100 100 Received all the comments by 6/30/11. 
 with existing ones 
 # 3 Discuss the comments on CIP STG  Conc Pvmt 3/10/2011 9/1/2011 50 70 Over half a dozen comments were addressed in 7/7/11 meeting. 
 (resolve, assign priority, drop) 

 # 4 Prepare scoping document and work Other 6/30/2011 9/1/2011 10 20 Industry providedr scoping document for CT559. 
  plan for major issues 
 # 5 Circulate draft Sec. 40 with all  Conc Pvmt 9/1/2011 9/15/2011 10 0 
 recommended changes 
 # 6 Address comments and get  Other 9/15/2011 9/30/2011 0 0 
 stakeholders approval 
 # 7 0 
 # 8 0 
 Log  7/12/11-status update-MP 
 7/6/11-Industry submitted final proposed changes by 6/30/11 to be discussed in 7/7/11 meeting. 
 6/22/11-Initial meeting on 7/7/11 with Industry (per previous plan). Internal review mid July, resolve issues and send to Industry by end of July. Meet early August with Industry to finalize. Submit for approval and publishing. 
 5/27/11-All the proposed changes to Sec. 40 (from Caltrans units and Industry) were incorporated in the draft working spec and was sent to CIP STG for review. Would start to address changes in 6/9/11 meeting. 
 5/13/11-Tie bar tolerance and friction testing language were inserted in Sec. 40. CoTE and CT 559 (min. cement content) was discussed in 5/12/11 meeting. A new draft would be prepared by 6/9 to be presented to CIP-STG. 
 5/9/11-Craig Knapp and Mehdi met on 5/2/11 to discuss DFI and how that device might be able to be used for pavement. Craig will present a long term option for the CIP Concrete Pavement Subtask Group. 
 A proposed language was discussed previously for a short term option. 
  
 3/30/11- Schedule CIP STG to go over all the technical change comments received from the 2010 review for Section 40 and have subtask group make the following recommendations for task group review: 
 a.   Make the spec change now. 
 B.   Needs more discussion and research.   Have scoping document developed and issue prioritized for future work. 
 C.   Do not make requested change.   Drop the issue. 
 For item b, establish priorities for the new and old items for 11/12 FY to report to task group. 
  
 Issues: 
 - CoTE (short term)- A draft proposed language is sent out for review and comments. 
 - Tie bar placement tolerance- A proposed language was discussed in the 3/10/11 meeting and was agreed. 
 - Friction testing time - A proposed language was discussed in the 3/10/11 meeting and was agreed. 
 - CT 559 - Industry to provide document on potential issues. 
  
 Goal:To address comments from Industry, Construction, and other units made on Section 40 during the 2010 PLV exercise. 
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 Project Coefficient of Thermal Expansion (CoTE) Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2012 Number  13 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose To include CoTE as a design and construction criteria for concrete pavements 
 Overall  The proposed spec change was agreed in 6/9/11 meeting. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Modify spec to reduce test frequency Asphalt 1/1/2011 6/9/2011 100 100 completed. 

 # 2 Gather Data (freq. & action for non- Conc Pvmt 1/1/2011 12/30/2012 5 25 Only three tests (two from Twining and one from METS) received. 
 compliance) 
 # 3 Evaluate data for variance &  Conc Pvmt 9/30/2011 4/1/2012 0 0 
 acceptance 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/22/11-status update-MP 
 5/27/11-The proposed spec change was discussed in 5/12/11 meeting. Clatrans comments were incorporated in the draft. The new draft wa sent to Industry for review and discussion on 6/9/11 meeting. 
 5/13/11-Meeting between Pavement, Construction, and METS was held on 5/6/11. A new draft proposed language was discussed in 5/12/11 meeting. Another draft has been prepared to be discussed in 6/9/11 meeting. 
 5/12/11- A new language was proposed at 5/12/11 meeting. 
 5/9/11- Rosme, Mehdi, and Austin are in discussion regarding the proposed spec language on test frequencies and the acceptance criteria. 
 3/30/2011-  
 Long Term - A list of projects (JPCP and CRCP) that have CoTE in their spec has been compiled. The RE's have been contacted to providing guidance and resolve the potential issues. The CoTE website is designed and ready for data  
 submittal. No data has been submitted (most of the projects are not in construction yet). 
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 Project Safety Edge (Concrete) Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2011 Number  14 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Implement "safety edge" for rigid pavements. 
 Overall  Comments on spec and plans are being reviewed. 
 Project Lead Mehdi Parvini Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Draft Specification & Plan Conc Pvmt 2/1/2011 7/30/2011 85 90 Comments are reviewed to be incorporated in the spec and plans. Meeting ia scheduled for Aug. 2 to discuss the application. 

 # 2 Demo specification and plan on  Conc Pvmt 4/1/2011 8/30/2011 5 70 Plan to meet with E-Gap RE to discuss pilot project. Also is talking with D8 on this subject. 
 concrete  projects and finalize spec  
 and plan 
 # 3 Adopt Safety Edge (Policy, Spec,  Conc Pvmt 8/30/2011 9/30/2011 20 0 A draft  policy is prepared to include the safety edge as a standard practice and is under review 
 Plan) 
 # 4 Update manuals, specs, and plan Conc Pvmt 9/15/2011 10/1/2011 0 0 Update relevant manuals and standards such as HDM (both for asphalt and concrete) 
 # 5 Outreach (bulletins & training) Conc Pvmt 4/1/2011 12/30/2011 0 40 Refer to the list on the Log. No specific training for concrete pavement. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/7/12-status update-MP 
 6/22/11-A draft spec for concrete was discussed in 6/9/11 meeting. Issues were brought up by Industry. Spec and plans circulated for internal review on 6/27/11 due 7/5/11. Received comments. Talking to D3 and D8 about test section for  
 concrete. 
 5/27/11-Draft concrete safety edge spec was reviewed by Caltrans. Comments were included and the new draft was sent to Industry for discussion in 6/9/11 meeting. Request was sent to RE on 5/13/11 to include SE inE-Gap project. 
 5/13/11-Draft PCC spec was discussed in 5/12/11 meeting. It will be presented to Industry in 6/9/11 meeting. Looking for concrete project to demo (E-Gap a potential candidate). 
 5/9/11- A draft spec and detail for PCC is prepared. A draft Safety Edge Policy is prepared. Internal meeting was held on 5/3/11.  A meeting between FHWA and CT was held on 5/6/11. The draft spec has been sent out for review and  
 discussion in 5/12/11 meeting. 
  
 Presentations and Trainings: 
 -Presentation at MTAG 3/24/10 
 -Presentation at RPC 2/25/2010 
 -Two Webinars 4/29/10 and 6/2010 
 -D4 PE Meeting on 6/2/10 
 -D6 0n 11/18/10 
 -D11 on 7/21/10 and 2/9/11 
 -D12 on 7/22/10 
 -Open House 9/23/10 
 -Shared with CMB 11/17/10 
 -Shared with MMB 12/9/10 
 -Shared with DMB 1/20/11 
 -Shared with PPSC 2/6/11 
 -Presentation at OST 4/21/11 
 -D1 on 4/18/11 
 -D2 on 3/11/11 
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 Project CRCP Design Details Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  10/1/2011 Number  15 Status  Active Progress  85 % Rock Products Committee YES 
 Purpose Prepare and improve CRCP std. plans. 
 Overall  New construction joint language to be discussed on 7/28/11 meeting. 
 Project Lead Flor Bautista Office Concrete Pavement Phone 916-227-5843 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop standard plans and guides Conc Pvmt 11/1/2005 9/10/2009 100 100 Approved 
 # 2 Review changes to transverse steel Conc Pvmt 2/1/2011 8/1/2011 100 100 Changes are done. 
 # 3 Guidance for end treatments Conc Pvmt 11/1/2010 10/1/2011 50 75 Met with Industry and national experts on 4/8/2011. Developed draft guidance. Review by Caltrans OC completed 6/30/2011. 
 # 4 Dealing with CRCP at cont. joints Conc Pvmt 2/1/2011 10/1/2011 65 65 Has been completed. Reviewed at June 9 CIP-STG. 
 # 5 Revise Standard Plans Conc Pvmt 8/1/2011 10/1/2011 30 0 Identified proposed changes to standard plan and submitted to CT STG chair.  To be circulated with other technical changes to  
 Section 40. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/12/11-status update-MP 
 May 2: The work on construction joint detail has been completed. 
 May 24: Guidance for CRCP construction joint is currently under review. 
 Ma 26: Guidance on end treatment is currently under review. 
 June 7: Drafted standard plan changes to transverse steel. 
  
 Goal: To assure that state funds are utilized in the most cost effective manner possible over the life of the pavement and that the product will meet its intended design life. 
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 Project Rapid Strength Concrete for JPCP Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/16/2011 Number  16 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Prepare specification for use of rapid strength concrete (RSC) for new construction of jointed plain concrete pavement (JPCP) 
 Overall  A draft spec for JPCP using RSC is under review. 
 Project Lead Cornelis Hakim Office Concrete Pavement Phone 227-5854 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Prepare draft spec Conc Pvmt 3/1/2011 5/15/2011 100 100 Draft specs were prepared. 
 # 2 Review draft spec Other 5/16/2011 7/15/2011 30 95 Currently specs are under review by HQ Construction 
 # 3 Circulate draft spec (Subtask group,  Conc Pvmt 7/25/2011 8/19/2011 0 0 
 districts) 
 # 4 Address comments Conc Pvmt 8/19/2011 9/19/2011 0 0 
 # 5 Send for general review (District,  Conc Pvmt 9/20/2011 10/6/2011 0 0 
 Industry, other HQ) 
 # 6 STG finalize spec Conc Pvmt 10/10/2011 10/31/2011 0 0 
 # 7 Obtain Mandatory Concurrence Conc Pvmt 11/1/2011 11/15/2011 0 0 
 # 8 Submit and Publish Spec OE 11/16/2011 12/16/2011 0 0 
 Log  5/9/11- Draft spec is developed and is currently under review. 
 Topics like Open strength were discussed during the meeting - modulus of rupture value of RSC for opening is currently less than that of regular pavement. 
 The project is still on target for June. 
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 Project Fully Pervious Concrete Pavement Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/31/2011 Number  17 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Develop specifications for a fully pervious conc pavement for low-risk applications (e.g., parking lots, bike paths). 
 Overall  June 30  meeting of project task group established schedule with intermitent milestones.  Revised completion date is 1/12 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5848 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 0 
 # 2 Draft Specification for Concrete Conc Pvmt 6/15/2011 11/30/2011 60 15 A draft specification for pervious concrete pavement has been prepared and circulated for comments for the second run. 
 # 3 Draft Specification for Base Conc Pvmt 8/3/2011 12/31/2011 30 0 A draft specification for pervious base has been prepared. Discussion has been made on using the spec separately for each pervious  
 pavement type, or have a common spec. 
 # 4 Draft Specifications for interlocking  Conc Pvmt 6/15/2011 11/30/2011 10 15 A draft spec has been prepared by Industry. It was sent out in May for information. Will review after concrete spec is completed. 
 pavers 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/11/11 - deleted usage guide for list of deliverables. 
 7/1/11 - Held task group meeting to establish shedule revision.  Dates updated in database. 
 5/3/11- Assumes usage guide will be developed by UCPRC through Environmental contract.  If not, need 1 more year and 0.5 PY for Pavement to complete. There is a change of scope to prepare the draft seac (nSSP) and give it to Design to  
 demo the project. 
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 Project Bond Breaker Task  Concrete Subtask  CIP Concrete Pavement 
 Target Completion Date  12/30/2012 Number  18 Status  Active Progress  15 % Rock Products Committee YES 
 Purpose Investigate different alternatives available not to bond concrete pavement and LCB. 
 Overall  Experimental tests were performed during the week of May 16 in Fresno. Trial materials selected. Scheduled to be constructed in July, 2011 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop Test Section Alternatives Conc Pvmt 3/1/2011 6/30/2012 15 30 Have proposed test section on construction project on Fre 180.  Sections to be constructed in July. Looking for other project  
 locations. 
 # 2 Draft Bond Breaker Spec Conc Pvmt 5/1/2011 8/30/2011 85 60 Short term update to create bond breaker spec using already approved items.  Specification drafted and under review by CT  
 stakeholders 
 # 3 Finalize Bond Breaker Spec Conc Pvmt 7/1/2011 12/30/2011 0 5 
 # 4 Evaluate Test Section Conc Pvmt 7/1/2011 6/30/2012 0 5 
 # 5 Update Specifications with new  Conc Pvmt 7/1/2012 12/30/2012 0 0 
 products 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/20/11 - Several trial bond breakers were tested in trial slab placemetn by measuring the force to push panels horizontaly.  Four of the experimental bond breakers were selected for full scale construction by change order on a project in District  
 6.  Project funding limits the ability ot construct all the sections so only three of them will be built.  Test section construction is scheduled to start the week of July 4, 2011. 
 5/27/11-status update 
 5/13/11-A workplan for long-term evaluation of bond breaker options has been submitted on 5/4/11 for internal office review. Initiating development of short term spec update for already approved products. 
 5/9/11- Delayed schedule due to lower priority relative to the Bin List items for Plain Language. 
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 Project Smoothness Task  Concrete Subtask  Smoothness 
 Target Completion Date  12/31/2012 Number  19 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Implement application of inertial profiler for smoothness specifications. 
 Overall  Incorporated comments on the spec. Ready to be discussed in CIP STG meeting. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 nSSP for inertial profiler use on conc Conc Pvmt 8/2/2010 5/31/2011 100 100 Met with HQ Const 4/11. Updated draft nSSP 4/27. 
  pvmnt 
 # 2 nSSP for inertial profiler use on conc Conc Pvmt 4/1/2011 5/31/2011 100 100 Developed edits within existing nSSP. 
  grinding 
 # 3 Pilot nSSP on 2011 construction  Conc Pvmt 5/2/2011 8/31/2012 15 15 Some potential pilot projects identified (see log). 
 projects 
 # 4 Develop smoothness acceptance  Conc Pvmt 5/2/2011 12/30/2011 10 30 Researching other DOTs. Teleconf with Ohio DOT 5/31/11. 
 values 
 # 5 Equip & operator certification  Conc Pvmt 8/1/2011 4/2/2012 0 0 Work with METS & UCPRC 
 procedure 
 # 6 Draft SSP for IRI smoothness  Conc Pvmt 8/1/2011 12/30/2011 0 0 Get ready for 2012 const season 
 acceptance 
 # 7 Develop guidance/CPD/training (incl Conc Pvmt 10/3/2011 4/2/2012 0 0 Need for nSSP & SSP 
  ProVal) 
 # 8 Ongoing monitoring and evaluation Conc Pvmt 8/1/2011 12/31/2012 0 0 Not begun 

 Log  7/7/11- status update-MP 
 6/22/11-Did not receive any comments by 5/20/11 deadline. Discussed in 6/9/11 STG meeting. Industry provided verbal comments on certification and repeatability testing. 
 6/9/11- Comments by Caltrans were addressed. Another draft is sent to Industry for comments and discussion on 6/9/11 meeting. 
 5/31/11-Teleconference with Ohio DOT about history of their transition from PI to IRI and lessons learned. 
 5/27/11-status update. Updated draft nSSP based on comments received. 
 5/13/11-A new draft nSSP to use inertial profilers in conjunction with profilograph was developed 4/27/11. The draft was  discussed in 5/12/11 meeting. Comments were due 5/20/11. 
  
 CT Pavement and Construction met 4/11/11. Updated draft nSSP to tighten references to AASHTO and TxDOT standards. Researched TTI certification and profiler equipment and operator availability.  
  
 Potential pilot projects: I-5 lane replacement, Rte 60, 07-LA-710 (precast), 10-STA-99, 03-Sac-80 HOV 
  
 First meeting with new joint AC/conc smoothness TG 3/1/11. Follow up webconf & subsequent conc industry teleconf 3/16/11.  Next TG meeting not yet scheduled. 
  
 3/30/11- Two meeting (one on 3/1 in Translab and the other one on 3/16 teleconference) have been held by Peter Vacura to discuss smoothnes issue jointly for asphalt and concrete pavments. A decision is made to measure IRI in addition to PI  
 for upcoming projects in order analyze correlation, set acceptance criteria, and plan the transition. A "shadow spec" is prepared and sent out to construction for comments. Meeting scheduled for 4/11 to discuss the spec internally before  
 sending it out for review. 
  
 -------------------------------------------------------------------------------------- 
 Projects with nSSP for side by side comparison with profilometer 
 02-Sis-5   PM 51.2/58.1 EA 3E760 CRCP reconstruction.  (incorporated into CRCP spec along with incentive/disincentive clause)  
 03-Sac-80 PM 0/10 EA   ?  JPCP lane replace/widening/grind existing        
 06-Ker-99 PM R28.4/43.9 EA 0L640 CRCP lane replace/grind existing 
 07-LA-5  PM R73.7/R88.6 EA 25280 JPCP lane replace/grind existing 
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 07-LA-60 PM 11.6/R23.6    EA 28690 JPCP RSC lane replacement 
 10-Sta-99 PM   0.0/R24.8 EA 0M800 JPCP RSC lane replace/grind existing 
 10-SJ-5  PM 25.3/28/5 EA 0M780 CRCP reconstruction 
  
 Goal: Develop inertial profiler smoothness specifications and calibration test procedures for acceptance on concrete pavement. Develop Caltrans protocols for equipment and operator certification. 

 Project Update Construction Manual Task  Concrete Subtask  Concrete Materials/QA 
 Target Completion Date  7/1/2012 Number  20 Status  Active Progress  10 % Rock Products Committee YES 
 Purpose Update Construction Manual to conform to changes made to Sections 6, 9, 11, 40, 49, 51, 53, 72, 73, 83, and 90 of the 2010 Standard Specifications. 
 Overall  Subject matter experts creating workplans and drafts for section 4 subsections. 
 Project Lead Austin Perez Office HQ Construction Phone (916) 227-5705 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Revise Sec  6 & 9 of Chapter 3  HQ Constr 12/1/2010 7/1/2012 5 40 Discussed in subtask group meeting 
 General Provisions 
 # 2 Revise Chapter 4 Construction  HQ Constr 12/1/2010 7/1/2012 15 40 Discussed in subtask group meeting 
 Details 
 # 3 Revise Chapter 6 sampling and  HQ Constr 12/1/2010 7/1/2012 5 40 Discussed in subtask group meeting 
 testing 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Priority swapped with performance based QC/QA specs based on discussion in task group meeting. Additionally the substantive work can only begin once the new specification is available. 
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 Project Cement Treated Subbase (CTS) Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  1/1/2012 Number  2 Status  Active Progress  50 % Rock Products Committee YES 
 Purpose Provide soil treatment as an alternative to bases. 
 Overall  STG meeting was held on 6/22/11.  Draft guide from UCPRC was reviewed and comments forwarded to D. Jones (more are coming).  A separate, consolidated design guide is needed (similar to FDR-FA). 
 Project Lead Paul Burdick Office Concrete Pavement and Foundations Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test Method review Materials 6/1/2010 3/31/2011 100 100 ASTM methods will be used to determine cement content.  Procedure will be in design guidance (no CT).  Decision to use CT 216 for  
 field verification. 
 # 2 Draft SSP to submit to FTG Conc Pvmt 7/22/2009 8/30/2011 80 95 New and old issues need to be reviewed/resolved. 
 # 3 Soil Stabilization Guide UCPRC 6/1/2010 8/30/2011 60 90 Submittal received from UCPRC.  Comments submitted to UCPRC (may be stragglers). 
 # 4 Design Guide for CTS Conc Pvmt 9/1/2011 12/30/2011 0 0 Need smaller, practical guide specific to CTS (like FDR-FA and FDR-2% PC)  Industry to provide some docs that should help. 
 # 5 SSP published by OE Conc Pvmt 9/1/2011 1/1/2012 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/22/2009: Meeting held at TL.  Draft specification based on Lime specification was produced. 
 12/10/2009: Meeting held at TL.  Comments were reviewed and decided to finalize test method. 
 4/23/2010: Draft was send out for comments. 
 6/24/2010: Comments were addressed and a draft was send out for comments. 
 6/31/2010: UCPRC to provide draft (ver 2.0) guide for our review by the end of mid October. 
 9/28/2010: Meeting was held with Rock Product subcommittee including UCPRC and decided to use existing ASTM D 1633 with   modification to use ASTM D1557 for fabrication of test specimen for mix design. Also, use ASTM D 1557  
 for compaction quality test during construction. 
 3/1/11:  Awaiting UCPRC draft report.-pdb 
 3/11/11:  At FDR-FA meeeting on 3-8-11, David Jones said report has been delivered from Cal Poly and Chico and he is editing.  He will pass on to Paul when completed.-pdb 
 4/4/11:  Updated dates.-pdb 
 4/26/11:  Updated Overall Progress on Project Data tab.--pdb 
 5/4/11:  Updated deliverables status per 4-27 meeting.  Updated Overall Progress.--pdb 
 6/23/11:  Updated Overall Progress and Deliverables Status.--pdb 
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 Project Full Depth Reclamation Using Foamed Asphalt Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  11/30/2011 Number  3 Status  Active Progress  70 % Rock Products Committee YES 
 Purpose Develop design/construction Guidelines or Test Methods/Laboratory Procedures to facilitate implementation of FDR-FA in Caltrans projects. 
 Overall  Meeting on June 24 yields positive response from industry on contractor-performed mix design.  Next subtask group meeting July 20. 
 Project Lead Paul Burdick Office Office of Pavement Engineering Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Test Method Materials 7/1/2008 10/15/2011 60 90 J. Peterson comments being incorporated into draft.  METS says 3 months to finalize. 
 # 2 Report and Guideline  UCPRC 7/1/2008 3/30/2011 100 100 UCPRC doc is final. 
 Recommendations 
 # 3 Final Guidelines Conc Pvmt 12/15/2010 11/30/2011 50 60 Robert Hogan working on new draft by July 30. Final Guidelines delayed to 11/30 due to mix design resp. change to contractor. 
 # 4 Draft SSP to FTG Conc Pvmt 3/8/2011 8/30/2011 50 75 New draft will be discussed at  6-8 meeting. Moved end date to 8/30/2011 because added changes need to be reviewed. 
 # 5 SSP published by OE Conc Pvmt 8/30/2011 11/30/2011 0 0 At June 8 meeting, possibility of pilot projects under nSSP will be discussed. 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  6/2009: SSP is Completed 
 8/31/2010: Waiting for final UCPRC guide which is a part of $1.8 m contract that ended on 6/30/2008.  Reviewing UCPRC mix-design and testing method for D-02, SR 299 project. Observed field samplings and onsite testings (FWD and DCP) 
  conducted by UCPRC. UCPRC will inform when performing lab-tests on pulverised samples. 
 9/28/2010: Meeting with UCPRC pertaining to the comments on UCPRC-guidelines. Once UCPRC-guidelines is finalized, Caltrans version based on the UCPRC-guidelines will be developed. 
 12/30/2010: Received final Guideline document in word format from UCPRC. Development of document-structure for Caltrans version is started.-pdb 
 3/1/11:  Subtaskgroup meeting held on 2-15-11.  Drafts submitted for review/comments.  Next meeting on 3-8-11.-pdb 
 3-11-11:  Subtaskgroup meeting held on 3-8-11.  Cancelled SSP for CFIPR reviewed for revisions.  Next meeting on 4-13-11.-pdb 
 4/4/11:  Updated lead info and Test Method target date.-pdb 
 4/11/11:  Updates.-pdb 
 4/26/11:  Updated Project Deliverable Status.-pdb 
 5/4/11:  Updated Overall Progress and deliverable status.--pdb 
 5/24/11:  Updated Overall Progress and deliverable status.--pdb 
 6/23/11:  Updated Overall Progress and Deliverable status.--pdb 
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 Project Full Depth Reclamation with 2% Portland Cement (Pulv) Task  Foundation Subtask  Treated Soils and Bases 
 Target Completion Date  10/31/2012 Number  4 Status  Active Progress  40 % Rock Products Committee YES 
 Purpose Develop a standard special provision (SSP) for pulverized flexible pavement. Update existing guidance to include additives (cementitious material and lime).  Create test procedures. 
 Overall  Piloting nSSP in projects this summer (02-SIS-161-4.5/7.0 3E0404 Awd: 6-9-11); 02-PLU, LAS 147; PM 9.1/9.9,0.0/0.5, 1.1/1.8 3E0504 Awd: 5-5-11; 01-HUM-96; PM 0.62  459404 Awd: 12-10 weather)  Meeting was held on May 24. 

 Project Lead Robert Hogan Office Concrete Pavement Phone 916 227 5441 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 RPC Scoping Doc Conc Pvmt 1/5/2011 1/31/2011 100 100 No comments.  Scoping doc updated. 
 # 2 NSSP/Pilot Projects Conc Pvmt 1/5/2011 5/31/2012 50 35 Draft nSSP submitted to subtaskgroup for review/comments on 2/15/11.  NSSP will be tested on a couple of projects.  See Project  
 Data Progess for EA's. 
 # 3 0 
 # 4 Pulverization Guide Update Conc Pvmt 2/1/2011 10/31/2012 50 25 Draft guide submitted to subtask group for review/comments on 2-15-11. 
 # 5 SSP to FTG Conc Pvmt 5/31/2011 10/31/2011 0 30 Continue developing and hold for pilots. 
 # 6 SSP published by OE Conc Pvmt 5/31/2012 10/31/2012 0 0 Hold until pilots are evaluated. 
 # 7 0 0 
 # 8 0 0 
 Log  8/31/2010: D-20 nSSP is under consideration to develop as SSP. 
 12/30/2010: Handed all information to Robert Hogan.  Workplan to be updated by Robert. 
 1/4/11: Workplan updated.  Need industry co-chair identified. 
 2/15/11: Subtaskgroup meeting held.  Drafts distributed for review/comment.  Next meeting 3/8/11.-pdb 
 3/11/11: Pulverization was not discussed at subtaskgroup meeting on 3/8 in deference to FDR-FA. Next meeting 4/13/11.-pdb 
 3/14/11: Office meeting to discuss FDR. Cold foam SSP is priority and task group will not have resources to complete both FDR projects in parallel.-pdb 
 4/4/11:  Updated lead info.-pdb 
 4/11/11:  Updates.-pdb 
 4-26-11:  Updated Overall Progress in Project Data tab.-pdb 
 5/4/11:  Changed name to Full Depth Reclamation Using Cement.  Also updated Overall Progress.--pdb 
 6/23/11:  Changed name to Full Depth Reclamation - 2% Portland Cement.  Eliminated mix design deliverable.--pdb 
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 Project Hot In-Place Recycling (HIR) Task  Preservation Subtask  Recycling 
 Target Completion Date  8/1/2011 Number  2 Status  Active Progress  90 % Rock Products Committee YES 
 Purpose Create Specifications for HIR 
 Overall  Evaluation report to be completed in July 2011.  Preliminary findings conclude that the strategy had minimum success. 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate Pilot Project (02-TRI-299) Chico 7/1/2010 10/1/2010 100 100 Done 

 # 2 Develop Evaluation Report Asphalt 8/1/2010 12/31/2010 100 100 Done 
 # 3 Review and Finalize Evaluation  Asphalt 1/3/2011 7/15/2011 100 100 Done 
 Report 
 # 4 Summary Report Asphalt 6/15/2011 8/1/2011 50 60 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  An nssp is to be used for a HIR project 02-TRI-299, beginning August 9 2010. Use of HIR was suspended on this project after 6 lane-miles (out of 20 total) due to roughness and poor surface characteristics. UCPRC reports recycling  
 machines were underpowered. D2 RE Wayne Rinard 530-515-4587. 
 5/13/2011 - Updated Status, PJV 
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 Project Cold In-Place Recycling Task  Preservation Subtask  Recycling 
 Target Completion Date  7/1/2013 Number  3 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Evaluate existing pilot projects and develop standardized lab procedures for mix design, project design and construction guidance, and standard specifications for CIR. 
 Overall  Sub Task Group met on May 13, 2011 to begin review and update of work plan. Identify projects for review & monitoring to update nSSP 
 Project Lead Hamid Moussavi Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Evaluate existing pilot projects Chico 7/1/2008 11/1/2011 0 90 Pending 
 # 2 Develop standard specifications Engr 11/1/2011 7/1/2012 0 0 Modifications to SSP 
 # 3 Standardize test methods/ lab  Mets 7/1/2011 7/1/2013 0 0 
 procedures 
 # 4 Develop guidelines/ MTAG update Chico 11/1/2010 7/1/2012 0 40 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  7/29/2010 Aprroximately 7 projects have been done and 3 more upcoming. 
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 Project Fog Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  12/1/2013 Number  4 Status  Active Progress  65 % Rock Products Committee YES 
 Purpose Investigating Fog Seal/Rejuvenator materials for skid resistance issues and introducing as a strategy again 
 Overall  Reviewing test data to revise specification language. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop project scope and identify  Asphalt 11/1/2005 5/4/2007 100 100 Completed. 5/4/07 
 deliverables 
 # 2 Construct and monitor test sections  Chico 6/1/2007 10/1/2011 80 95 Final report on test sections from CP2C due 10/1/11 
 with material testing 
 # 3 MTAG Update Asphalt 9/1/2008 4/1/2010 100 100 Completed MTAG update for State Forces 4/10/10 
 # 4 Develop Draft Specifications  Asphalt 10/1/2011 1/2/2012 40 0 Awaiting report on test sections to finalize NSSP. 
 (NSSP) 
 # 5 Identify, fund and construct pilot  Asphalt 1/2/2012 10/1/2012 10 0 Maint forces in D9 
 projects using NSSP 
 # 6 Review Draft NSSP performance.  Asphalt 12/1/2012 2/1/2013 0 0 
 Revise NSSP as necessary. Update  
 and approve SSP. 
 # 7 Training and Outreach including  Asphalt 3/1/2013 12/1/2013 0 0 
 MTAG 
 # 8 0 0 
 Log  4 sets of test section have been done. 
 The subtask group needs to draft their proposed specification 
 1/13/11, lrouen update targets and Pys 
 2/14/11, Update target dates and task definitions, PJV 
 4/25/11 - Status Update, SR 
 5/6/11-Updated Status and Tasks definitions,held last Fog Seal Meeting 5/5/11, DM 
 6/24/11-Updated Status and next General Meeting of Seal Coat Committte is 7/7/11, DM 
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 Project Rubberized Slurry Seal Task  Preservation Subtask  Specifications 
 Target Completion Date  8/1/2013 Number  5 Status  Active Progress  25 % Rock Products Committee YES 
 Purpose Develop a nSSP for Rubberized Slurry Seal, evaluate performance and determine if strategey is beneficial for use on projects. 
 Overall  District-11 pilot project constructed and being evaluated. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-227-6058 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create NSSP Asphalt 6/1/2009 5/1/2010 100 100 Completed 
 # 2 Construct D-11 and D6 Test Section District 2/15/2011 7/29/2011 30 90 Construction has not started on D11 project. 

 # 3 Evaluation of Pilot projects Chico 8/1/2011 8/1/2013 0 0 
 # 4 SSP Asphalt 8/1/2011 12/30/2011 0 0 
 # 5 MTAG Guidelines Chico 8/1/2011 12/30/2011 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  9-1-2010, two REAS project are expected to be done this year, 11-277804 and 07-4Y3204.  Need to plan projects for other methods. 
 5/13/11 - Updated Status, PJV 
 6/24/11-Updated Status and held focused rubberized slurry seal meeting 6/17/11, next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
  
 7/6/11-Test Site Location D11 - EA 11-277804, EFIS 11-00000288 
 In San Diego County at Rincon, Lake Henshaw and Morettis from Valley Center Road to Route 79. 
 11-SD-76-PM 32.9/52.3 
  
 Test Site Location D6 - EA 06-0J4904, EFIS 06-00000184 
 IN KERN AND KINGS COUNTIES ABOUT 6 MILES SOUTH OF KETTLEMAN CITY FROM ROUTE 46/5 SEPARATION TO 2.9 MILES NORTH OF WATERLOO AVENUE 
 06-Ker/Kin-05-73.0/87.0,0.0/10.0 
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 Project Polymer Modified Chip Seal  (PM/TR) Task  Preservation Subtask  Specifications 
 Target Completion Date  12/31/2011 Number  6 Status  Active Progress  30 % Rock Products Committee YES 
 Purpose Improve and expand the polymer modified chip seal spec to include terminal blend rubber 
 Overall  Sub Task Group to evaluate and update work plan. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Develop NSSP Asphalt 12/1/2008 12/1/2010 100 100 Done 
 # 2 Evaluation Report Chico 10/1/2010 10/1/2011 20 80 
 # 3 Update Guidelines Chico 3/1/2011 9/30/2011 0 65 
 # 4 Complete final SSP Asphalt 7/1/2011 12/31/2011 25 5 Under Development 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  Test section have been completed in district 11. 
 NSSP is currently in use. 
 1/13/11, lrouen, updated Pys 
 2/9/11, Added nSSP deliverable 
 5/6/11, Modified order of deliverables, DM 
 6/25/11, Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Scrub Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  9/3/2013 Number  7 Status  Active Progress  5 % Rock Products Committee YES 
 Purpose Develop specifications to use scrub seal as a preservation method. 
 Overall  Draft NSSP to be reviewed by Caltrans. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP/Update Workplan Asphalt 6/1/2009 12/31/2011 25 80 NSSP to begin internal circulation on June 1, 2011. 
 # 2 Evaluation of previous Test Section- Chico 6/1/2011 12/31/2011 0 20 
  Rte 178 in District 9 
 # 3 Test Sections-Complete Test  District 6/1/2011 9/1/2012 0 10 
 Sections in Coastal, Valley.  
 Mountain, Desert 
 # 4 Evaluation Chico 9/2/2012 9/3/2013 0 0 
 # 5 Update MTAG Chico 9/1/2013 3/31/2013 0 0 
 # 6 Develop and Finalize SSP Asphalt 9/1/2012 4/1/2013 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  5/13/2011 - Updated Status, PJV 
 6/27/2011- Updated Status, focused Scrub Seal meeting held 6/22/11 and next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Warm Mix Asphalt Rubber Chip Seal Task  Preservation Subtask  Seals & Coats 
 Target Completion Date  12/1/2012 Number  8 Status  Active Progress  20 % Rock Products Committee YES 
 Purpose Introduce WMA technology into asphalt rubber chip seal strategies. 
 Overall  Project selected in District-7 and reviewing contractor proposal. 
 Project Lead Douglas Mason Office Pavement Management Phone 916-274-6058 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP Asphalt 8/3/2010 5/1/2011 100 100 Done 
 # 2 Test Projects District 7/1/2011 9/30/2011 0 15 Selected 07-Ven-150. 
 # 3 Evaluation of Project Chico 7/1/2011 9/30/2012 0 5 
 # 4 Evaluation Report Chico 7/1/2011 12/1/2012 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/10-nssp just being developed for possilbe CT demo project in D6, Fresno Rte 5. 
 1/11/11, lrouen, revised Pys and target dates. 
 2/14/11, Rewrite purpose and need, PJV 
 6/25/11-Next General Meeting of Seal Coat Committte is set for 7/7/11, DM 
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 Project Joint Sealing Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  4/30/2012 Number  9 Status  Active Progress  15 % Rock Products Committee YES 
 Purpose Assure that the state funds are used in the most efficient manner possible over the life of the pavement. 
 Overall  6/2/11 meeting to discuss issues to be accomplished in nine month period. Updating work plan. Next meeting for August 2011. 
 Project Lead Flor Buatista Office Concrete Pavement Phone 916-227-5843 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Caltrans Joint Seal  Practice Report Conc Pvmt 7/1/2010 10/1/2011 90 80 Report under internal Caltrans Review 
 # 2 Build test Section for 3/16", 1/4",  Industry 3/1/2011 4/30/2012 20 30  Test plan being reviewed.  Next meeting in August 2011. 
 3/8" joints with seal, 1/8" no seal 
 # 3 Update Std Plans, Specs, and  Conc Pvmt 9/1/2011 4/1/2012 0 0 
 Manuals for joints 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  03-23-11, lrouen. Updated deliverables and dates. 
 04-08-11, fbautista. Teleconference was held to discuss test section work plan developed by Industry.  Industry to expect comments and incorporate them in the workplan. 
 06-02-11, fbautista. Teleconference was held and discussed the following: what is to be accomplished in 9-month period, review of the test section evaluation work plan developed by Industry.   
 6/22/11 - Finalize the draft Caltrans joint sealing practice report to be circulated for review on August 1, 2011 
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 Project Partial Depth Concrete (Spall) Repair Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  5/25/2012 Number  10 Status  Active Progress  0 % Rock Products Committee YES 
 Purpose Standard plans and specifications for partial depth (spall) repair. 
 Overall  Beginning this month (July, 2011) 
 Project Lead Doran Glauz Office Concrete Pavement Phone 916-227-5436 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create a scoping document Conc Pvmt 7/1/2011 8/1/2011 1 40 
 # 2 Create a workplan Conc Pvmt 8/1/2011 10/15/2011 0 0 
 # 3 Determine critical performance  Conc Pvmt 10/15/2011 2/15/2012 0 0 
 factors for pathching material 
 # 4 Standard plans for spall repair Conc Pvmt 10/17/2011 4/18/2012 0 0 
 # 5 Create SSP for pavement spall repair Conc Pvmt 11/16/2011 5/16/2012 0 0 

 # 6 Update spall repair chapter  - MTAG Chico 1/19/2012 5/25/2012 0 0 

 # 7 0 0 
 # 8 0 0 
 Log  7/11/11 - updated status re-ordering deliverables page, completion dates and weights. 
 6/22/11 - discussed item at subtask group meeting. Existence of scoping doc is unknown.  Update project deliverables. 
 1/13/11, lrouen, updated targets and pys 
 2-28-11, verified pys. Lrouen 
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 Project Full Depth Concrete Repair (Slab Replacement) Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  12/31/2011 Number  11 Status  Active Progress  45 % Rock Products Committee YES 
 Purpose Provide consistency in the specifications and plans used throughout the State. 
 Overall  Consultant has finished draft slab replacement guide.  Interim nSSP drafted 5-5-11. HQ-Construction reviewing nSSP. Guide/ spec comparison analysis underway, target completion 7/15/11 for circulation to subtask group. 
 Project Lead Robert Hogan Office Concrete Pavement Phone 916-227-5840 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create interim nSSP Conc Pvmt 3/1/2011 5/1/2011 100 100 Available for district use. 
 # 2 Update slab replace guidelines Conc Pvmt 12/15/2010 8/15/2011 75 85 Guidelines drafted.  Performing consistency check with draft specification completed.   Awaiting go ahead on draft spec so docs can  
 be reviewed simultaneously. 
 # 3 Draft new SSP to reflect need  Conc Pvmt 3/1/2011 5/1/2011 100 100 Incorporated D7 proposals. 
 changes (ie D-7) 
 # 4 Review and Negotiate new SSP Conc Pvmt 6/6/2011 10/30/2011 0 25 HQ Construction doing a prereview.  Awaiting response. 
 # 5 Finalize new SSP Conc Pvmt 10/30/2011 12/31/2011 0 0 
 # 6 Update guidelines to reflect SSP  Conc Pvmt 9/1/2011 12/31/2011 0 0 
 changes 
 # 7 0 0 
 # 8 0 0 
 Log  #1 Reorganization of slab replacement specifications is being accomplished by taking existing SSP language and reorganizing it in 2010 specs for concrete to resolve several issues on slab replacement and rapid strength concrete. 
 2-28-11, Lrouen. Updated PY estimates 
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 Project Chip Seal Just In Time Training (JITT) Task  Preservation Subtask  Training 
 Target Completion Date  8/31/2011 Number  12 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on Chip Seal construction. 
 Overall  Construction to perform review of module. 
 Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 11/1/2010 7/29/2011 50 95 Meeting with Industry 
 # 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 75 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  8/3/2010-Draft JITT is in review 
 1/13/11, lrouen, info up to date 
 4/25/11 - Status Update, SR 
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 Project Micro-Surfacing JITT Task  Preservation Subtask  Training 
 Target Completion Date  8/31/2011 Number  13 Status  Active Progress  75 % Rock Products Committee YES 
 Purpose Train CT and contractor personnel on micro-surfacing construction 
 Overall  Construction to perform review of module. 
 Project Lead Hector Romero Office Asphalt Pavement Phone 916-274-6194 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 Create JITT Module Industry 1/3/2010 11/1/2010 100 100 Complete 
 # 2 Review and Finalize JITT Module HQ Constr 2/1/2011 7/29/2011 50 90 Meeting with Industry 
 # 3 Update Specifications Asphalt 2/15/2011 8/31/2011 10 75 
 # 4 0 0 
 # 5 0 0 
 # 6 0 0 
 # 7 0 0 
 # 8 0 0 
 Log  1/13/11, lrouen, verified pys and target 
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 Project Quieter Concrete Pavement Task  Preservation Subtask  Concrete Repairs 
 Target Completion Date  12/31/2012 Number  14 Status  Active Progress  35 % Rock Products Committee YES 
 Purpose To reduce noise generated by tire-pavement interaction on concrete pavements. Next Generation Concrete Surface (NGCS) grind and groove promises to reduce tire-pavement noise significantly. 
 Overall  A revised draft nSSP was distributed to D3, 10 & 11 for comments and inclusion into pilot projects bid documents. A trial test done in D11 & Sac I-5 started. NGCS pilot projects posted on Pavement website in June 2011.Final draft nSSP  
 will soon be posted 
 Project Lead Linus Motumah Office Concrete Pavement Phone 916-227-5851 E-FIS Project Number E-FIS Subtask Number 
 Deliverable or Task Office Start Date  End Date  Complete % Elapsed % Status 
 # 1 NSSP for NGCS Conc Pvmt 7/1/2008 1/1/2010 100 100 Approved subject to revisions as needed. 
 # 2 Identify potential projects for  Conc Pvmt 1/1/2011 6/30/2011 100 100 Seven pilot projects identified, 3 in construction in 2011. 
 NGCS pilot test sections 
 # 3 Update and adopt NGCS  Conc Pvmt 7/1/2012 12/31/2012 0 0 Pending. Subject to field evaluation of NGCS pilot projects 
 specifications 
 # 4 Update Quieter Pavement policy Conc Pvmt 1/1/2011 12/31/2011 25 55 Under development in collaboration with DEA and Structures. 
 # 5 Complete rigid QP research data  UCPRC 7/1/2010 6/30/2012 30 50 Revised 1st & 2nd Yr report recvd from UCPRC on 6/30/11. Under review. 
 collection & draft report. Fourth  
 year data collection in progress. 
 # 6 Evaluation of OBSI and texture  UCPRC 5/1/2011 12/31/2012 5 10 Ongoing research with Pavement, METS and Districts Construction. 
 characteristics of NGCS pilot test  
 sections. 
 # 7 Develop work plans for field  UCPRC 5/1/2011 10/31/2011 30 40 Development of work plans in collaboration with Pavement Program. 
 evaluation of NGCS pilot test  
 sections [Sac I5, Sac 50, Sac I-80,  
 Yol 113 & SJ 99] 

 # 8 0 
 Log   
 NEXT GENERATION CONCRETE SURFACE (NGCS) PILOT PROJECTS IN FY 2011/12         
          
 DISTRICT EA COUNTY ROUTE Project Post Mile Limits  Grind & Groove Limits Conventional Grind Limits STATUS 
  
 3 0A800 Sac 50 Segment 1: R2.6 to R5.4  Segment 2: R12.2 to R14.2  "WB: PM R12.80 to R14.20" " EB & WB: PM R2.66 to R5.40 EB: PM R12.20 to R14.20" Spring 2012 
  
 3 1F450 Sac 5 "Segment 1: 17.2 to 22.8 Segment 2: 24.2 to 24.8"  NB from PM 18.69 to PM 22.42 SB from PM 22.42 to PM 18.69  "UnderConstruction" 
  
 3 0F590 Sac 5 0 17.2 NB from PM 1.04 to PM 3.14 "NB from PM 0.0 to PM 1.04NB PM 3.14 to PM 3.5SB from PM 3.5 to PM 0.0" "UnderConstruction" 
  
 3 2F040 Sac 80 12.4 18.0 "EB: PM 12.79 to 17.56WB: PM 12.91 to 18.00" N/A "Summer 2011ORSummer 2012" 
  
 3 2F050 Yol 113 R0.0 R11.1 "NB: PM R0.20 to R1.50SB: PM R1.50 to 0.25" "NB: PM R1.50 to R11.1SB: PM R1.50 to R11.1" Summer 2011 
  
 10 0V870 SJ 99 NB PM 29.0 NB PM 30.8 NB: PM 29.0 to 30.8 N/A Summer/Fall 2011 
  
 11 07760 SD 5 R36.35 R37.35 "NB from PM R36.35 to R37.35SB from PM R37.35 to R36.35" Completed in a different contract "Fall 2011Trial section completed May-2011" 
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