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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

1/3/2013 
11:23:00 

AM 
Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date  
Percent 

Complete Activities Planned Target 
Completion Date 

6 RHMA Usage 

Evaluate Rubberized HMA 
(RHMA) performance and 
improve specifications, mix 

design requirements, and 
construction as appropriate. 

Project Complete 12/31/2012 100 

13 Porous Asphalt 
Pavement 

Develop a porous pavement 
specification for 

implementation in low traffic 
locations that are classified as 
low-risk areas such as parking 

lots and landscape areas. 

Project Complete. 12/15/2012 100 

3 HMA Materials 
Test Methods 

Revise test methods for HMA 
as specifications have been 

revised. 

CPD is being processed to allow for projects with 
2006 Specifications to use revised CT 304 that 
will change OBC to be based on total weight of 
the mix versus the existing OBC based on the 

weight of the aggregate. 

1/1/2010 
99 

Finalized CPD and revised HMA mix design, 
JMF and production start-up forms. 3/1/2013 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date  
Percent 

Complete Activities Planned Target 
Completion Date 

8 Section 39 
Smoothness 

Develop revised specifications 
for pavement smoothness 
using the inertial profiler. 

Developed draft IP certification procedure for 
review. Gathering smoothness data from 

approximately 12 pilot projects. Sub Task Group 
meeting held on December 3, 2012 to review 

draft specification. 

7/1/2010 
80 

Target posting date of smoothness specification 
is 1/18/13. 6/3/2013 

9 Quieter Flexible 
Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

Laboratory evaluation was performed on 3 
OGFC mixes. Reviewed and approved Stage 4 of 

5th year report. 
1/1/2010 

60 

Stage 5 of 5th year flexible QP report 12/31/2013 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in 

California to miminize the 
needs for future structural 

improvement or rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, and 
Solano) and began construction on 2 (Red Bluff 
and Weed) long life flexible pavement projects. 

Solano long life project has been awarded. 

1/1/2010 
75 

Continue monitoring projects during construction 
phase. 6/30/2013 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem mixes 

to Superpave mixes. 

Superpave training completed in Districts 
1,2,5,6,7,8,10,11 and 12. Pilot 2010 Superpave 

specification complete. 
7/23/2012 

35 
Continue monitoring pilot projects during 

construction. 6/30/2014 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Review and resolve comments on draft 
specification for 25% RAP. 7/23/2012 

45 
Target posting date for RSS including 25% RAP 

is 1/18/13. 6/30/2014 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Planned Activities Target 
Completion Date 

16 Notched Wedge 
Joint 

Develop a contractor option 
notch wedge joint 

specifications. 

Finalized proposed specification. Sent proposed 
specification for mandatory stakeholders' 

concurrences. 
7/23/2012 

95 
Target date for posting of specification is 

1/18/13. 1/18/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

25 Curing of PC PS 
Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be placed in 
a Corrosive Environment. 

Project Complete. 10/20/2012 100 

5 
QC/QA Spec for 

Cast-in-Place 
Concrete 

Implement QA specifications 
for materials management of 

structural concrete. 

Continued forward movement. D11 Pilot Project 
Pre-Bid meeting took place on 15 Nov 12. 

Additional outreach with other pilot projects and 
Industry to take place. QA Guidelines continues 

to be refined. ACI Training for all staff to 
continue into 2013. 

12/1/2010 

75 
ACI certifications in Sacramento are planned in 
July. The DIME beta testing is planned for this 

month with a couple of private labs. Pilot project 
specific outreach will be conducted as soon as 

pilot projects are identified. 

6/30/2013 

6 

Precast QC 
Provisions/Preca

st Technical 
Revisions 

Update spec to add additional 
levels (e.g. minor non-

structural) of QC/QA for 
precast and separate precast 

from section 90 

Precast Spec reviews continuing. The next CT-
Industry Project Team meeting set for 6 Dec 12. 

Sections 11 and 90 continue to be refined and 
will be discussed on that date. Section 11 update 
pending final review. Sections 49 and 51 to also 

receive comment. 

12/1/2010 

50 

The next three meetings are scheduled to go over 
all specifications sections containing precast 

concrete. 
6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

9 
Statewide 
Aggregate 

Source Database 

Database for Statewide 
consistency in aggregate 

source testing. Centralized 
database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction with 
Dist Mat staff. Test Cards allow for measured 

values to be input. Team meetings continue with 
METS/DME personnel on a monthly basis. DME 

Outreach took place on 7 Nov. 

12/1/2010 
65 

Additional feedback will be solicited after the 
changes are implemented. 6/30/2013 

11 Precast Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete pavement. 

Review of latest version of Design Methodology 
completed, waiting for final report. The I-680 
lessons learned final draft completed. Latest 

Scoping Document has been distributed to STG 
and Project Team. 

1/1/2010 

65 

Next Project Team meeting to discuss scoping 
document and design methodology in January 

2013. 
12/31/2013 

13 

Coefficient of 
Thermal 

Expansion 
(CoTE) 

To include CoTE as a design 
and construction criteria for 

concrete pavements. 

12-19-12 Received 1 test result from 1 project in 
Dec. Received 278 total test results to date from 

20 projects using six labs. 
7/1/2012 

60 
Handle requests for information from the districts 

and update the database. 6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

16 

Rapid Strength 
Concrete for 

JPCP 
(JPCPRSC) 

Prepare specification for use 
of rapid strength concrete 

(RSC) for new construction of 
jointed plain concrete 

pavement (JPCP) 

Various concrete specifications and standard 
plans for section 40 and 41 were sent out for 

review on October 25, 2012. Comments received 
from HQ Construction and OE. Comments being 
addressed and meetings with OE & Cont. were 

held. 

3/1/2011 
65 

Resolve comments received from reviewers 4/15/2013 

18 Bond Breaker 

Investigate different 
alternatives available to not 
bond concrete pavement and 
Lean Concrete Base (LCB). 

Specification submitted for mandatory 
stakeholder concurrence. 1/1/2010 

70 
Target date for specification posting is 1/19/13. 6/30/2013 

19 Smoothness 

Develop inertial profiler 
smoothness specifications and 
calibration test procedures for 

acceptance on concrete 
pavement. Develop Caltrans 
protocols for equipment and 

operator certification. 

Resolved OE SSP comments. Circulated SSP's 
for mandatory stakeholder's concurrence. 7/1/2010 

96 
Post SSP's for January posting. Monitor status of 
concrete projects constructed in 2012 w/ IP nSSP 

(see log). 
6/1/2013 

20 
Update 

Construction 
Manual 

Update Construction Manual 
to conform to changes made to 
Sections 6, 9, 11, 40, 49, 51, 
53, 72, 73, 83, and 90 of the 

2010 Standard Specifications. 

Section 4 subsections 
16,19,22,24,27,28,29,41,42,49,50,53,54,56,57,59
,72,73,74,80,81,82,84,85,86,91,94 & 95 closed 

for review. Subject matter experts creating 
workplans and drafts for remaining section 4 

subsections. 

12/1/2010 

85 

Revised Section 4 subsections posted for review 
and comments at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 
4/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate 
the possibilities of using 
recycled concrete (both 

hardened and plastic) for CT 
projects in minor concrete or 

LCB. 

Monthly project team meetings to continue. 12 
Dec 12 is the next scheduled meeting. Industry to 
send requested information from Nov meeting, as 
well as best practices, by 14 Dec. Supplementary 
report and Draft Specs to be complete in coming 

weeks. 

10/13/2011 

50 

Project team meetings will be conducted to 
discuss the findings of the preliminary 

investigation. 
6/30/2013 

23 CRCP Design 
Details - Phase 2 

Prepare and improve CRCP 
standard plans and 

specifications. 

Draft standard plans and SSP 40-2 
review/comments are being addressed. 1/1/2012 

80 Respond to redlines review/comments received 
and incorporate these response to draft standard 

plans and draft SP 40-2 document. 
4/19/2013 

24 
Roller 

Compacted 
Concrete 

Create specifications, design 
procedures, and inspection 

guidelines, update HDM and 
try on pilot projects. 

Draft special provisions are ready for 
implementing on pilot project. Incorporated into 

1 pilot project in District 7. 
7/23/2012 

35 
Continue to look for pilot projects for using RCC 

NSSP. 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose Overall Progress Completion Date Percent 

Complete 

3 

Full Depth 
Reclamation 

Using Foamed 
Asphalt 

Develop design/construction 
Guidelines or Test 

Methods/Laboratory Procedures 
to facilitate implementation of 
FDR-FA in Caltrans projects. 

Project Complete 1/3/2013 100 

5 Concrete Base 

Move concrete base from 
section 40 (Concrete Pavement) 

to section 28 and update. 
Concrete base is being used in 

locations of crack, seat, and 
overlay widening or base 

reconstruction and for replacing 
base under slabs when identical 

material is required. 

Project Complete. 10/30/2012 100 

6 
Rapid Setting 
Lean Concrete 

Base 

Provide specifications for use of 
rapid setting lean concrete base. Project Complete. 10/30/2012 100 

7 Geogrid 

Develop specifications, test 
methods, and guidance for the 

design and construction of 
geogrid reinforced AB. New 

specifications will facilitate to 
implement geogrid in the 

Caltrans projects. 

Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

4 Pulverization 

Develop a standard special 
provision (SSP) for pulverized 

flexible pavement. Update 
existing guidance to include 
additives (cement and lime). 

Create test procedures. 

Request for January publication sent to OE on 
12-20-12. 12/30/2010 

90 
SSP publishing target is January posting. Publish 

Guide in January. 1/15/2013 

8 
Full Depth 

Reclamation -- 
Cement 

Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation 
using cement additive (FDR-C). 

Draft SSP nearing completion. Meetings to 
resolve issues scheduled. Draft Guide nearing 

final draft. 
7/1/2012 

85 
Update SSP and seek STG concurrence for 

further circulation. Draft Guide to begin STG 
review 12/21/12. FTG and District circulation of 
spec and guided planned for January. Publication 

of SSP planned for Spring quarter (April) 
posting. 

4/30/2013 

9 
Full Depth 

Reclamation -- 
Emulsion 

Develop a package of guidance, 
specifications, and test methods 

for Full Depth Reclamation 
using asphaltic emulsion 

additive (FDR-E). 

Literature search by DRI. 7/1/2012 

0 . Sub Task Group will begin work on this after 
completion of project 8 staring in January 2013. 7/30/2013 

10 Lean Concrete 
Base Testing 

Contractors become responsible 
for mix design for LCB, 

including evaluation of proposed 
aggregates through strength 

testing. 

Met with Industry December 13, 2012. 6/14/2012 

60 
Revise specification on Lean Concrete Base. 4/20/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Date Target 
Completion Date 

11 

Compensation 
for Ordered 
Increases in 
Additives 

Develop specifications for 
compensation of additional 

costs for ordered increases in 
stabilizing additive for soil 

stabilization projects beyond 
the theoretical amount. 

Phase-1 is complete. Presented presentation to 
Foundation Task Group on additional 

construction cost due to ordered increase of 
additives. 

7/19/2012 

30 
Prepare scoping document for phase-2 for 
development of language to incorporate 

additional cost due to increased order of additives 
by 12/31/2012. 

12/31/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects 
and develop standardized lab 
procedures for mix design, 

project design and construction 
guidance, and standard 
specifications for CIR. 

Draft 2010 CIR specification was circulated for 
comments. 1/1/2010 

60 Specification will be updated to address CT and 
Industry recent comments. LP-8 will be updated 
to follow METS test method guidelines and to 

reflect changes/modifications. 

4/19/2013 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Draft Specifications developed. "Materials in 
Place" contracts formalized and fog seals placed 
at various locations. Chico State has evaluated 6 

fog seals placed by "Materials in Place" 
contracts. 

1/1/2010 
80 

Evaluate "Materials in Place" and revise 
specifications. 12/2/2013 

5 Rubberized 
Slurry Seal 

Develop a nSSP for Rubberized 
Slurry Seal, evaluate 

performance and determine if 
strategy is beneficial for use on 

projects. 

Surface Seals Sub Task Group meeting held on 
December 17, 2012. 1/1/2010 

60 
Industry members to submit specifications for all 
products to Caltrans Co-Chair by mid January. 8/1/2013 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve and expand the 
polymer modified chip seal 

spec to include terminal blend 
rubber 

Surface Seals Sub Task Group meeting held on 
December 17, 2012. 1/1/2010 

40 
Draft revised section 92 to include both polymer 

and tire rubber modified binders and SSP for 
modified binder chip seal. Industry to provide 

recommendations for changes based on Modified 
Binder NSSP. 

4/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Date Target 
Completion Date 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Surface Seals Sub Task Group meeting held on 
December 17, 2012. Scrub Seal Working Group 
formed to address development of specification. 

1/1/2010 
30 

Scrub Seal Working Group to develop draft 
specification for Task Group. 6/28/2013 

8 
Warm Mix 

Asphalt Rubber 
Chip Seal 

Introduce WMA technology 
into asphalt rubber chip seal 

strategies. 

Asphalt rubber seal coat pilot non-standard 
special provision (NSSP) created and circulated 
for comments. Meeting held on December 17, 
2012 to finalize pilot asphalt rubber seal coat 
NSSP. ARSC small Work Group formed to 

resolve technical issues. 

8/3/2010 

20 

Finalize NSSP based on meeting information and 
small working group recommendations. Select 

pilot projects for 2013. 
12/1/2014 

9 Joint Sealing 

Sealing or resealing transverse 
concrete pavement joints may 

not be necessary or cost 
effective for all climate zones 

in California. 

HDM Index 622.5 Joint Seals final discussion 
with Design on 10/262/12. Final draft specs and 

plans distributed for review on 10/24/12 
7/1/2010 

80 
Index 622.5 to be published on the Internet on 
11/1/12. Review comments on final draft specs 

and plans 
4/19/2013 

10 Concrete Spall 
Repair 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with 
alternative materials. 

Draft standard plan and updated standard spec 
ready for general circulation. CT and industry 

comments incorporated. 
1/4/2011 

40 
CT TG comment resolution with other Section 41 

revisions. Coordinate with METS on QPL. 5/3/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

11 

Full Depth 
Concrete 

Repair (Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

Various concrete specifications and standard 
plans for section 40 and 41 were sent out for 

review on October 25, 2012. Nov 9 - 28, received 
comment from HQ construction and OE. 
Comments were being addressed, several 

meeting with them were held. 

7/1/2011 
75 

Resolve and respond to comments received from 
reviewers. 4/1/2013 

12 
Chip Seal Just 

In Time 
Training (JITT) 

Train CT and contractor 
personnel on chip seal 

construction. 

Training Module completed. Developing 
prepaving meeting specification to include 

training element. 
1/1/2010 

98 Review of proposed specification changes, check 
list, and training module by HQ Construction. 
Target posting date for specification change is 

January 2013. 

1/18/2013 

13 
Micro-

Surfacing 
(JITT) 

Train CT and contractor 
personnel on micro-surfacing 

construction 

Training Module completed. Developing 
prepaving meeting specification to include 

training element. 
1/1/2010 

98 
Review of proposed spec changes, check list, and 

training module by HQ Construction. Target 
posting of specification is January 2013. 

1/18/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated by 
tire-pavement interaction on 
concrete pavements. Next 

Generation Concrete Surface 
(NGCS) grind and groove 
promises to reduce tire-

pavement noise significantly. 

Yolo 113 completed on Nov 7, 2012. Field after 
measurements conducted on Nov 27, 2012. 

UCPRC began preparing summary report for the 
NGCS pilot projects. Third year QPR report 

currently being finalized and fourth year study 
data collection underway. 

1/1/2010 

85 
UCPRC to submit by Dec 31 Third Year Rigid 
QPR final report incorporating comments sent 

on Oct 5. UCPRC to submit status for the 
Fourth Year Rigid QPR study and progress 

update for the NGCS summary report by Dec 
31. 

6/30/2013 

15 DBR Polyester 
Backfill 

Shrinkage and low strength 
problems have been previously 
encountered with the backfill 

material used for DBR. There is 
a need to find a material that 

performs better and which less 
susceptible to degradation 

during the construction process 

Specification revised in 2010 format to include 
in Section 41. 1/1/2010 

80 
Work with Construction and Office Engineer to 
revise language and order of sections. Planned 

publication June 2013. 
4/1/2013 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion 
and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Developing test plan and nSSP's for hardener 
and shot blasting test sections. Task order for 
pavement condition testing finalized and 1st 

year data collected. 

7/23/2012 

25 
Develop test plan for test sections; coordinate 
pilot projects and testing for 2013 construction 

season. Meet with industry and CP2 12/13. 
6/30/2015 

 


