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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

10/8/2012 

11:14:01 

AM 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

HMA 

Materials Test 

Methods 

Revise test methods 

for HMA as 

specifications have 

been revised. 

CPD is being processed to allow for projects with 2006 

Specifications to use revised CT 304 that will change 

OBC to be based on total weight of the mix versus the 

existing OBC based on the weight of the aggregate. 
11/16/2012 99 

Finalized CPD and post updated forms. 

6 RHMA Usage 

Evaluate Rubberized 

HMA (RHMA) 

performance and 

improve specifications, 

mix design 

requirements, and 

construction as 

appropriate. 

Work plan approved. CT 368 Part 1 completed; Part 2 

in progress. Type I specs developed & included in a D7 

project. District RHMA performance survey results 

presented to the group. No further group activity 

required. Group sunset. 12/31/2012 90 

No further group activity required - Group sunset. The 

group is being reactivated. Industry is to champion 

work; no activity so far. 

8 Smoothness  

Develop revised 

specifications for 

pavement smoothness 

using the inertial 

profiler. 

Gathered certification and calibration procedures from 

other States. Incorporated NSSP for evaluation on five 

projects scheduled for 2012 construction season. 

Identifying location for certification program. 6/1/2013 80 

Work with District 3 on certification site at light rail 

station; Send out SSP for industry review. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

9 

Quieter 

Flexible 

Pavement 

To reduce tire noise 

and improve 

permeability and 

durability of OGFC 

mix designs. 

Laboratory evaluation was performed on 3 OGFC 

mixes. Laboratory results will be available in October. 

nSSP under development 12/31/2013 60 

Review and comment on 5th year flexible QP report. 

11 

Longer Life 

Flexible 

Pavements 

Design and build 

longer life flexible 

pavements in 

California to minimize 

the needs for future 

structural improvement 

or rehabilitation. 

Selected and designed 4 (Red Bluff, Weed, Solano, and 

Willits) and began construction on 2 (Red Bluff and 

Weed) long life flexible pavement projects. 

6/30/2013 55 

Continue monitoring projects during construction 

phase. 

12 
Porous Asphalt 

Pavement 

Develop a porous 

pavement specification 

for implementation in 

low traffic locations 

that are classified as 

low-risk areas such as 

parking lots and 

landscape areas. 

No comment received during comment period. 

1/26/13 50 Finalizing draft NSSP specification for Porous Asphalt 

Pavement Aggregate Base. 

13 
Superpave 

Specification 

Develop specification 

to transition from 

Hveem mixes to 

Superpave mixes. 

Superpave training completed in Districts 

1,2,5,6,7,8,10,11 and 12. Pilot 2010 Superpave 

specification complete. 6/30/2014 35 

Continue monitoring the four pilot projects during 

construction.  Continue training in Districts 3, 4 and 9. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

14 RAP/RAS 

Develop standard 

special provisions 

(SSPs) for allowing 

higher RAP usage and 

for allowing RAS 

usage. 

None 

6/30/2014 15 

Establish meeting dates and locations for Sub Task 

Group Meeting.  Draft 25% RAP specification 

circulation 11/2/12. Review and resolve comments on 

draft specification for 25% RAP.  Target publication of 

25% RAP specification is January 2013   

Next effort will be RAP/RAS specification based on 

binder replacement. 

15 
Notched 

Wedge Joint 

Develop a contractor 

option notch wedge 

joint specifications. 

No comments received during review period. 

1/26/13 75 Finalized proposed specification. Sent proposed 

specification for mandatory stakeholders' concurrences. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 

QC/QA 

Specification 

for Cast-in-

Place Concrete 

Implement QA 

specifications for 

materials management 

of structural concrete. 

Much forward movement. Final pilot specification 

update complete. ACI Training sign-up continues - 

sessions scheduled for Hayward and LA in Oct-Nov 

2012. Movement continues on Industry and Agency 

Pre-Bid presentations. QA Guidance to be finalized in 

coming weeks. 6/30/2013 75 

ACI certifications in Sacramento are planned in July. 

The DIME beta testing is planned for this month with a 

couple of private labs. Pilot project specific outreach 

will be conducted as soon as pilot projects are 

identified. 

6 

Precast QC 

Provisions/Pre

cast Technical 

Revisions 

Update spec to add 

additional levels (e.g. 

minor non-structural) 

of QC/QA for precast 

and separate precast 

from section 90 

Next team meeting set to take place on 2 Oct. Sections 

51 and 47 to be the next sections reviewed. Review 

complete for Sections 11 and 90. Draft 11-2 with PC 

Tiers is in final stages of development; revisions 

passed to Sub Task Group at 13 Sept MTG. 
6/30/2013 50 

The next three meetings are scheduled to go over all 

specifications sections containing precast concrete. 

9 

Statewide 

Aggregate 

Source 

Database 

Database for Statewide 

consistency in 

aggregate source 

testing. Centralized 

database. 

Movement continues with METS personnel to develop 

"Test Cards" for use by CT Labs. Test Cards allow for 

measured values to be input. Team meetings continue; 

next meeting to take place in on 26 Sept with 

METS/DME personnel. Database updates continue. 
6/30/2013 65 

Additional feedback will be solicited after the changes 

are implemented. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 

Precast 

Concrete 

Pavement 

Develop 

comprehensive 

departmental guidance 

or standard approach 

on the use of precast 

concrete pavement. 

Design methodology meeting took place on 9/11/12. 

Pilot projects in D7 are RTL'd and projects in D4 are 

advertised. Review continues on updated Scoping 

Document & Draft report on design methodology. 

Lessons learned continue to be compiled. 12/31/2013 55 

Next Project Team MTG in Oct 2012. Scoping 

document and design methodology to be discussed in 

this meeting. 

13 

Coefficient of 

Thermal 

Expansion 

(CoTE) 

To include CoTE as a 

design and 

construction criteria 

for concrete 

pavements. 

Received 34 test results from 3 projects in Sept. 

Received 227 total test results to date from 17 projects 

using four labs. 6/30/2013 35 

Handle requests for information from the districts and 

update the database. 

16 

Rapid Strength 

Concrete for 

JPCP 

(JPCPRSC) 

Prepare specification 

for use of rapid 

strength concrete 

(RSC) for new 

construction of jointed 

plain concrete 

pavement (JPCP) 

Sept/October 2012, ongoing work on comments from 

industry/district. Will finalize NSSP and send it to HQ-

Office Engineer for review. 

1/15/2013 50 

Begin review of draft NSSP by internal and external 

stakeholders. 

18 Bond Breaker 

Investigate different 

alternatives available 

to not bond concrete 

pavement and Lean 

Concrete Base (LCB). 

Comments received from Construction, Office 

Engineer and from Sub Task Group. Comments 

incorporated into revised specification. 6/30/2013 65 

Continue to solicit for another pilot project. Circulate 

final draft specification to Sub Task Group. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

19 Smoothness 

Develop inertial 

profiler smoothness 

specifications and 

calibration test 

procedures for 

acceptance on concrete 

pavement. Develop 

Caltrans protocols for 

equipment and 

operator certification. 

08/31-Circulated SSP for industry review. 

6/1/2013 70 Resolve Industry comments by 10/30. Circulate SSP 

for District review by 10/30. Monitor status of concrete 

projects in 2012 constructed w/ IP nSSP (see log). 

20 

Update 

Construction 

Manual 

Update Construction 

Manual to conform to 

changes made to 

Sections 6, 9, 11, 40, 

49, 51, 53, 72, 73, 83, 

and 90 of the 2010 

Standard 

Specifications. 

Section 4 subsections 

16,19,22,24,27,28,29,41,42,49,50,53,54,72,73,74,80,81

,82,84,85,86,94 & 95 closed for review. Subject matter 

experts creating work plans and drafts for remaining 

section 4 subsections. 12/31/2012 85 

Revised Section 4 subsections posted for review and 

comments 56,57,59 & 91 at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 

22 

Recycled 

Concrete 

Materials 

Specification 

Development 

This activity aims to 

evaluate the 

possibilities of using 

recycled concrete (both 

hardened and plastic) 

for CT projects in 

minor concrete or 

LCB. 

Preliminary Investigation final report received on 7 

Sept 2012. Has been distributed to the STG. Meetings 

to take place in Oct 2012 based on Industry's request as 

necessary. Industry to provide feedback and path 

forward based on final Prelim Report. 
6/30/2013 60 

Project team meetings will be conducted to discuss the 

findings of the preliminary investigation. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

23 

CRCP Design 

Details - Phase 

2 

Prepare and improve 

CRCP std. plans and 

specs. 

Circulated draft changes within the Pavement Program 

for review. 
11/30/2012 25 

Will address internal comments on draft standard 

plans. Draft for review will be available on 10/31. 

24 

Roller 

Compacted 

Concrete 

Create specifications, 

design procedures, and 

inspection guidelines, 

update HDM and 

create a trial project. 

Draft special provisions are ready for implementing on 

trial project. Pilot specification incorporated into 1 

project in District 7. 6/30/2013 25 

Continue to look for projects for including RCC special 

provision at time of bid. 

25 
Curing of PC 

PS Piles 

To clarify the Curing 

requirements for PC 

PS Concrete Piles to 

be placed in a 

Corrosive 

Environment. 

Spec changes to be incorporated into 20 Oct RSS. 

Routing of the Specification updates for final approval 

has taken place. Latest feedback from CT Legal 

received on 3 Aug; no issues reported. Project Team to 

answer questions if necessary. 
10/20/12 95 

Posting of revised specification is targeted for October 

20, 2012. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

Full Depth 

Reclamation 

Using Foamed 

Asphalt 

Develop 

design/construction 

Guidelines or Test 

Methods/Laboratory 

Procedures to facilitate 

implementation of 

FDR-FA in Caltrans 

projects. 

All items complete but test method. 

10/31/12 99 
Finalize Test Method by 10/31/12. 

4 Pulverization 

Develop a standard 

special provision 

(SSP) for pulverized 

flexible pavement. 

Update existing 

guidance to include 

additives (cement and 

lime). Create test 

procedures. 

Sub Task Group meeting held on 10-3. New draft SSP 

developed and sent for comments on 10-4 to STG. 

Draft Guide sent for comments on 8-22. Next STG 

meeting scheduled for 11-1. 

1/15/2013 80 

Receive comments on draft SSP and Guide. Resolve 

comments and have another meeting 11-1. SSP 

publishing target is January posting. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 Concrete Base 

Move concrete base 

from section 40 

(Concrete Pavement) 

to section 28 and 

update. Concrete base 

is being used in 

locations of crack, 

seat, and overlay 

widening or base 

reconstruction and for 

replacing base under 

slabs when identical 

material is required. 

All mandatory stakeholder concurrences received. 

Request Memo sent on Oct. 1 to Office Engineer. 

10/30/2012 99 

Target specification publication 10-18-12. 

6 

Rapid Setting 

Lean Concrete 

Base 

Provide specifications 

for use of rapid setting 

lean concrete base. 

All mandatory stakeholder concurrences received. 

Request Memo sent on Oct. 1 to Office Engineer. 10/30/2012 99 

Target specification publication 10-18-12. 

7 Geogrid 

Develop 

specifications, test 

methods, and guidance 

for the design and 

construction of geogrid 

reinforced AB. New 

specifications will 

facilitate to implement 

geogrid in the Caltrans 

projects. 

Geogrid specification Section 26-1 and materials 

specification Section 88-1.02 are complete and sent to 

Office Engineer for publication. 

10/20/2012 98 Editing of draft Guide pertaining to the change in 26-1 

in progress and targeted to complete by10/5/2012. 

Target date for specification publication is October 18, 

2012. 

 

  



Page 10 of 15 

 

 

Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

8 

Full Depth 

Reclamation -- 

Cement 

Develop a package of 

guidance, 

specifications, and test 

methods for Full Depth 

Reclamation using 

cement additive (FDR-

C). 

STG meeting held 9-14-12. Half of comments 

addressed. 

1/30/2013 15 
Receive and process comments. STG meeting on 10-

17. Update spec by 11-1-12. 

9 

Full Depth 

Reclamation -- 

Emulsion 

Develop a package of 

guidance, 

specifications, and test 

methods for Full Depth 

Reclamation using 

asphaltic emulsion 

additive (FDR-E). 

Requested literature search request format from DRI. 

7/30/2013 5 Literature search complete by 10-1-12. 

Sub Task Group will begin work on this after 

completion of project 8 staring in January 2013. 

10 
Lean Concrete 

Base Testing 

Contractors become 

responsible for mix 

design for LCB, 

including evaluation of 

proposed aggregates 

through strength 

testing. 

No work to date 

4/20/2013 0 METS to research testing options and schedule STG 

meeting for to present recommendations. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 

Compensation 

for Ordered 

Increases in 

Additives 

Develop specifications 

for compensation of 

additional costs for 

ordered increases in 

stabilizing additive for 

soil stabilization 

projects beyond the 

theoretical amount. 

Information on additional construction cost due to 

ordered increase additives was discussed and 

consensus on additional cost increase in addition to the 

cost of ordered increase in additives. 
6/30/2013 0 

Obtain detail itemized construction cost occurred due 

to ordered increase additives. Get name of Industry-

member information for Soils Sub Task Group. Get 

information from CCO of Caltrans projects. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 
Cold In-Place 

Recycling 

Evaluate existing pilot 

projects and develop 

standardized lab 

procedures for mix 

design, project design 

and construction 

guidance, and standard 

specifications for CIR. 

Draft 2010 CIR specification was circulated for 

comments. 

1/18/2013 45 Specification will be updated to address CT and 

Industry recent comments. LP-8 will be updated to 

follow METS test method guidelines and to reflect 

changes/modifications. 

4 Fog Seal 

Investigating Fog 

Seal/Rejuvenator 

materials for skid 

resistance issues and 

introducing as a 

strategy again 

"Materials in Place" contracts underway with 

evaluations being performed by Pavement Preservation 

center at Chico State. 
12/1/2013 70 

Continue evaluating "Materials in Place" and revise 

specifications. 

5 
Rubberized 

Slurry Seal 

Develop a nSSP for 

Rubberized Slurry 

Seal, evaluate 

performance and 

determine if strategy is 

beneficial for use on 

projects. 

Evaluated D6 and D11 projects. Updated reports. 

12/30/2013 35 Further development of nSSP required to try to account 

for REAS strategy. Finalize report on pilot projects. 

6 

Modified 

Binder Chip 

Seal (PM/TR) 

Improve and expand 

the polymer modified 

chip seal spec to 

include terminal blend 

rubber 

Previous project locations have been uploaded to CP2C 

innovation database for a history of use. 

4/30/2013 40 Draft revised Standard Specification Section 92 to 

include both polymer and tire rubber modified binders 

and SSP for modified binder chip seal and circulate for 

review and comments. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

7 Scrub Seal 

Develop specifications 

to use scrub seal as a 

preservation method. 

No progress. 

9/3/2013 10 
Task will be put on hold due to limited resources. 

8 

Warm Mix 

Asphalt 

Rubber Chip 

Seal 

Introduce WMA 

technology into asphalt 

rubber chip seal 

strategies. 

Asphalt rubber seal coat pilot non-standard special 

provision (NSSP) created and circulated for comments. 

8/31/2014 20 Meeting scheduled on October 19, 2012 to finalize 

asphalt rubber seal coat pilot NSSP. Rescope project to 

include field blend Type 1, field blend Type 2 and 

terminal blend. 

9 Joint Sealing 

Sealing or resealing 

transverse concrete 

pavement joints may 

not be necessary or 

cost effective for all 

climate zones in 

California. 

Specification drafted and submitted for combining with 

other Section 41 changes. 

3/1/2013 60 
Submit changes for review to Sub Task Group and 

districts. 

10 
Concrete Spall 

Repair 

Develop specific 

standardized 

guidelines, specs, 

plans, and training for 

constructing partial 

depth spall repairs with 

alternative materials. 

Draft standard plan and updated standard specification 

ready for general circulation. CT and industry 

comments incorporated. OE reviewing other Section 

41 revisions before proceeding. 5/3/2013 35 

CT TG comment resolution with other Section 41 

revisions; meet with OE and Construction. Coordinate 

with METS on Qualified Products List (QPL). 

11 

Full Depth 

Concrete 

Repair (Slab 

Replacement) 

Provide consistency in 

the specifications and 

plans used throughout 

the State. 

RSS for ISR, DBB and RUB are now being reviewed 

by HQ-OE. Internal review begin once HQ-OE ready. 
1/20/2013 70 

Receive and resolve comments from OE review and 

incorporate other internal comments. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

12 

Chip Seal Just 

In Time 

Training 

(JITT) 

Train CT and 

contractor personnel 

on chip seal 

construction. 

Training Module completed. Developing prepaving 

meeting specification to include training element. 

1/18/2013 98 Review of proposed specification changes, check list, 

and training module by HQ Construction.  Target 

posting date for specification change is January 2013. 

13 

Micro-

Surfacing 

(JITT) 

Train CT and 

contractor personnel 

on micro-surfacing 

construction 

Training Module completed. Developing prepaving 

meeting specification to include training element. 

1/18/2013 98 Review of proposed spec changes, check list, and 

training module by HQ Construction.  Target posting 

of specification is January 2013. 

14 

Quieter 

Concrete 

Pavement 

To reduce noise 

generated by tire-

pavement interaction 

on concrete 

pavements. Next 

Generation Concrete 

Surface (NGCS) grind 

and groove promises to 

reduce tire-pavement 

noise significantly. 

Third year Rigid QPR report review completed. 

UCPRC field test results delayed again. 

12/31/2012 70 
UCPRC to provide field test results for all 6 completed 

NGCS pilot projects. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 
DBR Polyester 

Backfill 

Shrinkage and low 

strength problems have 

been previously 

encountered with the 

backfill material used 

for DBR. There is a 

need to find a material 

that performs better 

and which is less 

susceptible to 

degradation during the 

construction process 

Draft report submitted by Chico 9/27/12 

1/31/2013 60 Read and comment on the 127 page report during 

October. Provide feedback to Chico Nov 1. 

16 

Concrete 

Sealer/ 

Hardener 

Reduce traffic related 

abrasion and chloride 

related deterioration of 

concrete pavement 

exposed to extreme 

conditions. 

Developing test plan and nSSP's for hardener and shot 

blasting test sections. Hardener placed on Route 80 

corridor grinding projects 03-4M3004 and 03-4M6004. 
7/1/2017 20 

Finalize work plan for test sections; coordinate pilot 

projects and testing for 2012 construction season. 

 


