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Rock Products Committee 

Management Status Report 

Workplan Report for: Fiscal Year '11/12' to '12/13' 

11/5/2012 

2:50:37 PM 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

HMA 

Materials 

Test 

Methods 

Revise test methods for 

HMA as specifications 

have been revised. 

CPD is being processed to allow for projects with 

2006 Specifications to use revised CT 304 that will 

change OBC to be based on total weight of the mix 

versus the existing OBC based on the weight of the 

aggregate. 
12/1/2012 99 

Finalized CPD and revised HMA mix design, JMF 

and production start-up forms. 

6 
RHMA 

Usage 

Evaluate Rubberized 

HMA (RHMA) 

performance and 

improve specifications, 

mix design requirements, 

and construction as 

appropriate. 

Project Complete 12/31/2012 100 

8 
Section 39 

Smoothness 

Develop revised 

specifications for 

pavement smoothness 

using the inertial profiler. 

Developed draft IP certification procedure for 

review. Gathering smoothness data from 

approximately 12 pilot projects. Sub Task Group 

meeting held on October 29, 2012 to review draft 

specification. 6/1/2013 80 

District 3 scheduling paving of IP certification site 

at light rail station. Meeting scheduled for 

December 3, 2012 to review revised smoothness 

specification. 
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Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

9 

Quieter 

Flexible 

Pavement 

To reduce tire noise and 

improve permeability 

and durability of OGFC 

mix designs. 

Laboratory evaluation was performed on 3 OGFC 

mixes. Reviewed and approved Stage 4 of 5th 

year report. 12/31/2013 60 

Stage 5 of 5th year flexible QP report 

11 

Longer Life 

Flexible 

Pavements 

Design and build longer 

life flexible pavements in 

California to minimize 

the needs for future 

structural improvement 

or rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, and 

Solano) and began construction on 2 (Red Bluff 

and Weed) long life flexible pavement projects. 

Solano long life project has been awarded. 6/30/2013 55 

Continue monitoring projects during construction 

phase. 

12 

Porous 

Asphalt 

Pavement 

Develop a porous 

pavement specification 

for implementation in 

low traffic locations that 

are classified as low-risk 

areas such as parking lots 

and landscape areas. 

No comment received during comment period. 

12/15/2012 95 Finalizing draft NSSP specification for Porous 

Asphalt Pavement Aggregate Base. 

13 
Superpave 

Specification 

Develop specification to 

transition from Hveem 

mixes to Superpave 

mixes. 

Superpave training completed in Districts 

1,2,5,6,7,8,10,11 and 12. Pilot 2010 Superpave 

specification complete. 6/30/2014 35 

Continue monitoring pilot projects during 

construction. Continue training in Districts. 

14 RAP/RAS 

Develop standard special 

provisions (SSPs) for 

allowing higher RAP 

usage and for allowing 

RAS usage. 

None 

6/30/2014 15 
Establish meeting dates and locations for Sub 

Task Group meeting. Send out 25% RAP 

specification by mid November for review and 

comments. 



Page 3 of 14 

 

Asphalt Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 

Notched 

Wedge 

Joint 

Develop a contractor option 

notch wedge joint 

specifications. 

No comments received during review period. 

1/18/2013 90 Finalized proposed specification. Sent proposed 

specification for mandatory stakeholders' 

concurrences. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

5 

QC/QA 

Specification 

for Cast-in-

Place 

Concrete 

Implement QA 

specifications for 

materials management 

of structural concrete. 

Forward movement continues. Final Spec Update 

complete. ACI Training continues - sessions 

scheduled for Hayward and LA in Oct-Nov 2012. 

ACI Outreach conducted on 9 Oct 12. Pre-Bid 

presentation set for 15 Nov. QA Guidance to be 

finalized in coming weeks. 6/30/2013 75 

ACI certifications in Sacramento are planned in 

July. The DIME beta testing is planned for this 

month with a couple of private labs. Pilot project 

specific outreach will be conducted as soon as pilot 

projects are identified. 

6 

Precast QC 

Provisions/ 

Precast 

Technical 

Revisions 

Update spec to add 

additional levels (e.g. 

minor non-structural) 

of QC/QA for precast 

and separate precast 

from section 90 

Precast Spec reviews continuing. The next CT-

Industry Project Team meeting set for 1 Nov 2012. 

Sections 11 and 90 to be discussed on that date. 

Section 11 update pending final review. 6/30/2013 45 

The next three meetings are scheduled to go over all 

specifications sections containing precast concrete. 

9 

Statewide 

Aggregate 

Source 

Database 

Database for Statewide 

consistency in 

aggregate source 

testing. Centralized 

database. 

Movement continues with METS personnel to 

develop "Test Cards" for use by CT Labs. Test 

Cards allow for measured values to be input. Team 

meetings continue with METS/DME personnel. 

DME Outreach set for 7-8 Nov. 2012 
6/30/2013 65 

Additional feedback will be solicited after the 

changes are implemented. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 

Precast 

Concrete 

Pavement 

Develop comprehensive 

departmental guidance or 

standard approach on the 

use of precast concrete 

pavement. 

Design methodology meeting took place on 9/11/12. 

Pilot projects in D7 are RTL'd and projects in D4 

are advertised. Review continues on updated 

Scoping Document & Draft Report on design 

methodology. Lessons learned continue to be 

compiled. 

12/31/2013 55 

Next Project Team meeting to discuss scoping 

document and design methodology. 

13 

Coefficient 

of Thermal 

Expansion 

(CoTE) 

To include CoTE as a 

design and construction 

criteria for concrete 

pavements. 

Received 35 test results from 3 projects in Oct. 

Received 262 total test results to date from 20 

projects using five labs. 6/30/2013 40 

Handle requests for information from the districts 

and update the database. 

16 

Rapid 

Strength 

Concrete 

for JPCP 

(JPCPRSC) 

Prepare specification for 

use of rapid strength 

concrete (RSC) for new 

construction of jointed 

plain concrete pavement 

(JPCP) 

Various concrete specifications and standard plans 

for section 40 and 41 were sent out for review on 

October 25, 2012. Comments requested by 

November 9, 2012. 
1/15/2013 60 

Resolve comments received from reviewers. 

18 
Bond 

Breaker 

Investigate different 

alternatives available to 

not bond concrete 

pavement and Lean 

Concrete Base (LCB). 

Comments received from Construction, Office 

Engineer and from sub task group incorporated into 

revised specification. 6/30/2013 65 

Continue to solicit for another pilot project. Review 

Fresno Test section in November. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

19 Smoothness 

Develop inertial 

profiler smoothness 

specifications and 

calibration test 

procedures for 

acceptance on concrete 

pavement. Develop 

Caltrans protocols for 

equipment and operator 

certification. 

Waiting on Asphalt SSP Industry review before 

proceeding. 

6/1/2013 80 Circulate SSP for District review by 11/01. 

Circulate for OE review by 11/30. Monitor status of 

concrete projects constructed in 2012 w/ IP nSSP 

(see log). 

20 

Update 

Construction 

Manual 

Update Construction 

Manual to conform to 

changes made to 

Sections 6, 9, 11, 40, 

49, 51, 53, 72, 73, 83, 

and 90 of the 2010 

Standard 

Specifications. 

Section 4 subsections 

16,19,22,24,27,28,29,41,42,49,50,53,54,56,57,59,72

,73,74,80,81,82,84,85,86,91,94 & 95 closed for 

review. Subject matter experts creating workplans 

and drafts for remaining section 4 subsections. 12/31/2012 85 

Revised Section 4 subsections posted for review and 

comments at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 

22 

Recycled 

Concrete 

Materials 

Specification 

Development 

This activity aims to 

evaluate the 

possibilities of using 

recycled concrete (both 

hardened and plastic) 

for CT projects in 

minor concrete or 

LCB. 

Preliminary Investigation final report received on 7 

Sept 2012. Has been distributed to the STG. 

Meetings to take place in Nov 2012 based on 

Industry's request as necessary. Industry to provide 

feedback and path forward based on final 

Preliminary Investigation Report. 

6/30/2013 55 

Project team meetings will be conducted to discuss 

the findings of the preliminary investigation. 
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Concrete Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

23 

CRCP 

Design 

Details - 

Phase 2 

Prepare and improve 

CRCP standard plans and 

specifications. 

Draft standard plans and SSP 40-3 were sent out for 

review/comments to Industry, Districts and HQ 

stakeholders on 10/24. 12/30/2012 85 

Resolve comments received on standard plans and 

SSP 40-3. 

24 

Roller 

Compacted 

Concrete 

Create specifications, 

design procedures, and 

inspection guidelines, 

update HDM and try on 

pilot projects. 

Draft special provisions are ready for implementing 

on pilot project. Incorporated into 1 pilot project in 

District 7. 6/30/2013 35 

Continue to look for pilot projects for using RCC 

NSSP. 

25 
Curing of 

PC PS Piles 

To clarify the Curing 

requirements for PC PS 

Concrete Piles to be 

placed in a Corrosive 

Environment. 

Specification changes incorporated into 19 Oct RSS. 

10/20/2012 100 
Project Complete 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

Full Depth 

Reclamation 

Using 

Foamed 

Asphalt 

Develop 

design/construction 

Guidelines or Test 

Methods/Laboratory 

Procedures to facilitate 

implementation of FDR-

FA in Caltrans projects. 

Per METS CT 305: "The test method as written is 

technically complete and will result in a Foamed 

Asphalt Mix Design." Circulated to FTG and STG 

co-chairs for one week. 11/6/2012 99 

Assuming no comments, METS to format and 

post California Test 305. Target: November 6, 

2012. 

4 Pulverization 

Develop a standard 

special provision (SSP) 

for pulverized flexible 

pavement. Update 

existing guidance to 

include additives (cement 

and lime). Create test 

procedures. 

Sub Task Group meeting held on 10-3-12. New 

draft SSP developed and sent for comments on 10-

4-12 to STG. Draft Guide sent for comments on 8-

22-12. 
1/15/2013 80 

Receive comments on draft SSP and Guide. 

Resolve comments at next STG meeting on 11-6-

12. SSP publishing target is January posting. 

5 
Concrete 

Base 

Move concrete base from 

section 40 (Concrete 

Pavement) to section 28 

and update. Concrete base 

is being used in locations 

of crack, seat, and overlay 

widening or base 

reconstruction and for 

replacing base under slabs 

when identical material is 

required. 

SSP published on 10-19-12. 

10/30/2012 100 
Project Complete 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

6 

Rapid Setting 

Lean 

Concrete 

Base 

Provide specifications 

for use of rapid setting 

lean concrete base. 

SSP published on 10-19-12. 

10/30/2012 100 
Project Complete 

7 Geogrid 

Develop specifications, 

test methods, and 

guidance for the design 

and construction of 

geogrid reinforced AB. 

New specifications will 

facilitate to implement 

geogrid in the Caltrans 

projects. 

Geogrid specification Section 26-1 and materials 

specification Section 88-1.02 are published. Guide 

is complete and sent out for web publication. 

10/30/2012 100 

Geogrid Guide publication. 

8 

Full Depth 

Reclamation -

- Cement 

Develop a package of 

guidance, 

specifications, and test 

methods for Full Depth 

Reclamation using 

cement additive (FDR-

C). 

STG meeting held 10-17-12. Remaining comments 

addressed. Major issue regarding method or end-

result specs. 

1/30/2013 40 

STG meeting scheduled for 11-14-12. Update spec 

by 12-1-12. 

9 

Full Depth 

Reclamation -

- Emulsion 

Develop a package of 

guidance, 

specifications, and test 

methods for Full Depth 

Reclamation using 

asphaltic emulsion 

additive (FDR-E). 

Requested literature search request format from 

DRI. 

7/30/2013 0 Literature search complete by 12-1-12. Sub Task 

Group will begin work on this after completion of 

project 8 staring in January 2013. 
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Pavement Foundation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

10 
Lean Concrete 

Base Testing 

Contractors become 

responsible for mix 

design for LCB, 

including evaluation 

of proposed 

aggregates through 

strength testing. 

No work in July, August, September, October. 

4/20/2013 0 METS to research testing options and schedule 

meeting to present recommendations. 

11 

Compensation 

for Ordered 

Increases in 

Additives 

Develop 

specifications for 

compensation of 

additional costs for 

ordered increases in 

stabilizing additive for 

soil stabilization 

projects beyond the 

theoretical amount. 

Information on additional construction cost due to 

ordered increase of additives was discussed and 

consensus on additional cost increase in addition to 

the cost of ordered increase additives. 

6/30/2013 25 
Obtain detailed itemized construction cost that 

occurred due to ordered increase in additives. 

Prepare and present presentation to Foundation Task 

Group. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

3 

Cold In-

Place 

Recycling 

Evaluate existing pilot 

projects and develop 

standardized lab 

procedures for mix 

design, project design 

and construction 

guidance, and standard 

specifications for CIR. 

Draft 2010 CIR specification was circulated for 

comments. 

2/1/2013 75 Specification will be updated to address CT and 

Industry recent comments. LP-8 will be updated to 

follow METS test method guidelines and to reflect 

changes/modifications. 

4 Fog Seal 

Investigating Fog 

Seal/Rejuvenator 

materials for skid 

resistance issues and 

introducing as a strategy 

again 

Draft Specifications developed. "Materials in Place" 

contracts formalized and fog seals placed at various 

locations. Chico State has evaluated 6 fog seals 

placed by "Materials in Place" contracts. 12/1/2013 70 

Evaluate "Materials in Place" and revise 

specifications. 

5 
Rubberized 

Slurry Seal 

Develop an nSSP for 

Rubberized Slurry Seal, 

evaluate performance 

and determine if strategy 

is beneficial for use on 

projects. 

No progress. 

12/30/2013 35 
Need to evaluate this project to determine if a 

specification can be developed that includes all 

available products or that this project should be 

placed on the bin list. 

6 

Modified 

Binder Chip 

Seal 

(PM/TR) 

Improve and expand the 

polymer modified chip 

seal spec to include 

terminal blend rubber 

No progress. 

4/20/2013 40 

Draft revised section 92 to include both polymer and 

tire rubber modified binders and SSP for modified 

binder chip seal. Circulate draft RSS Section 92 and 

draft SSP for modified binder for review and 

comments. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

7 Scrub Seal 

Develop specifications to 

use scrub seal as a 

preservation method. 

No progress. 

9/3/2013 10 Evaluate project to determine if it should be placed 

on the bin list due to limited resources. 

8 

Warm Mix 

Asphalt 

Rubber 

Chip Seal 

Introduce WMA 

technology into asphalt 

rubber chip seal 

strategies. 

Asphalt rubber seal coat pilot non-standard special 

provision (NSSP) created and circulated for 

comments. Meeting held on October 19, 2012 to 

finalize pilot asphalt rubber seal coat NSSP. Small 

group established to work on several technical 

issues. 
8/31/2014 20 

Finalize NSSP based on meeting information and 

small working group recommendations. Select pilot 

projects for 2013. 

9 
Joint 

Sealing 

Sealing or resealing 

transverse concrete 

pavement joints may not 

be necessary or cost 

effective for all climate 

zones in California. 

HDM Index 622.5 Joint Seals final discussion with 

Design on 10/262/12. Final draft specs and plans 

distributed for review on 10/24/12 
3/1/2013 75 

Index 622.5 to be published on the Internet on 

11/1/12. Review comments on final draft specs and 

plans 

10 
Concrete 

Spall Repair 

Develop specific 

standardized guidelines, 

specs, plans, and training 

for constructing partial 

depth spall repairs with 

alternative materials. 

Draft standard plan and updated standard spec ready 

for general circulation. CT and industry comments 

incorporated. Section 40 and 41 updates circulated 

to sub task group; comments due 11/9. 5/3/2013 35 

CT TG comment resolution with other Section 41 

revisions; meet with OE and Construction. 

Coordinate with METS on QPL. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

11 

Full Depth 

Concrete 

Repair (Slab 

Replacement) 

Provide consistency in 

the specifications and 

plans used throughout 

the State. 

Various concrete specifications and standard plans for 

section 40 and 41 were sent out for review on October 

25, 2012. Comment period ends on November 9th, 

2012. 1/20/2013 70 

Resolve and respond to comments received from 

reviewers. 

12 

Chip Seal Just 

In Time 

Training 

(JITT) 

Train CT and 

contractor personnel 

on chip seal 

construction. 

Training Module completed. Developing prepaving 

meeting specification to include training element. 

1/18/2013 98 Review of proposed specification changes, check list, 

and training module by HQ Construction. Target 

posting date for specification change is January 2013. 

13 

Micro-

Surfacing 

(JITT) 

Train CT and 

contractor personnel 

on micro-surfacing 

construction 

Training Module completed. Developing prepaving 

meeting specification to include training element. 

1/18/2013 98 Review of proposed spec changes, check list, and 

training module by HQ Construction. Target posting 

of specification is January 2013. 

14 

Quieter 

Concrete 

Pavement 

To reduce noise 

generated by tire-

pavement interaction 

on concrete 

pavements. Next 

Generation Concrete 

Surface (NGCS) grind 

and groove promises 

to reduce tire-

pavement noise 

significantly. 

Yolo 113 started in September, to be completed by 

end of October. Third year Rigid QPR report 

reviewed and comments sent to UCPRC on Oct 5. On 

Oct 3, UCPRC submitted OBSI summary data for all 

NGCS sections except Yol 113. 

12/31/2012 80 

Review OBSI data for 6 NGCS sections already 

submitted by UCPRC. Plan for UCPRC to complete 

field test for Yol 113 by October 31, and provide 

summary results by November 15. 
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Pavement Preservation Task Group 

Project 

Number 
Project Purpose Overall Progress 

Target 

Completion 

Date 

Percent 

Complete 

15 

DBR 

Polyester 

Backfill 

Shrinkage and low 

strength problems have 

been previously 

encountered with the 

backfill material used for 

DBR. There is a need to 

find a material that 

performs better and 

which less susceptible to 

degradation during the 

construction process 

Draft report submitted by Chico 9/27/12 

1/31/2013 80 Read and comment on the 127 page report during 

November. Provide feedback to Chico Dec 1. 

16 

Concrete 

Sealer/ 

Hardener 

Reduce traffic related 

abrasion and chloride 

related deterioration of 

concrete pavement 

exposed to extreme 

conditions. 

Developing test plan and nSSP's for hardener and 

shot blasting test sections. Hardener placed on 

Route 80 corridor grinding projects 03-4M3004 and 

03-4M6004. Original 2009 Soda Springs test section 

shot blasted and retreated. 7/1/2017 25 

Finalize task order and test plan for test sections; 

coordinate pilot projects and testing for 2013 

construction season. 

 


