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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

2/4/2013 
10:22:32 

AM 
Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

6 RHMA 
Usage 

Evaluate Rubberized HMA 
(RHMA) performance and 
improve specifications, mix 

design requirements, and 
construction as appropriate. 

Project Complete. 12/31/2012 100 

13 
Porous 
Asphalt 

Pavement 

Develop a porous pavement 
specification for 

implementation in low traffic 
locations that are classified as 
low-risk areas such as parking 

lots and landscape areas. 

Project Complete. 12/15/2012 100 

16 Notched 
Wedge Joint 

Develop a contractor option 
notch wedge joint 

specifications. 
Project Complete. 1/18/2013 100 

3 

HMA 
Materials 

Test 
Methods 

Revise test methods for HMA 
as specifications have been 

revised. 

CPD is being processed to allow for projects with 2006 
Specifications to use revised CT 304 that will change 
OBC to be based on total weight of the mix versus the 

existing OBC based on the weight of the aggregate. 

1/1/2010 
99 

Finalized CPD and revised HMA mix design, JMF and 
production start-up forms. 3/1/2013 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

8 Section 39 
Smoothness 

Develop revised 
specifications for pavement 

smoothness using the inertial 
profiler. 

Obtained mandatory stakeholder concurrence. 7/1/2010 

80 
Special posing on smoothness SSP prior to the next 

scheduled posting date on 4/19/13 has been requested.  
Revise milling specification to account for smoothness 

opportunity. 

6/3/2013 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

Laboratory evaluation was performed on 3 OGFC mixes. 
Reviewed and approved Stage 4 of 5th year report. 1/1/2010 

60 
Stage 5 of 5th year flexible QP report 12/31/2013 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in 

California to minimize the 
needs for future structural 

improvement or 
rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, and Solano) 
and began construction on 2 (Red Bluff and Weed) long 
life flexible pavement projects. Solano long life project 

has been awarded. 

1/1/2010 
75 

Continue monitoring projects during construction phase. 6/30/2013 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem mixes 

to Superpave mixes. 

Superpave training completed in Districts 
1,2,5,6,7,8,10,11 and 12. Pilot 2010 Superpave 

specification complete. 
7/23/2012 

35 

Continue monitoring pilot projects during construction. 6/30/2014 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for 

allowing higher RAP usage 
and for allowing RAS usage. 

Obtained mandatory stakeholder concurrence for 25 
percent RAP RSS. 7/23/2012 

45 Special posing for 25 percent RAP RSS prior to the next 
scheduled posting date on 4/19/13 has been requested.  

RAP/RAS Sub Task Group to meet to develop RPA/RAS 
specification based on binder content replacement. 

6/30/2014 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

25 Curing of PC 
PS Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be placed in 
a Corrosive Environment. 

Project Complete. 10/20/2012 100 

5 

QC/QA 
Specification 
for Cast-in-

Place 
Concrete 

Implement QA specifications 
for materials management of 

structural concrete. 

Continued forward movement.  D11 Pilot Project Pre-Bid 
meeting took place on 15 Nov 12. Additional outreach 
with other pilot projects and Industry to take place. QA 
Guidelines continues to be refined. ACI Training for all 

staff to continue into 2013. 

12/1/2010 

75 
ACI certifications in Sacramento are planned in July. The 
DIME beta testing is planned for this month with a couple 

of private labs. Pilot project specific outreach will be 
conducted as soon as pilot projects are identified. 

6/30/2013 

6 

Precast QC 
Provisions/ 

Precast 
Technical 
Revisions 

Update spec to add additional 
levels (e.g. minor non-

structural) of QC/QA for 
precast and separate precast 

from section 90 

Precast Specification reviews continuing. Sections 11 and 
90 continue to be refined and will be discussed at next 
meeting.  Section 11 update is pending final review. 

Sections 49 and 51 to also receive review and comments. 

12/1/2010 
50 

The next three meetings are scheduled to go over all 
specifications sections containing precast concrete. 6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in aggregate 

source testing. Centralized 
database. 

METS personnel continue to develop "Test Cards" for use 
by CT Labs in conjunction with Dist Mat staff. Test 
Cards allow for measured values to be input. Team 
meetings continue with METS/DME personnel on a 
monthly basis. DME Outreach took place on 7 Nov. 

12/1/2010 
65 

Additional feedback will be solicited after the changes are 
implemented. 6/30/2013 

11 
Precast 

Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete pavement. 

Review of latest version of Design Methodology 
completed, waiting for final report. The I-680 lessons 

learned final draft completed. Latest Scoping Document 
has been distributed to STG and Project Team. 

1/1/2010 
65 

Next Project Team meeting to discuss scoping document 
and design methodology. 12/31/2013 

13 

Coefficient 
of Thermal 
Expansion 

(CoTE) 

To include CoTE as a design 
and construction criteria for 

concrete pavements. 

Received 13 test results from 3 projects in Jan. Received 
291 total test results to date from 23 projects using six 

labs. 
Handle requests for information from the districts and 

update the database. 

7/1/2012 
70 

Handle requests for information from the districts and 
update the database. 6/30/2013 

16 

Rapid 
Strength 

Concrete for 
JPCP 

(JPCPRSC) 

Prepare specification for use 
of rapid strength concrete 

(RSC) for new construction 
of jointed plain concrete 

pavement (JPCP) 

Review comments addressed at meetings held with OE 
and Construction. 3/1/2011 

65 
Resolve comments received from reviewers 4/15/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

18 Bond Breaker 

Investigate different 
alternatives available to not 
bond concrete pavement and 
Lean Concrete Base (LCB). 

Obtained mandatory stakeholder concurrence. 1/1/2010 

70 
Target date for specification posting is 4/19/13. 6/30/2013 

19 Smoothness 

Develop inertial profiler 
smoothness specifications 

and calibration test 
procedures for acceptance on 
concrete pavement. Develop 

Caltrans protocols for 
equipment and operator 

certification. 

Obtained SSP mandatory stakeholder's concurrence.  7/1/2010 

97 Special posing on smoothness SSP prior to the next 
scheduled posting date on 4/19/13 has been requested.   6/1/2013 

20 
Update 

Construction 
Manual 

Update Construction Manual 
to conform to changes made 
to Sections 6, 9, 11, 40, 49, 
51, 53, 72, 73, 83, and 90 of 

the 2010 Standard 
Specifications. 

Section 4 subsections 
16,19,22,24,27,28,29,41,42,49,50,53,54,56,57,59,72,73,7

4,80,81,82,84,85,86,91,94 & 95 closed for review. 
Subject matter experts creating workplans and drafts for 

remaining section 4 subsections. 

12/1/2010 

85 

Revised Section 4 subsections posted for review and 
comments at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 
4/30/2013 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the possibilities of 

using recycled concrete 
(both hardened and plastic) 

for CT projects in minor 
concrete or LCB. 

Monthly project team meetings to continue. 10/13/2011 

50 
Draft specifications to be complete in coming weeks. 6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

23 

CRCP 
Design 

Details - 
Phase 2 

Prepare and improve CRCP 
standard plans and 

specifications. 

Draft standard plans and SSP 40-2 review/comments are 
being addressed. 1/1/2012 

80 Respond to redlines review/comments received and 
incorporate these responses into draft standard plans and 

draft SP 40-2 document. 
4/19/2013 

24 
Roller 

Compacted 
Concrete 

Create specifications, design 
procedures, and inspection 

guidelines, update HDM and 
try on pilot projects. 

Draft special provisions are ready for implementing on 
pilot project. Incorporated into 1 pilot project in 

 District 7. 
7/23/2012 

35 

Continue to look for pilot projects for using RCC NSSP. 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 

Full Depth 
Reclamation 

Using 
Foamed 
Asphalt 

Develop design/construction 
Guidelines or Test 

Methods/Laboratory 
Procedures to facilitate 

implementation of FDR-FA 
in Caltrans projects. 

Project Complete. 1/7/2013 100 

4 Pulverization 

Develop a standard special 
provision (SSP) for 

pulverized flexible pavement. 
Update existing guidance to 

include additives (cement and 
lime). Create test procedures. 

Project Complete. 1/15/2013 100 

5 Concrete 
Base 

Move concrete base from 
section 40 (Concrete 

Pavement) to section 28 and 
update. Concrete base is 

being used in locations of 
crack, seat, and overlay 

widening or base 
reconstruction and for 

replacing base under slabs 
when identical material is 

required. 

Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

6 

Rapid 
Setting Lean 

Concrete 
Base 

Provide specifications for use 
of rapid setting lean concrete 

base. 
Project Complete. 10/30/2012 100 

7 Geogrid 

Develop specifications, test 
methods, and guidance for the 

design and construction of 
geogrid reinforced AB. New 

specifications will facilitate to 
implement geogrid in the 

Caltrans projects. 

Project Complete. 10/30/2012 100 

8 
Full Depth 

Reclamation 
-- Cement 

Develop a package of 
guidance, specifications, and 
test methods for Full Depth 
Reclamation using cement 

additive (FDR-C). 

Draft SSP nearing completion. Meetings to resolve issues 
scheduled. Draft Guide nearing final draft. 7/1/2012 

85 Meeting scheduled to seek STG concurrence for further 
circulation of Guide and SSP. FTG and District 

circulation of spec and guide planned for January. 
Publication of SSP planned for Spring quarter (April) 

posting. 

4/30/2013 

9 
Full Depth 

Reclamation 
-- Emulsion 

Develop a package of 
guidance, specifications, and 
test methods for Full Depth 
Reclamation using asphaltic 
emulsion additive (FDR-E). 

None. 7/1/2012 

0 
Sub Task Group will begin work after FDR cement SSP 

is completed. 7/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 
Lean 

Concrete Base 
Testing 

Contractors become 
responsible for mix design 

for LCB, including 
evaluation of proposed 

aggregates through strength 
testing. 

Met with Industry December 13, 2012. 6/14/2012 

60 
Revise specification on Lean Concrete Base. 4/20/2013 

11 

Compensation 
for Ordered 
Increases in 
Additives 

Develop specifications for 
compensation of additional 

costs for ordered increases in 
stabilizing additive for soil 

stabilization projects beyond 
the theoretical amount. 

Phase-1 is complete. Presented presentation to 
Foundation Task Group on additional construction cost 

due to ordered increase of additives. 
7/19/2012 

30 
Prepare scoping document for phase-2 for development of 
language to incorporate additional cost due to increased 

order of additives by 12/31/2012. 
12/31/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

12 

Chip Seal 
Just In Time 

Training 
(JITT) 

Train CT and contractor 
personnel on chip seal 

construction. 
Project Complete. 1/18/2013 100 

13 
Micro-

Surfacing 
(JITT) 

Train CT and contractor 
personnel on micro-surfacing 

construction 
Project Complete. 1/18/2013 100 

3 
Cold In-

Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab procedures 
for mix design, project design 

and construction guidance, 
and standard specifications 

for CIR. 

Draft CIR specification was circulated for comments. 1/1/2010 

60 Specification will be updated to address CT and Industry 
recent comments. LP-8 will be updated to follow METS 

test method guidelines and to reflect 
changes/modifications. 

4/19/2013 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials 

for skid resistance issues and 
introducing as a strategy 

again 

Draft Specifications developed. "Materials in Place" fog 
seals placed at various locations.  Chico State has 
evaluated fog seals placed by "Materials in Place" 

contracts. 

1/1/2010 

80 

Revise specification based on evaluated "Materials in 
Place" contracts. 12/2/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

5 Rubberized 
Slurry Seal 

Develop an NSSP for 
Rubberized Slurry Seal, 

evaluate performance and 
determine if strategy is 

beneficial for use on projects. 

Surface Seals Sub Task Group meeting held on January 
25, 2013. 1/1/2010 

60 
Draft specification is being developed based on Industry 

submitted specifications for all products. 8/1/2013 

6 

Modified 
Binder Chip 

Seal 
(PM/TR) 

Improve and expand the 
polymer modified chip seal 

spec to include terminal blend 
rubber 

Surface Seals Sub Task Group meeting held on January 
25, 2013.  Industry provided comments on specification 

based on existing Modified Binder NSSP. 
1/1/2010 

40 
Resolve comments submitted on Modified Binder NSSP 

and finalize Modified Binder SSP. 4/19/2013 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Surface Seals Sub Task Group meeting held on January 
25, 2013. 1/1/2010 

30 
Scrub Seal Working Group to develop draft specification 

based on products available. 6/28/2013 

8 

Warm Mix 
Asphalt 

Rubber Chip 
Seal 

Introduce WMA technology 
into asphalt rubber chip seal 

strategies. 

Asphalt rubber seal coat pilot non-standard special 
provision (NSSP) finalized that will be used on pilot 

projects. 
8/3/2010 

20 Monitor both 2013 pilot project.  Task Group Co-Chairs 
to meet and discuss updating existing scoping document 
to address emerging air quality issue or separate WMA 

and emerging issue into two separate projects. 

12/1/2014 

9 Joint Sealing 

Sealing or resealing 
transverse concrete pavement 
joints may not be necessary or 
cost effective for all climate 

zones in California. 

HDM Index 622.5 Joint Seals final discussion with 
Design on 10/26/12. Final draft specs and plans 

distributed for review. 
7/1/2010 

80 

Incorporate comments on final draft specs and plans 4/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 Concrete 
Spall Repair 

Develop specific 
standardized guidelines, 

specs, plans, and training for 
constructing partial depth 

spall repairs with alternative 
materials. 

Draft standard plan and updated standard spec ready for 
general circulation. CT and industry comments 

incorporated. 
1/4/2011 

40 

Coordinate with METS on QPL. 5/3/2013 

11 

Full Depth 
Concrete 

Repair (Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

Received review comments from HQ construction and 
OE. Comments were being addressed, several meeting 

with them were held. 
7/1/2011 

75 
Resolve and respond to comments received from 

reviewers. 4/1/2013 

14 
Quieter 

Concrete 
Pavement 

To reduce noise generated 
by tire-pavement interaction 
on concrete pavements. Next 
Generation Concrete Surface 

(NGCS) grind and groove 
promises to reduce tire-

pavement noise 
significantly. 

UCPRC began preparing summary report for the NGCS 
pilot projects. Third year QPR report currently being 

finalized and fourth year study data collection underway. 
1/1/2010 

85 UCPRC to submit by Dec 31 Third Year Rigid QPR final 
report incorporating comments sent on Oct 5. UCPRC to 
submit status for the Fourth Year Rigid QPR study and 

progress update for the NGCS summary report by Dec 31. 

6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

15 
DBR 

Polyester 
Backfill 

Shrinkage and low strength 
problems have been 

previously encountered with 
the backfill material used for 
DBR. There is a need to find 

a material that performs better 
and which less susceptible to 

degradation during the 
construction process 

Specification revised in format to fit within Section 41. 1/1/2010 

80 Work with Construction and Office Engineer to revise 
language and order of sections. Planned publication June 

2013. 
4/1/2013 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related 
abrasion and chloride related 

deterioration of concrete 
pavement exposed to extreme 

conditions. 

Developing test plan and NSSP's for hardener and shot 
blasting test sections. Task order for pavement condition 

testing finalized and 1st year data collected. Met with 
industry 12/13/12 to discuss hardener and other 

initiatives. 

7/2/2012 

25 

Develop test plan for test sections; coordinate pilot 
projects and testing for 2013 construction season. Review 

1st year data. 
6/30/2015 

 


