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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

4/2/2013 
10:01:39 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

6 RHMA Usage 

Evaluate Rubberized HMA 
(RHMA) performance and 
improve specifications, mix 

design requirements, and 
construction as appropriate. 

Project Complete.  12/31/2012 100 

13 Porous Asphalt 
Pavement 

Develop a porous pavement 
specification for implementation 
in low traffic locations that are 

classified as low-risk areas such 
as parking lots and landscape 

areas. 

Project Complete.  12/15/2012 100 

16 Notched Wedge 
Joint 

Develop a contractor option 
notch wedge joint specifications. Project Complete.  1/18/2013 100 

3 HMA Materials 
Test Methods 

Revise test methods for HMA as 
specifications have been revised. 

CPD is being processed to allow for 
projects with 2006 Specifications to use 
revised CT 304 that will change OBC to 

be based on total weight of the mix 
versus the existing OBC based on the 

weight of the aggregate. 

1/1/2010 

99 

Finalized CPD and revised HMA mix 
design, JMF and production start-up 

forms. 
4/26/2013 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

8 Section 39 
Smoothness 

Develop revised 
specifications for 

pavement smoothness 
using the inertial 

profiler. 

Smoothness Specification posted on 2/22/13. 
Initial sessions of smoothness training 

completed in Districts 7, 8 & 12. 
7/1/2010 

85 
Continue smoothness training in Districts. 

Revise draft specification for milling existing 
pavement. 

6/30/2013 

9 Quieter Flexible 
Pavement 

To reduce tire noise and 
improve permeability 

and durability of OGFC 
mix designs. 

Laboratory evaluation was performed on 3 
OGFC mixes. Reviewed and approved Stage 4 

of 5th year report. 
1/1/2010 

60 

Stage 5 of 5th year flexible QP report 12/31/2013 

11 Longer Life 
Flexible Pavements 

Design and build longer 
life flexible pavements in 

California to minimize 
the needs for future 

structural improvement 
or rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, and 
Solano) and began construction on 2 (Red Bluff 
and Weed) long life flexible pavement projects. 

Solano long life project has been awarded. 

1/1/2010 
75 

Continue monitoring projects during 
construction phase. 6/30/2013 

14 Superpave 
Specification 

Develop specification to 
transition from Hveem 

mixes to Superpave 
mixes. 

Superpave training completed in all Districts. 
Pilot 2010 Superpave specification complete. 
Superpave Sub Task Group meeting held in 

March 2013. 

7/23/2012 

55 
Continue monitoring pilot projects during 
construction. Next Superpave Sub Task 

Meeting scheduled in April 11, 2013 
6/30/2014 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

15 RAP/RAS 

Develop standard 
special provisions 

(SSPs) for allowing 
higher RAP usage and 

for allowing RAS 
usage. 

Specification for 25% RAP was posted on 
2/22/13. Sub Task Group meeting held and 

three phase approach was developed to 
complete project. 

7/23/2012 

50 
Next Sub Task Group meeting scheduled for 

April 4, 2013. Group to work on including RAS 
in 25% RAP by weight specification. 

6/30/2014 

17 WMA Specification 
Updates 

Minor revisions to 
WMA specification 
leading to improved 

specification. 

WMA improved specification sent to OE for 
April publication. 1/10/2013 

100 
Posted revised WMA specification. 4/19/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

25 Curing of PC PS 
Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be 
placed in a Corrosive 

Environment. 

Project Complete. 10/20/2012 100 

5 

QC/QA 
Specification for 

Cast-in-Place 
Concrete 

Implement QA 
specifications for 

materials management 
of structural concrete. 

Continued forward movement. D11 Pilot 
Project Pre-Bid meeting took place on 15 Nov 

12. Additional outreach with other pilot 
projects and Industry to take place. QA 
Guidelines continues to be refined. ACI 

Training for all staff to continue into 2013. 

12/1/2010 

75 
ACI certifications in Sacramento are planned in 
July. The DIME beta testing is planned for this 

month with a couple of private labs. Pilot 
project specific outreach will be conducted as 

soon as pilot projects are identified. 

6/30/2013 

6 
Precast QC 

Provisions/Precast 
Technical Revisions 

Update spec to add 
additional levels (e.g. 

minor non-structural) of 
QC/QA for precast and 
separate precast from 

section 90 

Precast Spec reviews continuing. The next CT-
Industry Project Team meeting set for 6 Dec 
12. Sections 11 and 90 continue to be refined 
and will be discussed on that date. Section 11 

update pending final review. Sections 49 and 51 
to also receive comment. 

12/1/2010 

50 

The next three meetings are scheduled to go 
over all specifications sections containing 

precast concrete. 
6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

9 Statewide Aggregate 
Source Database 

Database for 
Statewide 

consistency in 
aggregate source 

testing. Centralized 
database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction with 
Dist Mat staff. Test Cards allow for measured 
values to be input. Team meetings continue 
with METS/DME personnel on a monthly 

basis. 

12/1/2010 
65 

Additional feedback will be solicited after the 
changes are implemented. 6/30/2013 

11 Precast Concrete 
Pavement 

Develop 
comprehensive 
departmental 
guidance or 

standard approach 
on the use of precast 
concrete pavement. 

Review of latest version of Design 
Methodology completed, waiting for final 

report. The I-680 lessons learned final draft 
completed. Latest Scoping Document has been 

distributed to STG and Project Team. 

1/1/2010 
65 

Evaluating pilot projects to improve 
specifications. 12/31/2013 

13 Coefficient of Thermal 
Expansion (CoTE) 

To include CoTE as 
a design and 

construction criteria 
for concrete 
pavements. 

Received 8 test results from 1 project in Mar. 
Received 304 total test results to date from 24 

projects using six labs. 
7/1/2012 

90 
Handle requests for information from the 

districts and update the database. 6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

16 
Rapid Strength 

Concrete for JPCP 
(JPCPRSC) 

Prepare specification for 
use of rapid strength 

concrete (RSC) for new 
construction of jointed 

plain concrete pavement 
(JPCP) 

Various concrete specifications and standard 
plans for section 40 and 41 were sent out for 

review on October 25, 2012. Comments 
received from HQ Construction and OE.  
Comments being addressed and meetings 

with OE & Cont. were held. 

3/1/2011 

65 

Resolve comments received from reviewers. 
Target date for specification posting is 

7/19/13. 
6/30/2013 

18 Bond Breaker 

Investigate different 
alternatives available to 

not bond concrete 
pavement and Lean 

Concrete Base (LCB). 

Specification submitted for mandatory 
stakeholder concurrence. 1/1/2010 

70 
Target date for specification posting is 

7/19/13. 6/30/2013 

19 Smoothness 

Develop inertial profiler 
smoothness specifications 

and calibration test 
procedures for acceptance 

on concrete pavement. 
Develop Caltrans protocols 
for equipment and operator 

certification. 

SSP posted on 2/22/13. 7/1/2010 

98 Monitor status of concrete projects 
constructed in 2012 w/ IP nSSP (see log). 6/1/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

20 Update Construction 
Manual 

Update Construction 
Manual to conform to 

changes made to 
Sections 6, 9, 11, 40, 
49, 51, 53, 72, 73, 83, 

and 90 of the 2010 
Standard Specifications. 

All Section 4 subsections completed except 4 
sections. 12/1/2010 

75 Revised Section 4 subsections posted for 
review and comments at: 

http://www.dot.ca.gov/hq/construc/constmanual/ 
6/30/2013 

22 

Recycled Concrete 
Materials 

Specification 
Development 

This activity aims to 
evaluate the 

possibilities of using 
recycled concrete (both 
hardened and plastic) 

for CT projects in minor 
concrete or LCB. 

Monthly project team meetings continue to 
work on draft specification. 10/13/2011 

50 
Continue work on draft specification.  Next Sub 

Task Group team meeting 4/12/13. 6/30/2013 

23 CRCP Design 
Details - Phase 2 

Prepare and improve 
CRCP standard plans 

and specifications. 

CRCP Spec and Revised Standard Plans (RSPs) 
are being drafted and finalized for mandatory 

Stakeholders' concurrence 
1/1/2012 

85 
Prepare and send specs and RSPs for 

concurrence. 6/30/2013 

24 Roller Compacted 
Concrete 

Create specifications, 
design procedures, and 
inspection guidelines, 

update HDM and try on 
pilot projects. 

Draft special provisions are ready for 
implementing on pilot project. Incorporated 

into 1 pilot project in District 7. 
7/23/2012 

35 
Continue to look for pilot projects for using 

RCC NSSP. 6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

3 
Full Depth 

Reclamation Using 
Foamed Asphalt 

Develop design/construction 
Guidelines or Test 

Methods/Laboratory 
Procedures to facilitate 

implementation of FDR-FA 
in Caltrans projects. 

Project Complete. 1/7/2013 100 

4 Pulverization 

Develop a standard special 
provision (SSP) for 
pulverized flexible 

pavement. Update existing 
guidance to include additives 

(cement and lime). Create 
test procedures. 

Project Complete. 1/15/2013 100 

5 Concrete Base 

Move concrete base from 
section 40 (Concrete 

Pavement) to section 28 and 
update. Concrete base is 

being used in locations of 
crack, seat, and overlay 

widening or base 
reconstruction and for 

replacing base under slabs 
when identical material is 

required. 

Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

6 Rapid Setting Lean 
Concrete Base 

Provide specifications for 
use of rapid setting lean 

concrete base. 
Project Complete.  10/30/2012 100 

7 Geogrid 

Develop specifications, 
test methods, and guidance 

for the design and 
construction of geogrid 

reinforced AB. New 
specifications will 

facilitate to implement 
geogrid in the Caltrans 

projects. 

Project Complete. 10/30/2012 100 

8 
Full Depth 

Reclamation -- 
Cement 

Develop a package of 
guidance, specifications, 
and test methods for Full 
Depth Reclamation using 
cement additive (FDR-C). 

 
Mandatory Stakeholder Concurrence 
received on 3-26-13. Design Guide 

finalized. 
 

7/1/2012 

90 
 

Publication of SSP and Guide planned 
for Spring quarter (April) posting. 

 

4/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

9 
Full Depth 

Reclamation -- 
Emulsion 

Develop a package of 
guidance, 

specifications, and test 
methods for Full Depth 

Reclamation using 
asphaltic emulsion 
additive (FDR-E). 

Sent updated draft to Sara Azlate on 3-
15-13. Next meeting April 23, 2013. 7/1/2012 

5 
Sub Task Group meetings. 7/30/2013 

10 Lean Concrete Base 
Testing 

Contractors become 
responsible for mix 

design for LCB, 
including evaluation of 

proposed aggregates 
through strength 

testing. 

Met with Industry March 14, 2013. 
Industry voiced objections to the draft 

LCB spec. They objected to the 
frequency of QC sampling and testing 

during production and the parameters to 
qualify the LCB aggregate. 

6/14/2012 

70 

Caltrans will revise specification on Lean 
Concrete Base to address industry 
concerns.  Target posting date of 

specification July 19, 2013.  

6/30/2013 

11 
Compensation for 

Ordered Increases in 
Additives 

Develop specifications 
for compensation of 
additional costs for 
ordered increases in 

stabilizing additive for 
soil stabilization 

projects beyond the 
theoretical amount. 

Phase-1 is complete. Scoping document 
for Phase-2 is submitted. 7/19/2012 

40 Development language to incorporate 
additional cost due to increased order of 

additives (lime) by 6/30/2013. 
6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

12 
Chip Seal Just In 
Time Training 

(JITT) 

Train CT and contractor 
personnel on chip seal 

construction. 

 
 

Project Complete. 
 
 
 

1/18/2013 100 

13 Micro-Surfacing 
(JITT) 

Train CT and contractor 
personnel on micro-

surfacing construction 

 
 

Project Complete. 
 
 
 

1/18/2013 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot 
projects and develop 

standardized lab 
procedures for mix 

design, project design 
and construction 

guidance, and standard 
specifications for CIR. 

Specification has been updated to address 
Caltrans and Industry recent comments. 
LP-8 has been rewritten to include an 

engineered mix design process to move 
CIR from being an "art" to engineered 

approach. 

1/1/2010 

40 

Circulation of updated LP-8 and revised 
CIR specification for review and 

comment. Resolution of comments 
received on LP-8 and specification. 

6/28/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator 
materials for skid 

resistance issues and 
introducing as a strategy 

again 

Chico State has evaluated 6 fog seals placed 
by "Materials in Place" contracts. Evaluation 
data is not sufficient and additional projects 

are necessary for evaluation. 

1/1/2010 

50 
Place additional "Materials in Place" this 
summer and fall and perform additional 

evaluations. 
1/17/2014 

5 Rubberized 
Slurry Seal 

Develop an nSSP for 
Rubberized Slurry Seal, 
evaluate performance 

and determine if 
strategy is beneficial for 

use on projects. 

Surface Seals Sub Task Group meeting held 
on December 17, 2012. Industry members to 

submit product specifications to Caltrans. 
1/1/2010 

60 
Caltrans to review product specifications and 

attempt to create first draft of generic 
specification for rubberized slurry seals. 

8/1/2013 

6 
Modified Binder 

Chip Seal 
(PM/TR) 

Improve and expand the 
polymer modified chip 

seal spec to include 
terminal blend rubber 

Surface Seals Sub Task Group meeting held 
on December 17, 2012. Comments provided 

on 2006 NSSP for modified binder seal coats. 
Draft revised section 92 completed that 
includes both polymer and tire rubber 

modified binders. 

1/1/2010 

45 
Develop 2010 SSP Modified Binder for 

Section 37 based on 2006 NSSP and 
comments received. Circulate draft 2010 SSP 
Modified Binder seal coat to Modified Binder 

Working Group of the Surface Seals Sub 
Task Group for review and comments. 

7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

7 Scrub Seal 

Develop 
specifications to use 

scrub seal as a 
preservation method. 

Surface Seals Sub Task Group meeting held 
on December 17, 2012. Scrub Seal Working 

Group formed to address development of 
specification. Industry provided product 

information and comments on what should be 
included in PMRE material testing 

requirements. 

1/1/2010 

35 

Draft 2010 SSP for Scrub Seal to be 
completed by Caltrans based on the 

comments received and circulated to the 
Scrub Seal Working Group for review and 

comments. 

6/28/2013 

8 Warm Mix Asphalt 
Rubber Chip Seal 

Introduce WMA 
technology into 

asphalt rubber chip 
seal strategies. 

Asphalt rubber seal coat pilot non-standard 
special provision (NSSP) created and 

circulated for comments. Meeting held on 
March 6, 2013 to finalize pilot seal coat 

NSSP. 

8/3/2010 

20 
Create separate scoping document to cover 

crumb rubber modified seal coat pilot projects 
and review scoping document for WMA 

Asphalt Rubber Chip Seals for scope. 

12/1/2014 

9 Joint Sealing 

Sealing or resealing 
transverse concrete 

pavement joints may 
not be necessary or 
cost effective for all 

climate zones in 
California. 

Standard plan and specifications submitted to 
Office Engineer for final formatting. 7/1/2010 

80 
Incorporate comments on final draft 

specifications and standard plans 4/19/2013 



Page 14 of 15 
 

Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

10 Concrete Spall 
Repair 

Develop specific 
standardized guidelines, 
specs, plans, and training 
for constructing partial 
depth spall repairs with 
alternative materials. 

Submitted standard plan and spec to OE 
for final formatting. 1/4/2011 

45 
Coordinate with METS on QPL. 10/1/2013 

11 
Full Depth 

Concrete Repair 
(Slab Replacement) 

Provide consistency in 
the specifications and 
plans used throughout 

the State. 

Various concrete specifications and 
standard plans for section 40 and 41 were 
sent out for review on October 25, 2012. 

Received comment from HQ 
construction and OE. Comments were 
addressed, several meeting with them 

were held. 

7/1/2011 
75 

Resolve and respond to comments 
received from reviewers. 4/1/2013 

14 Quieter Concrete 
Pavement 

To reduce noise 
generated by tire-

pavement interaction on 
concrete pavements. 

Next Generation 
Concrete Surface 
(NGCS) grind and 
groove promises to 

reduce tire-pavement 
noise significantly. 

UCPRC submitted Third Year Rigid 
Pavement QPR final on January 18, 

2013. This report was approved for final 
publication on February 27, 2013. UCPR 

is in the process of finalizing NGCS 
report and collect data for the fourth year 

QPR study. 

1/1/2010 

90 

UCPRC to submit status update on the 
Fourth Year Rigid QPR study and deliver 

NGCS summary report by March 31. 
6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target Completion 
Date 

15 DBR Polyester 
Backfill 

Shrinkage and low 
strength problems have 

been previously 
encountered with the 

backfill material used for 
DBR. There is a need to 

find a material that 
performs better and which 

less susceptible to 
degradation during the 
construction process 

Specification revised in format to fit 
within section 41. 1/1/2010 

80 Work with Construction and Office 
Engineer to revise language and order of 
sections. Planned publication July 2013. 

6/30/2013 

16 Concrete Sealer/ 
Hardener 

Reduce traffic related 
abrasion and chloride 

related deterioration of 
concrete pavement 
exposed to extreme 

conditions. 

Developing test plan and nSSP's for 
hardener and shot blasting test sections. 
Reviewing task order submittal for 1st 

year data. 

7/2/2012 

30 
Develop test plan for test sections; 

coordinate pilot projects and testing for 
2013 construction season. Review 1st 

year data. 

6/30/2015 

 


