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Rock Products Committee 
Management Status Report 

Workplan Report for: Fiscal Year '12/13' to '13/14' 

5/2/2013 
8:02:43 AM 

Asphalt Task Group 

Project 
Number Project Purpose 

Overall 
Progress Start Date 

Percent 
Complete Activities 

Planned 

Target 
Completion 

Date 

6 RHMA Usage 
Evaluate Rubberized HMA (RHMA) performance and 
improve specifications, mix design requirements, and 

construction as appropriate. 

Project 
Complete. 12/31/2012 100 

13 Porous Asphalt 
Pavement 

Develop a porous pavement specification for 
implementation in low traffic locations that are classified 
as low-risk areas such as parking lots and landscape areas. 

 

Project 
Complete. 12/15/2012 100 

16 Notched Wedge 
Joint 

 
Develop a contractor option notch wedge joint 

specifications. 
 

Project 
Complete. 1/18/2013 100 

17 
WMA 

Specification 
Updates 

Minor revisions to WMA specification leading to 
improved specification. 

Project 
Complete. 4/19/2013 100 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 
HMA 

Materials Test 
Methods 

Revise test methods for 
HMA as specifications 

have been revised. 

CPD is being processed to allow for projects with 
2006 Specifications to use revised CT 304 that will 
change OBC to be based on total weight of the mix 
versus the existing OBC based on the weight of the 

aggregate. 

1/1/2010 

99 
Obtain approval signature and post CPD and 

revised HMA mix design, JMF and production 
start-up forms. 

 

6/1/13 

8 Section 39 
Smoothness 

Develop revised 
specifications for 

pavement smoothness 
using the inertial profiler. 

 
Initial sessions of smoothness training completed in 

Districts 4, 7, 8 11 & 12. 
7/1/2010 

85  
Continue smoothness training in Districts. Revise 
draft specification for milling existing pavement. 

 

6/3/2013 

9 
Quieter 
Flexible 

Pavement 

To reduce tire noise and 
improve permeability and 
durability of OGFC mix 

designs. 

 
Laboratory evaluation was performed on 3 OGFC 
mixes. Reviewed and approved Stage 4 of 5th year 

report. 
 

1/1/2010 
60 

Stage 5 of 5th year flexible QP report 12/31/2013 
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Asphalt Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

11 
Longer Life 

Flexible 
Pavements 

Design and build longer life 
flexible pavements in California to 

minimize the needs for future 
structural improvement or 

rehabilitation. 

Selected and designed 3 (Red Bluff, Weed, 
and Solano) and began construction on 2 
(Red Bluff and Weed) long life flexible 

pavement projects. Solano long life project 
has been awarded. 

1/1/2010 
75 

Continue monitoring projects during 
construction phase. 6/30/2013 

14 Superpave 
Specification 

Develop specification to transition 
from Hveem mixes to Superpave 

mixes. 

Superpave training completed in all 
Districts. Pilot 2010 Superpave 

specification complete. Superpave Sub 
Task Group meeting held in March 2013. 

7/23/2012 

55 
Continue monitoring pilot projects during 
construction. Next Superpave Sub Task 

Meeting scheduled in April 11, 2013 
6/30/2014 

15 RAP/RAS 

Develop standard special 
provisions (SSPs) for allowing 

higher RAP usage and for 
allowing RAS usage. 

Sub Task Group meeting held and three 
phase approach was developed to complete 

project. 
7/23/2012 

50 
Sub Task Group to work on including RAS 

in 25% RAP by weight specification. 6/30/2014 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

25 Curing of PC PS Piles 

To clarify the Curing 
requirements for PC PS 

Concrete Piles to be placed 
in a Corrosive Environment. 

Project Complete. 10/20/2012 100 

5 
QC/QA Specification 

for Cast-in-Place 
Concrete 

Implement QA 
specifications for materials 
management of structural 

concrete. 

D11 Pilot Project Pre-Bid meeting took 
place on 15 Nov 12. Additional outreach 
with other pilot projects and Industry to 

take place. QA Guidelines continues to be 
refined. ACI Training for all staff to 

continue into 2013. 

12/1/2010 

75 
ACI certifications in Sacramento are 

planned in July. The DIME beta testing is 
planned for this month with a couple of 

private labs. Pilot project specific outreach 
will be conducted as soon as pilot projects 

are identified. 

6/30/2013 

6 
Precast QC 

Provisions/Precast 
Technical Revisions 

Update spec to add 
additional levels (e.g. minor 
non-structural) of QC/QA 
for precast and separate 
precast from section 90 

Precast Spec reviews continuing.  Sections 
11 and 90 continue to be refined. Sections 

49 and 51 to also receive review. 
12/1/2010 

50 
The next meetings are scheduled to go 

over all specifications sections containing 
precast concrete. 

6/30/2013 

  



Page 5 of 14 
 

Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

9 

Statewide 
Aggregate 

Source 
Database 

Database for Statewide 
consistency in aggregate 

source testing. Centralized 
database. 

METS personnel continue to develop "Test 
Cards" for use by CT Labs in conjunction with 
Dist Mat staff. Test Cards allow for measured 
values to be input. Team meetings continue 

with METS/DME personnel on a monthly basis. 
 

12/1/2010 

65 

 
Additional feedback will be solicited after the 

changes are implemented. 
 

6/30/2013 

11 
Precast 

Concrete 
Pavement 

Develop comprehensive 
departmental guidance or 

standard approach on the use 
of precast concrete pavement. 

Design Methodology final report completed. 
The I-680 project lessons learned final draft 

completed. 
1/1/2010 

85 
Next Project Team meeting to discuss scoping 

document in May 2013. 
 

12/31/2013 

13 

Coefficient of 
Thermal 

Expansion 
(CoTE) 

To include CoTE as a design 
and construction criteria for 

concrete pavements. 

Received no test results in Apr. Received 304 
total test results to date from 24 projects using 

six labs. 
7/1/2012 

96 
Handle requests for information from the 

districts and update the database. 6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

16 

Rapid Strength 
Concrete for 

JPCP 
(JPCPRSC) 

Prepare specification for use 
of rapid strength concrete 

(RSC) for new construction 
of jointed plain concrete 

pavement (JPCP) 

Various concrete specifications and standard 
plans for section 40 and 41 were sent out for 

review. Comments received from HQ 
Construction and OE.  

3/1/2011 
65 

Resolve comments received from reviewers. 7/15/2013 

18 Bond Breaker 

Investigate different 
alternatives available to not 
bond concrete pavement and 
Lean Concrete Base (LCB). 

Specification submitted for mandatory 
stakeholder concurrence. 1/1/2010 

98 
Target date for specification posting is in July 

2013. 6/30/2013 

19 Smoothness 

Develop inertial profiler 
smoothness specifications 

and calibration test 
procedures for acceptance on 
concrete pavement. Develop 

Caltrans protocols for 
equipment and operator 

certification. 

Initial sessions of smoothness training 
completed in Districts 4, 7, 8 11 & 12. 

 
7/1/2010 

99 
Monitor status of concrete projects 

constructed in 2012 w/ IP nSSP (see log). 6/1/2013 

20 
Update 

Construction 
Manual 

Update Construction Manual 
to conform to changes made 
to Sections 6, 9, 11, 40, 49, 
51, 53, 72, 73, 83, and 90 of 

the 2010 Standard 
Specifications. 

All Section 4 subsections completed except 4 
sections. 12/1/2010 

75 Revised Section 4 subsections posted for 
review and comments at: 

http://www.dot.ca.gov/hq/construc/constman
ual/ 

6/30/2013 
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Concrete Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

22 

Recycled 
Concrete 
Materials 

Specification 
Development 

This activity aims to evaluate 
the possibilities of using 
recycled concrete (both 

hardened and plastic) for CT 
projects in minor concrete or 

LCB. 

Monthly project team meetings continue. 
Draft specification completed. 10/13/2011 

50 
Sub Task Group Project team meetings. 6/30/2013 

23 CRCP Design 
Details - Phase 2 

Prepare and improve CRCP 
standard plans and 

specifications. 

CRCP Spec and Revised Standard Plans 
(RSPs) are being drafted and finalized for 

mandatory Stakeholders' concurrence. 
 

1/1/2012 

80 
Prepare and send specs and RSPs for 

concurrence. 
 

4/19/2013 

24 
Roller 

Compacted 
Concrete 

Create specifications, design 
procedures, and inspection 

guidelines, update HDM and 
try on pilot projects. 

 
Draft special provisions are ready for 

implementing on pilot project. Incorporated 
into 1 pilot project in District 7. 

 

7/23/2012 

35 
 

Continue to look for pilot projects for using 
RCC NSSP. 

 

6/30/2013 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

3 
Full Depth 

Reclamation Using 
Foamed Asphalt 

Develop design/construction Guidelines or 
Test Methods/Laboratory Procedures to 
facilitate implementation of FDR-FA in 

Caltrans projects. 

Project Complete. 1/7/2013 100 

4 Pulverization 

Develop a standard special provision (SSP) 
for pulverized flexible pavement. Update 

existing guidance to include additives 
(cement and lime). Create test procedures. 

Project Complete. 1/15/2013 100 

5 Concrete Base 

Move concrete base from section 40 
(Concrete Pavement) to section 28 and 
update. Concrete base is being used in 
locations of crack, seat, and overlay 

widening or base reconstruction and for 
replacing base under slabs when identical 

material is required. 

Project Complete. 10/30/2012 100 

6 Rapid Setting Lean 
Concrete Base 

Provide specifications for use of rapid 
setting lean concrete base. Project Complete. 10/30/2012 100 

7 Geogrid 

Develop specifications, test methods, and 
guidance for the design and construction of 
geogrid reinforced AB. New specifications 
will facilitate to implement geogrid in the 

Caltrans projects. 
 

Project Complete. 10/30/2012 100 
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Pavement Foundation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned Target 
Completion Date 

8 
Full Depth 

Reclamation -- 
Cement 

 
Develop a package of guidance, 

specifications, and test methods for 
Full Depth Reclamation using 

cement additive (FDR-C). 
 

SSP complete. Construction guide will 
be completed by 7/30/2013. 7/1/2012 

95 
Complete construction guide by 

7/30/2013. 7/30/2013 

9 
Full Depth 

Reclamation -- 
Emulsion 

Develop a package of guidance, 
specifications, and test methods for 

Full Depth Reclamation using 
asphaltic emulsion additive (FDR-

E). 

Sent updated draft to Sara Azlate on 4-
25-13. Requested Sub task Group 

concurrence. 
7/1/2012 

25 
Circulate to Districts, FTG week on 

4/29. 7/30/2013 

10 Lean Concrete 
Base Testing 

Contractors become responsible for 
mix design for LCB, including 

evaluation of proposed aggregates 
through strength testing. 

Caltrans revised specification on Lean 
Concrete Base to address industry 

concerns. 
6/14/2012 

70 
Revised specification on Lean Concrete 

Base circulated for comments.. 7/19/2013 

11 

Compensation 
for Ordered 
Increases in 
Additives 

Develop specifications for 
compensation of additional costs for 

ordered increases in stabilizing 
additive for soil stabilization 

projects beyond the theoretical 
amount. 

Phase-1 is complete. Scoping document 
for Phase-2 is submitted. 7/19/2012 

60 Develop language to incorporate 
additional cost due to increased order of 

additives (lime) by 6/30/2013. 
6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

12 

Chip Seal Just 
In Time 
Training 
(JITT) 

Train CT and contractor personnel 
on chip seal construction. Project Complete. 1/18/2013 100 

13 
Micro-

Surfacing 
(JITT) 

 
Train CT and contractor personnel 
on micro-surfacing construction 

 

Project Complete. 1/18/2013 100 

3 Cold In-Place 
Recycling 

Evaluate existing pilot projects and 
develop standardized lab procedures 
for mix design, project design and 

construction guidance, and standard 
specifications for CIR. 

Specification has been updated to address 
CT and Industry recent comments. LP-8 

has been rewritten to include an 
engineered mix design process to move 
CIR from being an "art" to engineered 

approach. 
 

1/1/2010 

40 
 

Circulation of updated LP-8 and revised 
CIR specification for review and 

comment. Resolution of comments 
received on LP-8 and specification. 

 

6/28/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

4 Fog Seal 

Investigating Fog 
Seal/Rejuvenator materials for 

skid resistance issues and 
introducing as a strategy again 

Chico State has evaluated 6 fog seals placed 
by "Materials in Place" contracts. 

Evaluation data is not sufficient and 
additional projects are necessary for 

evaluation. 

1/1/2010 

50 

Place additional "Materials in Place" this 
summer and fall and perform additional 

evaluations. 
1/17/2014 

5 Rubberized 
Slurry Seal 

Develop an nSSP for Rubberized 
Slurry Seal, evaluate performance 

and determine if strategy is 
beneficial for use on projects. 

Surface Seals Sub Task Group meeting held 
on December 17, 2012. Industry members 

to submit product specifications to Caltrans. 
1/1/2010 

60 
Caltrans to review product specifications 
and attempt to create first draft of generic 
specification for rubberized slurry seals. 

8/1/2013 

6 
Modified 

Binder Chip 
Seal (PM/TR) 

Improve and expand the polymer 
modified chip seal spec to include 

terminal blend rubber 

Developed 2010 SSP Modified Binder for 
Section 37 based on 2006 NSSP and 

comments received. Circulate draft 2010 
SSP Modified Binder seal coat to Modified 
Binder Working Group of the Surface Seals 
Sub Task Group for review and comments. 

1/1/2010 
50 

Resolve comments received. 7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

7 Scrub Seal 
Develop specifications to use 
scrub seal as a preservation 

method. 

Surface Seals Sub Task Group meeting held on 
December 17, 2012. Scrub Seal Working Group 
formed to address development of specification. 

Industry provided product information and 
comments on what should be included in PMRE 

material testing requirements. 

1/1/2010 

35 

Draft 2010 SSP for Scrub Seal to be completed by 
Caltrans based on the comments received and 

circulated to the Scrub Seal Working Group for 
review and comments. 

6/28/2013 

8 

Warm Mix 
Asphalt 
Rubber 

Chip Seal 

Introduce WMA technology 
into asphalt rubber chip seal 

strategies. 

Created separate scoping document to cover crumb 
rubber modified seal coat pilot projects. 8/3/2010 

20 
Review WMA Scoping Document. 12/1/2014 

9 Joint 
Sealing 

Sealing or resealing transverse 
concrete pavement joints may 

not be necessary or cost 
effective for all climate zones 

in California. 

Standard plan and specifications submitted to 
Office Engineer for final formatting. 7/1/2010 

80 
Incorporate comments on final draft specifications 

and standard plans 7/19/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

10 Concrete Spall 
Repair 

Develop specific standardized 
guidelines, specs, plans, and 

training for constructing partial 
depth spall repairs with alternative 

materials. 

Submitted standard plan and spec to OE 
for final formatting. 

 
1/4/2011 

45 

Coordinate with METS on QPL. 10/1/2013 

11 

Full Depth 
Concrete Repair 

(Slab 
Replacement) 

Provide consistency in the 
specifications and plans used 

throughout the State. 

Various concrete specifications and 
standard plans for section 40 and 41 were 
sent out for review on October 25, 2012. 

Received comment from HQ 
construction and OE. Comments were 
addressed, several meeting with them 

were held. 

7/1/2011 
95 

Resolve and respond to comments 
received from reviewers. 6/30/2013 

14 Quieter Concrete 
Pavement 

To reduce noise generated by tire-
pavement interaction on concrete 

pavements. Next Generation 
Concrete Surface (NGCS) grind and 

groove promises to reduce tire-
pavement noise significantly. 

UCPRC published Third Year Rigid 
Pavement QPR final report on April 2, 

2013. UCPR is in the process of 
finalizing NGCS report and collect data 

for the fourth year QPR study. 
 

1/1/2010 

90 

 
UCPRC to submit NGCS draft report by 

May 17, 2013. 
6/30/2013 
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Pavement Preservation Task Group 

Project 
Number Project Purpose 

Overall Progress Start Date 
Percent 

Complete Activities Planned 
Target 

Completion 
Date 

15 
DBR 

Polyester 
Backfill 

Shrinkage and low strength problems have 
been previously encountered with the 

backfill material used for DBR. There is a 
need to find a material that performs better 
and which less susceptible to degradation 

during the construction process 

Standard backfill material specification 
completed and abandoned. Polyester 
backfill material specification under 
final mandatory concurrence review. 
Chico reviewed a standard backfill 

project on Rte 50. 

1/1/2010 
80 

Planned publication June 2013. 6/30/2013 

16 
Concrete 
Sealer/ 

Hardener 

Reduce traffic related abrasion and chloride 
related deterioration of concrete pavement 

exposed to extreme conditions. 

Developing test plan and nSSP's for 
hardener and shot blasting test 

sections. Waiting for revised task order 
submittal for 1st year data. 

7/2/2012 

30 
Develop test plan for test sections; 

coordinate pilot projects and testing for 
2013 construction season. Review 1st 

year data. 

6/30/2015 

 


